

Archived: Friday, May 9, 2025 10:05:55 AM

From: [Medina, Steven](#)

Sent: Friday, May 2, 2025 1:29:01 PM

To: bchen@aqmd.gov ndickel@aqmd.gov [Christina Ojeda](#)

Cc: [Han, Jessie Haley, William \(Bill\)](#) [Amanda Froman](#) [Steve Cassulo](#) [Nicole Ward](#) [Viswanathan, Srividhya](#) [Jones, Art](#) kate.logan@wasteconnections.com [Mark Adams](#)

Subject: Re: Case No. 6177-4 Stipulated Order for Abatement – Well Drilling Update

Importance: Normal

Sensitivity: None

Attachments:

[Outlook-fdqfclry.png](#) [Outlook-r0vhbgs4.png](#) [Outlook-s2q2drr0.png](#) [Outlook-4kwivhay.png](#) [Outlook-msz1rpn.png](#)
[Outlook-snn2unzq.png](#) [Outlook-fioyy3wu.png](#) [Outlook-k2bojgrm.png](#) [Outlook-crz2za3u.png](#) [Outlook-hpwurbl1.png](#)
[Outlook-yf5kn4ns.png](#) [2025 CCLF GCCS Expan Master Plan_Proposed LFG Extraction Well and Temp Probe Map_2025-05-02.pdf](#)

[EXTERNAL SENDER: Use caution with links/attachments]

All,

In accordance with Condition 15(c) of the Stipulated Order, below is the up-to-date construction summary for the Chiquita Canyon Landfill 2024 GCCS Expansion Master Plan Project.

During 04/28/2025 to 05/02/2025, Chiquita completed the installation of zero (0) vertical LFG extraction wells, as forecasted in our April 25, 2025, update. The total count of vertical LFG extraction wells installed from December 6, 2023 (the start date of the GCCS Master Expansion) through today remains two hundred thirty-five (235).

During 04/28/2025 to 05/02/2025, Chiquita completed the installation of zero (0) temperature probes, as forecasted in our April 25, 2025, update. The total count of temperature probes installed from February 26th, 2024 (the start date of the temperature probe installations) through today remains thirty-two (32).

The wells and temperature probes scheduled for drilling during the week of 05/05/2025 to 05/09/2025 are as follows (subject to change):

Rig (Continuum): Mobilization of the drilling rig to the site began the week of April 28, 2025, with drilling expected to commence by May 8, 2025.

Temperature Probe Rig (Cascade): Drilling is currently on hold, as forecasted in our April 25, 2025, update. Chiquita is evaluating the installation of the remaining two temperature probes (TMP-22 and TMP-23).

Please refer to the attached, up-to-date Proposed LFG Extraction Well and Temperature Probe Map.

Regards,

STEVEN Ruben Medina, **E.I.T.**

Staff Professional

SCS Engineers

3900 Kilroy Airport Way, Suite 300

Long Beach, CA 90806

858-204-4342 (c)

5160srm@scsengineers.com

Driven by Client Success

www.scsengineers.com



