

Archived: Thursday, May 29, 2025 10:13:23 AM

From: [Medina, Steven](#)

Sent: Friday, May 23, 2025 2:02:24 PM

To: bchen@aqmd.gov ndickel@aqmd.gov [Christina Ojeda](#)

Cc: [Han, Jessie](#) [Haley, William \(Bill\)](#) [Amanda Froman](#) [Steve Cassulo](#) [Nicole Ward](#) [Viswanathan, Srividhya](#) [Jones, Art](#) kate.logan@wasteconnections.com [Mark Adams](#)

Subject: Re: Case No. 6177-4 Stipulated Order for Abatement – Well Drilling Update

Importance: Normal

Sensitivity: None

Attachments:

[Outlook-fdqfclry.png](#) [Outlook-r0vhbgs4.png](#) [Outlook-s2q2drr0.png](#) [Outlook-4kwivhay.png](#) [Outlook-mszlrpm.png](#)
[Outlook-snn2unzq.png](#) [Outlook-fioyy3wu.png](#) [Outlook-k2bojgrm.png](#) [Outlook-crz2za3u.png](#) [Outlook-hpwurbl1.png](#)
[Outlook-yf5kn4ns.png](#) [Outlook-ecqir5vy.png](#) [Outlook-y50rjos4.png](#) [Outlook-eee0tdih.png](#) [2025 CCLF GCCS Expan](#)
[Master Plan_Proposed LFG Extraction Well and Temp Probe Map_2025-05-23.pdf](#)

[EXTERNAL SENDER: Use caution with links/attachments]

All,

In accordance with Condition 15(c) of the Stipulated Order, below is the up-to-date construction summary for the Chiquita Canyon Landfill 2024 GCCS Expansion Master Plan Project.

As of 05/19/2025 to 05/23/2025 - Installation of LFG vertical extraction wells included:

1. CV-2504
2. CV-2505
3. CV-2506
4. CV-2508

During 05/19/2025 to 05/23/2025, Chiquita completed the installation of four (4) vertical LFG extraction wells, bringing the total count to two hundred forty-two (242) vertical LFG extraction wells from December 6th, 2023 (the start date of the GCCS Master Expansion) through today.

During 05/19/2025 to 05/23/2025, Chiquita completed the installation of zero (0) temperature probes, as forecasted in our May 16, 2025, update. The total count of temperature probes installed from February 26th, 2024 (the start date of the temperature probe installations) through today remains thirty-two (32).

The wells and temperature probes scheduled for drilling during the week of 05/26/2025 to 05/30/2025 are as follows (subject to change):

Rig (Continuum): CV-2501, CV-2502, CV2507

Temperature Probe Rig (Cascade): Drilling is currently on hold, as forecasted in our May 16, 2025, update.

Regards,

STEVEN Ruben Medina, **E.I.T.**

Staff Professional

SCS Engineers

3900 Kilroy Airport Way, Suite 300

Long Beach, CA 90806
858-204-4342 (c)
SMedina@scsengineers.com

Driven by Client Success
www.scsengineers.com

