

Archived: Thursday, June 19, 2025 9:29:58 AM

From: [Han, Jessie](#)

Sent: Friday, June 13, 2025 2:46:14 PM

To: bchen@aqmd.gov ndickel@aqmd.gov [Christina Ojeda](#)

Cc: [Steve Cassulo](#) [Haley, William \(Bill\)](#) [Amanda Froman](#) [Michael Hearn](#) [Nicole Ward](#)
Christopher.Fear@WasteConnections.com [Viswanathan, Srividhya](#) [Kate Logan](#) [Mark Adams](#) [Medina, Steven](#) [Haley, William \(Bill\)](#)

Subject: RE: Case No. 6177-4 Stipulated Order for Abatement - Weekly Pump Installation and operation update

Importance: Normal

Sensitivity: None

Attachments:

[2025 CCLF GCCS Expan_Proposed LFG Extraction Well Installation Map_2025-06-13.pdf](#) 

[EXTERNAL SENDER: Use caution with links/attachments]

All,

In accordance with Condition 15(c) of the Stipulated Order, below is the up-to-date construction summary for the Chiquita Canyon Landfill 2024 GCCS Expansion Master Plan Project.

During 06/09/2025 to 06/13/2025, Chiquita completed the installation of zero (0) vertical LFG extraction wells, as forecasted in our June 6, 2025 update. The total count of vertical LFG extraction wells installed from December 6, 2023 (the start date of the GCCS Master Expansion) through today is two hundred forty-nine (249).

During 06/09/2025 to 06/13/2025, Chiquita completed the installation of zero (0) temperature probes, as forecasted in our June 6, 2025 update. The total count of temperature probes installed from February 26th, 2024 (the start date of the temperature probe installations) through today remains thirty-two (32).

The wells and temperature probes scheduled for drilling during the week of 06/16/2025 to 06/20/2025 are as follows (subject to change):

Rig (Continuum): CV-2541, CV-2540, CV-2542

Temperature Probe Rig (Cascade): Mobilization of the drilling rig to the site will begin on June 18, 2025.

Jessie Han

Project Manager

SCS Engineers

3900 Kilroy Airport Way, Suite 300

Long Beach, CA 90806

Mobile: 562-508-2497

JHan@scsengineers.com

Driven by Client Success

www.scsengineers.com

