

Archived: Wednesday, July 16, 2025 2:58:25 PM

From: [Medina, Steven](#)

Sent: Friday, July 11, 2025 8:32:22 AM

To: bchen@aqmd.gov ndickel@aqmd.gov [Christina Ojeda](#)

Cc: [Han, Jessie](#) [Haley, William \(Bill\)](#) [Amanda Froman](#) [Steve Cassulo](#) [Nicole Ward](#) [Viswanathan, Srividhya](#) [Jones, Art](#) [Kate Logan](#) [Mark.Adams](#) [Haley, William \(Bill\)](#)

Subject: Re: Case No. 6177-4 Stipulated Order for Abatement – Well Drilling Update

Importance: Normal

Sensitivity: None

Attachments:

[Outlook-fdqfclry.png](#) [Outlook-r0vhbgs4.png](#) [Outlook-s2q2drr0.png](#) [Outlook-4kwivhay.png](#) [Outlook-msz1rpn.png](#)
[Outlook-snn2unzq.png](#) [Outlook-fioyy3wu.png](#) [Outlook-k2bojgrm.png](#) [Outlook-crz2za3u.png](#) [Outlook-hpwurbl1.png](#)
[Outlook-yf5kn4ns.png](#) [Outlook-ecqir5vy.png](#) [Outlook-y50rjos4.png](#) [Outlook-eee0tdih.png](#) [Outlook-xdhek05a.png](#)
[Outlook-1e4vxasu.png](#) [Outlook-jpjsdf0y.png](#) [Outlook-sqhmxxrf.png](#) [Outlook-zebtoagg.png](#) [Outlook-fgsnpp2b.png](#) [025 CCLF GCCS Expan Master Plan_Proposed LFG Extraction Well and Temp Probe Map_2025-07-11.pdf](#)

[EXTERNAL SENDER: Use caution with links/attachments]

All,

In accordance with Condition 15(c) of the Stipulated Order, below is the up-to-date construction summary for the Chiquita Canyon Landfill 2024 GCCS Expansion Master Plan Project.

As of 07/07/2025 to 07/11/2025 - Installation of LFG vertical extraction wells and temperature probes included:

- 1.CV-2542
2. CV-2546
3. CV-2555

During 07/07/2025 to 07/11/2025, Chiquita completed the installation of three (3) vertical LFG extraction wells. The total count of vertical LFG extraction wells installed from December 6, 2023 (the start date of the GCCS Master Expansion) through today is two hundred fifty-eight (258).

During 07/07/2025 to 07/11/2025, Chiquita completed the installation of zero (0) temperature probes. The total count of temperature probes installed from February 26th, 2024 (the start date of the temperature probe installations) through today remains thirty-three (33).

The wells and temperature probes scheduled for drilling during the week of 07/14/2025 to 07/18/2025 are as follows (subject to change):

Rig (Continuum): CV-2552, CV-2556, CV-2557

Temperature Probe Rig (Cascade): Drilling activities are currently on hold while Chiquita evaluates the installation of the remaining temperature probes.

Regards,

STEVEN Ruben Medina, **E.I.T.**

Staff Professional

SCS Engineers

3900 Kilroy Airport Way, Suite 300
Long Beach, CA 90806
858-204-4342 (c)
SMedina@scsengineers.com

Driven by Client Success
www.scsengineers.com

□

