

Archived: Tuesday, July 29, 2025 1:51:33 PM

From: [Medina, Steven](#)

Sent: Friday, July 25, 2025 3:16:15 PM

To: bchen@aqmd.gov ndickel@aqmd.gov [Christina Ojeda](#)

Cc: [Han, Jessie](#) [Haley, William \(Bill\)](#) [Amanda Froman](#) [Steve Cassulo](#) [Nicole Ward](#) [Viswanathan, Srividhya](#) [Jones, Art](#) [Kate Logan](#) [Mark.Adams](#) [Haley, William \(Bill\)](#)

Subject: Re: Case No. 6177-4 Stipulated Order for Abatement – Well Drilling Update

Importance: Normal

Sensitivity: None

Attachments:

[Outlook-fdqfclry.png](#) [Outlook-r0vhbgs4.png](#) [Outlook-s2q2drr0.png](#) [Outlook-4kwivhay.png](#) [Outlook-msz1rprn.png](#)
[Outlook-snn2unzq.png](#) [Outlook-fioyy3wu.png](#) [Outlook-k2bojgrm.png](#) [Outlook-cr2za3u.png](#) [Outlook-hpwurbl1.png](#)
[Outlook-yf5kn4ns.png](#) [Outlook-ecqir5vy.png](#) [Outlook-y50rjos4.png](#) [Outlook-eee0tdih.png](#) [Outlook-xdhek05a.png](#)
[Outlook-1e4vxasu.png](#) [Outlook-jpjsdf0y.png](#) [Outlook-sqhmxxrf.png](#) [Outlook-zebtoagg.png](#) [Outlook-fgsnpp2b.png](#)
[Outlook-ns3aaxc4.png](#) [Outlook-we4qbwv0.png](#) [2025 CCLF GCCS Expan Master Plan_Proposed LFG Extraction Well and Temp Probe Map_2025-07-25.pdf](#)

[EXTERNAL SENDER: Use caution with links/attachments]

All,

In accordance with Condition 15(c) of the Stipulated Order, below is the up-to-date construction summary for the Chiquita Canyon Landfill 2024 GCCS Expansion Master Plan Project.

As of 07/21/2025 to 07/25/2025 - Installation of LFG vertical extraction wells and temperature probes included:

1. CV-2515
2. CV-2516
3. CV-2524
4. CV-2563

During 07/21/2025 to 07/25/2025, Chiquita completed the installation of four (4) vertical LFG extraction wells. The total count of vertical LFG extraction wells installed from December 6, 2023 (the start date of the GCCS Master Expansion) through today is two hundred sixty-five (265).

During 07/21/2025 to 07/25/2025, Chiquita completed the installation of zero (0) temperature probes, as forecasted in our July 18, 2025, update. The total count of temperature probes installed from February 26th, 2024 (the start date of the temperature probe installations) through today remains thirty-three (33).

The wells and temperature probes scheduled for drilling during the week of 07/28/2025 to 08/01/2025 are as follows (subject to change):

Rig (Continuum): CV-2560, CV-2561, CV-2562

Temperature Probe Rig (Cascade): As noted in our July 18, 2025 update, drilling activities are currently on hold while Chiquita continues to evaluate the installation of the remaining temperature probes.

Regards,

STEVEN Ruben Medina, **E.I.T.**

Staff Professional

SCS Engineers

3900 Kilroy Airport Way, Suite 300

Long Beach, CA 90806

858-204-4342 (c)

SMedina@scsengineers.com

Driven by Client Success

www.scsengineers.com

□



⁽¹⁾ Condition 9A Acres = 78.04
⁽²⁾ Outside Condition 9A Acres = 132.51
⁽³⁾ Data Driven Reaction Area Acres = 29.7
⁽⁴⁾ Data for LFG vertical extraction wells in the table as of July 25, 2025.

GENERAL DRAWING NOTES:

1. EXISTING TOPOGRAPHIC SURVEY INFORMATION SHOWN WAS PROVIDED BY PROPELLER. AERIAL PHOTOGRAPHY DATED JULY 09, 2025.
2. NORTH ARROW SHOWN HERE IS REFERENCE TO THE CALIFORNIA STATE PLANE ZONE V COORDINATE SYSTEM, NAD 83.