

Archived: Thursday, October 23, 2025 10:35:18 AM
From: [Han, Jessie](#)
Sent: Friday, October 17, 2025 4:22:03 PM
To: bchen@aqmd.gov
Cc: [Haley, William \(Bill\)](#)
Subject: RE: Case No. 6177-4 Stipulated Order for Abatement – Well Drilling Update
Importance: Normal
Sensitivity: None
Attachments: [2025 CCLF GCCS Expan Master Plan_Proposed LFG Extraction Well and Temp Probe Map_2025-10-17.pdf](#) 

[EXTERNAL SENDER: Use caution with links/attachments]

All - In accordance with Condition 15(c) of the Stipulated Order, below is the up-to-date construction summary for the Chiquita Canyon Landfill 2025 GCCS Expansion Master Plan Project.

As of 10/13/2025 to 10/17/2025 - Installation of LFG vertical extraction wells included:

1. CV-2537
2. CV-2538

During 10/13/2025 to 10/17/2025, Chiquita completed the installation of two (2) vertical LFG extraction wells. The total count of vertical LFG extraction wells installed from December 6, 2023 (the start date of the GCCS Master Expansion) through today is three hundred seven (307).

During 10/13/2025 to 10/17/2025, Chiquita completed the installation of zero (0) temperature probes. The total count of temperature probes installed from February 26th, 2024 (the start date of the temperature probe installations) through today is thirty-seven (37).


The wells and temperature probes scheduled for drilling during the week of 10/20/2025 to 10/24/2025 are as follows (subject to change):

Rig (Continuum): CV-2571, CV-2572, CV-2573, CV-2574, CV-2575

Temperature Probe Rig (Boart Longyear): TP-23; Drilling of the temperature probes resumed on 10/17/2025 following additional delays to the Soil Vapor Extraction (SVE) well drilling. The delay is due to the time required to widen the existing perimeter road to allow drilling rig access. To maintain progress, temperature probe drilling is being conducted concurrently with the perimeter road construction.

Jessie Han
SCS Engineers
3900 Kilroy Airport Way, Suite 300
Long Beach, CA 90806
Mobile: 562-508-2497
JHan@scsengineers.com

Driven by Client Success
www.scsengineers.com



Zone Description	LFG Vertical Extraction Well ⁽⁴⁾			
	Phases I-III Total (07/13/2023 - 10/12/2023)	Master Wells Total (12/06/2023 - 12/05/2024)	2025 Wells (Start Date: 5/12/2025)	Proposed Total
Within Condition 9A Boundary ⁽¹⁾	40	176	25	6
Outside of Condition 9A Boundary ⁽²⁾	10	59	47	5
Combined (Both Areas)	50	235	72	11

⁽¹⁾ Condition 9A Acres = 78.04
⁽²⁾ Outside Condition 9A Acres = 132.51
⁽³⁾ Data Driven Reaction Area Acres = 29.8
⁽⁴⁾ Data for LFG vertical extraction wells in the table as of October 17, 2025.