

Archived: Thursday, December 18, 2025 8:46:55 AM
From: [Han, Jessie](#)
Sent: Friday, December 12, 2025 2:49:22 PM
To: bchen@aqmd.gov
Cc: [Haley, William \(Bill\)](#)
Subject: RE: Case No. 6177-4 Stipulated Order for Abatement – Well Drilling Update
Importance: Normal
Sensitivity: None
Attachments: [2025 CCLF GCCS Expan Master Plan_Proposed LFG Extraction Well and Temp Probe Map_2025-12-12.pdf](#) 

[EXTERNAL SENDER: Use caution with links/attachments]

All,

In accordance with Condition 15(c) of the Stipulated Order, below is the up-to-date construction summary for the Chiquita Canyon Landfill 2025 GCCS Expansion Master Plan Project.

As of 12/08/2025 to 12/12/2025 - Installation of temperature probes included:

1. TP-33

During 12/08/2025 to 12/12/2025, Chiquita completed the installation of zero (0) vertical LFG extraction wells due to ongoing drilling rig repairs. The total count of vertical LFG extraction wells installed from December 6, 2023 (the start date of the GCCS Master Expansion) through today is three hundred fifteen (315).

During 12/08/2025 to 12/12/2025, Chiquita completed the installation of one (1) temperature probe. The total count of temperature probes installed from February 26th, 2024 (the start date of the temperature probe installations) through today is forty (40).

The wells and temperature probes scheduled for drilling during the week of 12/15/2025 to 12/19/2025 are as follows (subject to change):

Rig (Continuum): CV-2573, CV-2574, CV-2575

Temperature Probe Rig (Boart Longyear): Drilling of the temperature probes and Soil Vapor Extraction (SVE) wells has been completed.

Jessie Han
SCS Engineers
3900 Kilroy Airport Way, Suite 300
Long Beach, CA 90806
Mobile: 562-508-2497
JHan@scsengineers.com

Driven by Client Success
www.scsengineers.com

