
San Francisco Bay Shoreline Protection –  
EIA 11 Milestones 

 
Economic Impact Area 11 Milestones Reached 

Reaches 1, 2 and 3 

Reach 1 Design and Permits 

 100% Reach 1 levee design Plans and Specifications - Completed  
 San Francisco Bay Regional Water Quality Control Board permit for Reach 1 construction 

- Received December 2017 
 San Francisco Bay Conservation and Development Commission permit for Reach 1 

construction - Received January 2018 
 Reach 1 Right-of-Way - Acquired December 2019  

Reaches 2 and 3 Design and Permits: 

 90% Reaches 2 and 3 levee design Plans and Specifications – Completed September 
2019. 

 San Francisco Bay Regional Water Quality Control Board permit for Reaches 2 and 3 
construction – Received December 2017. 

 San Francisco Bay Conservation and Development Commission permit for Reaches 2 & 
3 construction – Received April 2019. 

Reaches 2 and 3 Construction: 

 Reaches 2 and 3 right-of-way fully acquired – June 2020. 
 USACE re-advertised for construction – late January 2021. 

Reaches 4 and 5 

Design of Reaches 4 and 5 are on hold while construction phasing, access points, haul 
routes, staging, and easements are being addressed with the property owner.    

Reaches 4 and 5 Design and Permits: 

 30% Reaches 4 and 5 levee design plans and specifications – Completed April 2020. 
 60% Reaches 4 and 5 levee design plans and specifications – October 2020 (design on 

hold). 



EIA 11 Milestones continued 

Milestones Completed 
 Feasibility Study Phase: September 2005 to July 2016.  
 Environmental Documents: The Valley Water Board of Directors certified the 

Environmental Impact Report (EIR) on March 22, 2016. The Coastal Conservancy 
adopted the EIR as a responsible agency on March 22, 2018.  The USACE and U.S. Fish 
and Wildlife Services issued their Records of Decision for the Environmental Impact 
Statement (EIS) in July 8, 2016 and April 6, 2017 respectively.  The San Francisco Bay 
Restoration Authority adopted the EIR as a responsible agency on April 11, 2018. 

 Preliminary Engineering and Design Phase (including permitting): July 2016 to February 
2019. 

 Reach 1 Levee Procurement Contract March 2019 to June 2020.   
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