

**From:** Han, Jessie <JHan@scsengineers.com>  
**Sent:** Friday, September 5, 2025 3:14 PM  
**To:** bchen@aqmd.gov; ndickel@aqmd.gov; Christina Ojeda  
**Cc:** Haley, William (Bill); Amanda Froman; Steve Cassulo; Nicole Ward; Viswanathan, Srividhya; Jones, Art; Kate Logan; Mark.Adams; Medina, Steven  
**Subject:** RE: Case No. 6177-4 Stipulated Order for Abatement – Well Drilling Update  
**Attachments:** 2025 CCLF GCCS Expan Master Plan\_Proposed LFG Extraction Well and Temp Probe Map\_2025-09-05.pdf

[EXTERNAL SENDER: Use caution with links/attachments]

---

Hi All,

In accordance with Condition 15(c) of the Stipulated Order, below is the up-to-date construction summary for the Chiquita Canyon Landfill 2025 GCCS Expansion Master Plan Project.

**As of 09/01/2025 to 09/05/2025 - Installation of LFG vertical extraction wells and temperature probes included:**

1. TP-38
2. CV-2523
3. CV-2525

**During 09/01/2025 to 09/05/2025, Chiquita completed the installation of two (2) vertical LFG extraction wells. The total count of vertical LFG extraction wells installed from December 6, 2023 (the start date of the GCCS Master Expansion) through today is two hundred eighty-six (286).**

**During 09/01/2025 to 09/05/2025, Chiquita completed the installation of one (1) temperature probe. The total count of temperature probes installed from February 26th, 2024 (the start date of the temperature probe installations) through today is thirty-five (35).**

**The wells and temperature probes scheduled for drilling during the week of 09/08/2025 to 9/12/2025 are as follows (subject to change):**

**Rig (Continuum):** CV-2522, CV-2551, CV-2560, CV-2561, CV-2562  
**Temperature Probe Rig (Boart Longyear):** TP-39

Jessie Han  
**SCS Engineers**  
3900 Kilroy Airport Way, Suite 300  
Long Beach, CA 90806  
Mobile: 562-508-2497  
[JHan@scsengineers.com](mailto:JHan@scsengineers.com)

**Driven by Client Success**

[www.scsengineers.com](http://www.scsengineers.com)



