

**From:** Dylan Smith <Dylan.Smith@WasteConnections.com>  
**Sent:** Thursday, July 2, 2026 6:19 PM  
**To:** Karen Gork  
**Cc:** Todd.Thalhamer@Calrecycle.ca.gov; LFrias@ph.lacounty.gov; NQuick@ph.lacounty.gov; RRagland@ph.lacounty.gov; BMcphillips@counsel.lacounty.gov; Wes.Mindermann@CalRecycle.ca.gov; mark.debie@calrecycle.ca.gov; mark.debie@calrecycle.ca.gov; emorofuji@ph.lacounty.gov; btway@ph.lacounty.gov; Relon.MarkAnthony@epa.gov; Holybee.Tyler@epa.gov; Friedli.Laura@epa.gov; John Perkey; Sarah Phillips; Gregory.Shaffer@dtsc.ca.gov; Natasha.DiPietro@dtsc.ca.gov; Gregory.Gentile@dtsc.ca.gov; WILLIAM.HALEY@WasteConnections.com  
**Subject:** Chiquita Canyon Landfill – Geosynthetic Cover – Mitigation Measure 4.1  
**Attachments:** RM22.1077-CCL-EVOH-FIG 1-(2026-07-02).pdf; 2026 CCLF Reaction Area\_Reactive Wells\_2026-06-19.pdf; Milestone 2B Chiquita Canyon LF Isopach\_May.2026.pdf

Below is Chiquita's weekly update on the status of the installation of the 60-mil EVOH/HDPE geomembrane cover at the Chiquita Canyon Landfill, in accordance with Mitigation Measure 4.1 of the LEA's Compliance Order issued May 1, 2025.


As of June 26, 2026, D&E, on behalf of Chiquita, has installed approximately 2,773,235 square feet of tan 60-mil EVOH/HDPE geomembrane cover. Of this total, approximately 622,707 square feet has been deployed on top of the existing 30mil geomembrane to augment its effectiveness. Work conducted the week of June 22 also included repairs and detailing of existing panels, including boot fabrication, patching, extrusion welding, and re-seaming, as needed. Work continued during the week of June 29, 2026.


The attached site map shows the approximate extent of geomembrane cover installed as of Wednesday, July 1, 2026, but the text box has been updated with the totals through 6/26/2026, as well as the geomembrane coverage described in the revised draft workplan for extension of the geomembrane cover area submitted to the LEA, the US EPA, and DTSC on March 13, 2026. Also attached to this submission are the May 2026 monthly isopach map and a figure identifying wells showing signs of reaction as of June 1, 2026. Due to technical limitations, we are currently unable to create one figure including all of this data. The June 2026 monthly isopach and wells showing signs of reaction as of July 1 will be available with next week's submission; this week's submission occurring Thursday due to the upcoming 4<sup>th</sup> of July.

Thank you,


Dylan Smith

P:\SITES\CHIQUITA CYN LF\MONITORING SUMMARY\FIGURES-WEEKLY\RM22.1077-CCL-EVOH-FIG 1-(2026-07-02).DWG July 2, 2026 -- 9:37 AM BY: GLA-USER





# Chiquita Canyon Landfill -Isopach



May 27, 2026 Survey Image. May 6, 2026 vs May 27, 2026