

From: Medina, Steven <SMedina@scsengineers.com>
Sent: Friday, September 25, 2026 4:33 PM
To: Baitong Chen; Christina Ojeda; "ndickel@aqmd.gov"
Cc: Huber, Rachelle; Chris Fear; Viswanathan, Srividhya; Mark.Adams; Dylan Smith; Sarah Phillips; Bill Haley
Subject: No. 6177-4 Stipulated Order for Abatement - Weekly Pump Installation and Operation Update
Attachments: 2026-09-25_CCLF_Existing De-Watering Well with Pump Map_V1.0.pdf

Good afternoon,

In accordance with Condition 65 of the Modified Stipulated Order, below is the summary of the installation and operation of dewatering pumps for the Chiquita Canyon Landfill. This information is subject to change based on further review and verification.

During 09/18/2026 to 09/24/2026, Chiquita completed the installation of, and began operating during the day, nineteen (19) new pumps in a vertical LFG extraction well for a total of two hundred (200) pumps operating in vertical LFG extraction wells. Additionally, six (6) pumps were taken offline last week, and nineteen (19) new pumps became operational, leading to a net increase of thirteen (13) pumps. Please note that Chiquita has additional pumps in operation in perimeter sumps that are not included in this count.

During 09/25/2026 to 10/01/2026, given the number of dewatering pumps installed to date, and the maintenance associated with those pumps, Chiquita plans to install and begin operating five (5) additional pumps in vertical LFG extraction wells in locations along the north and south slope of the reaction area.

Regards,



STEVEN Medina, E.I.T.

Project Professional

smedina@scsengineers.com

O: 858-583-7746

M: 858-204-4342

3900 Kilroy Airport Way, Suite #300

Long Beach, CA 90806



