
 

 

 
 
 
 
 
 

July 18, 2025 
 

Via E-Mail 
Karen Gork 
Chief Environmental Health Specialist 
Los Angeles County Department of Public Health 
Local Enforcement Agency 
Environmental Programs Division 
5050 Commerce Drive, 
Baldwin Park, California 91706 
KGork@ph.lacounty.gov 
 
Subject: Request for Extension of Mitigation Measure 4.4 of May 1, 2025 LEA Compliance 

Order, Chiquita Canyon Landfill, Castaic, California 
 
Dear Ms. Gork, 
 
Chiquita Canyon, LLC (Chiquita) hereby submits this request for an extension of the following deadline 
set forth in the May 1, 2025 Compliance Order issued by the Los Angeles County Department of Public 
Health, Solid Waste Management Program, acting as the Local Enforcement Agency (LEA) with respect 
to the Chiquita Canyon Landfill (CCL or Landfill):  
 

Mitigation Measure 4.4: the August 4, 2025 deadline to provide a final completion report, with 
map, for the installation of five (5) new temperature monitoring probes (TMPs) at the locations 
specified in Attachment A of the March 28, 2025 CalRecycle Letter.  

 
Chiquita engaged an initial driller in June 2025. Between June 23 and June 27, installation of TP-36 was 
completed. The driller then advised that it would be unable to timely and efficiently complete drilling for 
the other wells. To ensure timely and efficient installation of the remaining TMPs, Chiquita has engaged 
an alternative driller to complete the installations. However, the driller is unavailable to commence 
work onsite until mid- to late-August. The driller has advised that they expect the drilling to take roughly 
two weeks once drilling has commenced. Once drilling is complete, thermocouples will need to be 
ordered for each probe. Chiquita has placed an order for thermocouples (including for TP-36), but 
manufacture is dependent on the precise depths and specifications of the drilled probes. Manufacturing 
is expected to take approximately two weeks once the order has been finalized with specific depths and 
specifications, and then an additional four to six weeks for shipping and installation of the 
thermocouples, barring any shipping delays or other unforeseen complications.  
 
Because of the above-described unforeseen complications with the drillers and subsequent scheduling 
issues, Chiquita hereby requests pursuant to Section 5.3 of the LEA’s May 1, 2025 Compliance Order an 
extension of the deadline to November 7, 2025 to complete installation of the TMPs and provide a final 



 

 

completion report. This new proposed deadline is subject to change based on weather, site conditions, 
and other unanticipated events. 
 
Please be advised that Chiquita filed a Request for a Formal Appeal Hearing with the LEA to appeal the 
mitigation measures set forth in Sections 4.1 to 4.4 of the May 1, 2025 Compliance Order pursuant to 
Public Resources Code section 44310. 
 
Please let us know if you have any questions or concerns regarding this extension request.  
 

Regards, 
 
 
Steve Cassulo 
District Manager 
Chiquita Canyon, LLC 
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