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   REGULAR MEETING OF THE FLORIN RESOURCE 
 CONSERVATION DISTRICT BOARD OF DIRECTORS  

 
Agenda 

 
Tuesday, August 18, 2026 

 
 6:30 PM 

 
9829 Waterman Road 
Elk Grove, CA 95624 

 

This meeting will be conducted in person and by teleconference pursuant to the Brown Act, including Government 
Code Sections 54953.8 and 54953.8.3. 

Members of the public may attend and participate in the meeting in person or remotely using the information below. 

Join the Meeting via Zoom Link: 
https://us02web.zoom.us/launch/jc/86832505438 

Meeting ID: 868 3250 5438 
Passcode: 332200 

Dial: 1-669-900-6833 
 

Compliance with Government Code Section 54957.5 
 

Public records, including writings related to an agenda item for an open session of a regular meeting of the Florin 
Resources Conservation District that are distributed less than 72 hours before the meeting, are available by email 
request. In addition, such writings may be posted, whenever possible, on the Elk Grove Water District website at 
www.egwd.org. The Board will discuss all items on the agenda and may take action on any item listed as an “Action” 
item.  The Board may discuss items that do not appear on the agenda but will not act on those items unless there is a 
need to take immediate action and the Board determines by a two-thirds (2/3) vote that the need for action arose after 
posting of the agenda. If necessary, the Meeting will be adjourned to Closed Session to discuss items on the agenda 
listed under “Closed Session.” At the conclusion of the Closed Session, the meeting will reconvene to “Open Session.” 
 
In compliance with the Americans with Disabilities Act, if you have a disability and need a disability-related modification 
or accommodation to participate in this meeting, please contact Stefani Phillips, Board Secretary, at 916.685.3556. The 
District has established a procedure for receiving and resolving requests for reasonable accommodations, which is 
available at [website link]. Requests should be made as early as possible and at least one full business day before the 
start of the meeting. 
 
 

CALL TO ORDER, ROLL CALL AND PLEDGE OF ALLEGIANCE 
 
Public Comment  
This is the opportunity for the public to comment on non-agenda items within the subject matter jurisdiction. Comments 
are limited to three (3) minutes.  

        
1. Proclamations and Announcements 

 
Associate Director Comment 
 
Public Comment 

 
 
 

 

https://us02web.zoom.us/launch/jc/86832505438


 Page Numbers  
2. Consent Calendar                  

(Stefani Phillips, Board Secretary and Patrick Lee, Treasurer)  

a. Minutes of Regular Meeting of July 21, 2026 
b. Accounts Payable Check History – July 2026 
c. Board and Employee Expense/Reimbursements – July 2026 
d. Active Accounts – July 2026 
e. Bond Covenant Status for FY 2026-27 – July 2026 
f. CASH - Detail Schedule of Investments – July 2026 
g. Year-to-Date Revenues and Expenses Compared to Budget – July 2026 
h. Consultants Expenses – July 2026 
i. Major Capital Improvement Projects – July 2026 

 

Associate Director Comment 
 

Public Comment 
 
Recommended Action/Information:  Approve Florin Resource Conservation District 

Consent Calendar items a – i.  

  

4-5 
 

6-8 
9-25 
26 
27 
28 
29 
30 
31 
32 

 
 
 

3. Notice of Pending Service Interruption Processing 
(Patrick Lee, Finance Manager/Treasurer) 

 

Associate Director Comment  
 

Public Comment   
 

Recommended Action/Information:     Receive and discuss the notice of pending service 
interruption process and provide direction to staff, 
as appropriate. 

 

33-40 

4. Conflict of Interest Code Update 
(Stefani Phillips, Board Secretary) 

 

Associate Director Comment  
 

Public Comment   
 

Recommended Action/Information:  Adopt Resolution No. 08.18.26.01, amending the 
Florin Resource Conservation District/Elk Grove 
Water District Conflict of Interest Code. 

 

41-55 

5. Elk Grove Water District Employee Policy Manual Amendment – Safety Shoes 
Allowance 
(Stefani Phillips, Human Resources Administrator) 

 

Associate Director Comment 
 

Public Comment   
 

Recommended Action/Information:    Adopt Resolution No. 08.18.26.02, amending the 2024 
Elk Grove Water District Employee Policy Manual, 
Section 5.10.3, Safety Shoes Allowance. 

 
 
 

56-61 
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6. Well 14D Rehabilitation Project Contract 

(Ben Voelz, Associate Civil Engineer) 
 

Associate Director Comment 
 

Public Comment   
 

Recommended Action/Information: Authorize the General Manager to execute a 
construction contract in the amount of $158,975 
with Subsurface Technologies, Inc. for the Well 14D 
Rehabilitation Project. 

62-190 

7. Legislative and Regulatory Update 
(Travis Franklin, Program Manager) 

 

Associate Director Comment 
 

Public Comment   
 

Recommended Action/Information:    Receive information on legislative and regulatory 
matters and provide direction to staff or approve 
positions as appropriate. 

 

191-193 

8. General Manager’s Report  
(Bruce Kamilos, General Manager) 
 

Associate Director Comment 
 

Public Comment    
 
Recommended Action/Information: Receive and discuss the General Manager’s report 

and provide direction to staff, as appropriate. 

 

194-195 

9. Elk Grove Water District Operations Report – July 2026  
 (Bruce Kamilos, General Manager) 

  
Associate Director Comment 
 
Public Comment   
 
Recommended Action/Information:   Information only. 

 

196-243 

10. Directors Comments 

 

 

 
Adjourn to Regular Meeting – September 15, 2026 
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August 18, 2026 

AGENDA ITEM No. 2 

 
 
TO:  Chair and Directors of the Florin Resource Conservation District 
 
FROM: Stefani Phillips, Board Secretary and Patrick Lee, Treasurer 
 
SUBJECT: CONSENT CALENDAR  
 
 
RECOMMENDATION 
 
It is recommended that the Florin Resource Conservation District Board of Directors 
approve Florin Resource Conservation District Consent Calendar items a – i. 
 
 
SUMMARY 
 
Consent Calendar items a – i are standing items on the Regular Board Meeting agenda.  
 
 
DISCUSSION 
 
Background 
 
Consent Calendar items are standing items on the Regular Board Meeting agenda.    
 
 
Present Situation 
 
Consent Calendar items a – i are standing items on the Regular Board Meeting agenda. 
 
 
ENVIRONMENTAL CONSIDERATIONS 
 
There are no direct environmental considerations associated with this report.  
 
  
STRATEGIC PLAN CONFORMITY 
 
This item conforms to the FRCD/Elk Grove Water District 2025-2030 Strategic Plan. The 
monthly Consent Calendar report provides transparency, which aligns with Goal No. 1 -
Governance, of the Strategic Plan 2025-2030. 
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August 18, 2026 
 

CONSENT CALENDAR  
Page 2 
 
 

AGENDA ITEM No. 2 

FINANCIAL SUMMARY 
 
There is no financial impact associated with this report.   
 
 
Respectfully submitted, 
    
 

                                                                                     
STEFANI PHILLIPS  
BOARD SECRETARY  
 
And  
 
 
 
 
PATRICK LEE 
TREASURER 
 
Attachments 
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MSC = Motion, Second, Carried.                                                                       MINUTES OF THE REGULAR MEETING OF THE FRCD FOR July 21, 2026 
  
 
 

      MINUTES OF THE REGULAR MEETING OF THE 
FLORIN RESOURCE CONSERVATION DISTRICT 

BOARD OF DIRECTORS 
 

Tuesday, July 21, 2026  
 

The regular meeting of the Florin Resource Conservation District Board of Directors was called to order at 
6:30 p.m. by Chair Paul Lindsay at 9829 Waterman Road, Elk Grove, CA. 
 

Call to Order, Roll Call, and Pledge of Allegiance. 
 

Directors Present: Joshua Green, Paul Lindsay, Lisa Medina, Tom Nelson 
Directors Absent:    Elliot Mulberg 
Staff Present:             Bruce Kamilos, General Manager; Patrick Lee, Finance Manager/ 

Treasurer; Travis Franklin, Program Manager; Stefani Phillips, Human 
Resources Administrator/Board Secretary; Ben Voelz, Associate Civil 
Engineer; Amber Kavert, Human Resources Technician 

Staff Absent:  Donella Murillo, Finance Supervisor 
Associate Directors Present:  Kim Martin, Robert Stresak 
Associate Directors Absent: None 
General Counsel Present:  
General Counsel Absent: Josh Horowitz, BKS Law 
Public Present:  Bret Bartholomew, Rich Lozano 
 
Public Comment 
Rich Lozano spoke to the Florin Resource Conservation District (FRCD) Board of Directors (Board) and 
staff about a Sacramento Area Chapter of the California Special Districts Association (CSDA) that will be 
going to the CSDA Board meeting for approval. He invited the Board and staff to join the chapter if it is 
approved. 
 
 

1. Proclamations and Announcements 
Nothing to report. 

 

2. Consent Calendar 
a. Minutes of Regular Meeting of June 16, 2026 
b. Accounts Payable Check History – June 2026 
c. Board and Employee Expense/Reimbursements – June 2026 
d. Active Accounts – June 2026 
e. Bond Covenant Status for FY 2025-26 – June 2026 
f. CASH - Detail Schedule of Investments – June 2026 
g. Year-to-Date Revenues and Expenses Compared to Budget – June 2026 
h. Consultants Expenses – June 2026 
i. Major Capital Improvement Projects – June 2026 

 
Item b was pulled regarding a question on one of the checks. Staff answered the question 
 
MSC (Nelson/Medina) to approve Florin Resource Conservation District Consent Calendar items a-
i. 4/0: Ayes: Lindsay, Green, Medina and Nelson.  

 

3. Elk Grove Water District Fiscal Year 2025-26 Quarterly Operating Budget Status Report 
Finance Manager Patrick Lee presented the item to the Board. 
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MSC = Motion, Second, Carried.                                                                      MINUTES OF THE REGULAR MEETING OF THE FRCD FOR July 21, 2026 
 

 

 

  

Revenues collected through the fourth quarter of the fiscal year total $18,811,720 which is 101.81% 
of the $18,477,994 annual budget. The revenues are $835,124 or 4.65% above the same quarter of 
the prior year due to a revenue rate increase of 4.50% that went into effect January 1, 2026, and an 
increase in total number of accounts. 
 

4. Elk Grove Water District Fiscal Year 2025-26 Quarterly Capital Reserve Status Report 
Mr. Lee presented the item to the Board. 
 
Through the fourth quarter of Fiscal Year (FY) 2025-26, the District expended $3,092,138 for capital 
projects leaving a remaining total reserve balance on June 30, 2026, of $15,054,664. 

 

5. California Special Districts Association Board of Directors Election – Term 2027-2029 
Seat C – Sierra Network 
Board Secretary Stefani Phillips presented the candidates for the CSDA Board of Directors Election 
for Seat C – Sierra Network 
 

CSDA is currently conducting an election for Board of Directors, Seat C – Sierra Network, for the term 
beginning January 1, 2027, and ending December 31, 2029. Three (3) candidates are listed on the 
ballot: Peter Kampa, General Manager, Groveland Community Services District (Incumbent), Scott 
Holbrook, Auburn Area Recreation and Park District, and Christy Jewell, Director, South Placer 
Municipal Utility District. 
 

Vice-Chair Joshua Green abstained from voting as he did not know enough information about the 
candidates and the rest of the Directors all fully supported Peter Kampa. 
 

MSC (Green/Nelson) to vote for Peter Kampa for Seat C – Sierra Network of the California Special 
Districts Association Board of Directors for the 2027–2029 term. 3/1: Ayes: Lindsay, Medina and 
Nelson Abstain: Green 
 

6. 2025 Water Shortage Contingency Plan Enforcement 
Program Manager Travis Franklin presented the item to the Board. 
 

On June 16, 2026, the Board adopted the 2025 Urban Water Management Plan by Resolution No. 
06.16.26.06, and the Water Shortage Contingency Plan (Plan) by Resolution No. 06.16.26.05. The 
Plan provides a framework for managing water supplies during emergencies, including severe 
drought, infrastructure failure, or other supply disruptions. This Plan allows the Board to declare water 
shortage stages based on water supply conditions and to implement corresponding response 
measures. Each water shortage stage includes prohibited water uses that are considered water waste 
and become enforceable when that stage is declared. Enforcement is carried out by ordinance. 
 

Staff reviewed the existing enforcement ordinance and determined that revisions are necessary to 
ensure consistency with the updated Plan. The proposed ordinance repeals and replaces the existing 
ordinance while maintaining the District's authority to enforce water waste regulations during declared 
water shortage conditions. The enforcement process begins with customer education and notification, 
followed by a written warning. Depending on the declared water shortage stage and the severity or 
repetition of the violation, administrative fines may be imposed. The proposed ordinance establishes 
the procedures used to enforce these regulations. 
 

Associate Director Robert Stresak asked Mr. Franklin if the District does enforcement based on the 
ordinance. He informed him that the District does follow up on the waste water reports and tries to 
first educate the customers before repeat offenders receive administrative fines. 
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MSC = Motion, Second, Carried.                                                                      MINUTES OF THE REGULAR MEETING OF THE FRCD FOR July 21, 2026 
 

 

 

  

MSC (Medina/Nelson) to adopt Ordinance No. 07.21.26.01, repealing and replacing an enforcement 
procedure for violations of the Water Shortage Contingency Plan. 4/0: Ayes: Lindsay, Green, Medina 
and Nelson. 

 

7. Advanced Metering Infrastructure Smartpoints and Meters Purchase 
Associate Civil Engineer Ben Voelz presented the item to the Board. 
 

The Elk Grove Water District (District) obtained a sole-source quotation from Aqua Metric Sales 
Company (Aqua Metric) in the amount of $1,125,123.15 to purchase water meters and Advanced 
Metering Infrastructure (AMI) SmartPoints for the District's FY 2026-27 Capital Improvement Program 
(CIP) AMI Project. Aqua Metric is the sole authorized Sensus distributor and Sensus systems 
integration specialist in Northern California. District policy authorizes sole-source procurement when 
only a single source is available for required supplies or services. The approved FY 2026-27 CIP 
budget for the AMI Project is $1,420,000. 
 

MSC (Green/Medina) to authorize the General Manager to execute a purchase order with Aqua Metric 
Sales Company in the amount of $1,125,123.15 for the procurement of water meters and Advanced 
Metering Infrastructure SmartPoints. 4/0: Ayes: Lindsay, Green, Medina and Nelson. 

 

8. General Managers Report 
Mr. Kamilos presented the item to the Board and provided an update on the Enterprise Resource 
Planning (ERP) implementation process. He also provided an update on the District Reorganization 
through LAFCo, mentioning that the District is hoping to make it on LAFCo’s board meeting agenda 
in the next few months. 
 

Mr. Kamilos explained the District has submitted for the November election and that the District has 
strong preliminary results showing for the American Water Works Association 2026 Utility 
Benchmarking study. 
 

9. Elk Grove Water District Operations Report – June 2026  
Mr. Kamilos provided the EGWD Operations Report for June 2026 highlighting events that took place 
over the course of the month. He explained that the variable frequency drive (VFD) at Well 11D 
requires cooling to prevent overheating. Because the A/C unit was down that cools the VFD, Well 
11D was inoperable. He then mentioned that the District is having an OEM thermal extension valve 
shipped in and if that doesn’t fix it, staff will be looking into replacing the A/C Unit as unforeseen 
capital. 
 

10. Directors Comments   
Both Director Lisa Medina and Director Tom Nelson mentioned they will be absent from the August 
and potentially the September meetings due to scheduled procedures.  
 
Vice-chair Josh Green suggested utilizing SB 707 for the meetings that the two Board members 
cannot physically attend, having them attend via teleconference.  
 

Adjourn to Regular Board Meeting on August 18, 2026. 
 
Respectfully submitted, 
 
 
 

Stefani Phillips, Board Secretary 
 

AK/SP    
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Accounts Payable

Checks by Date - Detail by Check Date

Check No Check DateVendor NameVendor No Check Amount

Invoice No ReferenceDescription

10005 Amazon Capital Services 07/09/202664426
1LJQ-PDHW-437X Supplies - ADMIN  43.92

 43.92Total for Check Number 64426:

UB*00038 Ryan Anderson 07/09/202664427
Refund Check 021174-000, 8916  Mandalay Wy  47.20

Refund Check 021174-000, 8916  Mandalay Wy  78.35

 125.55Total for Check Number 64427:

UB*00052 Kuwardeep & Gagandeep Badwal 07/09/202664428
Refund Check 000358-000, 9416  Lyndley Plaza Wy  14.55

Refund Check 000358-000, 9416  Lyndley Plaza Wy  14.55

 29.10Total for Check Number 64428:

10224 Brenntag Pacific, Inc 07/09/202664429
BPI614552 Materials - Treatment  2,270.10

 2,270.10Total for Check Number 64429:

10033 CB&T/ ACWA-JPIA 07/09/202664430
0709704 Retiree Medical Aug 2026  8,945.75

0709704 Retiree Medical Aug 2026  65,555.42

 74,501.17Total for Check Number 64430:

UB*00039 Chandrashekhar & Shubhangi Chitnis 07/09/202664431
Refund Check 000249-000, 9304  Fife Ranch Wy  72.69

Refund Check 000249-000, 9304  Fife Ranch Wy  34.64

 107.33Total for Check Number 64431:

10258 Coverall North America, Inc 07/09/202664432
1000651752 Janitorial Services - MOC  499.00

 499.00Total for Check Number 64432:

10051 DAC 07/09/202664433
81834 Annual Filing Fee  1,997.33

 1,997.33Total for Check Number 64433:

10053 DB Constructional Landscape 07/09/202664434
July 2026 Maint of Wells and Offices - July 2026  3,360.00

 3,360.00Total for Check Number 64434:

10058 Docusign Inc. 07/09/202664435
111100700153 eSignature Business Pro Edition  3,076.18

Page 1AP Checks by Date - Detail by Check Date (7/29/2026  8:02 AM)
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Check No Check DateVendor NameVendor No Check Amount

Invoice No ReferenceDescription

 3,076.18Total for Check Number 64435:

UB*00043 Elliott Homes Communities LLC 07/09/202664436
Refund Check 020773-000, 8977  Elliott Springs Dr  38.06

 38.06Total for Check Number 64436:

UB*00046 Elliott Homes Communities LLC 07/09/202664437
Refund Check 020660-000, 9110  Colzie Ct  31.33

 31.33Total for Check Number 64437:

UB*00047 Elliott Homes Communities LLC 07/09/202664438
Refund Check 020985-000, 9108  Souders Ct  22.27

 22.27Total for Check Number 64438:

UB*00048 Elliott Homes Communities LLC 07/09/202664439
Refund Check 020614-000, 9049  Elliott Springs Dr  40.30

 40.30Total for Check Number 64439:

UB*00049 Elliott Homes Communities LLC 07/09/202664440
Refund Check 020779-000, 8997  Elliott Springs Dr  1.94

Refund Check 020779-000, 8997  Elliott Springs Dr  40.70

 42.64Total for Check Number 64440:

UB*00055 Elliott Homes Communities LLC 07/09/202664441
Refund Check 020982-000, 9109  Souders Ct  17.91

 17.91Total for Check Number 64441:

UB*00050 Jian Lin & Ai Qun Lin 07/09/202664442
Refund Check 017888-000, 8822  Wheelton Rd  52.17

 52.17Total for Check Number 64442:

UB*00044 Shannon Johnson 07/09/202664443
Refund Check 018405-000, 9538  Moon River Wy  25.70

 25.70Total for Check Number 64443:

UB*00056 Bettie Lippincott 07/09/202664444
Refund Check 026183-000, 9760  Roedell Wy  9.42

Refund Check 026183-000, 9760  Roedell Wy  10.54

 19.96Total for Check Number 64444:

UB*00051 Alan Margosian 07/09/202664445
Refund Check 021858-000, 8916  Mineral King Ct  20.98

 20.98Total for Check Number 64445:

10130 Pest Control Center Inc 07/09/202664446
3455986 Pest Control - MOC  89.00

 89.00Total for Check Number 64446:

UB*00054 Philip Iacobacci & Michelle Ann Laufman Monroe07/09/202664447
Refund Check 019536-000, 9244  Rancho Dr  20.75

Page 2AP Checks by Date - Detail by Check Date (7/29/2026  8:02 AM)
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Check No Check DateVendor NameVendor No Check Amount

Invoice No ReferenceDescription

 20.75Total for Check Number 64447:

10134 Pitney Bowes Global Financial 07/09/202664448
3107928725 Postage Machine Lease July 2026  179.33

 179.33Total for Check Number 64448:

UB*00040 Anish & Fatima Prakash 07/09/202664449
Refund Check 011811-000, 9431  Havenview Wy  58.31

Refund Check 011811-000, 9431  Havenview Wy  58.31

 116.62Total for Check Number 64449:

10137 Purchase Power 07/09/202664450
8000900008662367 July 2026Postage  10.00

 10.00Total for Check Number 64450:

10139 Radial Tire of Elk Grove 07/09/202664451
30042638 Repairs & Maint Truck #405  503.25

 503.25Total for Check Number 64451:

10356 Regional Water Authority 07/09/202664452
RWA 27-306 FY 2026-2027 Annual Dues  33,167.00

 33,167.00Total for Check Number 64452:

10356 Regional Water Authority 07/09/202664453
WEP-27-110 FY 2026-2027 Annual Dues  17,330.00

 17,330.00Total for Check Number 64453:

10144 Republic Services #922 07/09/202664454
0922-010225216 Waste, Organics and Recycle - ADMIN  822.04

 822.04Total for Check Number 64454:

10144 Republic Services #922 07/09/202664455
0922-010226435 Waste, Organics and Recycle - MOC  3,321.80

 3,321.80Total for Check Number 64455:

UB*00042 Laura & Kyle Scheuerlein 07/09/202664456
Refund Check 018285-000, 9695  Kent St  45.78

Refund Check 018285-000, 9695  Kent St  45.78

 91.56Total for Check Number 64456:

UB*00045 John Jr Shea 07/09/202664457
Refund Check 010894-000, 9404  River Falls Ct  37.55

 37.55Total for Check Number 64457:

UB*00041 Sherri McDow & Michelle Gallimore 07/09/202664458
Refund Check 021069-000, 9523  Clarke Farms Dr  71.47

 71.47Total for Check Number 64458:

10160 Sierra Office Supplies 07/09/202664459
4036776-0 Supplies - ADMIN  429.20

Page 3AP Checks by Date - Detail by Check Date (7/29/2026  8:02 AM)
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Check No Check DateVendor NameVendor No Check Amount

Invoice No ReferenceDescription

 429.20Total for Check Number 64459:

10167 SWRCB-DWOCP 07/09/202664460
OP#30444 T2 Sean HintonSean Hinton T2 Cert Renewal  60.00

 60.00Total for Check Number 64460:

10172 The Bank of New York Mellon 07/09/202664461
00252-26-0134358 Annual Trustee Fee  2,420.00

 2,420.00Total for Check Number 64461:

10176 Toshiba Financial Services 07/09/202664462
5039270705 Copier  323.88

 323.88Total for Check Number 64462:

UB*00053 Balqes Wardak 07/09/202664463
Refund Check 020396-000, 9341  Oreo Ranch Cir  42.24

 42.24Total for Check Number 64463:

 145,356.69Total for 7/9/2026:

10455 Alpha Analytical Laboratories, Inc 07/10/202664464
6066635 Sampling - Treatment  20.00

6066922 Sampling - Treatment  20.00

 40.00Total for Check Number 64464:

10005 Amazon Capital Services 07/10/202664465
169H-4K9X-TV4H Supplies - Treatment  76.35

16NV-V3H6-L4G4 Safety Materials - Treatment  86.96

1X63-4Q3H-FRQL Tools - Treatment  121.11

 284.42Total for Check Number 64465:

10012 Bay Alarm Company 07/10/202664466
23045254 Service Call - Treatment  225.00

23046102 Deposit for Install - Treatment  2,208.00

 2,433.00Total for Check Number 64466:

10013 Benefit Resources 07/10/202664467
1160652 Monthly ADMIN  175.00

 175.00Total for Check Number 64467:

10224 Brenntag Pacific, Inc 07/10/202664468
613146 Chemicals - Treatment  2,039.08

 2,039.08Total for Check Number 64468:

10014 BSK Associates 07/10/202664469
SJ02748 Sampling - Treatment  254.00

SJ03742 Sampling - Treatment  254.00

SJ03912 Sampling - Treatment  254.00

SJ04043 Sampling - Treatment  91.00

Page 4AP Checks by Date - Detail by Check Date (7/29/2026  8:02 AM)
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Check No Check DateVendor NameVendor No Check Amount

Invoice No ReferenceDescription

 853.00Total for Check Number 64469:

10016 Califonia Nevada Section-AWWA 07/10/202664470
#02560 Sean Hinton Cross-Connection Renewal 2025-2026  165.00

 165.00Total for Check Number 64470:

10022 Card Services 07/10/202664471
June AA 2026 AMI Project CIP  108.73

June AA 2026 ChatGPT - Utility Supervisor  20.00

June AA 2026 Credit Card Cash Back Rewards - Utility Supervisor -219.00

June AA 2026 Materials - Utility Crew  107.75

June AA 2026 Materials - Utility  107.82

 125.30Total for Check Number 64471:

10023 Card Services 07/10/202664472
June AH 2026 Tools - Treatment  720.81

June AH 2026 Repairs & Maint - Treatment  1,771.53

June AH 2026 ChatGPT - Treatment Supervisor  20.00

 2,512.34Total for Check Number 64472:

10024 Card Services 07/10/202664473
June BK 2026 Adobe, Zoom and ChatGPT - General Manager  57.36

 57.36Total for Check Number 64473:

10025 Card Services 07/10/202664474
June BV 2026 ChatGPT - Tech Services  40.00

 40.00Total for Check Number 64474:

10026 Card Services 07/10/202664475
June CP 2026 Repairs & Maint Equip - OPS  2,080.49

June CP 2026 Repairs & Maint Vehicle's - OPS  358.00

 2,438.49Total for Check Number 64475:

10027 Card Services 07/10/202664476
June DF 2026 Meter Reading Equip - Distribution  641.36

June DF 2026 Materials - Distribution  131.24

 772.60Total for Check Number 64476:

10028 Card Services 07/10/202664477
June DM 2026 Amazon Web, ChatGPT, Twilio - Finance Superisor  48.34

June DM 2026 Amazon Web, ChatGPT, Twilio - Finance Superisor -48.34

10029 Card Services 07/10/202664478
June SH 2026 Driving School -77.25

June SH 2026 ChatGPT - Distribution Supervisor  20.00

June SH 2026 Driving School  2,652.25

 2,595.00Total for Check Number 64478:

10030 Card Services 07/10/202664479
June SP 2026 Meals - Tech Services  43.36

June SP 2026 Wellness Program  127.15

June SP 2026 Last Fees & Interest  31.39

June SP 2026 ChatGPT - HR ADMIN  20.00

June SP 2026 Employee Appreciation  23.18

Page 5AP Checks by Date - Detail by Check Date (7/29/2026  8:02 AM)
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Check No Check DateVendor NameVendor No Check Amount

Invoice No ReferenceDescription

 245.08Total for Check Number 64479:

10031 Card Services 07/10/202664480
June TF 2026 CCR Design  194.06

June TF 2026 ChatGPT - Program Manager  20.00

 214.06Total for Check Number 64480:

10032 Card Services 07/10/202664481
June PL 2026 GFOA Budget Award Application - Finance Manager  380.00

 380.00Total for Check Number 64481:

10418 Card Services 07/10/202664482
June BW 2026 Materials - Treatment  326.14

 326.14Total for Check Number 64482:

10033 CB&T/ ACWA-JPIA 07/10/202664483
Q4 Workers' Comp Q4 Workers' Comp  26,728.16

 26,728.16Total for Check Number 64483:

10036 Cintas 07/10/202664484
4273625807 Uniforms - OPS  185.56

4274212239 Uniforms - OPS  185.56

 371.12Total for Check Number 64484:

10040 Consolidated Communications 07/10/202664485
9161500841/0 June 2026Phones, Internet - ADMIN  907.76

9161500841/0 June 2026Phones, Internet - MOC  907.77

 1,815.53Total for Check Number 64485:

10041 Cooper Oates Air Conditioning 07/10/202664486
106095 Repairs & Maint - Treatment  2,417.29

 2,417.29Total for Check Number 64486:

10046 County of Sacramento 07/10/202664487
90460552 May & June Commercial  109,685.20

90460553 May & June Residential  532,987.16

90460554 May & June Construction  2,648.40

 645,320.76Total for Check Number 64487:

10056 DMV 07/10/202664488
10320707 Pull Notice  14.00

 14.00Total for Check Number 64488:

10072 Forensic Analytical Consulting 07/10/202664489
40253 2026 Negative Exposure - OPS  3,156.46

 3,156.46Total for Check Number 64489:

10086 Iconix Waterworks (US) Inc. 07/10/202664490
U2616022845 Materials - Distribution  3,361.33

 3,361.33Total for Check Number 64490:
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10093 Jay's Trucking Service 07/10/202664491
10346 WMRP CIP  3,847.50

10396 Dump Fees Utility Crew  575.51

10397 WMRP CIP  810.00

10407 WMRP CIP  1,062.20

10407 WMRP CIP  1,896.50

 8,191.71Total for Check Number 64491:

10332 NTS 07/10/202664492
101173.02 WMRP CIP  405.07

 405.07Total for Check Number 64492:

10150 Sacramento County Utilities 07/10/202664493
50005891665 May 2026Sewage Collection - Hampton & Railroad  1,817.21

 1,817.21Total for Check Number 64493:

10370 Safety Center, Inc 07/10/202664494
11861889364 Adult First Aid, CPR & AED - June 16 2026  2,000.00

11861940764 Adult First Aid, CPR & AED - June 18 2026  2,000.00

11861958617 Adult First Aid, CPR & AED - June 17 2026  2,000.00

 6,000.00Total for Check Number 64494:

10160 Sierra Office Supplies 07/10/202664495
4035793-0 Supplies - ADMIN  852.10

 852.10Total for Check Number 64495:

10161 SMUD 07/10/202664496
2833501 June 2026 Electricity - 9715 Railroad St  19,685.77

 19,685.77Total for Check Number 64496:

10161 SMUD 07/10/202664497
59633 June 2026 Electricity - 9205 Meadow Grove Dr  7,899.29

 7,899.29Total for Check Number 64497:

10161 SMUD 07/10/202664498
3793 June 2026 Electricity - 8840 Elk way  42.00

 42.00Total for Check Number 64498:

10161 SMUD 07/10/202664499
1202265 June 2026 Electricity - 10113 Hampton Oak  8,593.45

 8,593.45Total for Check Number 64499:

10161 SMUD 07/10/202664500
3548843 June 2026 Electricity - 9085 Elk Grove Bl  2,469.04

 2,469.04Total for Check Number 64500:

10161 SMUD 07/10/202664501
185955 June 2026 Electricity - Ranch Park/Kelsey Dr  2,916.99

6034535 June 2026 Electricity - 9035 Polhemus Dr  2,932.82

6860502 June 2026 Electricity - 9829 Waterman Rd  859.88

 6,709.69Total for Check Number 64501:

Page 7AP Checks by Date - Detail by Check Date (7/29/2026  8:02 AM)

15



Check No Check DateVendor NameVendor No Check Amount
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10161 SMUD 07/10/202664502
2839116 June 2026 Electricity - 9818 Dino Dr  8,292.05

 8,292.05Total for Check Number 64502:

10163 Solutions by BG Inc. 07/10/202664503
2385 IT Services  5,770.08

 5,770.08Total for Check Number 64503:

10164 Springbrook Holding Co. LLC 07/10/202664504
011043 ERP  2,849.00

011235 ERP  1,357.32

 4,206.32Total for Check Number 64504:

10170 Teichert Aggregates 07/10/202664505
10813843 WMRP CIP  1,186.31

10814191 WMRP CIP  1,225.38

 2,411.69Total for Check Number 64505:

10612 Transducers direct 07/10/202664506
32064 Repairs & Maint - Treatment  2,500.00

 2,500.00Total for Check Number 64506:

10392 Ultra Truck Works, Inc 07/10/202664507
48119 Repairs & Maint - Truck #422  58.71

48122 Repairs & Maint - Truck #422  174.50

 233.21Total for Check Number 64507:

10189 Verizon Wireless 07/10/202664508
6147227596 MIFI's, On Call phone's  1,779.55

 1,779.55Total for Check Number 64508:

10587 Zanjero, LLC 07/10/202664509
8149 UWMP  6,687.50

 6,687.50Total for Check Number 64509:

10019 CalPERS 07/10/2026ACH
July 10 2026 Payroll PR Batch 00001.07.2026 457 Loan Payment PR Batch 00001.07.2026 457 Loan Payment  2,327.32

July 10 2026 Payroll PR Batch 00001.07.2026 Roth Flat PR Batch 00001.07.2026 Roth Flat  250.00

July 10 2026 Payroll PR Batch 00001.07.2026 457 Percent PR Batch 00001.07.2026 457 Percent  822.28

July 10 2026 Payroll PR Batch 00001.07.2026 457 Flat PR Batch 00001.07.2026 457 Flat  9,123.12

 12,522.72Total for this ACH Check for Vendor 10019:

10060 EDD 07/10/2026ACH
July 10 2026 Payroll PR Batch 00001.07.2026 SDI PR Batch 00001.07.2026 SDI  1,888.36

July 10 2026 Payroll PR Batch 00001.07.2026 State Income Tax PR Batch 00001.07.2026 State Income Tax  5,711.29

 7,599.65Total for this ACH Check for Vendor 10060:

10090 Internal Revenue Service 07/10/2026ACH
July 10 2026 Payroll PR Batch 00001.07.2026 Medicare Employer PortionPR Batch 00001.07.2026 Medicare Employer Portion  2,080.55

July 10 2026 Payroll PR Batch 00001.07.2026 Medicare Employee PortionPR Batch 00001.07.2026 Medicare Employee Portion  2,080.55

July 10 2026 Payroll PR Batch 00001.07.2026 Federal Income Tax PR Batch 00001.07.2026 Federal Income Tax  14,707.52
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 18,868.62Total for this ACH Check for Vendor 10090:

10509 BRI 07/10/2026ACH
July 10 2026 Payroll PR Batch 00001.07.2026 Health Savings Account PR Batch 00001.07.2026 Health Savings Account  1,430.37

 1,430.37Total for this ACH Check for Vendor 10509:

 833,847.61Total for 7/10/2026:

10005 Amazon Capital Services 07/15/202664510
16P1-XYPP-YGQV Safety - Utility Crew  370.56

1H77-CHWG-WTGP Supplies - ADMIN  19.27

1HGG-9WP3-MLRJ Tools - Utility Crew  208.71

1JFQ-F4DF-NLLL Safety - Utility Crew  305.36

1L1Y-GCRD-PP6G Supplies - ADMIN  6.41

1R3C-MJ1V-V66F Safety - Utility Crew  30.32

1R3C-MJ1V-YRT4 Safety - OPS  249.84

 1,190.47Total for Check Number 64510:

10012 Bay Alarm Company 07/15/202664511
23055871 Monitoring, Security, Sprinkler, Camera System - MOC  2,558.97

23055871 Sprinkler, Monitoring - ADMIN  663.87

 3,222.84Total for Check Number 64511:

10017 California Steam 07/15/202664512
400068 Tools - Utility Crew  215.33

 215.33Total for Check Number 64512:

UB*00059 Twila Daly 07/15/202664513
Refund Check 023555-000, 8742  Santa Ridge Cir  48.40

 48.40Total for Check Number 64513:

UB*00061 Daly Syhachack & Steven Wheeler 07/15/202664514
Refund Check 014010-000, 9703  Silvertrail Ln  38.39

Refund Check 014010-000, 9703  Silvertrail Ln  102.98

 141.37Total for Check Number 64514:

10068 Ferrellgas 07/15/202664515
2048770191 Materials - Utility Crew  47.73

 47.73Total for Check Number 64515:

UB*00062 J&S Gonsalves Revocable Trust 07/15/202664516
Refund Check 023127-000, 8743  Elk Way  74.35

Refund Check 023127-000, 8743  Elk Way  63.17

 137.52Total for Check Number 64516:

UB*00065 Kathleen Willhite Rev Trust 07/15/202664517
Refund Check 009442-000, 9567  Moon River Wy  84.10

 84.10Total for Check Number 64517:

UB*00069 Milton Lee 07/15/202664518
Refund Check 020702-000, 10169  Archley Ct  38.26
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Refund Check 020702-000, 10169  Archley Ct  2.43

 40.69Total for Check Number 64518:

UB*00058 Mackenzie Ha & Thy Lam 07/15/202664519
Refund Check 005791-000, 8472  Kingsland Ct  68.52

Refund Check 005791-000, 8472  Kingsland Ct  32.65

 101.17Total for Check Number 64519:

10125 O'Reilly Auto Parts 07/15/202664520
2585-365346 Supplies - Utility Crew  19.55

 19.55Total for Check Number 64520:

UB*00068 Richard Patrick 07/15/202664521
Refund Check 025496-000, 9239  Crystal Falls Wy  26.87

 26.87Total for Check Number 64521:

UB*00066 Phuong Thanh Thuy Hoang & Thuan Duc Do07/15/202664522
Refund Check 020712-000, 9378  Brenton Ct  14.04

Refund Check 020712-000, 9378  Brenton Ct  31.95

 45.99Total for Check Number 64522:

UB*00060 Nimrata Randhawa 07/15/202664523
Refund Check 027715-000, 9648  Early Light Wy  9.10

Refund Check 027715-000, 9648  Early Light Wy  13.55

 22.65Total for Check Number 64523:

UB*00070 Roger Sullivan & John Goodall 07/15/202664524
Refund Check 014340-000, 9689  Kent St  16.72

Refund Check 014340-000, 9689  Kent St  18.96

 35.68Total for Check Number 64524:

UB*00057 Sabrina & Adrian Ruiz 07/15/202664525
Refund Check 016519-000, 9285  Sierra River Dr  19.52

Refund Check 016519-000, 9285  Sierra River Dr  19.52

 39.04Total for Check Number 64525:

10160 Sierra Office Supplies 07/15/202664526
4037752-0 Supplies - ADMIN  398.37

 398.37Total for Check Number 64526:

UB*00067 Taylor Andes & Vanessa Melendez 07/15/202664527
Refund Check 013258-000, 9692  Melrose Ave  2.05

Refund Check 013258-000, 9692  Melrose Ave  40.55

 42.60Total for Check Number 64527:

10170 Teichert Aggregates 07/15/202664528
10816912 Materials - Utility Crew  506.72

 506.72Total for Check Number 64528:

UB*00063 Denise Toffey 07/15/202664529
Refund Check 014987-000, 9509  Sara St  24.50

Refund Check 014987-000, 9509  Sara St  26.99
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 51.49Total for Check Number 64529:

UB*00064 Wang Family Trust 07/15/202664530
Refund Check 001870-000, 8340  Cantwell Dr  26.73

Refund Check 001870-000, 8340  Cantwell Dr  40.16

Refund Check 001870-000, 8340  Cantwell Dr  25.00

 91.89Total for Check Number 64530:

 6,510.47Total for 7/15/2026:

10002 AFLAC 07/22/202664531
274528 Employee Paid - June 2026  927.98

 927.98Total for Check Number 64531:

10003 Air Works Inc 07/22/202664532
12413603 Service Call Repairs & Maint - HVAC ADMIN  898.38

 898.38Total for Check Number 64532:

10009 Backflow Technologies 07/22/202664533
25-28325 Backflow Testing  350.00

 350.00Total for Check Number 64533:

10221 BKS Law Firm, PC 07/22/202664534
June 2026 Legal - June 2026  2,687.60

 2,687.60Total for Check Number 64534:

10014 BSK Associates 07/22/202664535
SJ04433 Sampling - Treatment  254.00

 254.00Total for Check Number 64535:

10042 County of Sacramento 07/22/202664536
81706 Dump Fees - Utility Crew  90.00

 90.00Total for Check Number 64536:

10050 Cummins Sales & Services 07/22/202664537
Y5-260736355 Repairs & Maint Equipment - Treatment  994.40

 994.40Total for Check Number 64537:

10630 Folsom Ready Mix 07/22/202664538
1112217 Materials - WMRP CIP  1,157.64

 1,157.64Total for Check Number 64538:

10556 Harrington Industrial Plastics LLC 07/22/202664539
010J5058 Tools - Treatment  1,224.31

 1,224.31Total for Check Number 64539:

10127 Pacific Gas & Electric Company 07/22/202664540
2503509759-8 June 2026Utility Gas - ADMIN  33.94

 33.94Total for Check Number 64540:
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10380 Stantec Consulting Services Inc 07/22/202664541
2591096 2025 AWIA Update  29,286.75

 29,286.75Total for Check Number 64541:

10631 Trace3 Government, LLC 07/22/202664542
1752583 Renewal VEEAM Backup - OPS  2,231.61

1752583 Renewal VEEAM Backup - ADMIN  2,231.61

 4,463.22Total for Check Number 64542:

10186 USAbluebook 07/22/202664543
01063446 Materials - Treatment  136.72

 136.72Total for Check Number 64543:

 42,504.94Total for 7/22/2026:

10002 AFLAC 07/23/202664544
582903 Employee Paid Contributions  927.98

 927.98Total for Check Number 64544:

10455 Alpha Analytical Laboratories, Inc 07/23/202664545
6074763 Sampling - Treatment  20.00

6075426 Sampling - Treatment  74.00

6075427 Sampling - Treatment  74.00

6075428 Sampling - Treatment  20.00

6075440 Sampling - Treatment  54.00

6075443 Sampling - Treatment  54.00

6075444 Sampling - Treatment  54.00

6075498 Sampling - Treatment  20.00

6075762 Sampling - Treatment  140.00

6075763 Sampling - Treatment  20.00

6075767 Sampling - Treatment  120.00

6075770 Sampling - Treatment  20.00

6075772 Sampling - Treatment  20.00

6075774 Sampling - Treatment  20.00

6075775 Sampling - Treatment  645.00

6075776 Sampling - Treatment  25.00

 1,380.00Total for Check Number 64545:

10005 Amazon Capital Services 07/23/202664546
1F3Q-RXG7-P9YY Safety Materials - Treatment  91.20

 91.20Total for Check Number 64546:

10213 Aquatic Informatics Inc 07/23/202664547
118612 Annual WaterTrax Data Management  13,195.95

 13,195.95Total for Check Number 64547:

10033 CB&T/ ACWA-JPIA 07/23/202664548
0000001385 Annual Cyber Liability Ins  5,585.56

 5,585.56Total for Check Number 64548:

10036 Cintas 07/23/202664549
4275111699 Uniforms - OPS  185.54
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 185.54Total for Check Number 64549:

10076 Grainger 07/23/202664550
9006982913 Materials  - Treatment  262.88

 262.88Total for Check Number 64550:

10298 Handford Sand & Gravel, Inc 07/23/202664551
109254 Materials - WMRP CIP  805.00

109297 Truck Hire - WMRP CIP  595.00

 1,400.00Total for Check Number 64551:

10093 Jay's Trucking Service 07/23/202664552
10409 Materials - WRMP CIP  2,235.50

10409 Materials - WRMP CIP  5,293.50

10409 Materials - WRMP CIP  5,477.50

 13,006.50Total for Check Number 64552:

10134 Pitney Bowes Global Financial 07/23/202664553
3107986358 Late Charge Postage Machine Lease  35.00

 35.00Total for Check Number 64553:

10148 SAC Ice 07/23/202664554
12348071026 Repairs & Maint - MOC  452.76

13906071026 Repairs & Maint - MOC  551.76

 1,004.52Total for Check Number 64554:

10163 Solutions by BG Inc. 07/23/202664555
2387 IT Services  5,922.49

 5,922.49Total for Check Number 64555:

10379 Southwest Answering Service, Inc 07/23/202664556
711707212026 After Hours on Call Answering Service  1,021.16

 1,021.16Total for Check Number 64556:

10193 White Cap L.P. 07/23/202664557
50038033108 Materials - Utility Crew  226.28

 226.28Total for Check Number 64557:

 44,245.06Total for 7/23/2026:

10627 Lodi Toyota 07/24/202664565
270000005 DMV Reg  481.75

270000005 Corolla Cross L Sale Price & Doc Fee  28,518.60

 29,000.35Total for Check Number 64565:

10019 CalPERS 07/24/2026ACH
July 24 2026 Payroll PR Batch 00002.07.2026 Roth Flat PR Batch 00002.07.2026 Roth Flat  250.00

July 24 2026 Payroll PR Batch 00002.07.2026 457 Loan Payment PR Batch 00002.07.2026 457 Loan Payment  2,327.32

July 24 2026 Payroll PR Batch 00002.07.2026 457 Percent PR Batch 00002.07.2026 457 Percent  845.65

July 24 2026 Payroll PR Batch 00002.07.2026 457 Flat PR Batch 00002.07.2026 457 Flat  9,123.12
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 12,546.09Total for this ACH Check for Vendor 10019:

10060 EDD 07/24/2026ACH
July 24 2026 Payroll PR Batch 00002.07.2026 SDI PR Batch 00002.07.2026 SDI  2,038.67

July 24 2026 Payroll PR Batch 00002.07.2026 State Income Tax PR Batch 00002.07.2026 State Income Tax  6,719.09

 8,757.76Total for this ACH Check for Vendor 10060:

10090 Internal Revenue Service 07/24/2026ACH
July 24 2026 Payroll PR Batch 00002.07.2026 Medicare Employer PortionPR Batch 00002.07.2026 Medicare Employer Portion  2,248.22

July 24 2026 Payroll PR Batch 00002.07.2026 Medicare Employee PortionPR Batch 00002.07.2026 Medicare Employee Portion  2,248.22

July 24 2026 Payroll PR Batch 00002.07.2026 Federal Income Tax PR Batch 00002.07.2026 Federal Income Tax  17,036.76

 21,533.20Total for this ACH Check for Vendor 10090:

10509 BRI 07/24/2026ACH
July 24 2026 Payroll PR Batch 00002.07.2026 Health Savings Account PR Batch 00002.07.2026 Health Savings Account  1,430.37

 1,430.37Total for this ACH Check for Vendor 10509:

 73,267.77Total for 7/24/2026:

AR-Hart Hartin & Hume Construction 07/27/202664558
AR Refund  1,150.82

 1,150.82Total for Check Number 64558:

AR-Teic Teichert 07/27/202664559
AR Refund  663.51

 663.51Total for Check Number 64559:

AR-Walb Walberg Inc 07/27/202664560
AR Refund  2,760.09

 2,760.09Total for Check Number 64560:

 4,574.42Total for 7/27/2026:

10455 Alpha Analytical Laboratories, Inc 07/29/202664566
6074074 Sampling - Treatment  40.00

 40.00Total for Check Number 64566:

10210 Aqua Sierra Controls, Inc 07/29/202664567
35929 Replacement Flowmeter and programming support  16,232.00

 16,232.00Total for Check Number 64567:

10009 Backflow Technologies 07/29/202664568
25-28882 Backflow Testing (22)  1,540.00

25-28883 Backflow Testing (13)  910.00

25-28884 Backflow Testing (12)  840.00

25-28885 Backflow Testing (21)  1,470.00

 4,760.00Total for Check Number 64568:

10014 BSK Associates 07/29/202664569
SJ04190 Sampling - Treatment  254.00
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 254.00Total for Check Number 64569:

10164 Springbrook Holding Co. LLC 07/29/202664570
011381 ERP Implementation  375.00

011382 ERP Implementation  1,386.00

 1,761.00Total for Check Number 64570:

10182 Underground Service Alert 07/29/202664571
1428282026 FY 2025-26 Billable Tickets  7,711.45

 7,711.45Total for Check Number 64571:

UB*00080 Royanne Trapp 07/29/202664572
Refund Check 027593-000, 8360  Blackman Wy  4.78

 4.78Total for Check Number 64572:

UB*00085 Leslie Amant 07/29/202664573
Refund Check 016199-000, 9507  Quaymas Ct  2.05

Refund Check 016199-000, 9507  Quaymas Ct  2.06

 4.11Total for Check Number 64573:

10005 Amazon Capital Services 07/29/202664574
1YGF-R94N-1L7L Supplies - ADMIN  143.32

 143.32Total for Check Number 64574:

UB*00074 Daniel Belshaw 07/29/202664575
Refund Check 021285-000, 9113  Buckskin Ct  10.17

 10.17Total for Check Number 64575:

10036 Cintas 07/29/202664576
5350168805 Medical Cabinet - ADMIN  214.54

5350168806 Medical Cabinet - MOC  384.40

 598.94Total for Check Number 64576:

UB*00071 Kim Eller 07/29/202664577
Refund Check 013508-000, 8723  Los Banos Way  16.58

 16.58Total for Check Number 64577:

UB*00072 Elliott Homes Communities LLC 07/29/202664578
Refund Check 020770-000, 8965  Elliott Springs Dr  11.19

 11.19Total for Check Number 64578:

UB*00075 Elliott Homes Communities LLC 07/29/202664579
Refund Check 020620-000, 9061  Elliott Springs Dr  2.23

 2.23Total for Check Number 64579:

UB*00078 Steven Gollnick 07/29/202664580
Refund Check 019283-000, 10062  Hampton Oak Dr  3.47

 3.47Total for Check Number 64580:

10560 Halogen Systems, Inc 07/29/202664581
3814 Repairs & Maint Equipment - Treatment  1,129.01
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 1,129.01Total for Check Number 64581:

UB*00083 Lisa Harada 07/29/202664582
Refund Check 022218-000, 9353  Aizenberg Cir  33.88

Refund Check 022218-000, 9353  Aizenberg Cir  60.44

 94.32Total for Check Number 64582:

UB*00084 M&M Property Services 07/29/202664583
Refund Check 029157-000, 9658  Gruwell Way  215.98

Refund Check 029157-000, 9658  Gruwell Way  215.98

 431.96Total for Check Number 64583:

UB*00073 Hannah Nguyen 07/29/202664584
Refund Check 021384-000, 8634  Hummingbird Way  1.87

 1.87Total for Check Number 64584:

10125 O'Reilly Auto Parts 07/29/202664585
2585-368118 Supplies - Treatment  43.11

 43.11Total for Check Number 64585:

10135 Platt 07/29/202664586
7M78311 Materials - Treatment  108.08

 108.08Total for Check Number 64586:

10144 Republic Services #922 07/29/202664587
0922-010317761 Waste, Recycle, Organics - MOC  3,669.86

 3,669.86Total for Check Number 64587:

10144 Republic Services #922 07/29/202664588
0922-010316525 Waste, Recycle, Organics - ADMIN  826.76

 826.76Total for Check Number 64588:

UB*00077 Yvette Sandoval 07/29/202664589
Refund Check 000493-000, 9219  Crowell Dr  4.48

 4.48Total for Check Number 64589:

UB*00081 James Sayamnath 07/29/202664590
Refund Check 012993-000, 9650  Mindoka Wy  6.69

 6.69Total for Check Number 64590:

UB*00079 Lurel Speier 07/29/202664591
Refund Check 014661-000, 8912  Brecon Wy  15.04

 15.04Total for Check Number 64591:

10170 Teichert Aggregates 07/29/202664592
10819768 Materials - WMRP CIP  593.62

 593.62Total for Check Number 64592:

10192 Wex Bank 07/29/202664593
113997275 Fuel - Distribution Crew  3,098.98

113997275 Fuel - Treatment Crew  658.08
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113997275 Fuel -Utility Crew  1,918.73

113997275 Fuel  30.46

 5,706.25Total for Check Number 64593:

UB*00082 WH3, LLC 07/29/202664594
Refund Check 020903-000, 8601  Zircon Crest Ct  69.16

 69.16Total for Check Number 64594:

UB*00076 WT Properties LLC 07/29/202664595
Refund Check 020952-000, 9518  Clarke Farms Dr  4.66

 4.66Total for Check Number 64595:

 44,258.11Total for 7/29/2026:

Report Total (174 checks):  1,194,565.07
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BOARD AND EMPLOYEE MONTHLY EXPENSE/REIMBURSEMENTS

INDIVIDUAL DESCRIPTION AMOUNT PAID
Jaylyn Gordon -Ford Driving School Class A $2,575.00

Sean Hinton Cross-Connection Renewal 2025-2026 $165.00

$2,740.00

As of 07/31/2026

26
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Active Account Information
As of 7/31/2026

JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE
Water Accounts:
   Metered
     Residential 12,598    
     Commercial 388         
     Irrigation 173         
     Fire Service 191         

Total Accounts 13,350    -        -           -       -        -       -       -       -         -       -        -           

Active Account Information
FY 2025/2026

JULY AUG SEPT OCT NOV DEC JAN FEB MAR APR MAY JUNE
Water Accounts:
   Metered
     Residential 12,564    12,556 12,579 12,560 12,564 12,559 12,539 12,569 12,564   12,585  12,585  12,590
     Commercial 356         355 355 355 355 355 425 424 389        388       389       388
     Irrigation 190         189 189 190 190 190 173 171 172        172       172       173
     Fire Service 191         191 191 191 191 191 190 190 191        190       190       190
Total Accounts

13,301    13,291  13,314     13,296  13,300  13,295  13,327  13,354  13,316   13,335  13,336  13,341     
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Operating Revenues:
Charges for Services 1,966,522$        

Operating Expenses:
Salaries & Benefits 323,818             
Seminars, Conventions and Travel 500                    
Office & Operational 165,782             
Purchased Water 394,662             
Outside Services 44,028               
Equipment Rent, Taxes, and Utilities 9,154                 

Total Operating Expenses 937,944             

Net Operating Income 1,028,578$        

Annual Interest & Principal Payments
$3,981,047 331,754$           (1)

Debt Service Coverage Ratio, YTD Only: 3.10                   

   Required 1.15                   

Notes
(1) Reflects budget divided by number of months year to date. 
    However, first Principal/Interest Payments made in September.
    Projected Annual Budget Coverage Ratio is 1.46                   

As of 07/31/2026

Bond Covenant Status
For Fiscal Year 2026-27
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Account number / name Investment Name Investment Type Restrictions Market Value
G/L Account #Fund
HELD BY BOND TRUSTEE:

1110-000-20 Water BNY 892744 FRCD 2014A DEBT SERVICE Dreyfus Inst Treasury MM Mutual Fund Restricted
1112-000-20 Water BNY 743850 FRCD 2016A DEBT SERVICE Dreyfus Inst Treasury MM Mutual Fund  Restricted 

Subtotal -$                               

1001-000-20 Water Cash on Hand Unrestricted 300.00$                         

HELD BY F&M BANK:
20-000-1011 Water F&M 08-032017-01 OPERATING ACCOUNT Unrestricted 2,409,334.02
20-000-1084 Water F&M 08-03201702-31 MONEY MARKET 2.02% Unrestricted 1,200,615.83
20-000-1061 Water F&M 08-032890-01 PAYROLL ACCOUNT Unrestricted 341,018.46
20-000-1003 Water Path Point Merchant Services Unrestricted 470,679.23
20-000-1002 Water Xpress Bill Pay Unrestricted 797,244.31

Subtotal 5,218,891.85$               

INVESTMENTS
1080-000-20 Water Office of the Treasurer - Sacramento California LAIF Investment Pool 3.82% Unrestricted 7,475,682.23$               

.

1081-000-20 Water CALTrust Medium Term Investment 1.94% Unrestricted 1,540,778.81$               

1082-000-20 Water
PURCHASE DATE CUSIP ISSUED BY CALL DATE MATURITY DATE % of Portfolio Current Yield COST BASIS MARKET VALUE

9/30/2016 N/A US Bank N/A N/A 0.90% 3.54% 37,291.71$              37,291.71$                    

4/23/2026 3134HCK32 FHLMC MTN 4/23/2031 4/23/2031 11.70% 4.19% 500,000.00$            492,415.00$                  

8/11/2025 333ETST5 Federal Farm Credit Bks 8/11/2026 - cont 8/11/2027 23.60% 3.98% 1,000,000.00$         998,910.00                    

8/8/2025 3130B5K64 Federal Home Loan Bks noncallable 3/10/2027 23.70% 4.00% 1,004,840.00$         999,800.00                    

2/28/2026 052392FG7 Austin Telco Fed Cr Un Tex CD 2/28/2028 2/28/2028 5.80% 3.82% 245,000.00$            243,424.65                    

4/24/2026 0605X6T4 Bank Amer Na Charlotte Nc CD 4/24/2028 4/24/2028 5.80% 3.97% 245,000.00$            243,873.00                    

2/26/2026 38151PJC6 Goldman Sachs Bk CD 2/26/2029 2/26/2029 5.70% 3.84% 245,000.00$            242,231.50                    

4/18/2026 59013LLP7 Merrick Bk South Jordan Utah CD 4/18/2026 4/18/2030 5.70% 4.13% 245,000.00$            243,013.05                    

2/18/2026 61778EPK1 Morgan Stanley Bk N A Salt Lake City CD 2/18/2031 2/18/2031 5.70% 4.02% 245,000.00$            240,685.55                    

2/19/2026 61776NW25 Morgan Stanley Private Bk Natl Assn CD 2/19/2030 2/19/2030 5.70% 4.00% 245,000.00$            242,040.40                    

4/20/2026 949765VSO Wells Fargo Bk Sioux Falls 4/20/2029 4/20/2029 5.70% 3.98% 245,000.00$            242,861.15                    
4,257,131.71$         4,226,546.01$               

YTM = Yield to Maturity                                                                                                                    Total 18,462,198.90$             
qtrly = quarterly
cont. = continuous Total Restricted -$                               

                                                                                                                                                                                                                                                                                                                                                       
 Total Unrestricted 18,462,198.90$             

Call Date CUSIP Issued by: Call Date Maturity Date Interest Rate YTM Price Market Value

-$                         -$                               

Authorized Signers
Bruce Kamilos -$                               
Patrick Lee
Donella Murillo
Stefani Phillips

CASH - Detail Schedule of Investments
As of 07/31/2026
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General Ledger
Monthly Consent

User: PLee@egwd.org
Period  1-1
Fiscal Year 2027

1/12 8.33%

Account Description End Bal Budget $ Variance % Variance
Revenue

Revenues (1,966,522.08)$              (18,477,993.82)$          (16,511,471.74)$          10.64%

Total Revenue 1,966,522.08            18,477,993.82             16,511,471.74             10.64%

Expense
Salaries & Benefits 323,817.88               5,686,886.87               5,363,068.99               5.69%

Seminars Conventions & Travel 500.00                      42,444.00                    41,944.00                    1.18%

Office & Operational 165,782.02               1,742,067.48               1,576,285.46               9.52%

Purchased Water 394,662.00               3,805,728.20               3,411,066.20               10.37%

Outside Services 44,028.24                 1,146,580.00               1,102,551.76               3.84%

Rentals & Leases 513.21                      23,120.00                    22,606.79                    2.22%

Taxes & Utilities 8,640.46                   558,324.00                  549,683.54                  1.55%

Non-Operational (91,615.97)                (25,000.00)                   66,615.97                    366.46%

Total Expense 846,327.84$             12,980,150.55$           12,133,822.71$           6.52%

Revenue Total 1,966,522.08$          18,477,993.82$           16,511,471.74$           10.64%
Expense Total 846,327.84$             12,980,150.55$           12,133,822.71$           6.52%
Revenues in Excess of Expenditures 1,120,194.24$          5,497,843.27$             4,377,649.03$             20.38%
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Consultant Expenses
As of 07/31/2026

Fiscal Retainer Contracts

Description Total Contract
Current 
Month

 Paid to 
date

2026-2027 
FY Budget

Percent of 
year (0.08)

BKS Law Firm, PC Task orders TBD 2,688$           2,688$      
Best Best & Krieger Task orders TBD -$               
Liebert Cassidy Whitmore Task orders TBD -$               

Total 2,688$      170,000$  1.58%

Solutions by BG, Inc. Task orders 11,693$         11,693$    169,000$  6.92%
 

Major Contracts

Consultant Description Total Contract
 Paid to 

date
2023-2024 
FY Budget

Percent of 
Contract 
Amount

PSA -$               #DIV/0!
PSA -$               #DIV/0!
PSA -$               #DIV/0!
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Total July

Capital Project
Total Project 

Budget
 Project Exp 

to Date 
Percent 
Spent

Capitalized 
Labor 

Fund 
Type Project Type

2026-27
Budget  Project Exp Total YTD (1)

YTD % 
Spent

% of Project 
Complete

AMI Metering Technology* 3,013,768$      1,593,768$    52.88% 4,624           CIP Supply/Distribution 1,420,000$     4,624$          4,624$          0.33% 0%
Transmission Main Brinkman Ct. (Cost Share)* 174,900          24,900           14.24% -               CIP Supply/Distribution 150,000          -                -                0.00% 0%
Well Rehabilitation 210,000          -                0.00% -               R&R Supply/Distribution 210,000          -                -                0.00% 0%
Elk Grove Florin-Frontage Rd. Water Main 723,934          322,934         44.61% 19,810         R&R Supply/Distribution 401,000          24,039          24,039          5.99% 10%
Gamay/Chablis Way 398,000          5,294            1.33% -               R&R Supply/Distribution 398,000          5,294            5,294            1.33% 0%
Halverson Dr. Water Main 321,000          -                0.00% -               R&R Supply/Distribution 321,000          5,478            5,478            1.71% 0%
City of Elk Grove Improvement Projects* 70,000            -                0.00% -               R&R Supply/Distribution 70,000            -                -                0.00% 0%
Media Replacement - HVWTP Filter Vessels 150,000          -                0.00% -               R&R Treatment 150,000          -                -                0.00% 0%
Well 8 & 9 PLC Replacement 150,000          -                0.00% -               R&R Treatment 150,000          -                -                0.00% 0%
RRWTP - 36" Prodution Meter Replacement 60,000            0.00% -               R&R Treatment 60,000            -                -                0.00% 0%
Truck Replacements 110,000          0.00% -               R&R Building and Site 110,000          29,000          29,000          26.36% 33%
Pavement Repair & Seal Coat - RRWTP 35,000            0.00% -               R&R Building and Site 35,000            -                -                0.00% 0%
AC Roller Replacement 45,000            0.00% -               R&R Building and Site 45,000            -                -                0.00% 0%
Building Maintenance - RRWTP 30,000            0.00% -               R&R Building and Site 30,000            -                -                0.00% 0%
Pavement Repair & Seal Coat - Admin. 30,000            0.00% -               R&R Building and Site 30,000            -                -                0.00% 0%

Unforeseen Capital Projects 100,000          -                0.00% -               - - 100,000          -                -                0.00% (2) -
Sub-Total 5,621,603$      1,946,896$    34.63% 24,434$       3,680,000$     68,434$        68,434$        1.86%

(1) Includes $0.00 in capitalized labor through 07/31/2025
(2) Includes unforseen capital projects, including:

-             
-             

Total -$           

Major Capital Improvement Project 
Budget vs Actuals
As of 07/31/2026
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August 18, 2026 

AGENDA ITEM No. 3 

 
 
TO:  Chair and Directors of the Florin Resource Conservation District 
 
FROM: Patrick Lee, Finance Manager/Treasurer 
 
SUBJECT: NOTICE OF PENDING SERVICE INTERRUPTION PROCESSING   
 
 
RECOMMENDATION 
 
Receive and discuss the notice of pending service interruption process and provide direction 
to staff, as appropriate. 
 
SUMMARY 
 
The Florin Resource Conservation District (District) owns and operates the Elk Grove Water 
District (EGWD), which recently implemented the Springbrook enterprise resource planning 
(ERP) system, including a new utility billing (UB) module. The UB module provides many 
enhancements to billing functions, account management and customer service functions, as 
well as an overall improved user experience for both staff and customers. 
 
The District is considering transitioning the Notice of Pending Service Interruption process from 
staff preparation and hand delivery to a third-party printing and delivery service. The proposed 
approach would streamline notice preparation and delivery while providing a standardized 
process with tracking and delivery confirmation. 
 
 
DISCUSSION 
 
Background 
 
EGWD provides residential and commercial water service to approximately 13,500 customers 
within a service area which spans 13 square miles. As part of providing retail water service, 
EGWD complies with the provision of Senate Bill 998 – Discontinuance of residential water 
service: urban and community water systems, section 116908. Section 116908 established 
notification requirements for customers whose water bills are delinquent and subject to 
discontinuance of service. This notification must be provided no less than seven (7) business 
days before the scheduled discontinuance of service for nonpayment. EGWD refers to this as 
a Notice of Pending Service Interruption (notice). 
 
Prior to the implementation of the UB module, the District’s legacy UB software was 
programmed to print these notices on door hanger cardstock (Attachment 1). The notices were 
automatically sorted by meter-reading route and then by physical address to provide the most 
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efficient delivery route. District Operations staff then physically delivered the notices to each 
property and placed the notices on the customer’s front door. 
 
Present Situation 
 
With the implementation of the new UB module, the time required to prepare the notices has 
increased. Under the legacy UB system, it took three (3) staff members approximately 30 
minutes to generate and print the notices. Under the new UB module, it now takes 
approximately 1.5 hours. The new UB module lacks the capabilities to perform the following 
functions: 
 

1. Ability to automatically generate the notices for printing – this is currently being done by 
generating and manipulating an excel list of customers and performing a mail merge 
into Microsoft word for printing. 

2. Ability to sort the notices based on the most efficient delivery route – this is currently 
being done by staff manipulating multiple spreadsheets so that notices are sorted by 
route and then by address prior to printing. 

3. Ability to accurately include only customers who should be receiving notices – staff is 
having to review customer lists to ensure it accurately captures only customers who are 
delinquent and subject to shutoff. The new UB module improperly identifies customers 
who are on payment arrangements that are in a current status as delinquent. 
 

To improve operational efficiency in both the preparation and delivery of these notices, staff 
would like to explore transitioning the printing and delivery of these notices to a third-party 
printing and delivery service provider. Using a third-party service provider is expected to 
provide several operational benefits, such as: 
 

1. Eliminating staff time associated with printing and preparing notices 
2. Eliminating Operations staff time associated with physical delivery 
3. Reducing District vehicle use associated with notice delivery 
4. Providing a more standardized and trackable delivery process  
5. Reducing liability associated with District employees physically delivering notices to 

customer properties 
 
Staff contacted El Torro Water District and Scotts Valley Water District, both of which use the 
Springbrook ERP UB module. Both agencies confirmed that they process their notices using 
the standard letter template within the UB module. The notices are generated out of the UB 
module and uploaded to their third-party service provider for printing and delivery. 
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EGWD currently uses InfoSend as its third-party bill printing and mailing service provider. After 
billing is completed each month, a file is generated and uploaded onto a secure file transfer 
site where InfoSend downloads the file, prints the bills and mails them. Using this same 
process, InfoSend has confirmed their ability to process the notices the same way by 
downloading an uploaded file from a secure site and then printing and mailing the notices 
(Attachment 2). 
 
Through InfoSend’s partnership with FedEx, the notices can also be delivered with real-time 
tracking and delivery confirmation. InfoSend provided the following delivery options and costs: 
 

1. Priority Overnight Delivery: Data file must be received at InfoSend by 9am the morning 
before the desired FedEx delivery day - $29.73/notice 

2. Standard Overnight Delivery: Data file must be received at InfoSend by 9am the 
morning before the desired FedEx delivery day - $27.63/notice 

3. 2-Day Standard Delivery: Data file must be received at InfoSend by 9am 2 business 
days before the desired FedEx delivery day - $25.02/notice 

 
Staff believes that tracked FedEx delivery may increase the likelihood that customers will 
retrieve and open the notice, compared with standard mailed or a door hanger (Attachment 3), 
thereby increasing awareness of their delinquent account. In addition, delivery tracking and 
confirmation would provide the District with documentation that the notice was delivered. 
 
EGWD customers receiving these notices are currently assessed a $25 door-tag fee to cover 
the administrative cost of preparing, printing and delivering the notice. Based on an average 
of 400 notices per month, or approximately 4,800 notices annually, the financial impacts are 
estimated as follows: 
 
Current estimated annual door tag fees at $25/tag: 
 

1. 4,800 door tags at $25/tag = $120,000 annually 
 
Estimated annual door tag fees at $25.02/tag (2-Day Standard Delivery): 
 

1. 4,800 door tags at $25.02/tag = $120,096 annually 
 
Estimated Annual Labor Savings and Operational Value: 
 

1. Savings in Utility Billing overtime costs for statement preparation and printing: 
a. Average fully burdened overtime rate $100.98/hour (utility billing staff only) 
b. 1.5-hour processing time each month 
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c. 3 employees 
d. 12 months 
e. A x B x C x D = $5,453 annually 

 
2. Value of Operations staff time redirected to other District activities: 

a. 6-hour delivery time each month 
b. 4 employees 
c. 12 months 
d. 288 staff-hours annually redirected to other operational priorities 

 
The proposed transition would eliminate approximately 342 staff hours annually that is 
currently devoted to notice preparation and delivery. Of this amount, approximately 288 
Operations staff hours annually could be redirected to system maintenance, preventive 
maintenance, service response, and other operational priorities. In addition, the transition 
would eliminate approximately $5,453 annually in Utility Billing overtime costs. 
 
 
ENVIRONMENTAL CONSIDERATIONS 
 
There are no direct environmental considerations associated with this report. 
 
 
STRATEGIC PLAN CONFORMITY 
 
This item conforms to the FRCD/Elk Grove Water District 2025-2030 Strategic Plan Goal No. 
2 Fiscal Responsibility by practicing prudent financial stewardship and management of 
resources for the benefit of District customers. 
 
 
FINANCIAL SUMMARY 
 
The financial impact associated with this report is the elimination of approximately $5,453 in 
annual Utility Billing overtime costs. 
 

Respectfully submitted, 
 
 
 
PATRICK LEE 
TREASURER 
 

Attachments 
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Notice of Pending Service Interruption 

 
 

9829 Waterman Rd. 
Elk Grove, CA 95624 

 

Customer Name 
Customer Address 

FIELD CODE:  1 
DELIVERY DATE:   8/12/2026 
 

DUE BEFORE 5PM:   8/25/2026 
SERVICE TERMINATION  

          DATE:   8/26/2026 
 

AMOUNT DUE:   $158.24 
ACCOUNT NUMBER:   000000-000 

 
DO NOT MAIL PAYMENT 

Water service to the noted service address is set to be terminated in 
10 days due to a delinquent balance. To avoid service termination, 
the delinquent balance and a $25 door tag fee must be paid before 
5:00 pm on the due date of this notice. A $100 late payment penalty 
will be applied to the account and service may be terminated if 
payment is not received by 5:00 pm on the due date of this notice. 
Terminated service will be restored only after payment of the 
delinquent balance, the $25 door tag fee and the $100 late payment 
penalty.  

Arrangements to petition for bill review, amortize, defer or set up an 
alternate payment schedule for the delinquent balance can be made 
in person at the District office any time prior to the service 
termination date on this notice.  

If you are a tenant at this address and your service is individually 
metered or meets other requirements, you have the right to be 
responsible for your own water service in accordance with the 
requirements of law. If you wish to start new service as a tenant, you 
can do so without paying the delinquent amount due from the 
landlord, manager or agent of the property. Verification may include, 
but is not limited to, a lease or rental agreement, rent receipts, a 
government document indicating you are renting the property and a 
signed and notarized Landlord Consent to Tenant Billing form.  

For all other inquiries regarding this notice, please call (916) 685-
3556 to speak to a Customer Service Representative.  

Si la solicita, puede obtener una copia de este aviso en español.  

如您有需求，我們可以提供本通知的中文副本。  

Ang isang kopya ng paunawang ito sa wikang Tagalog ay makukuha kapag 
hiniling.  

Có bản thông báo này bằng tiếng Việt khi có yêu cầu.  

요청하시면 이 통지의 한국어 사본을 받으실 수 있습니다. 

 

 

 
 
 
 
 
 

Notice of Pending Service Interruption 

 
 

9829 Waterman Rd. 
Elk Grove, CA 95624 

 

Customer Name 
Customer Address 

FIELD CODE:  1 
DELIVERY DATE:   8/12/2026 
 

DUE BEFORE 5PM:   8/25/2026 
SERVICE TERMINATION  

          DATE:   8/26/2026 
 

AMOUNT DUE:   $88.54 
ACCOUNT NUMBER:   000000-000 

 
DO NOT MAIL PAYMENT 

Water service to the noted service address is set to be terminated in 
10 days due to a delinquent balance. To avoid service termination, 
the delinquent balance and a $25 door tag fee must be paid before 
5:00 pm on the due date of this notice. A $100 late payment penalty 
will be applied to the account and service may be terminated if 
payment is not received by 5:00 pm on the due date of this notice. 
Terminated service will be restored only after payment of the 
delinquent balance, the $25 door tag fee and the $100 late payment 
penalty.  

Arrangements to petition for bill review, amortize, defer or set up an 
alternate payment schedule for the delinquent balance can be made 
in person at the District office any time prior to the service 
termination date on this notice.  

If you are a tenant at this address and your service is individually 
metered or meets other requirements, you have the right to be 
responsible for your own water service in accordance with the 
requirements of law. If you wish to start new service as a tenant, you 
can do so without paying the delinquent amount due from the 
landlord, manager or agent of the property. Verification may include, 
but is not limited to, a lease or rental agreement, rent receipts, a 
government document indicating you are renting the property and a 
signed and notarized Landlord Consent to Tenant Billing form.  

For all other inquiries regarding this notice, please call (916) 685-
3556 to speak to a Customer Service Representative.  

Si la solicita, puede obtener una copia de este aviso en español.  

如您有需求，我們可以提供本通知的中文副本。  

Ang isang kopya ng paunawang ito sa wikang Tagalog ay makukuha kapag 
hiniling.  

Có bản thông báo này bằng tiếng Việt khi có yêu cầu.  

요청하시면 이 통지의 한국어 사본을 받으실 수 있습니다. 
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Past Due Statement

08/11/2026

RE: Account Number

Service Location

Account Name

Past Due Amount

Additional Charge

Amount Due

Due Date

Dear Customer:

Water service to the noted service address is set to be terminated in 10 days due to a delinquent balance. To avoid service termination, 

the delinquent balance and a $25 door tag fee must be paid before 5:00 pm on the due date of this notice. A $100 late payment penalty 

will be applied to the account and service may be terminated if payment is not received by 5:00 pm on the due date of this notice.

Terminated service will be restored only after payment of the delinquent balance, the $25 door tag fee and the $100 late payment 

penalty. Arrangements to petition for bill review, amortize, defer or set up an alternate payment schedule for the delinquent balance can 

be made in person at the District office any time prior to the service termination date on this notice.

If you are a tenant at this address and your service is individually metered or meets other requirements, you have the right to be 

responsible for your own water service in accordance with the requirements of law. If you wish to start new service as a tenant, you can 

do so without paying the delinquent amount due from the landlord, manager or agent of the property.

Verification may include, but is not limited to, a lease or rental agreement, rent receipts, a government document indicating you are 

renting the property and a signed and notarized Landlord Consent to Tenant Billing form. For all other inquiries regarding this notice, 

please call (916) 685-3556 to speak to a Customer Service Representative.

Si la solicita, puede obtener una copia de este aviso en español. 

Ang isang kopya ng paunawang ito sa wikang Tagalog ay makukuha kapag hiniling. 

Có bản thông báo này bằng tiếng Việt khi có yêu cầu.

Sincerely,

Utility Billing

0-30 days 61-90 days31-60 days 91-120 days

$158.24 $133.24 $0.00 $0.00 $0.00

Over 120 days

000000-000

Customer Name
Service Address
Tuesday, August 25, 2026

$133.24
$ 25.00

$158.24

Customer Name
Customer Mailing Address 

City, State Zip
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Past Due Statement

08/11/2026

RE: Account Number

Service Location

Account Name

Past Due Amount

Additional Charge

Amount Due

Due Date

Dear Customer:

Water service to the noted service address is set to be terminated in 10 days due to a delinquent balance. To avoid service termination, 

the delinquent balance and a $25 door tag fee must be paid before 5:00 pm on the due date of this notice. A $100 late payment penalty 

will be applied to the account and service may be terminated if payment is not received by 5:00 pm on the due date of this notice.

Terminated service will be restored only after payment of the delinquent balance, the $25 door tag fee and the $100 late payment 

penalty. Arrangements to petition for bill review, amortize, defer or set up an alternate payment schedule for the delinquent balance can 

be made in person at the District office any time prior to the service termination date on this notice.

If you are a tenant at this address and your service is individually metered or meets other requirements, you have the right to be 

responsible for your own water service in accordance with the requirements of law. If you wish to start new service as a tenant, you can 

do so without paying the delinquent amount due from the landlord, manager or agent of the property.

Verification may include, but is not limited to, a lease or rental agreement, rent receipts, a government document indicating you are 

renting the property and a signed and notarized Landlord Consent to Tenant Billing form. For all other inquiries regarding this notice, 

please call (916) 685-3556 to speak to a Customer Service Representative.

Si la solicita, puede obtener una copia de este aviso en español. 

Ang isang kopya ng paunawang ito sa wikang Tagalog ay makukuha kapag hiniling. 

Có bản thông báo này bằng tiếng Việt khi có yêu cầu.

Sincerely,

Utility Billing

0-30 days 61-90 days31-60 days 91-120 days

$141.72 $63.54 $0.00 $0.00 $0.00

Over 120 days

Tuesday, August 25, 2026

$63.54
$25.00

$88.54

Customer Name
Customer Mailing Address
City, State Zip

000000-000

Customer Name
Service Address
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 AGENDA ITEM No. 4  

August 18, 2026 
 
 
TO:  Chair and Directors of the Florin Resource Conservation District 
 
FROM: Stefani Phillips, Board Secretary 
 
SUBJECT: CONFLICT OF INTEREST CODE UPDATE  
 
 
RECOMMENDATION 
 
It is recommended that the Florin Resource Conservation District Board of Directors adopt 
Resolution No. 08.18.26.01, amending the Florin Resource Conservation District/Elk 
Grove Water District Conflict of Interest Code. 
 
 
SUMMARY 
 
The Political Reform Act (Government Code sections 81000 et seq.) requires that local 
government agencies review their Conflict of Interest Code every two (2) years. If the 
Florin Resource Conservation District Board of Directors (Board) adopts the proposed 
Conflict of Interest Code (COIC), it will be forwarded to the County of Sacramento Board 
of Supervisors. The Board of Supervisors is the code-reviewing body for Sacramento 
County. The Florin Resource Conservation District/Elk Grove Water District (District) is 
wholly contained within the boundaries of Sacramento County, and therefore, the COIC 
must be submitted to them for review. 
 
  
DISCUSSION 
 
Background 
 
The COIC designates officials and employees that make or participate in governmental 
decisions which might have a financial impact on their personal finances or other financial 
interests. The disclosure categories assigned to those positions require the disclosure of 
all investments, business positions, interests in real property, and sources of income that 
may foreseeably be affected materially by the decisions made by those holding the 
designated positions. The COIC includes all other provisions required by the Political 
Reform Act and the related regulations promulgated by the Fair Political Practices 
Commission (FPPC).  
 
The Sacramento County Board of Supervisors has the responsibility of reviewing the 
COIC. If approved, the effective date will be 30 days after approval by the Board of 
Supervisors. 
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The District is conducting its required biennial review of the COIC for 2026. The proposed 
amendments implement changes required by Senate Bill 852 and ensure that the COIC 
remains consistent with current law.  
 
Present Situation 
 
The most substantive revision reflects the changes enacted by Senate Bill 852, which 
amended Government Code section 87500, effective January 1, 2026. Under the 
amended law, public officials who manage public investments ("statutory filers") are now 
required to file their FPPC Form 700 electronically with the Fair Political Practices 
Commission (FPPC), rather than with their local agency. 
 
Previously, the District's code filer forwarded statutory filers' Form 700 statements to the 
Sacramento County Clerk of the Board of Supervisors. Pursuant to Senate Bill 852, 
statutory filers must now file their statements directly with the FPPC. 
 
The revisions implementing Senate Bill 852 also add Investment Management 
Consultants to the District's Conflict of Interest Code. This category includes consultants 
who direct the investment of District funds; formulate or approve District investment 
policies; approve or establish guidelines for District asset allocation; or approve District 
investment transactions. A redline version of the policy (attached) has been provided for 
the Boards review.  
 
Staff recommends that the Board adopt Resolution No. 08.18.26.01, amending the 
District Conflict of Interest Code. 
 
  

ENVIRONMENTAL CONSIDERATIONS 
 
There are no direct environmental considerations associated with this report.  
 
 
STRATEGIC PLAN CONFORMITY 
 
This item conforms to Strategic Goal 1, Governance and Customer Engagement, of the 
District’s Strategic Plan, which directs the District to manage public resources in an 
effective, efficient and transparent manner. 
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FINANCIAL SUMMARY 
 
There is no direct financial impact associated with this item at this time. 
 
 
Respectfully submitted,  
      
 
 
 

 

STEFANI PHILLIPS        
HUMAN RESOURCES ADMINISTRATOR    
       
Attachment  
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RESOLUTION NO. 08.18.26.01 

 

A RESOLUTION OF THE BOARD OF DIRECTORS OF THE 

FLORIN RESOURCE CONSERVATION DISTRICT AMENDING THE 

 FLORIN RESOURCE CONSERVATION DISTRICT/ELK GROVE  

WATER DISTRICT CONFLICT OF INTEREST CODE 

 

WHEREAS, Government Code Section 87300 requires each local public agency to adopt and 

promulgate a conflict of interest code pursuant to the Political Reform Act for the purpose of 

ensuring that agency officials subject to the statute disclose economic interests that might be 

involved in the making or in the participation of making decisions that may foreseeably have a 

material effect on each official’s financial interest; 

 

WHEREAS, Government Code Section 87307 authorizes a local public agency to amend its 

conflict of interest code at any time;  

 

WHEREAS, the Florin Resource Conservation District/Elk Grove Water District’s (District) 

existing Conflict of Interest Code, as last amended by the Florin Resource Conservation District 

Board of Directors (Board) on August 20, 2024, requires updating to implement Senate Bill 852 

(Government Code section 87500), revise the filing requirements for statutory filers, add 

Investment Management Consultants as designated positions, and make other necessary updates; 

 

WHEREAS, notice of the time and place of a public meeting regarding the Board’s 

consideration, the proposed amended District Conflict of Interest Code (Code) was provided to 

each designated employee and publicly posted for review at the District’s offices; and  

 

WHEREAS, at the noticed regular meeting of the Board on August 18, 2026, all present 

employees and members of the public were provided an opportunity to be heard on the proposed 

amended Code.  

 

NOW, THEREFORE, THE FLORIN RESOURCE CONSERVATION DISTRICT 

BOARD OF DIRECTORS DOES HEREBY RESOLVE:   

 

SECTION 1. The Board hereby adopts the amended Code attached hereto as Exhibit “A” and 

made a part hereof, which supersedes the amended conflict of interest code adopted by the Board 

on August 20, 2024, and all other prior inconsistent codes, resolutions or ordinances. 

 

SECTION 2. Designated employees and consultants shall file statements of economic interest 

on FPPC Form 700 as required by the Political Reform Act. Statutory filers subject to Government 

Code section 87500 shall file their statements electronically with the Fair Political Practices 

Commission (FPPC). All other designated employees and consultants shall file with the District's 

designated code filing officer, the Board Secretary, in accordance with the District's Conflict of 

Interest Code. 

 

SECTION 3. The amended Code adopted by this resolution shall not take effect until the 

Sacramento County Board of Supervisors approves it in its capacity as the code reviewing body 
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under the Political Reform Act. The Board Secretary is hereby authorized and directed to submit 

a certified copy of this resolution with the amended District Conflict of Interest Code to the Board 

of Supervisors and request approval of the Code. 

 

SECTION 4. After approval by the Sacramento County Board of Supervisors, the amended 

Code shall constitute the District’s Conflict of Interest Code in accordance with subdivision (a) of 

Section 18730 of Title 2 of the California Code of Regulations. 

 

PASSED, APPROVED AND ADOPTED by the Florin Resource Conservation District 

Board of Directors on this 18th day of August 2026 by the following vote:  

 

AYES: 

NOES: 

ABSENT: 

ABSTAIN: 

 

 

 

 ________________________________ 

 Paul Lindsay 

Chair  

 

 

ATTEST: 

 

 

__________________________________ 

Stefani Phillips 

Board Secretary 

 

 

 

APPROVED AS TO FORM: 

  

Joshua M. Horowitz 

General Counsel 
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EXHIBIT “A” 

 

“FLORIN RESOURCE CONSERVATION DISTRICT/ELK GROVE WATER 

DISTRICT CONFLICT OF INTEREST CODE” 

 

[Attached behind this cover page] 
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Policy Type:  Florin Resource Conservation District Board of Directors 
Policy Title:  Conflict of Interest Code 
Date Adopted:   
Resolution No:  
Date Amended:  
 
 

I. PURPOSE  

The purpose of this Conflict of Interest Code Policy is to ensure that all employees, 
officers, and board members of the Florin Resource Conservation District/Elk Grove 
Water District (the “District”) conduct their duties with the highest level of integrity 
and transparency.  

II. POLICY  

This policy is designed to identify, disclose, and manage any actual, potential, or 
perceived conflicts of interest that may arise in the course of District directors’, 
officers’, and employees’ performance of their professional responsibilities. By 
complying with this policy, the District aims to protect the reputation and 
trustworthiness of our organization, promote ethical decision-making, and maintain 
public confidence in our operations and services. This Policy shall constitute the 
Conflict of Interest Code of the District. 

III. CONFLICT OF INTEREST CODE 

A. Political Reform Act 

The Political Reform Act (Government Code sections 81000 et seq.) requires 
state and local government agencies to adopt and promulgate conflict of interest 
codes.  The Fair Political Practices Commission (“FPPC”) has adopted Section 
18730 of Title 2 of the California Code of Regulations (“Regulations”), which 
contains the terms of a standard conflict of interest code which can be 
incorporated by reference in an agency’s code.  After public notice and hearing, 
the FPPC may revise these regulations to conform to amendments in the Political 
Reform Act.  Therefore, the terms of Section 18730 of the Regulations and any 
amendments to it duly adopted by the FPPC are hereby incorporated by 
reference.  

All employees and officers listed as Designated Positions are required to file their 
statements of economic interests with the Board Secretary as the District’s 
Filing Officer. The Board Secretary shall retain the originals of the statements of 
all other Designated Positions and shall make all retained statements available 
for public inspection and reproduction during regular business hours. (Gov. Code 
section 81008.)  

 

 

47



{00336678.1}  

B. Officials Who Manage Public Investments 

District officials who manage public investments, as defined by Section 
18700.3(b)(1) of the Regulations, are NOT subject to the District’s Conflict of 
Interest Code. Instead, under Government Code sections 87200 et seq. and 
Section 18730(b)(3) of the Regulations, these officials are required to file annual, 
assuming office, and leaving office Form 700 Statements of Economic Interests, 
with disclosure requirements generally comparable to the broadest disclosure 
category in this Code. These positions are listed for informational purposes only, 
as they must file their Form 700 electronically with the FPPC.  

It has been determined that the positions listed below are officials who manage 
public investments: 

• General Manager 

• Investment Management Consultants 

• Members of the Board of Directors 

• Treasurer/Finance Manager 

Individuals holding one of the above-listed positions may contact the FPPC for 
assistance or written advice regarding their filing obligations if they believe that 
their position has been categorized incorrectly. The FPPC makes the final 
determination whether a position is covered by Government Code section 87200. 

C. Designated Positions 

   Designated Positions’                    Disclosure Categories 
     Title or Function                                        Assigned  

 
Assistant General Manager 1, 2 

Associate Engineer 2, 3, 5 

Associate Civil Engineer 2, 3, 5 

Senior Civil Engineer 2, 3, 5 

Finance Supervisor 2, 3, 5 

General Counsel 1, 2 

Human Resources Administrator 5 

Operations Manager 5 

Program Manager 4 

Water Distribution Supervisor 5 

Water Treatment Supervisor 5 
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D. Consultant and New Positions 
 
Individuals providing services as a Consultant as defined in Section 18700.3(a) 
of the Regulations who makes or participates in making decisions shall disclose 
pursuant to the broadest disclosure category in this Conflict of Interest Code 
subject to the following limitation. The General Manager may determine that, due 
to the range of duties or contractual obligations, it is more appropriate to assign a 
limited disclosure requirement. Any such determination must be made in writing 
and include a clear description of the consultant’s duties and the extent of the 
required disclosure obligations. (Gov. Code sec. 82019; Regulations secs. 18219 
and 18734.) The General Manager’s determination is a public record and shall be 
retained for public inspection in the same manner and location as this Conflict of 
Interest Code. (Gov. Code sec. 81008.) Investment Management Consultants 
include Consultants that direct the investment of District funds, formulate or 
approve District investment policies, approve or establish guidelines for District 
asset allocation, or approve District investment transactions. (2 C.C.R. section 
18700.3(b)(1) & (e)) Investment Management Consultants are considered 
officials who manage public investments and must file their Form 700 
electronically with the FPPC rather than with the District.  

If the District creates a new position that requires disclosure under this Conflict of 
Interest Code without simultaneously amending the Code, the employee 
appointed to fill such a position will file a Form 700 Assuming Office Statement 
and thereafter file annual Form 700 Disclosure of Economic Interest Statements 
using the broadest disclosure category until the District amends the Code to 
designate the position and, if warranted, to authorize more narrow disclosure for 
the position. Alternatively, the General Manager may designate for any such 
position or consultant narrower disclosure obligations using a FPPC Form 804 
(New Hire) or Form 805 (New Consultant) as appropriate. (See Regulations 
section 18734.) 

E. Disclosure Categories 

The disclosure categories listed below identify the types of economic interests 
that the Designated Position must disclose for each disclosure category to which 
he or she is assigned. 

• Category 1: All investments and business positions in business entities, and 
sources of income, including gifts, loans and travel payments, that do 
business in or own real property within the jurisdiction of the District. 

• Category 2: All interests in real property which is located in whole or in part 
within, or not more than two (2) miles outside, the jurisdiction of the District. 

• Category 3: All investments and business positions in business entities, and 
sources of income, including gifts, loans and travel payments, engaged in 
land development, construction or the acquisition or sale of real property 
within the jurisdiction of the District. 
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• Category 4:  All investments and business positions in business entities, and 
sources of income, including gifts, loans and travel payments, that provide 
services, products, materials, machinery, vehicles or equipment of a type 
utilized by the District. 

• Category 5:  All investments and business positions in business entities, and 
sources of income, including gifts, loans and travel payments, that provide 
services, products, materials, machinery, vehicles or equipment of a type 
purchased or leased by the Designated Position’s department, unit or 
division. 

This Conflict of Interest Code does not require the reporting of gifts from outside 
the District’s jurisdiction if the source does not have some connection with or 
bearing upon the functions or duties of the position. (Regulations sec. 18730.1) 
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Policy Type:  Florin Resource Conservation District Board of Directors 
Policy Title:  Conflict of Interest Code 
Date Adopted:   
Resolution No:  
Date Amended:  
 
 

I. PURPOSE  

The purpose of this Conflict of Interest Code Policy is to ensure that all employees, 
officers, and board members of the Florin Resource Conservation District/Elk Grove 
Water District (the “District”) conduct their duties with the highest level of integrity 
and transparency.  

 

II. POLICY  

This policy is designed to identify, disclose, and manage any actual, potential, or 
perceived conflicts of interest that may arise in the course of District dDirectors’, 
officers’, and employees’ performance of their professional responsibilities. By 
complying with this policy, the District aims to protect the reputation and 
trustworthiness of our organization, promote ethical decision-making, and maintain 
public confidence in our operations and services. This Policy shall constitute the 
Conflict of Interest Code of the District. 

 

III. CONFLICT OF INTEREST CODE 

III.  

A. Political Reform Act 

The Political Reform Act (Government Code sections 81000 et seq.) requires 
state and local government agencies to adopt and promulgate conflict of interest 
codes.  The Fair Political Practices Commission (“FPPC”) has adopted Section 
18730 of Title 2 of the California Code of Regulations (“Regulations”), which 
contains the terms of a standard conflict of interest code which can be 
incorporated by reference in an agency’s code.  After public notice and hearing, 
the Fair Political Practices CommissionFPPC may revise these regulations to 
conform to amendments in the Political Reform Act.  Therefore, the terms of 
Section 18730 of the Regulations and any amendments to it duly adopted by the 
Fair Political Practices CommissionFPPC are hereby incorporated by reference.  
This incorporation page, regulation and the attached Appendix designating 
positions and establishing disclosure categories, shall constitute the conflict of 
interest code of the Florin Resource Conservation District (the “District”). 
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All Officials andemployees and officers listed as  Designated Positions are 
required to submit file theira statements of economic interests shall file their 
statements with the Board Secretary as the District’s Filing Officer.  The Board 
Secretary shall make and retain a copy of all statements filed by Members of the 
Board of Directors and the General Manager and forward the originals of such 
statements to the Clerk of the Board of Supervisors in the County of Sacramento.  
The Board Secretary shall retain the originals of the statements of all other 
Officials and Designated Positions and shall make all retained statements 
available for public inspection and reproduction during regular business hours. 
(Gov. Code section 81008.)  

 

 

 

 

 

B. Officials Who Manage Public Investments 

District oOfficials who manage public investments, as defined by Section 
18700.3(b)(1) of the Regulations, are NOT subject to the District’s Conflict of 
Interest CodeCode. Instead, under Government Code sections 87200 et seq. 
and Section 18730(b)(3) of the Regulations, these officials are required to file 
annual, assuming office, and leaving office Form 700 Statements of Economic 
Interests, with disclosure requirements generally comparable to the broadest 
disclosure category in this Code. These positions are listed for informational 
purposes only, as they must file their Form 700 electronically with the FPPC.  

, but must file Form 700 annual disclosure statements and entering and leaving office 
statements when appropriate, and generally under  the broadest disclosure category in 
this Code, under Government Code sections 87200 et seq. and Section 18730(b)(3) of 
the Regulations. These positions are listed here for informational purposes only.  

 

It has been determined that the positions listed below are officials who manage 
public investments: 

 

• General Manager 

• Investment Management Consultants 

• Members of the Board of Directors 
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• Treasurer/Finance Manager 

• General Manager 

•  

Individuals holding one of the above-listed positions may contact the Fair Political 
Practices CommissionFPPC for assistance or written advice regarding their filing 
obligations if they believe that their position has been categorized incorrectly. The 
Fair Political Practices CommissionFPPC makes the final determination whether a 
position is covered by Government Code e section 87200. 

 

C. Designated Positions 

C.  

   Designated Positions’                    Disclosure Categories 
     Title or Function                                        Assigned  

 
Assistant General Manager 1, 2 

Associate Engineer 2, 3, 5 

Associate Civil Engineer 2, 3, 5 

Senior Civil Engineer 2, 3, 5 

Finance Supervisor 2, 3, 5 

General Counsel 1, 2 

Human Resources Administrator 5 

Operations Manager 5 

Program Manager 4 

Water Distribution Supervisor 5 

Water Treatment Supervisor 5 

D. Consultant and New Positions 
 
Individuals providing services as a Consultant as defined in Section  18700.3(a) 
of the Regulations who makes or participates in making decisions shall disclose 
pursuant to the broadest disclosure category in this Conflict of Interest Code 
subject to the following limitation. The General Manager may determine that, due 
to the range of duties or contractual obligations, it is more appropriate to assign a 
limited disclosure requirement. Any such determination must be made in writing 
and include a clear description of the consultant’s duties and the extent of the 
required disclosure obligations. A clear explanation of the duties and a statement 
of the extent of the disclosure requirements must be in a written. (Gov. Code sec. 
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82019; Regulations secs. 18219 and 18734.) The General Manager’s 
determination is a public record and shall be retained for public inspection in the 
same manner and location as this Conflict of Interest Code. (Gov. Code sec. 
81008.) Investment Management Consultants include Consultants that direct the 
investment of District funds, formulate or approve District investment policies, 
approve or establish guidelines for District asset allocation, or approve District 
investment transactions. (2 C.C.R. section 18700.3(b)(1) & (e)) Investment 
Management Consultants are considered officials who manage public 
investments and must file their Form 700 electronically with the FPPC rather than 
with the District.  

 

If the District creates a new position that requires disclosure under this Conflict of 
Interest Codecode without simultaneously amending the Ccode, the employee 
appointed to fill such a position will file a Form 700 Assuming Office Statement 
and thereafter file annual Form 700 Disclosure of Economic Interest Statements 
using the broadest disclosure category until the District amends the Ccode to 
designate the position and, if warranted, to authorize more narrow disclosure for 
the position. Alternatively, the General Manager may designate for any such 
position or consultant narrower disclosure obligations using a FPPC Form 804 
(New Hire) or Form 805 (New Consultant) as appropriate.  (See Regulations 
section 18734.) 

 

D.E. Disclosure Categories 

The disclosure categories listed below identify the types of economic interests 
that the Designated Position must disclose for each disclosure category to which 
he or she is assigned. 

 

• Category 1:  All investments and business positions in business entities, and 
sources of income, including gifts, loans and travel payments, that do 
business in or own real property within the jurisdiction of the District. 

• Category 2:  All interests in real property which is located in whole or in part 
within, or not more than two (2) miles outside, the jurisdiction of the District. 

• Category 3: All investments and business positions in business entities, and 
sources of income, including gifts, loans and travel payments, engaged in 
land development, construction or the acquisition or sale of real property 
within the jurisdiction of the District. 

• Category 4:  All investments and business positions in business entities, and 
sources of income, including gifts, loans and travel payments, that provide 
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services, products, materials, machinery, vehicles or equipment of a type 
utilized by the District. 

• Category 5:  All investments and business positions in business entities, and 
sources of income, including gifts, loans and travel payments, that provide 
services, products, materials, machinery, vehicles or equipment of a type 
purchased or leased by the Designated Position’s department, unit or 
division. 

•  

This Conflict of Interest Code does not require the reporting of gifts from outside 
the District’s jurisdiction if the source does not have some connection with or 
bearing upon the functions or duties of the position. (Regulations sec. 18730.1) 
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AGENDA ITEM No. 5     

August 18, 2026 
 
 

TO:  Chair and Directors of the Florin Resource Conservation District 
 
FROM: Stefani Phillips, Human Resources Administrator 
 
SUBJECT: ELK GROVE WATER DISTRICT EMPLOYEE POLICY MANUAL AMENDMENT 

– SAFETY SHOES ALLOWANCE    __  ____
    

 
RECOMMENDATION 
 
It is recommended that the Florin Resource Conservation District Board of Directors adopt 
Resolution No. 08.18.26.02, amending the 2024 Elk Grove Water District Employee Policy 
Manual, Section 5.10.3, Safety Shoes Allowance. 
 
 
SUMMARY 

The proposed revision to Section 5.10.3, Safety Shoes Allowance, of the Elk Grove Water 
District (District) Employee Policy Manual (Manual) is being presented to the Florin Resource 
Conservation District Board of Directors (Board) for consideration. The amendment clarifies 
that qualifying shoes inserts are eligible for reimbursement under the District's existing annual 
Safety Shoes Allowance. No changes are proposed to the reimbursement amount or 
employee eligibility. 

 
DISCUSSION 
 

Background 
 
Section 5.10.3, Safety Shoes Allowance, of the Manual currently provides field service 
personnel with an annual reimbursement of up to $350 for qualifying safety footwear. Staff 
has identified the need to expressly include shoe inserts as reimbursable items when used in 
conjunction with required safety footwear. 
 
Expressly including shoes inserts provides additional clarity regarding eligible expenses while 
supporting employee comfort and safety. The proposed amendment does not increase the 
reimbursement amount or expand employee eligibility. 
 
Present Situation 
 
The proposed revision to Section 5.10.3, Safety Shoes Allowance (attached), expressly 
includes shoes inserts as eligible items under the existing annual reimbursement. The annual 
reimbursement limit of up to $350 and employee eligibility remain unchanged. 
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ENVIRONMENTAL CONSIDERATIONS 
 
There are no direct environmental considerations associated with this report. 
  
 
STRATEGIC PLAN CONFORMITY 
 
Updating Board policies and the Manual provides the Board the ability to maintain and 
oversee compliance of operations and thereby conforms with Strategic Goal No. 1, 
Governance, of the Strategic Plan 2025-2030. 
 
 
FINANCIAL SUMMARY 
 
The proposed amendment to Section 5.10.3, Safety Shoes Allowance, is not expected to 
result in any additional cost to the District, as shoes inserts will be reimbursable within the 
existing annual reimbursement limit of up to $350. 
 
 
Respectfully submitted,       
 
 
 

STEFANI PHILLIPS 
HUMAN RESOURCES ADMINISTRATOR 
 

Attachment 
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RESOLUTION NO. 08.18.26.02 

RESOLUTION OF THE FLORIN RESOURCE  

CONSERVATION DISTRICT BOARD OF DIRECTORS  

AMENDING THE 2024 ELK GROVE WATER DISTRICT EMPLOYEE 

POLICY MANUAL, SECTION 5.10.3, SAFETY SHOES ALLOWANCE 

 

WHEREAS, the Florin Resource Conservation District Board of Directors (Board) establishes 

written policies and procedures for the Elk Grove Water District (District) staff; 

WHEREAS, approved policies provide guidance and continuity of direction for staff; 

 

WHEREAS, the Board and staff review this Employee Policy Manual (Manual) regularly and 

update it as necessary; 

WHEREAS, the staff seeks to amend Section 5.10.3, Safety Shoes Allowance, of the Manual 

to clarify that the District's existing annual Safety Shoes Allowance may also be used to reimburse 

eligible shoe inserts; 

 

NOW, THEREFORE, THE FLORIN RESOURCE CONSERVATION DISTRICT 

BOARD OF DIRECTORS DOES HEREBY RESOLVE:   

 

SECTION 1. The Board hereby adopts the amendment to the Elk Grove Water District 

Employee Policy Manual, Section 5.10.3, Safety Shoes Allowance, attached hereto as Exhibit A. 

SECTION 2. The Board Secretary shall certify the adoption of this Resolution.  

SECTION 3. This Resolution shall go into effect on August 18, 2026. 

PASSED, APPROVED AND ADOPTED by the Florin Resource Conservation District Board 

of Directors on this 18th day of August 2026 by the following vote: 
 

AYES: 

NOES: 

ABSENT: 

ABSTAIN:     

________________________________ 

Paul Lindsay 

Chair 

ATTEST: 

 

 

____________________________________ 

Stefani Phillips 

Board Secretary 

 

APPROVED AS TO FORM: 

 

 

______________________________ 

Joshua M. Horowitz 

General Counsel 
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EXHIBIT “A” 

 

ELK GROVE WATER DISTRICT  

EMPLOYEE POLICY MANUAL, 

SECTION 5.10.3, SAFETY SHOES ALLOWANCE 

 

 

[Attached behind this cover page] 
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5.10.3 Safety Shoes Allowance 

The District offers an annual reimbursement of up to $350 for field service personnel 

for steel/composite toe boots and tennis shoes that meet the safety compliance 

standards (ASTM F2413-11), and shoe inserts. Rain clothes, coats, and personal 

protective equipment (PPE) are provided for field service personnel and paid for by 

the District.  

 

All personnel may be provided with logo shirts. 
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5.10.3 Safety Shoes Allowance 

The District offers an annual reimbursement of up to $350 for field service personnel 

for steel/composite toe boots and tennis shoes that meet the safety compliance 

standards (ASTM F2413-11), and shoe inserts. Rain clothes, coats, and personal 

protective equipment (PPE) are provided for field service personnel and paid for by 

the District.  

 

All personnel may be provided with logo shirts. 
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  AGENDA ITEM No. 6     

August 18, 2026 
 
 
TO:  Chair and Directors of the Florin Resource Conservation District 
 
FROM: Ben Voelz, Associate Civil Engineer 
 
SUBJECT: WELL 14D REHABILITATION PROJECT CONRACT  
 
  
RECOMMENDATION 
 
It is recommended that the Florin Resource Conservation District Board of Directors 
authorize the General Manager to execute a construction contract in the amount of 
$158,975 with Subsurface Technologies, Inc. for the Well 14D Rehabilitation Project. 
 
 
SUMMARY 
  
The Elk Grove Water District (District) Fiscal Year (FY) 2026-27 Capital Improvement 
Program (CIP) budget allocates $210,000 for this year’s Well Rehabilitation Project. The 
District routinely rehabilitates its supply wells to maintain efficient operating conditions. 
Staff solicited a sole-source bid from Subsurface Technologies, Inc. to provide the labor, 
equipment, and expertise necessary to perform a carbon dioxide (CO2) well rehabilitation 
treatment on Well 14D. Due to the limited success of the mechanical agitation 
rehabilitation performed in 2017 and 2021, staff determined that a CO2 rehabilitation 
treatment may be more effective for Well 14D. Through research, staff has determined 
that Subsurface Technologies, Inc. is the only contractor in California that can provide the 
equipment and expertise necessary to perform a CO2 well rehabilitation treatment.  
 
 
DISCUSSION 
 
Background 
 
On May 19, 2026, by Resolution No. 05.19.26.01, the Board adopted the FY 2027-31 CIP 
and appropriated $3,680,000 for capital improvement projects for FY 2026-27. This fiscal 
year’s CIP includes a Well Rehabilitation project with a budget of $210,000.  
 
Well 14D has been experiencing a decline in efficiency since the well was originally drilled, 
the last rehabilitation events were in 2017 and 2021. Between 2017 and 2021 the 
efficiency fell from 18.2 gpm/ft to 6.9 gpm/ft. In 2021, Well 14D was rehabilitated utilizing 
a mechanical agitation method to clean the well casing and surrounding gravel pack. This 
rehabilitation was only mildly successful and slightly improved well efficiency for a limited 
period of time. The latest second-quarter well sounding data measured the well efficiency 
at 9.5 gpm/ft. Well 14D is currently the least efficient of the District’s supply wells. 
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Due to the limited success of previous rehabilitation efforts, staff has researched an 
alternative rehabilitation method that could improve the efficiency of Well 14D. This 
method injects gaseous CO2 into the well, which creates a weak acid that helps dissolve 
mineral buildup that has accumulated on the well screens and in the surrounding gravel 
pack. One benefit of CO2 treatment is that it can penetrate deeper into the gravel pack 
than traditional chemical treatments while posing minimal risk to the environment. The 
CO2 treatment is followed by mechanical agitation and surging of the well screen and 
gravel pack to remove the material dislodged or dissolved by the CO2. This rehabilitation 
methodology has been used throughout the United States with successful results. 
 
Present Situation 
 
Through research, staff identified Subsurface Technologies, Inc. as the only known 
company in California that offers CO2 well rehabilitation services. Staff solicited a sole-
source bid from Subsurface Technologies, Inc. (Attachment 1) to provide all equipment, 
labor, and expertise required to perform the CO2 rehabilitation treatment on Well 14D. 
The bid price is shown below. 
 
 Company Name Bid Amount 

 Subsurface Technologies, Inc. $158,975.00 

 
The approved CIP budget for this FY Well Rehabilitation project is $210,000. Staff 
recommends that the Board authorize the General Manager to execute a construction 
contract (Attachment 2) in the amount of $158,975 with Subsurface Technologies, Inc. 
for the Well 14D Rehabilitation Project. A redline of the contract (Attachment 3) has been 
provided for informational purposes. 
 
 
ENVIRONMENTAL CONSIDERATIONS 
 
The proposed project has been determined to be categorically exempt from 
environmental review under the provisions of California Environmental Quality Act 
(CEQA) Class 1, Section 15301 (d) (Restoration or Repair of existing facilities). A Notice 
of Exemption will be filed with the County Clerk for this project.  
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STRATEGIC PLAN CONFORMITY 
 
The recommendation made in this staff report conforms to Strategic Goal 3, Planning and 
Operational Efficiency. Strategic Goal 3 directs the District to practice ongoing 
infrastructure renewal and organizational improvement through planning and increased 
operational efficiency.  Implementing this project meets this directive. 
 
 
FINANCIAL SUMMARY 
 
The total financial impact of the Well 14D Rehabilitation Project is $158,975. The funds 
for this project will be paid for from the approved fiscal year 2026-27 CIP reserve fund 
which budgets $210,000 for this year’s Well Rehabilitation Project. 
 
 
Respectfully submitted, 
 

 
BEN VOELZ 
ASSOCIATE CIVIL ENGINEER 
 
Attachments 
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9829 Waterman Rd.  Elk Grove, CA 95624 (916) 685-3556 Fax (916) 685-5376 

 
 
 
Memorandum 
 
To: Paul Lindsay, Board Chair 
 
From:  Ben Voelz, Associate Civil Engineer 
 
Date: August 12, 2026   
 
Re:         SOLE-SOURCE JUSTIFICATION – SUBSRFACE TECHNOLOGIES, INC.   
 
Per the approved Elk Grove Water District (District) FY 2026-27 Capital Improvement Program budget, 
the District has allocated funds for a well rehabilitation project. Staff plans to rehabilitate Well 14D, 
located at the Railroad Water Treatment Plant. The last rehabilitation, conducted in 2021, utilized 
mechanical agitation to clean the well casing and surrounding gravel pack but was only mildly 
successful. Due to the limited success of that method, staff evaluated other rehabilitation methods for 
Well 14D. Through its research, staff identified a carbon dioxide (CO2) rehabilitation method, that 
combined with mechanical agitation, may be more effective for improving Well 14D’s efficiency and 
has been used successfully throughout the United States.   
 
Staff researched various well rehabilitation companies and found that Subsurface Technologies, Inc. 
is the only company in California that can perform CO2 well rehabilitation due to the specialized 
equipment and expertise required. The District’s Public Works Construction Contracts Policy 
permits sole-source procurement when: 
 

1) Only one known source exists for supplies or services, as determined by documented 
research; or 

2) No other reasonable alternative source exists that meets the District’s requirements; 
or 

3) Only one source meets the business needs of the District (e.g., compatibility, unique 
feature to meet District’s business need, etc.); or 

4) An urgent need for the goods or services will not permit a delay resulting from the 
competitive solicitation. 

 
Sole-sourcing the work to Subsurface Technologies, Inc. is justified on the basis of item 3 above 
because CO2 rehabilitation requires specialized equipment and expertise, and Subsurface 
Technologies, Inc. is the only source that meets the District’s requirements for rehabilitating Well 14D. 

 
BEN VOELZ 
ASSOCIATE CIVIL  ENGINEER   
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BID FORM 

NAME OF BIDDER:_______Subsurface Technologies, Inc.______________ 
 

The undersigned, hereby declare that we have carefully examined the location of the proposed Work, and have 
read and examined the Contract Documents, including all plans, specifications, and all addenda, if any, for the 
following Project: 

Well 14D Rehabilitation Project 
 

We hereby propose to furnish all labor, materials, equipment, tools, transportation, and services, and  to discharge 
all duties and obligations necessary and required to perform and complete the base bid portion of the Project for 
the following TOTAL BASE BID AMOUNT: 
 

BASE BID SCHEDULE  
 

    
Item Item Description Quantity Unit Unit Total Cost 
No.       Cost   

1 Mobilization, Demobilization, Bonds and 
Insurance 1 LS $9,960 $9,960 

2 Aqua Freed CO2 Well Rehabilitation Treatment 1 LS $149,015 $149,015 

      

Total Bid Amount (Sum of all contract services including bid items 1-2) 
                                                                                                                                       
 
Total Bid Amount (written form) one hundred and fifty-eight thousand nine hundred and seventy-five  

$158,975 
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In case of discrepancy between the unit price and the item cost set forth for a unit basis item, the unit price shall 
prevail and, shall be utilized as the basis for determining the lowest responsive, responsible bidder. However, if 
the amount set forth as a unit price is ambiguous, unintelligible or uncertain for any cause, or is omitted, or is the 
same amount as the entry in the “Item Cost” column, then the amount set forth in the “Item Cost” column for the 
item shall prevail and shall be divided by the estimated quantity for the item and the price thus obtained shall be 
the unit price.  Final payment shall be determined by the Engineer from measured quantities of work performed 
based upon the unit price. 

In case of discrepancy between the written price and the numerical price, the written price shall prevail. 

Bidder certifies that it is registered with the Department of Industrial Relations (DIR) to bid and contract on Public 
Works projects, and that all of its subcontractors that will be used on the project are registered with DIR to bid 
and work on Public Works projects.  Contractor’s DIR Public Works Contractor Registration No. is   

. 

The undersigned agrees that this Bid Form constitutes a firm offer to the District which cannot be withdrawn for 
the number of calendar days indicated in the Notice Inviting Bids from and after the bid opening, or until a 
Contract for the Work is fully executed by the District and a third party, whichever is earlier. 

Addenda No. ______________________ Addenda No. 

Addenda No. _______________________ Addenda No. 

1. Attached is the fully executed Non-Collusion Affidavit form.

2. Attached is the completed Designation of Subcontractors form.

3. Attached is the completed Bidder Information Form.

4. Attached is the completed Contractor’s Certificate Regarding Workers’ Compensation form.

5. Bidder acknowledges and understands that, pursuant to Public Contract Code Section 20676, sellers of 
"mined material" must be on an approved list of sellers published pursuant to Public Resources Code 
Section 2717(b) in order to supply mined material for this Contract. 

I hereby certify under penalty of perjury under the laws of the State of California, that all of the information 
submitted in connection with this Bid and all of the representations made herein are true and correct.   

Name of Bidder 
Signature  
Name and Title  
Dated   

2000005491

Subsurface Technologies, Inc

Steven Catania, President
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CONTRACTOR’S CERTIFICATE REGARDING 
WORKERS’ COMPENSATION 

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to 
be insured against liability for workers’ compensation or to undertake self-insurance in accordance 
with the provisions of that code, and I will comply with such provisions before commencing the 
performance of the work of this Contract. 

Name of Bidder 

Signature 

Name 

Title 

Dated 

Subsurface Technologies Inc

Subsurface Technologies, Inc

President
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BID BOND 

The makers of this bond are, _____________________________ 
______________________________________________, as Principal, and _______________ 
___________________________________________, as Surety and are held and firmly bound 
unto the Florin Resource Conservation District, hereinafter called the District, in the penal sum of 
TEN PERCENT (10%) OF THE TOTAL BID PRICE of the Principal submitted to DISTRICT for 
the work described below, for the payment of which sum in lawful money of the United States, 
well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal 
has submitted the accompanying bid dated ____________ , 20 ____, for the Administration 
Landscape Project. 

If the Principal does not withdraw its bid within the time specified in the Contract 
Documents; and if the Principal is awarded the Contract and provides all documents to the District 
as required by the Contract Documents; then this obligation shall be null and void.  Otherwise, this 
bond will remain in full force and effect.   

Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration or addition to the terms of the Contract Documents shall in affect its obligation 
under this bond, and Surety does hereby waive notice of any such changes. 

In the event a lawsuit is brought upon this bond by the District and judgment is 
recovered, the Surety shall pay all litigation expenses incurred by the District in such suit, 
including reasonable attorneys’ fees, court costs, expert witness fees and expenses. 

IN WITNESS WHEREOF, the above-bound parties have executed this instrument 
under their several seals this _______ day of ________________, 20____, the name and corporate 
seal of each corporation. 

 
 

(Corporate Seal)      
Principal 

By        
Title        
     

(Corporate Seal) Surety 

By      
         Attorney-in-Fact 

(Attach Attorney-in-Fact Certificate)  Title        
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STATE OF CALIFORNIA  ) 
                     ) ss. 

COUNTY OF _________________ ) 
 
 

On ______________, 20_____ before me, _________________________, notary public, 
personally appeared ___________________________________, who proved to me on the basis 
of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized 
capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity 
upon behalf of which the person(s) acted, executed the instrument.   

I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct.   

WITNESS my hand and official seal. 

       
 Signature of Notary Public 

(SEAL) 

Commission expires: _______________ 

NOTE: A copy of the Power-of-Attorney to local representatives of the bonding company must 
be attached hereto. 
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DESIGNATION OF SUBCONTRACTORS 

In compliance with the Subletting and Subcontracting Fair Practices Act of the 
Public Contract Code of the State of California, each bidder shall set forth below: (a) the name and 
the location of the place of business and (b) the portion of the work which will be done by each 
subcontractor who will perform work or labor or render service to the Contractor in or about the 
construction of the work in an amount in excess of one-half of one percent (1/2%) of the 
Contractor’s Total Bid Price.  Notwithstanding the foregoing, if the work involves streets and 
highways, then the Contractor shall list each subcontractor who will perform work or labor or 
render service to Contractor in or about the work in an amount in excess of one-half of one percent 
(1/2%) of the Contractor’s Total Bid Price or $10,000, whichever is greater.  No additional time 
shall be granted to provide the below requested information.   

If no subcontractor is specified, for a portion of the work, or if more than one 
subcontractor is specified for the same portion of Work, to be performed under the Contract in 
excess of one-half of one percent (1/2%) of the Contractor’s Total Bid Price or $10,000, whichever 
is greater if the work involves streets or highways, then the Contractor shall be deemed to have 
agreed that it is fully qualified to perform that Work, and that it shall perform that portion itself. 

Portion of Work Subcontractor (include Contractor’s
License No. & DIR Public Works 

Contractor Registration No.) 

Location of Business 

Name of Bidder 

Signature  

Name and Title  

Dated  

54%
Eaton Pumps Sales & Service
Lic #: 133783
DIR #: 1000035631

10 W. Kentucky Ave.
Woodland, CA 
95695

Subsurface Technologies, Inc

Steven Catania, President
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INFORMATION REQUIRED OF BIDDERS 

A. INFORMATION ABOUT BIDDER

NOTE: Where Bidder is a joint venture, pages shall be duplicated and information 
provided for all parties to the joint venture. 

1.0 Bidders Name and address:        ______ 

2.0 Bidders telephone no.:       

3.0 Bidders fax no. and email address:     

4.0 Contractor’ State License No. and Expiration Date:  :    

5.0 Contractor’s Primary classification:        

6.0 Contractor’s Specialty classification:         

Name of Licensee, if different from (1) above.  If Joint Venture or Partnership, list full 
names of all partners:      

7.0 What type of work does the Bidder normally perform with its own forces? 

___________________________________________________________ 

8.0 Has Bidder ever failed to complete any work awarded to it? If so, note when, where, 
and why: 

___________________________________________________________ 

___________________________________________________________ 

Subsurface Technologies, Inc  40 Stone Castle Rd., 
Rock Tavern, NY 12575

845-567-0695

845-567-1035   scatania@stiwater.com

1009566   12/31/2027

C57

Water Well Rehabilitation & Maintenance, Water Well Pump Sales, Service & Installation

No
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9.0 Within the last five years, has any officer or partner of Bidder’s organization ever 
been an officer or partner of another organization when it failed to complete a 
contract? If so, state why and when: 

___________________________________________________________ 

___________________________________________________________ 

10.0 At any time in the last five years has your firm failed to satisfactorily complete any 
work whereby the owner was forced to either take legal action or contact the surety 
company bonding the project to resolve the conflict? If so, state the circumstance. 

No

B. LIST OF THREE SIMILAR COMPLETED PROJECTS - LAST THREE YEARS

Please include only those projects which are similar enough to demonstrate Bidder’s ability to 
perform the required Work.  The list shall include the following information as a minimum: 

1.0 Name of Project, and Owner: ________________Well #9 Rehabliltation    City of Livingston_______________________________ 

2.0 Name, address and contact information for Owner: _______________________________ 

________________________________________________________________________ 

3.0 Brief description of work involved:____________________________________________ 

_______________________________________________________________________ 

4.0 Contract amount:_________________________________________________________ 

5.0 Date of Completion:_______________________________________________________ 

6.0 Name of Project, and Owner: _______________________________________________ 

7.0 Name, address and contact information for Owner: _______________________________ 

________________________________________________________________________ 

INFORMATION REQUIRED OF BIDDERS 
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No___________________________________________________________ 

Anthony Chavarria

1416 C Street, Livingston, CA 95334     Ph: 209-394-8044

Water Well Rehabilitation utilizing the Aqua Freed process

pump removal & re-installation, pre & post treatment pump tests, video surveys & pump assembly 
inspection

$116,035.00

May 2026

Well #5 Rehabilitation     Crescenta Valley Water District

Gabriel Gomez

3730 Glenwood Ave., La Crescenta, CA  91214   Ph: 818-248-3925
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8.0 Brief description of work involved:____________________________________________ 

________________________________________________________________________ 

9.0 Contract amount:_________________________________________________________ 

10.0 Date of Completion:_____________________________________________________ 

11.0 

12.0 

__________________________________________________________________________ 

13.0 Brief description of work involved:___________________________________________ 

________________________________________________________________________ 

14.0 

15.0 

C. EQUIPMENT SUPPLIER LISTING

The following are the names of the manufacturers and suppliers of major items of equipment and 
systems to be used by the Bidder in the work. 

Section Number Equipment Description Manufacturer and/or 
Supplier 

D. VERIFICATION AND EXECUTION

These Bid Forms shall be executed only by a duly authorized official of the Bidder: 
I declare under penalty of perjury under the laws of the State of California that the foregoing 
information is true and correct: 

Water Well Rehabilitation utilizing the Aqua Freed process

 pump removal & re-installation, pre & post treatment pump tests, video surveys & pump assembly 
inspection

$187,390

February 2026

Name of Project, and Owner: _________________________________________________ 

Name, address and contact information for Owner:  ______________________________

Water Well Rehabilitation utilizing the Aqua Freed process

 pump removal & re-installation, pre & post treatment pump tests, video surveys & pump assembly 
inspection

Contract amount: _______________________________________________________ 

Date of Completion: _____________________________________________________ 

Well #4 Rehabilitation   City of Winters

Tony Luna

318 1st Street, Winters, CA  95694     Ph: 530-795-4291 

$145,860

April 2026
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Name of Bidder  

Signature  

Company Name:_______________________________________________ 

The Owner will check project references listed to verify information provided along with 
skills and capacity represented by Contractor.  It is very important that the Bidder verify 
that all contact information is current for each name listed above. 

The undersigned hereby states that all above representations are correct and true. 

Date 

Name 

Signatory Title 

Company Name 

CA Contractor License No. 

License Classification 

License Expiration Date 

Signature: 

Steven Catania

Subsurface Technologies, Inc

Steven Catania

President

Subsurface Technologies, Inc

1009566

C57

12/31/2027
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NON-COLLUSION AFFIDAVIT 

I,     , being first duly sworn, deposes and says that 
he is      of ______________________ the party making the attached 
bid; that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation; that the bid is genuine and not collusive or 
sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a 
false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with 
any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the 
bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, 
profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage 
against the public body awarding the contract of anyone interested in the proposed contract; that 
all statements contained in the bid are true; and, further, that the bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or 
divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, 
partnership, company association, organization, bid depository, or to any member or agent thereof 
to effectuate a collusive or sham bid. 

I certify (or declare) under penalty of perjury under the laws of the State of 
California that the foregoing is true and correct. 

Name of Bidder 

Signature 

Name 

Title 

Dated 

Steven Catania

President Subsurface Technologeis, Inc

Subsurface Technologies, Inc

Steven Catania

President
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CONTRACT 

THIS CONTRACT is made this _____ day of _________, 2026, in the County of 
Sacramento, State of California, by and between the Florin Resource Conservation District, 
hereinafter called District, and Subsurface Technologies, hereinafter called Contractor.  The 
District and the Contractor for the considerations stated herein agree as follows:  

ARTICLE 1. SCOPE OF WORK.  The Contractor shall perform all Work within the time 
stipulated the Contract and shall provide all labor, materials, equipment, tools, utility services, and 
transportation to complete all of the Work required in strict compliance with the Contract 
Documents as specified in Article 5 below for the following Project: 

Well 14D Rehabilitation Project 
 

The Contractor and its surety shall be liable to the District for any damages arising as a result of 
the Contractor’s failure to comply with this obligation. 

ARTICLE 2. TIME FOR COMPLETION.  The Work shall be commenced on the date stated 
in the District’s Notice to Proceed.  The Contractor shall substantially complete all Work required 
by the Contract Documents within 120 calendar days from the commencement date stated in the 
Notice to Proceed.  By its signature hereunder, Contractor agrees the time for completion set forth 
above is adequate and reasonable to complete the Work.   

ARTICLE 3. CONTRACT PRICE.  The District shall pay to the Contractor as full 
compensation for the performance of the Contract, subject to any additions or deductions as 
provided in the Contract Documents, and including all applicable taxes and costs, the sum of Two 
Hundred Seven Thousand Eight Hundred Fifty-Five Dollars ($158,975).  Payment shall be made 
as set forth in the General Conditions. 

ARTICLE 4. LIQUIDATED DAMAGES.  In accordance with Government Code section 
53069.85, it is agreed that the Contractor will pay the District the sum of $250 for each and every 
calendar day of delay beyond the time prescribed in the Contract Documents for finishing the 
Work, as Liquidated Damages and  not as a penalty or forfeiture.  In the event this is not paid, the 
Contractor agrees the District may deduct that amount from any money due or that may become 
due the Contractor under the Contract.  This Article does not exclude recovery of other damages 
specified in the Contract Documents. 

ARTICLE 5. COMPONENT PARTS OF THE CONTRACT.  The “Contract Documents” 
include the following: 

 
Contractor's Bid Forms 
Contractor’s Certificate Regarding Workers’ Compensation 
Bid Bond 
Designation of Subcontractors  

79



CONTRACT 
13 

Elk Grove Water District 
Well 14D Rehabilitation Project 
July 2026  
  

Information Required of Bidders 
Non-Collusion Affidavit form 
Contract 
Performance Bond 
Payment (Labor and Materials) Bond  
General Conditions 
Special Provisions (or Special Conditions) 
Technical Specifications 
Elk Grove Water Service Standard Construction Specifications 
Addenda 
Improvement Plans and Contract Drawings 
Approved and fully executed change orders 
Any other documents contained in or incorporated into the Contract  

The Contactor shall complete the Work in strict accordance with all of the Contract Documents.  

All of the Contract Documents are intended to be complementary. Work required by one of the 
Contract Documents and not by others shall be done as if required by all. This Contract shall 
supersede any prior agreement of the parties. 

ARTICLE 6. PROVISIONS REQUIRED BY LAW.  Each and every provision of law required 
to be included in these Contract Documents shall be deemed to be included in these Contract 
Documents. The Contractor shall comply with all requirements of applicable federal, state and 
local laws, rules and regulations, including, but not limited to, the provisions of the California 
Labor Code and California Public Contract Code which are applicable to this Project. 

ARTICLE 7. INDEMNIFICATION.  Contractor shall provide indemnification as set forth in 
the General Conditions. 

ARTICLE 8. PREVAILING WAGES.  Contractor shall be required to pay the prevailing rate 
of wages in accordance with the Labor Code which such rates shall be made available at 2031 
Howe Avenue Suite 100, Sacramento, CA or may be obtained online at http//www.dir.ca.gov/dlsr. 
and which must be posted at the job site. All public works projects shall comply with the 
Department of Industrial Relations (DIR) prevailing wage monitoring requirements.  The DIR 
compliance monitoring program requires all contractors and subcontractors (of any tier) to be 
registered with DIR prior to bidding on or entering into a contract for a public works project.  Each 
contractor submitting a bid must list on the Bid Schedule their DIR Public Works Contractor 
Registration number in the space provided. On the List of Subcontractors, the contractor must list 
the DIR registration number of all of its subcontractors in the space provided.  Failure to provide 
this information may disqualify the contractor from the bid.  The contractor who is awarded the 
contract must electronically submit all certified payroll records to DIR during the course of the 
project. The District shall file a PWC-100 form electronically with DIR within five (5) days of the 
award of contract.  The filing of the PWC-100 form initiates DIR to track the prevailing wage 
payments from the contractor and subcontractors.  Further information can be found under the 
public works section of DIR’s website at www.dir.ca.gov. 

80

http://www.dir.ca.gov/


CONTRACT 
14 

Elk Grove Water District 
Well 14D Rehabilitation Project 
July 2026  

IN WITNESS WHEREOF, this Contract has been duly executed by the above-named 
parties, on the day and year above written. 

FLORIN RESOURCE CONSERVATION 
DISTRICT 

By: 

______________________________ 
Signature 

______________________________ 
Name 

______________________________ 
Title 

Attest:  

______________________________ 
District Clerk 

Approved as to Form: 

Title 

SUBSURFACE TECHNOLOGIES, INC. 

By: 

______________________________ 
Signature 

_Steven Catania________________ 
Name 

_President_____________________ 
Title 

_100566_______________________
License Number 

General Manager 

Bruce Kamilos 

______________________________
Signature

_Joshua M. Horowitz____________ 
Name 

Attor_______ney_ ______________________ 
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PERFORMANCE BOND 

KNOW ALL PERSONS BY THESE PRESENTS: 

THAT WHEREAS, Florin Resource Conservation District (hereinafter referred to as “District”) 
has awarded to Subsurface Technologies, (hereinafter referred to as the “Contractor”)  an 
agreement for (hereinafter referred to as the “Project”). 

WHEREAS, the work to be performed by the Contractor is more particularly set forth in the 
Contract Documents for the Project, (hereinafter referred to as “Contract Documents”), the terms 
and conditions of which are expressly incorporated herein by reference; and 

WHEREAS, the Contractor is required by said Contract Documents to perform the terms thereof 
and to furnish a bond for the faithful performance of said Contract Documents. 

NOW, THEREFORE, we, ________________________,  the undersigned Contractor and 
_____________________________________________ as Surety, a corporation organized and 
duly authorized to transact business under the laws of the State of California, are held and firmly 
bound unto the District in the sum of ___________________________ DOLLARS, 
($____________), said sum being not less than one hundred percent (100%) of the total amount 
of the Contract, for which amount well and truly to be made, we bind ourselves, our heirs, 
executors and administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that, if the Contractor, his or its heirs, 
executors, administrators, successors or assigns, shall in all things stand to and abide by, and well 
and truly keep and perform the covenants, conditions and agreements in the Contract Documents 
and any alteration thereof made as therein provided, on its part, to be kept and performed at the 
time and in the manner therein specified, and in all respects according to their intent and meaning; 
and shall faithfully fulfill all obligations including the one-year guarantee of all materials and 
workmanship; and shall indemnify and save harmless the District, its officers and agents, as 
stipulated in said Contract Documents, then this obligation shall become null and void; otherwise 
it shall be and remain in full force and effect.   

As a part of the obligation secured hereby and in addition to the face amount specified therefore, 
there shall be included costs and reasonable expenses and fees including reasonable attorney’s 
fees, incurred by District in enforcing such obligation. 

As a condition precedent to the satisfactory completion of the Contract Documents, unless 
otherwise provided for in the Contract Documents, the above obligation shall hold good for a 
period of one (1) year after the acceptance of the work by District, during which time if Contractor 
shall fail to make full, complete, and satisfactory repair and replacements and totally protect the 
District from loss or damage resulting from or caused by defective materials or faulty 
workmanship.  The obligations of Surety hereunder shall continue so long as any obligation of 
Contractor remains. Nothing herein shall limit the District’s rights or the Contractor or Surety’s 
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obligations under the Contract, law or equity, including, but not limited to, California Code of 
Civil Procedure section 337.15. 

Whenever Contractor shall be, and is declared by the District to be, in default under the Contract 
Documents, the Surety shall remedy the default pursuant to the Contract Documents, or shall 
promptly, at the District’s option: 

(1) Take over and complete the Project in accordance with all terms and conditions in 
the Contract Documents; or 

(2) Obtain a bid or bids for completing the Project in accordance with all terms and 
conditions in the Contract Documents and upon determination by Surety of the 
lowest responsive and responsible bidder, arrange for a Contract between such 
bidder, the Surety and the District, and make available as work progresses sufficient 
funds to pay the cost of completion of the Project, less the balance of the contract 
price, including other costs and damages for which Surety may be liable.  The term 
“balance of the contract price” as used in this paragraph shall mean the total amount 
payable to Contractor by the District under the Contract and any modification 
thereto, less any amount previously paid by the District to the Contractor and any 
other set offs pursuant to the Contract Documents. 

(3) Permit the District to complete the Project in any manner consistent with California 
law and make available as work progresses sufficient funds to pay the cost of 
completion of the Project, less the balance of the contract price, including other 
costs and damages for which Surety may be liable.  The term “balance of the 
contract price” as used in this paragraph shall mean the total amount payable to 
Contractor by the District under the Contract and any modification thereto, less any 
amount previously paid by the District to the Contractor and any other set offs 
pursuant to the Contract Documents. 

Surety expressly agrees that the District may reject any contractor or subcontractor which may be 
proposed by Surety in fulfillment of its obligations in the event of default by the Contractor. 
Surety shall not utilize Contractor in completing the Project nor shall Surety accept a bid from 
Contractor for completion of the Project if the DISTRICT, when declaring the Contractor  in 
default, notifies Surety of the District’s objection to Contractor’s further participation in the 
completion of the Project. 
The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract Documents or to the Project to be performed 
thereunder shall in any way affect its obligations on this bond, and it does hereby waive notice of 
any such change, extension of time, alteration or addition to the terms of the Contract Documents 
or to the Project. 
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 IN WITNESS WHEREOF, we have hereunto set our hands and seals this _______ day of 
______________, 20_____. 

_________________________________________ 
CONTRACTOR/PRINCIPAL 

_________________________________________ 
Name 

By_______________________________________ 

SURETY: 
 

By: ______________________________________ 
            Attorney-In-Fact 

 
The rate of premium on this bond is ____________ per thousand.  The total amount of premium 
charges, $_______________________________. 
(The above must be filled in by corporate attorney.) 

THIS IS A REQUIRED FORM 

Any claims under this bond may be addressed to: 

(Name and Address of Surety) ___________________________________________ 

     ___________________________________________ 

     ___________________________________________ 

 
(Name and Address of Agent or ___________________________________________ 
Representative for service of 
process in California, if different ___________________________________________ 
from above) 
     ___________________________________________ 

(Telephone number of Surety and ___________________________________________ 
Agent or Representative for service 
of process in California 
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STATE OF CALIFORNIA ) 
    ) ss. 
DISTRICT OF ___________ ) 

On this ________ day of ___________________, in the year 20_____, before me, 
___________________________, a Notary Public in and for said state, personally appeared 
_________________________________, known to me to be the person whose name is subscribed 
to the within instrument as the Attorney-In-Fact of the (Surety) acknowledged to me that he 
subscribed the name of the ___________________________ (Surety) thereto and his own name 
as Attorney-In-Fact. 

                                                                     
      Notary Public in and for said State 

(SEAL) 

Commission expires: _______________ 

NOTE: A copy of the Power-of-Attorney to local representatives of the bonding company must 
be attached hereto. 
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PAYMENT BOND (LABOR AND MATERIALS) 
 
 

KNOW ALL MEN BY THESE PRESENTS That 

WHEREAS, the Florin Resource Conservation District (hereinafter designated as the “District”), 
by action taken has awardd to Subsurface Technologies, hereinafter designated as the 
“Principal,” a contract for the work described as follows:  

Well 14D Rehabilitation Project (the “Project”);  

and  

WHEREAS, said Principal is required to furnish a bond in connection with said contract; providing 
that if said Principal or any of its Subcontractors shall fail to pay for any materials, provisions, 
provender, equipment, or other supplies used in, upon, for or about the performance of the work 
contracted to be done, or for any work or labor done thereon of any kind, or for amounts due under 
the Unemployment Insurance Code or for any amounts required to be deducted, withheld, and paid 
over to the Employment Development Department from the wages of employees of said Principal 
and its Subcontractors with respect to such work or labor the Surety on this bond will pay for the 
same to the extent hereinafter set forth. 

NOW THEREFORE, we, the Principal and __________________________ as Surety, are held 
and firmly bound unto the District in the penal sum of ______________ Dollars ($___________) 
lawful money of the United States of America, for the payment of which sum well and truly to be 
made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and 
severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his or its 
subcontractors, heirs, executors, administrators, successors or assigns, shall fail to pay any of the 
persons named in Section 3181 of the Civil Code, fail to pay for any materials, provisions or other 
supplies, used in, upon, for or about the performance of the work contracted to be done, or for any 
work or labor thereon of any kind, or amounts due under the Unemployment Insurance Code with 
respect to work or labor performed under the contract, or for any amounts required to be deducted, 
withheld, and paid over to the Employment Development Department or Franchise Tax Board 
from the wages of employees of the contractor and his subcontractors pursuant to Section 18663 
of the Revenue and Taxation Code, with respect to such work and labor the Surety or Sureties will 
pay for the same, in an amount not exceeding the sum herein above specified, and also, in case suit 
is brought upon this bond, all litigation expenses incurred by the District in such suit, including 
reasonable attorneys’ fees, court costs, expert witness fees and investigation expenses. 

This bond shall inure to the benefit of any of the persons named in Section 3181 of the Civil Code 
so as to give a right of action to such persons or their assigns in any suit brought upon this bond. 

It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released 
from the obligation of this bond by any change, extension of time for performance, addition, 
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alteration or modification in, to, or of any contract, plans, specifications, or agreement pertaining 
or relating to any scheme or work of improvement herein above described, or pertaining or relating 
to the furnishing of labor, materials, or equipment therefore, nor by any change or modification of 
any terms of payment or extension of the time for any payment pertaining or relating to any scheme 
or work of improvement herein above described, nor by any rescission or attempted rescission or 
attempted rescission of the contract, agreement or bond, nor by any conditions precedent or 
subsequent in the bond attempting to limit the right of recovery of claimants otherwise entitled to 
recover under any such contract or agreement or under the bond, nor by any fraud practiced by 
any person other than the claimant seeking to recover on the bond and that this bond be construed 
most strongly against the Surety and in favor of all persons for whose benefit such bond is given, 
and under no circumstances shall Surety be released from liability to those for whose benefit such 
bond has been given, by reason of any breach of contract between the owner or District and original 
contractor or on the part of any obligee named in such bond, but the sole conditions of recovery 
shall be that claimant is a person described in Section 3110 or 3112 of the Civil Code, and has not 
been paid the full amount of his claim and that Surety does hereby waive notice of any such change, 
extension of time, addition, alteration or modification herein mentioned. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall 
for all purposes be deemed unoriginal thereof, have been duly executed by the Principal and Surety 
above named, on the _____ day of ______________________ 20______ the name and corporate 
seal of each corporate party being hereto affixed and these presents duly signed b its undersigned 
representative pursuant to authority of its governing body. 

(Corporate Seal of Principal,      
if corporation) Principal (Property Name of Contractor) 

By      
  (Signature of Contractor) 

(Seal of Surety)      
   Surety 

By      
   Attorney in Fact 

(Attached Attorney-In-Fact Certificate and Required  
Acknowledgements) 

*Note:  Appropriate Notarial Acknowledgments of Execution by Contractor and 
+surety and a power of Attorney MUST BE ATTACHED. 
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GENERAL CONDITIONS 

 
ARTICLE 1. DEFINITIONS 

a. Acceptable, Acceptance or words of similar import shall be understood to be the acceptance 
of the Engineer and/or the District . 

b. Act of God an Act of God is an earthquake of magnitude 3.5 on the Richter scale and tidal 
waves. 

c. Approval means written authorization by Engineer and/or District . 

d. Contract Documents includes all documents as stated in the Contract. 

e. District  and Contractor are those stated in the Contract. The terms District  and Owner may 
be used interchangeably.   

f. Day shall mean calendar day unless otherwise specifically designated. 

g. Engineer shall mean the Project Engineer and/or Manager designated by the Florin Resource 
Conservation District, acting either directly or through properly authorized agents, such as 
agents acting within the scope of the particular duties entrusted to them.  Also sometimes 
referred to as the “District’s Representative,” “Engineer” or “Representative” in the Contract 
Documents. 

h. Equal, Equivalent, Satisfactory, Directed, Designated, Selected, As Required and similar 
words shall mean the written approval, selection, satisfaction, direction, or similar action of 
the Engineer and/or District. 

i. Indicated, Shown, Detailed, Noted, Scheduled or words of similar meaning shall mean that 
reference is made to the drawings, unless otherwise noted. It shall be understood that the 
direction, designation, selection, or similar import of the Engineer and/or District is intended, 
unless stated otherwise. 

j. Install means the complete installation of any item, equipment or material. 

k. Material shall include machinery, equipment, manufactured articles, or construction such as 
form work, fasteners, etc., and any other classes of material to be furnished in connection 
with the Contract.  All materials shall be new unless specified otherwise. 

l. Perform shall mean that the Contractor, at Contractor’s expense, shall take all actions 
necessary to complete The Work, including furnishing of necessary labor, tools, and 
equipment, and providing and installing Materials that are indicated, specified, or required 
to complete such performance. 
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m. Project is The Work planned by District as provided in the Contract Documents. 

n. Provide shall include provide complete in place, that is furnish, install, test and make ready 
for use. 

o. Recyclable Waste Materials shall mean materials removed from the Project site which are 
required to be diverted to a recycling center rather than an area landfill.  Recyclable Waste 
Materials include asphalt, concrete, brick, concrete block, and rock. 

p. Specifications means that portion of the Contract Documents consisting of the written 
requirements for materials, equipment, construction systems, standards and workmanship 
for the work and those portions of the Elk Grove Water Service Standard Construction 
Specification, including all current supplements, addenda, and revisions thereof.  In the case 
of conflict between the Elk Grove Water Service Standard Construction Specifications and 
the Contract Documents, the Contract Documents shall prevail.   

q. The Work means the entire improvement planned by the District pursuant to the Contract 
Documents. 

r. Work means labor, equipment and materials incorporated in, or to be incorporated in the 
construction covered by the Contract Documents. 

ARTICLE 2. CONTRACT DOCUMENTS 

a. Contract Documents.  The Contract Documents are complementary, and what is called for 
by one shall be as binding as if called for by all.  

b. Interpretations.  The Contract Documents are intended to be fully cooperative and to be 
complementary. If Contractor observes that any documents are in conflict, the Contractor 
shall promptly notify the Engineer in writing.  In case of conflicts between the Contract 
Documents, the order of precedence shall be as follows: 

1. Change Orders or Work Change Directives 
2. Addenda 
3. Special Provisions (or Special Conditions) 
4. Technical Specifications  
5. Plans (Contract Drawings) 
6. Contract 
7. General Conditions 
8. Instructions to Bidders 
9. Notice Inviting Bids 
10. Contractor’s Bid Forms 
11. Elk Grove Water Service Standard Construction Specifications 
12. Standard Plans 
13. Reference Documents 
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With reference to the Drawings, the order of precedence shall be as follows: 

1. Figures govern over scaled dimensions 
2. Detail drawings govern over general drawings 
3. Addenda or Change Order drawings govern over Contract Drawings 
4. Contract Drawings govern over Standard Drawings 
5. Contract Drawings govern over Shop Drawings 

 
c. Conflicts in Contract Documents.  Notwithstanding the orders of precedence established 

above, in the event of conflicts, the higher standard shall always apply. 

d. Organization of Contract Documents.  Organization of the Contract Documents into 
divisions, sections, and articles, and arrangement of drawings shall not control the 
Contractor in dividing The Work among subcontractors or in establishing the extent of Work 
to be performed by any trade. 

ARTICLE 3. CONTRACTS DOCUMENTS: COPIES & MAINTENANCE 

Contractor will be furnished, free of charge, an electronic copy of the final Contract Documents.  
Additional copies will be the responsibility of the contractor. 

Contractor shall maintain a clean, undamaged set of Contract Documents at the Project site. Bids 
must be submitted on the District’s Bid Forms. Bidders may obtain a copy of the Contract 
Documents at: Sacramento Regional Builders Exchange, 5370 Elvas Avenue, Sacramento, CA 
95819, (916) 442-8991. 

ARTICLE 4. DETAIL DRAWINGS AND INSTRUCTIONS 

a. Examination of Contract Documents.  Before commencing any portion of The Work, 
Contractor shall again carefully examine all applicable Contract Documents, the Project site 
and other information given to Contractor as to materials and methods of construction and 
other Project requirements.  Contractor shall immediately notify the Engineer of any 
potential error, inconsistency, ambiguity, conflict or lack of detail or explanation.  If 
Contractor performs, permits, or causes the performance of any Work which is in error, 
inconsistent or ambiguous, or not sufficiently detailed or explained, Contractor shall bear 
any and all resulting costs, including, without limitation, the cost of correction.  In no case 
shall the Contractor or any subcontractor proceed with Work if uncertain as to the applicable 
requirements. 

b. Additional Instructions.  After notification of any error, inconsistency, ambiguity, conflict 
or lack of detail or explanation, the Engineer will provide any required additional 
instructions, by means of drawings or other written direction, necessary for proper execution 
of Work. 
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c. Quality of Parts, Construction and Finish.  All parts of The Work shall be of the best 
quality of their respective kinds and the Contractor must use all diligence to inform itself 
fully as to the required construction and finish.  In no case shall Contractor proceed with The 
Work without obtaining first from the Engineer such Approval may be necessary for the 
proper performance of Work. 

d. Contractor’s Variation from Contract Document Requirements.  If it is found that the 
Contractor has varied from the requirements of the Contract Documents including the 
requirement to comply with all applicable laws, ordinances, rules and regulations, the 
Engineer may at any time, before or after completion of the Work, order the improper Work 
removed, remade or replaced by the Contractor at the Contractor’s expense.  

ARTICLE 5. EXISTENCE OF UTILITIES AT THE WORK SITE 

a. No excavations were made to verify the locations shown for underground utilities.  The 
service connections to these utilities are not shown on the plans.  It shall be the responsibility 
of the Contractor to determine the exact location of all service connections.  The Contractor 
shall make its own investigations, including exploratory excavations, to determine the 
locations and type of service connections, prior to commencing Work which could result in 
damage to such utilities.  The Contractor shall immediately notify the District in writing of 
any utility discovered in a different position than shown on the Plans or which is not shown 
on the Plans. 

b. All water meters, water valves, fire hydrants, electrical utility vaults, telephone vaults, gas 
utility valves, and other subsurface structures shall be relocated or adjusted to final grade by 
the Contractor.  Locations of existing utilities shown on the Plans are approximate and may 
not be complete.  The Contractor shall be responsible for coordinating its Work with all 
utility companies during the construction of The Work. 

c. Contractor, except in an emergency, shall contact the appropriate regional notification 
center, Underground Service Alert at 1-800-227-2600 at least two working days prior to 
commencing any excavation if the excavation will be performed in an area which is known, 
or reasonably should be known, to contain subsurface installations other than the 
underground facilities owned or operated by the District, and obtain an inquiry identification 
number from that notification center.  No excavation shall be commenced or carried out by 
the Contractor unless such an inquiry identification number has been assigned to the 
Contractor or any subcontractor of the Contractor and the District has been given the 
identification number by the Contractor. 

ARTICLE 6. SCHEDULE  

a. Estimated Schedule.  Within seven (7) days after the issuance of the Notice to Proceed, 
Contractor shall prepare a Project schedule and shall submit this to the Engineer for 
Approval.  The receipt or Approval of any schedules by the Engineer or the District shall not 
in any way relieve the Contractor of its obligations under the Contract Documents.  The 
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Contractor is fully responsible to determine and provide for any and all staffing and 
resources at levels which allow for good quality and timely completion of the Project.  
Contractor’s failure to incorporate all elements of Work required for the performance of the 
Contract or any inaccuracy in the schedule shall not excuse the Contractor from performing 
all Work required for a completed Project within the specified Contract time period.  If the 
required schedule is not received by the time the first payment under the Contract is due, 
Contractor shall not be paid until the schedule is received, reviewed and accepted by the 
Engineer. 

b. Schedule Contents.  The schedule shall allow enough time for inclement weather.  The 
schedule shall indicate the beginning and completion dates of all phases of construction; 
critical path for all critical, sequential time related activities; and “float time” for all “slack” 
or “gaps” in the non-critical activities.  The schedule shall clearly identify all staffing and 
other resources which in the Contractor’s judgment are needed to complete the Project within 
the time specified for completion.  Schedule duration shall match the Contract time.  
Schedules indicating early completion will be rejected. 

c. Schedule Updates.  Contractor shall continuously update its construction schedule.  
Contractor shall submit an updated and accurate construction schedule to the Engineer 
whenever requested to do so by Engineer and with each progress payment request.  The 
Engineer may withhold progress payments or other amounts due under the Contract 
Documents if Contractor fails to submit an updated and accurate construction schedule. 

ARTICLE 7. SHOP DRAWINGS 

a. Contractor shall check and verify all field measurements and shall submit with such 
promptness as to provide adequate time for review and cause no delay in his own Work or 
in that of any other contractor, subcontractor, or worker on the Project, one (1) electronic 
copy and three (3) copies of all shop or setting drawings, calculations, schedules, and 
materials list, and all other provisions required by the Contract.  Contractor shall sign all 
submittals affirming that submittals have been reviewed and approved by Contractor prior 
to submission to Engineer. Each signed submittal shall affirm that the submittal meets all 
the requirements of the Contract Documents except as specifically and clearly noted and 
listed on the cover sheet of the submittal. 

b. Contractor shall make any corrections required by the Engineer, and file with the Engineer 
three (3) corrected copies each, and furnish such other copies as may be needed for 
completion of the Work.  Owner’s approval of shop drawings shall not relieve Contractor 
from responsibility for deviations from the Contract Documents unless Contractor has, in 
writing, called Engineer’s attention to such deviations at time of submission and has secured 
the Engineer’s written Approval.  Engineer’s Approval of shop drawings shall not relieve 
Contractor from responsibility for errors in shop drawings.   
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ARTICLE 8. SUBMITTALS 

a. Contractor shall furnish to the Engineer for approval, prior to purchasing or commencing 
any Work, a log of all samples, material lists and certifications, mix designs, schedules, and 
other submittals, as required in the specifications.  The log shall indicate whether samples 
will be provided in accordance with other provisions of this Contract. 

b. Contractor will provide samples and submittals, together with catalogs and supporting data 
required by the Engineer, to the Engineer within a reasonable time period to provide for 
adequate review and avoid delays in the Work.   

c. These requirements shall not authorize any extension of time for performance of this 
Contract. Engineer will check and approve such samples, but only for conformance with 
design concept of work and for compliance with information given in the Contract 
Documents. Work shall be in accordance with approved samples and submittals.   

ARTICLE 9. MATERIALS 

a. Except as otherwise specifically stated in the Contract Documents, Contractor shall provide 
and pay for all materials, labor, tools, equipment, water, lights, power, transportation, 
superintendence, temporary constructions of every nature, and all other services and 
facilities of every nature whatsoever necessary to execute and complete this Contract within 
specified time. 

b. Unless otherwise specified, all materials shall be new and the best of their respective kinds 
and grades as noted and/or specified, and workmanship shall be of good quality. 

c. Materials shall be furnished in ample quantities and at such times as to ensure uninterrupted 
progress of The Work and shall be stored properly and protected as required by the Contract 
Documents. Contractor shall be entirely responsible for damage or loss by weather or other 
causes to materials or Work.  

d. No materials, supplies, or equipment for Work under this Contract shall be purchased subject 
to any chattel mortgage or under a conditional sale or other agreement by which an interest 
therein or in any part thereof is retained by the seller or supplier. Contractor warrants good 
title to all material, supplies, and equipment installed or incorporated in the work and agrees 
upon completion of all work to deliver the Project, to the District free from any claims, liens, 
or charges.  

e. Materials shall be stored on the Project site in such manner so as not to interfere with any 
operations of the District or any independent contractor. 
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ARTICLE 10. CONTRACTOR’S SUPERVISION 

Contractor shall continuously keep at the Project site, a competent and experienced full-time Project 
superintendent approved by the District.  Superintendent must be able to proficiently speak, read 
and write in English.  Contractor shall continuously provide efficient supervision of the Project. 

ARTICLE 11. WORKERS 

a. Contractor shall at all times enforce strict discipline and good order among its employees. 
Contractor shall not employ on the Project any unfit person or any one not skilled in the 
Work assigned to him or her. 

b. Any person in the employ of the Contractor whom the District may deem incompetent or 
unfit shall be dismissed from The Work and shall not be employed on this Project except 
with the written Approval of the District. 

ARTICLE 12. SUBCONTRACTORS 

a. Contractor agrees to bind every subcontractor to the terms of the Contract Documents as far 
as such terms are applicable to subcontractor’s portion of The Work.  Contractor shall be as 
fully responsible to the District for the acts and omissions of its subcontractors and of persons 
either directly or indirectly employed by its subcontractors, as Contractor is for acts and 
omissions of persons directly employed by Contractor.  Nothing contained in these Contract 
Documents shall create any contractual relationship between any subcontractor and the 
District. 

b. The District reserves the right to Approve all subcontractors.  The District’s Approval of any 
subcontractor under this Contract shall not in any way relieve Contractor of its obligations 
in the Contract Documents. 

c. Prior to substituting any subcontractor listed in the Bid Forms, Contractor must comply with 
the requirements of the Subletting and Subcontracting Fair Practices Act pursuant to 
California Public Contract Code section 4100 et seq. 

ARTICLE 13. PERMITS AND LICENSES 

Permits and licenses necessary for prosecution of The Work shall be secured and paid for by 
Contractor, unless otherwise specified in the Contract Documents.   

a. Contractor shall obtain and pay for all other permits and licenses required for The Work, 
including excavation permit and for plumbing, mechanical and electrical work and for 
operations in or over public streets or right of way under jurisdiction of public agencies other 
than the District.  

b. The Contractor shall arrange and pay for all off-site inspection of the Work related to permits 
and licenses, including certification, required by the specifications, drawings, or by 
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governing authorities, except for such off-site inspections delineated as the District's 
responsibility pursuant to the Contract Documents. 

c. Before Acceptance of the Project, the Contractor shall submit all licenses, permits, 
certificates of inspection and required approvals to the District. 

ARTICLE 14. REMOVAL OF HAZARDOUS MATERIALS 

Should Contractor encounter material reasonably believed to be polychlorinated biphenyl (PCB) 
or other toxic wastes and hazardous materials which have not been rendered harmless at the 
Project site, the Contractor shall immediately stop work at the affected Project site and shall report 
the condition to the District in writing.  The District shall contract for any services required to 
directly remove and/or abate PCBs and other toxic wastes and hazardous materials, if required by 
the Project site(s), and shall not require the Contractor to subcontract for such services.  The Work 
in the affected area shall not thereafter be resumed except by written agreement of the District and 
Contractor.   

ARTICLE 15. AIR POLLUTION CONTROL  

Contractor shall comply with all air pollution control rules, regulations, ordinances and statutes.  All 
containers of paint, thinner, curing compound, solvent or liquid asphalt shall be labeled to indicate 
that the contents fully comply with the applicable material requirements. 

Without limiting the foregoing, Contractor must fully comply with all applicable laws, rules and 
regulations in furnishing or using equipment and/or providing services, including, but not limited 
to, emissions limits and permitting requirements imposed by the Air Quality Management District 
(AQMD) and/or California Air Resources Board (CARB).  Although the AQMD and CARB limits 
and requirements are more broad, Contractor shall specifically be aware of their application to 
"portable equipment", which definition is considered by AQMD and CARB to include any item of 
equipment with a fuel-powered engine.  Contractor shall indemnify District against any fines or 
penalties imposed by AQMD, CARB, or any other governmental or regulatory agency for violations 
of applicable laws, rules and/or regulations by Contractor, its subcontractors, or others for whom 
Contractor is responsible under its indemnity obligations provided for in Article 48, 
Indemnification. 

ARTICLE 16. COMPLIANCE WITH STATE STORM WATER PERMIT  

Permit Compliance.  The Contractor shall comply with the District’s National Pollutant 
Discharge Elimination System (NPDES) Permit No. CAG995001 issued by the Regional Water 
Quality Control Board in association with Low Threat General Waste Discharge Order No. R5-
2013-0074-059.  

 
a. Consideration of Costs.  As stated in the Instruction to Bidders, it was the responsibility 

of the Contractor in preparing its bid to evaluate and include in the bid any costs for 
complying with the Permits. 
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b. Other Applicable Laws.  Contractor shall also comply with the lawful requirements of 

any applicable municipality, the District, drainage district, and other local agencies 
regarding discharges of storm water to separate storm drain system(s) or other water 
courses under their jurisdiction, including applicable requirements in municipal storm 
water management programs.  This requirement applies to all projects, including those 
projects that impact less than one acre or disturb less than one acre.   

 
c. Run-on Drainage.  Storm, surface, nuisance or other waters may be encountered at 

various times during the course of construction.  By submitting its bid, Contractor 
acknowledged that it investigated the risk arising from such waters, prepared its bid 
accordingly, and assumed any and all liabilities arising therefrom. 

 
d. Liability for Non-Compliance.  Failure to comply with the Permit or any applicable 

municipal permit is a violation of law and may be subject to penalties, fines, or additional 
regulatory requirements.  In addition to the other indemnities included herein, Contractor 
hereby agrees to indemnify and hold harmless District, its officers, directors, agents and 
employees from and against any and all fines, penalties, claims or other regulatory 
requirements imposed as a result of noncompliance with the Permit or the applicable 
municipal permit, unless such noncompliance is the result of District’s sole established 
negligence, willful misconduct or active negligence.. 

 
ARTICLE 17. CLEANING UP 

a. Contractor at all times shall keep premises free from debris such as waste, rubbish, and 
excess materials and equipment.  Contractor shall not store debris under, in, or about the 
premises.  Upon completion of Work, Contractor shall clean the interior and exterior of the 
building or improvement including fixtures, equipment, walls, floors, ceilings, roofs, 
window sills and ledges, horizontal projections, and any areas where debris has collected so 
surfaces are free from foreign material or discoloration.  Contractor shall clean and polish 
all glass, plumbing fixtures, and finish hardware and similar finish surfaces and equipment 
and contractor shall also remove temporary fencing, barricades, planking and construction 
toilet and similar temporary facilities from site.  Contractor shall also clean all buildings, 
asphalt and concrete areas to the degree necessary to remove oil, grease, fuel, or other stains 
caused by Contractor operations or equipment. 

b. Contractor shall fully clean up the site at the completion of The Work.  If the Contractor fails 
to immediately clean up at the completion of The Work, the District may do so and the cost 
of such clean up shall be charged back to the Contractor. 

ARTICLE 18. EXCESSIVE NOISE 

a. The Contractor shall use only such equipment on the work and in such state of repair so that 
the emission of sound therefrom is within the noise tolerance level of that equipment as 
established by CAL-OSHA.  
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b. The Contractor shall comply with the most restrictive of the following: (1) local sound 
control and noise level rules, regulations and ordinances and (2) the requirements contained 
in these Contract Documents, including hours of operation requirements.  No internal 
combustion engine shall be operated on the Project without a muffler of the type 
recommended by the manufacturer.  Should any muffler or other control device sustain 
damage or be determined to be ineffective or defective, the Contractor shall promptly 
remove the equipment and shall not return said equipment to the job until the device is 
repaired or replaced.  Said noise and vibration level requirements shall apply to all equipment 
on the job or related to the job, including but not limited to, trucks, transit mixers or transit 
equipment that may or may not be owned by the Contractor. 

ARTICLE 19. PROTECTION OF WORK AND PROPERTY 

a. The Contractor shall be responsible for all damages to persons or property that occur as a 
result of The Work.  Contractor shall be responsible for the proper care and protection of all 
materials delivered and Work performed until completion and final Acceptance by the 
District. All Work shall be solely at the Contractor’s risk. Contractor shall adequately protect 
adjacent property from settlement or loss of lateral support as necessary. Contractor shall 
comply with all applicable safety laws and building codes to prevent accidents or injury to 
persons on, about, or adjacent to the Project site where Work is being performed. Contractor 
shall erect and properly maintain at all times, as required by field conditions and progress of 
work, all necessary safeguards, signs, barriers, lights, and watchmen for protection of 
workers and the public, and shall post danger signs warning against hazards created in the 
course of construction. 

b. In an emergency affecting safety of life or of work or of adjoining property, Contractor, 
without special instruction or authorization from the Engineer, is hereby permitted to act to 
prevent such threatened loss or injury; and Contractor shall so act, without appeal, if so 
authorized or instructed by the Engineer or the District. Any compensation claimed by 
Contractor on account of emergency work shall be determined by and agreed upon by the 
District and the Contractor. 

c. Contractor shall provide such heat, covering, and enclosures as are necessary to protect all 
Work, materials, equipment, appliances, and tools against damage by weather conditions. 

d. Contractor shall take adequate precautions to protect existing sidewalks, curbs, pavements, 
utilities, and other adjoining property and structures, and to avoid damage thereto, and 
Contractor shall repair any damage thereto caused by The Work operations. Contractor shall: 

1) Enclose the working area with a substantial barricade, and arrange work to cause 
minimum amount of inconvenience and danger to the public.  

2) Provide substantial barricades around any shrubs or trees indicated to be preserved. 

3) Deliver materials to the Project site over a route designated by the Engineer. 
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4) Provide any and all dust control required and follow the Applicable air quality 
regulations as appropriate.  If the Contractor does not comply, the District shall have 
the immediate authority to provide dust control and deduct the cost from payments 
to the Contractor. 

5) Confine Contractor’s apparatus, the storage of materials, and the operations of its 
workers to limits required by law, ordinances, permits, or directions of the Engineer.  
Contractor shall not unreasonably encumber the Project site with its materials.   

6) Take care to prevent disturbing or covering any survey markers, monuments, or other 
devices marking property boundaries or corners.  If such markers are disturbed by 
accident, they shall be replaced by an approved civil engineer or land surveyor, at no 
cost to the District. 

7) Ensure that existing facilities, fences and other structures are all adequately protected 
and that, upon completion of all Work, all facilities that may have been damaged are 
restored to a condition acceptable to the District. 

8) Preserve and protect from injury all buildings, pole lines and all direction, warning 
and mileage signs that have been placed within the right-of-way.  

9) At the completion of work each day, leave the Project site in a clean, safe condition.  
10) Comply with any stage construction and traffic handling plans.  Access to residences 

and businesses shall be maintained at all times.   

These precautionary measures will apply continuously and not be limited to normal working 
hours.  Full compensation for the Work involved in the preservation of life, safety and 
property as above specified shall be considered as included in the prices paid for the various 
contract items of Work, and no additional allowance will be made therefor. 

e. Should damage to persons or property occur as a result of The Work, Contractor shall be 
responsible for proper investigation, documentation, including video or photography, to 
adequately memorialize and make a record of what transpired.  The District shall be entitled 
to inspect and copy any such documentation, video, or photographs. 

ARTICLE 20. CONTRACTORS MEANS AND METHODS 

Contractor is solely responsible for the means and methods utilized to Perform The Work.  In no 
case shall the Contractor’s means and methods deviate from commonly used industry standards.   

ARTICLE 21. AUTHORIZED REPRESENTATIVES 

The District shall designate representatives, who shall have the right to be present at the Project site 
at all times.  The District may designate an inspector who shall have the right to observe all of the 
Contractor’s Work.  The inspector is not authorized to make changes in the Contract Documents.  
The inspector shall not be responsible for the Contractor’s failure to carry out The Work in 
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accordance with the Contract Documents.  Contractor shall provide safe and proper facilities for 
such access. 

ARTICLE 22. HOURS OF WORK 

a. Eight (8) hours of work shall constitute a legal day’s work.  The Contractor and each 
subcontractor shall forfeit, as penalty to the District, twenty-five dollars ($25) for each 
worker employed in the execution of Work by the Contractor or any subcontractor for each 
day during which such worker is required or permitted to work more than eight (8) hours in 
any one day and forty (40) hours in any week in violation of the provisions of the Labor 
Code, and in particular, Section 1810 to Section 1815, except as provided in Labor Code 
Section 1815. 

b. Work shall be accomplished on a regularly scheduled eight (8) hour per day work shift basis, 
Monday through Friday, between the hours of 7:00 a.m. and 5:00 p.m. 

c. It shall be unlawful for any person to operate, permit, use, or cause to operate any of the 
following at the Project site, other than between the hours of 7:00 a.m. to 5:00 p.m., Monday 
through Friday, with no Work allowed on District-observed holidays, unless otherwise 
Approved by the Engineer: 

1) Powered Vehicles 

2) Construction Equipment 

3) Loading and Unloading Vehicles 

4) Domestic Power Tool. 

ARTICLE 23. PAYROLL RECORDS 

a. Pursuant to Labor Code Section 1776, the Contractor and each subcontractor shall maintain 
weekly certified payroll records showing the name, address, social security number, work 
classification, straight time and overtime hours paid each day and week, and the actual per 
diem wages paid to each journeyman, apprentice, worker or other employee employed in 
connection with the work.  Contractor shall certify under penalty of perjury that records 
maintained and submitted by Contractor are true and accurate.  Contractor shall also require 
subcontractor(s) to certify weekly payroll records under penalty of perjury. 

b. The payroll records described herein shall be certified and submitted by the Contractor at a 
time designated by the District.  The Contractor shall also provide the following: 

1) A certified copy of the employee’s payroll records shall be made available for 
inspection or furnished to such employee or his or her authorized representative on 
request. 
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2) A certified copy of all payroll records described herein shall be made available for 
inspection or furnished upon request of the Department of Industrial Relations 
(“DIR”). 

c. The certified payroll records shall be on forms provided by the Division of Labor Standards 
Enforcement (“DLSE”) of the DIR or shall contain the same information as the forms 
provided by the DLSE. 

d. Any copy of records made available for inspection and furnished upon request to the public 
shall be marked or obliterated in such a manner as to prevent disclosure of an individual’s 
name, address, and social security number.  The name and address of the Contractor or any 
subcontractor shall not be marked or obliterated. 

e. In the event of noncompliance with the requirements of this Section, the Contractor shall 
have ten (10) days in which to comply subsequent to receipt of written notice specifying any 
item or actions necessary to ensure compliance with this section.  Should noncompliance 
still be evident after such ten (10) day period, the Contractor shall, as a penalty to the District, 
forfeit Twenty-five Dollars ($25.00) for each day, or portion thereof, for each worker until 
strict compliance is effectuated. Upon the request of the DIR, such penalties shall be 
withheld from contract payments. 

ARTICLE 24. PREVAILING RATES OF WAGES 

a. The Contractor is aware of the requirements of Labor Code Sections 1720 et seq. and 1770 
et seq., as well as California Code of Regulations, Title 8, Section 16000 et seq. (“Prevailing 
Wage Laws”), which require the payment of prevailing wage rates and the performance of 
other requirements on certain “public works” and “maintenance” projects.  Since this Project 
involves an applicable “public works” or “maintenance” project, as defined by the Prevailing 
Wage Laws, and since the total compensation is $1,000 or more, Contractor agrees to fully 
comply with such Prevailing Wage Laws. The Contractor shall obtain a copy of the 
prevailing rates of per diem wages at the commencement of this Agreement from the website 
of the Division of Labor Statistics and Research of the Department of Industrial Relations 
located at www.dir.ca.gov/dlsr/.  In the alternative, the Contractor may view a copy of the 
prevailing rates of per diem wages at the District.  Contractor shall make copies of the 
prevailing rates of per diem wages for each craft, classification or type of worker needed to 
perform work on the Project available to interested parties upon request, and shall post copies 
at the Contractor’s principal place of business and at the Project site.  Contractor shall 
defend, indemnify and hold the District, its elected officials, officers, employees and agents 
free and harmless from any claims, liabilities, costs, penalties or interest arising out of any 
failure or allege failure to comply with the Prevailing Wage Laws. 

b. The Contractor and each subcontractor shall forfeit as a penalty to the District not more than 
fifty dollars ($50) for each calendar day, or portion thereof, for each worker paid less than 
the stipulated prevailing wage rate for any work done by him, or by any subcontract under 
him, in violation of the provisions of the Labor Code. The difference between such stipulated 
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prevailing wage rate and the amount paid to each worker for each calendar day or portion 
thereof for which each worker was paid less than the stipulated prevailing wage rate shall be 
paid to each worker by the Contractor. 

c. Contractor shall post, at appropriate conspicuous points on the Project site, a schedule 
showing all determined general prevailing wage rates and all authorized deductions, if any, 
from unpaid wages actually earned.  

ARTICLE 25. EMPLOYMENT OF APPRENTICES 

The Contractor’s attention is directed to the provisions of Sections 1777.5, 1777.6, and 1777.7 of 
the Labor Code concerning employment of apprentices by the Contractor or any subcontractor.  The 
Contractor shall obtain a certificate of apprenticeship before employing any apprentice pursuant to 
Section 1777.5, 1777.6, and 1777.7 of the Labor Code.  Information relative to apprenticeship 
standards, wage schedules, and other requirements may be obtained from the Director of Industrial 
Relations, the Administrator of Apprenticeships, San Francisco, California, or from the Division of 
Apprenticeship Standards and its branch offices. 

ARTICLE 26. NONDISCRIMINATION/EQUAL EMPLOYMENT 
OPPORTUNITY/EMPLOYMENT ELIGIBILITY 

Pursuant to Labor Code Section 1735 and other applicable provisions of law, the Contractor and its 
subcontractors shall not discriminate against any employee or applicant for employment because of 
race, color, religion, sex, national origin, age, political affiliation, marital status, or handicap on this 
Project.  The Contractor will take affirmative action to insure that employees are treated during 
employment or training without regard to their race, color, religion, sex, national origin, age, 
political affiliation, marital status, or handicap.  

Employment Eligibility; Contractor.  By executing this Contract, Contractor verifies that it fully 
complies with all requirements and restrictions of state and federal law respecting the employment 
of undocumented aliens, including, but not limited to, the Immigration Reform and Control Act of 
1986, as may be amended from time to time.  Such requirements and restrictions include, but are 
not limited to, examination and retention of documentation confirming the identity and immigration 
status of each employee of the Contractor.  Contractor also verifies that it has not committed a 
violation of any such law within the five (5) years immediately preceding the date of execution of 
this Contract, and shall not violate any such law at any time during the term of the Contract.  
Contractor shall avoid any violation of any such law during the term of this Contract by participating 
in an electronic verification of work authorization program operated by the United States 
Department of Homeland Security, by participating in an equivalent federal work authorization 
program operated by the United States Department of Homeland Security to verify information of 
newly hired employees, or by some other legally acceptable method.  Contractor shall maintain 
records of each such verification, and shall make them available to the District or its representatives 
for inspection and copy at any time during normal business hours. The District shall not be 
responsible for any costs or expenses related to Contractor’s compliance with the requirements 
provided for in Section 3.16 or any of its sub-sections. 
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Employment Eligibility; Subcontractors, Sub-subcontractors and Consultants.  To the same extent 
and under the same conditions as Contractor, Contractor shall require all of its subcontractors, sub-
subcontractors and consultants performing any work relating to the Project or this Contract to make 
the same verifications and comply with all requirements and restrictions provided for in Section 
3.16.1.   
 
Employment Eligibility; Failure to Comply.  Each person executing this Contract on behalf of 
Contractor verifies that they are a duly authorized officer of Contractor, and understands that any of 
the following shall be grounds for the District to terminate the Contract for cause: (1) failure of 
Contractor or its subcontractors, sub-subcontractors or consultants to meet any of the requirements 
provided for in Sections 3.16.1 or 3.16.2; (2) any misrepresentation or material omission concerning 
compliance with such requirements (including in those verifications provided to the Contractor 
under Section 3.16.2); or (3) failure to immediately remove from the Project any person found not 
to be in compliance with such requirements. 

ARTICLE 27. LABOR/EMPLOYMENT SAFETY 

The Contractor shall maintain emergency first aid treatment for his employees which complies with 
the Federal Occupational Safety and Health Act of 1970 (29 U.S.C. § 651 et seq.), and California 
Code of Regulations, Title 8, Industrial Relations Division 1, Department of Industrial Relations, 
Chapter 4. 

ARTICLE 28. WORKERS’ COMPENSATION INSURANCE 

The Contractor shall Provide, during the life of this Contract, workers’ compensation insurance for 
all of the employees engaged in Work under this Contract, on or at the Project site, and, in case any 
of sublet Work, the Contractor shall require the subcontractor similarly to provide workers’ 
compensation insurance for all the latter’s employees as prescribed by State law. Any class of 
employee or employees not covered by a subcontractor’s insurance shall be covered by the 
Contractor’s insurance. In case any class of employees engaged in work under this Contract, on or 
at the Project site, is not protected under the Workers’ Compensation Statutes, the Contractor shall 
provide or shall cause a subcontractor to provide, adequate insurance coverage for the protection of 
such employees not otherwise protected. The Contractor is required to secure payment of 
compensation to his employees in accordance with the provisions of Section 3700 of the Labor 
Code.  The Contractor shall file with the District certificates of his insurance protecting workers. 
Company or companies providing insurance coverage shall be acceptable to the District, if in the 
form and coverage as set forth in the Contract Documents. 

ARTICLE 29. EMPLOYER’S LIABILITY INSURANCE 

Contractor shall provide during the life of this Contract, Employer’s Liability Insurance, including 
Occupational Disease, in the amount of, at least, one million dollars ($1,000,000.00) per person per 
accident.  Contractor shall provide District with a certificate of Employer’s Liability Insurance. Such 
insurance shall comply with the provisions of the Contract Documents. The policy shall be endorsed, 
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if applicable, to provide a Borrowed Servant/Alternate Employer Endorsement and contain a Waiver 
of Subrogation in favor of the District. 

ARTICLE 30. COMMERCIAL GENERAL LIABILITY INSURANCE 

a. Contractor shall procure and maintain during the life of this Contract and for such other 
period as may be required herein, at its sole expense, occurrence version Commercial 
General Liability insurance coverage, including but not limited to, premises liability, 
contractual liability, products/completed operations if applicable, personal and advertising 
injury – which may arise from or out of Contractor’s operations, use, and management of 
the Project site, or the performance of its obligations hereunder.  Policy limits shall not be 
less than $1,000,000 per occurrence for bodily injury, personal injury and property damage.  
If Commercial General Liability Insurance or other form with a general aggregate limit is 
used, either the general aggregate limit shall apply separately to this project/location or the 
general aggregate limit shall be twice the required occurrence limit. 

b. Such policy shall comply with all the requirements of this Article. The limits set forth herein 
shall apply separately to each insured against whom claims are made or suits are brought, 
except with respect to the limits of liability.  Further the limits set forth herein shall not be 
construed to relieve the Contractor from liability in excess of such coverage, nor shall it limit 
Contractor’s indemnification obligations to the District, and shall not preclude the District 
from taking such other actions available to the District under other provisions of the Contract 
Documents or law. 

c. Contractor shall make certain that any and all subcontractors hired by Contractor are insured 
in accordance with this Contract. If any subcontractor’s coverage does not comply with the 
foregoing provisions, Contractor shall indemnify and hold the District harmless from any 
damage, loss, cost, or expense, including attorneys’ fees, incurred by the District as a result 
thereof. 

d. All general liability policies provided pursuant to the provisions of this Article shall comply 
with the provisions of the Contract Documents. 

e. All general liability policies shall be written to apply to all bodily injury, including death, 
property damage, personal injury, owned and non-owned equipment, blanket contractual 
liability, completed operations liability, explosion, collapse, under-ground excavation, 
removal of lateral support, and other covered loss, however occasioned, occurring during 
the policy term, and shall specifically insure the performance by Contractor of that part of 
the indemnification contained in these General Conditions, relating to liability for injury to 
or death of persons and damage to property. If the coverage contains one or more aggregate 
limits, a minimum of 50% of any such aggregate limit must remain available at all times; if 
over 50% of any aggregate limit has been paid or reserved, the District may require 
additional coverage to be purchased by Contractor to restore the required limits. Contractor 
may combine primary, umbrella, and as broad as possible excess liability coverage to 
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achieve the total limits indicated above. Any umbrella or excess liability policy shall include 
the additional insured endorsement described in the Contract Documents. 

f. Such insurance shall comply with the provisions of Article 42 below. 

ARTICLE 31. AUTOMOBILE LIABILITY INSURANCE 

Contractor shall take out and maintain at all times during the term of this occurrence version 
Contract Automobile Liability Insurance in the amount of, at least, one million dollars ($1,000,000).  
Such insurance shall provide coverage for bodily injury and property damage including coverage 
for non-owned and hired vehicles, in a form and with insurance companies acceptable to the District.  
Such insurance shall comply with the provisions of Article 42 below.   

ARTICLE 32. FORM AND PROOF OF CARRIAGE OF INSURANCE 

a. Any insurance carrier providing insurance coverage required by the Contract Documents 
shall be admitted to and authorized to do business in the State of California unless waived, 
in writing, by the District Risk Manager.  Carrier(s) shall have an A.M. Best rating of not 
less than an A:VIII.  Insurance deductibles or self-insured retentions must be declared by the 
Contractor, and such deductibles and retentions shall have the prior written consent from the 
District.  At the election of the District the Contractor shall either 1) reduce or eliminate such 
deductibles or self-insured retentions, or 2) procure a bond which guarantees payment of 
losses and related investigations, claims administration, and defense costs and expenses.   

b. Contractor shall cause its insurance carrier(s) to furnish the District with either 1) a properly 
executed original Certificates(s) of Insurance and certified original copies of Endorsements 
effecting coverage as required herein, or 2) if requested to do so in writing by the District 
Risk Manager, provide original Certified copies of policies including all Endorsements and 
all attachments thereto, showing such insurance is in full force and effect.  The District, its 
Director’s and officers, employees, agents or representatives are named as Additional 
Insureds and Provide a Waiver of Subrogation in favor of those parties.  Further, said 
Certificates(s) and policies of insurance shall contain the covenant of the insurance carrier(s) 
that shall provide no less than thirty (30) days written notice be given to the  District prior 
to any material modification or cancellation of such insurance.  In the event of a material 
modification or cancellation of coverage, the District may terminate or Stop Work pursuant 
to the Contract Documents, unless the District receives, prior to such effective date, another 
properly executed original Certificate of Insurance and original copies of endorsements or 
certified original policies, including all endorsements and attachments thereto evidencing 
coverages set forth herein and the insurance required herein is in full force and effect.  
Contractor shall not take possession, or use the Project site, or commence operations under 
this Agreement until the District has been furnished original Certificate(s) of Insurance and 
certified original copies of Endorsements or policies of insurance including all 
Endorsements and any and all other attachments as required in this Section.  The original 
Endorsements for each policy and the Certificate of Insurance shall be signed by an 
individual authorized by the insurance carrier to do so on its behalf. 
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c. It is understood and agreed to by the parties hereto and the insurance company(s), that the 
Certificate(s) of  Insurance and policies shall so covenant and shall be construed as primary, 
and the District’s insurance and/or deductibles and/or self-insured retentions or self-insured 
programs shall not be construed as contributory. 

d. The District reserves the right to adjust the monetary limits of insurance coverage’s during 
the term of this Contract including any extension thereof-if in the District’s reasonable 
judgment, the amount or  type  of insurance carried by the Contractor becomes inadequate. 

e. Contractor shall pass down the insurance obligations contained herein to all tiers of sub-
contractors working under this Contract. 

ARTICLE 33. TIME FOR COMPLETION AND LIQUIDATED DAMAGES 

a. Time for Completion/Liquidated Damages.  Work shall be commenced within ten (60) 
days of the date stated in the District’s Notice to Proceed and shall be completed by 
Contractor in the time specified in the Contract Documents. The District is under no 
obligation to consider early completion of the Project; and the Contract completion date shall 
not be amended by the District’s receipt or acceptance of the Contractor’s proposed earlier 
completion date.  Furthermore, Contractor shall not, under any circumstances, receive 
additional compensation from the District (including but not limited to indirect, general, 
administrative or other forms of overhead costs) for the period between the time of earlier 
completion proposed by the Contractor and the Contract completion date.  If The Work is 
not completed as stated in the Contract Documents, it is understood that the District will 
suffer damage.  In accordance with Government Code section 53069.85, being impractical 
and infeasible to determine the amount of actual damage, it is agreed that Contractor shall 
pay to the District as fixed and liquidated damages, and not as a penalty, the sum stipulated 
in the Contract for each day of delay until The Work is fully completed. Contractor and its 
surety shall be liable for any liquidated damages.  Any money due or to become due the 
Contractor may be retained to cover liquidated damages. 

b. Inclement Weather.  Contractor shall abide the Engineer’s determination of what 
constitutes inclement weather.  Time extensions for inclement weather shall only be granted 
when the Work stopped during inclement weather is on the critical path of the Project 
schedule.   

c. Extension of Time.  Contractor shall not be charged liquidated damages because of any 
delays in completion of The Work due to unforeseeable causes beyond the control and 
without the fault or negligence of Contractor (or its subcontractors or suppliers).  Contractor 
shall within five (5) Days of identifying any such delay notify the District in writing of 
causes of delay.  The District shall ascertain the facts and extent of delay and grant extension 
of time for completing The Work when, in its judgment, the facts justify such an extension. 
Time extensions to the Project shall be requested by the Contractor as they occur and without 
delay. No delay claims shall be permitted unless the event or occurrence delays the 
completion of the Project beyond the Contract completion date. 
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d. No Damages for Reasonable Delay.  The District’s liability to Contractor for delays for 
which the District is responsible shall be limited to only an extension of time unless such 
delays were unreasonable under the circumstances. In no case shall the District be liable for 
any costs which are borne by the Contractor in the regular course of business, including, but 
not limited to, home office overhead and other ongoing costs.  Damages caused by 
unreasonable District delay, including delays caused by items that are the responsibility of 
the District pursuant to Government  Code section 4215, shall be based on actual costs only, 
no proportions or formulas shall be used to calculate any delay damages. 

ARTICLE 34. COST BREAKDOWN AND PERIODIC ESTIMATES 

Contractor shall furnish on forms Approved by the District: 

a.   In order for the District to consider and evaluate each progress payment application, the 
Contractor shall submit a measurement of Work performed and the lump sum value thereof 
before the tenth (10th) Day of the following month as long as the entirety of the work for 
each lump sum item has been completed since the last billing cycle.   

b. Contractor shall submit, with each of its payment requests, an adjusted list of actual lump 
sum quantities, verified by the Engineer, for unit price items listed, if any, in the Bid Form.   

c. Following the District’s Acceptance of the Work, the Contractor shall submit to the District 
a written statement of the final lump sum quantities for inclusion in the final payment 
request.   

d. The District shall have the right to adjust any estimate of quantity and to subsequently correct 
any error made in any estimate for payment.   

Contractor shall certify under penalty of perjury, that all cost breakdowns and periodic estimates 
accurately reflect the Work on the Project. 

ARTICLE 35. MOBILIZATION 

a. When a bid item is included in the Bid Form for mobilization, the costs of Work in advance 
of construction operations and not directly attributable to any specific bid item will be 
included in the progress estimate (“Initial Mobilization”).  When no bid item is provided for 
“Initial Mobilization,” payment for such costs will be deemed to be included in the other 
items of The Work. 

b. Payment for Initial Mobilization based on the lump sum provided in the Bid Form, which 
shall constitute full compensation for all such Work.  No payment for Initial Mobilization 
will be made until all of the listed items have been completed to the satisfaction of the 
Engineer.  The scope of the Work included under Initial Mobilization shall include, but shall 
not be limited to, the following principal items:   

1. Obtaining and paying for all bonds, insurance, and permits. 
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2. Moving on to the Project site of all Contractor’s plant and equipment required for 
first month’s operations. 

3. Installing temporary construction power, wiring, and lighting facilities. 

4. Establishing fire protection system. 

5. Developing and installing a construction water supply. 

6. Providing and maintaining the field office trailers for the Contractor, complete with 
all specified furnishings and utility services including telephones, telephone 
appurtenances, computer and printer, and copying machine. 

7. Providing on-site communication facilities including telephones, radio pagers, and 
fax machines. 

8. Providing on-site sanitary facilities and potable water facilities as specified per Cal-
OSHA and these Contract Documents. 

9. Furnishing, installing, and maintaining all storage buildings or sheds required for 
temporary storage of products, equipment, or materials that have not yet been 
installed in the Work.  All such storage shall meet manufacturer’s specified storage 
requirements, and the specific provisions of the specifications, including temperature 
and humidity control, if recommended by the manufacturer, and for all security. 

10. Arranging for and erection of Contractor’s work and storage yard. 

11. Posting all OSHA required notices and establishment of safety programs per Cal-
OSHA. 

12. Full-time presence of Contractor’s superintendent at the job site as required herein. 

13. Submittal of Construction Schedule as required by the Contract Documents. 

ARTICLE 36. PAYMENTS 

a. The District shall make monthly progress payments following receipt of undisputed and 
properly submitted payment requests.  Contractor shall be paid a sum equal to ninety-five 
percent (95%) of the value of Work performed up to the last day of the previous month, less 
the aggregate of previous payments. 

b. The Contractor shall, after the full completion of The Work, submit a final payment 
application.  All prior progress estimates shall be subject to correction in the final estimate 
and payment. 
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c. Unless otherwise required by law, the final payment of five percent (5%) of the value of the 
Work, if unencumbered, shall be paid no later than sixty (60) Days after the date of 
recordation of the Notice of Completion. 

d. Acceptance by Contractor of the final payment shall constitute a waiver of all claims against 
the District arising from this Contract. 

e. Payments to the Contractor shall not be construed to be an acceptance of any defective work 
or improper materials, or to relieve the Contractor of its obligations under the Contract 
Documents. 

f. The Contractor shall submit with each payment request the Contractor’s conditional waiver 
of lien for the entire amount covered by such payment request, as well as a valid 
unconditional waiver of lien from the Contractor and all subcontractors and materialmen for 
all work and materials included in any prior invoices.  Waivers of lien shall be in the forms 
prescribed by California Civil Code Section 3262.  Prior to final payment by the District, the 
Contractor shall submit a final waiver of lien for the Contractor’s work, together with 
releases of lien from any subcontractor or materialmen. 

ARTICLE 37. PAYMENTS WITHHELD AND BACKCHARGES 

In addition to amounts which the District may retain under other provisions of the Contract 
Documents the District may withhold  payments due to Contractor as may be necessary to cover: 

a. Stop Notice Claims.  

b. Defective work not remedied. 

c. Failure of Contractor to make proper payments to its subcontractors or suppliers.  

d. Completion of the Contract if there exists a reasonable doubt that the work can be completed 
for balance then unpaid. 

e. Damage to another contractor or third party. 

f. Amounts which may be due the District for claims against Contractor. 

g. Failure of Contractor to keep the record (“as-built”) drawings up to date. 

h. Failure to provide updates on the construction schedule.    

i. Site clean up. 

j. Failure of the Contractor to comply with requirements of the Contract Documents. 

k. Liquated damages. 
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l. Legally permitted penalties. 

Upon completion of the Contract, the District will reduce the final Contract amount to reflect costs 
charged to the Contractor, back charges or payments withheld pursuant to the Contract Documents. 

ARTICLE 38. CHANGES AND EXTRA WORK 

a. Change Order Work. 

1) The District, without invalidating the Contract, may order changes in the Work 
consisting of additions, deletions or other revisions, the Contract amount and 
Contract time being adjusted accordingly.  All such changes in the Work shall be 
authorized by Change Order, and shall be performed under the applicable conditions 
of the Contract Documents.  A Change Order signed by the Contractor indicates the 
Contractor's agreement therewith, including any adjustment in the Contract amount 
or the Contract time, and the full and final settlement of all costs (direct, indirect and 
overhead) related to the Work authorized by the Change Order. 

2) All claims for additional compensation to the Contractor shall be presented in writing 
before the expense is incurred and will be adjusted as provided herein.  No work shall 
be allowed to lag pending such adjustment, but shall be promptly executed as 
directed, even if a dispute arises.  No claim will be considered after the work in 
question has been done unless a written contract change order has been issued or a 
timely written notice of claim has been made by Contractor.  Contractor shall not be 
entitled to claim or bring suit for damages, whether for loss of profits or otherwise, 
on account of any decrease or omission of any item or portion of Work to be done.  
Whenever any change is made as provided for herein, such change shall be 
considered and treated as though originally included in the Contract, and shall be 
subject to all terms, conditions and provisions of the original Contract. 

3) Owner Initiated Change.  The Contractor must submit a complete cost proposal, 
including any change in the Contract time, within seven (7) Days after receipt of a 
scope of a proposed change order, unless the District requests that proposals be 
submitted in less than seven (7) Days. 

4) Contractor Initiated Change.  The Contractor must give written notice of a proposed 
change order required for compliance with the Contract Documents within seven (7) 
Days of discovery of the facts giving rise to the proposed change order. 

5) Whenever possible, any changes to the Contract amount shall be in a lump sum 
mutually agreed to by the Contractor and the District. 

6) Price quotations from the Contractor shall be accompanied by sufficiently detailed 
supporting documentation to permit verification by the District. 
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7) If the Contractor fails to submit the cost proposal within the seven (7) Day period (or 
as requested), the District has the right to order the Contractor in writing to 
commence the work immediately on a force account basis and/or issue a lump sum 
change to the contract price in accordance with the District’s estimate of cost.  If the 
change is issued based on the District estimate, the Contractor will waive its right to 
dispute the action unless within fifteen (15) Days following completion of the 
added/deleted work, the Contractor presents written proof that the District’s estimate 
was in error. 

8) Estimates for lump sum quotations and accounting for cost-plus-percentage work 
shall be limited to direct expenditures necessitated specifically by the subject extra 
work, and shall be segregated as follows: 

(a) Labor.  The costs of labor will be the actual cost for wages prevailing locally 
for each craft or type of worker at the time the extra work is done, plus 
employer payments of payroll taxes and insurance, health and welfare, 
pension, vacation, apprenticeship funds, and other direct costs resulting from 
Federal, State or local laws, as well as assessment or benefits required by 
lawful collective bargaining agreements.  The use of a labor classification 
which would increase the extra work cost will not be permitted unless the 
contractor establishes the necessity for such additional costs.  Labor costs for 
equipment operators and helpers shall be reported only when such costs are 
not included in the invoice for equipment rental. 

(b) Materials.  The cost of materials reported shall be at invoice or lowest current 
price at which such materials are locally available in the quantities involved, 
plus sales tax, freight and delivery.  Materials cost shall be based upon 
supplier or manufacturer’s invoice.  If invoices or other satisfactory evidence 
of cost are not furnished within fifteen (15) Days of delivery, then the 
Engineer shall determine the materials cost, at its sole discretion. 

(c) Tool and Equipment Use.  No payment will be made for the use of small 
tools, tools which have a replacement value of $1,000 or less.  Regardless of 
ownership, the rates to be used in determining equipment use costs shall not 
exceed listed rates prevailing locally at equipment rental agencies, or 
distributors, at the time the work is performed. 

(d) Overhead, Profit and Other Charges.  The mark-up for overhead (including 
supervision) and profit on work added to the Contract shall be according to 
the following: 

i. “Net Cost” is defined as consisting of costs of labor, materials and 
tools and equipment only excluding overhead and profit.  The costs 
of applicable insurance and bond premium will be reimbursed to the 
Contractor and subcontractors at cost only, without mark-up. 
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ii. For Work performed by the Contractor’s forces the added cost for 
overhead and profit shall not exceed fifteen (15%) percent of the Net 
Cost of the Work. 

iii. For Work performed by a subcontractor, the added cost for overhead 
and profit shall not exceed fifteen (15%) percent of the Net Cost of 
the Work to which the Contractor may add five (5%) percent of the 
subcontractor’s Net Cost. 

iv. For Work performed by a sub-subcontractor the added cost for 
overhead and profit shall not exceed fifteen (15 %) percent of the Net 
Cost for Work to which the subcontractor and general contractor may 
each add an additional five (5 %) percent of the Net Cost of the lower 
tier subcontractor. 

iv. No additional mark up will be allowed for lower tier subcontractors, 
and in no case shall the added cost for overhead and profit payable by 
District exceed twenty-five (25%) percent of the Net Cost as defined 
herein. 

9) For added or deducted Work by subcontractors, the Contractor shall furnish to the 
District the subcontractor’s signed detailed estimate of the cost of labor, material and 
equipment, including the subcontractor markup for overhead and profit.  The same 
requirement shall apply to sub-subcontractors. 

10) For added or deducted work furnished by a vendor or supplier, the Contractor shall 
furnish to the District a detailed estimate or quotation of the cost to the Contractor, 
signed by such vendor or supplier. 

11) Any change in The Work involving both additions and deletions shall indicate a net 
total cost, including subcontracts and materials.  Allowance for overhead and profit, 
as specified herein, shall be applied if the net total cost is an extra; overhead and 
profit allowances shall not be applied if the net total cost is a credit.  The estimated 
cost of deductions shall be based on labor and material prices on the date the Contract 
was executed. 

12) Contractor shall not reserve a right to assert impact costs, extended job site costs, 
extended overhead, constructive acceleration and/or actual acceleration beyond what 
is stated in the change order for work.  No claims shall be allowed for impact, 
extended overhead costs, constructive acceleration and/or actual acceleration due to 
a multiplicity of changes and/or clarifications. The Contractor may not change or 
modify the District’s change order form in an attempt to reserve additional rights. 

13) If the District disagrees with the proposal submitted by Contractor, it will notify the 
Contractor and the District will provide its opinion of the appropriate price and/or 
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time extension.  If the Contractor agrees with the District, a change order will be 
issued by the District.  If no agreement can be reached, the District shall have the 
right to issue a unilateral change order setting forth its determination of the 
reasonable additions or savings in costs and time attributable to the extra or deleted 
work.  Such determination shall become final and binding if the Contractor fails to 
submit a claim in writing to the District within fifteen (15) Days of the issuance of 
the unilateral change order, disputing the terms of the unilateral change order.   

14) No dispute, disagreement or failure of the parties to reach agreement on the terms of 
the change order shall relieve the Contractor from the obligation to proceed with 
performance of the work, including extra work, promptly and expeditiously. 

15) Any alterations, extensions of time, extra work or any other changes may be made 
without securing consent of the Contractor’s surety or sureties. 

ARTICLE 39. OCCUPANCY 

The District reserves the right to occupy or utilize any portion of The Work at any time before 
completion, and such occupancy or use shall not constitute Acceptance of any part of Work covered 
by this Contract.  This use shall not relieve the Contractor of its responsibilities under the Contract. 

ARTICLE 40. INDEMNIFICATION 

Contractor shall defend (with counsel of District’s choosing), indemnify and hold the District, its 
officials, officers, agents, employees, and representatives free and harmless from any and all claims, 
demands, causes of action, costs, expenses, liabilities, losses, damages or injuries, in law or equity, 
regardless of whether the allegations are false, fraudulent, or groundless, to property or persons, 
including wrongful death, to the extent arising out of or incident to any negligent acts, omissions or 
willful misconduct of Contractor, its officials, officers, employees, agents, consultants and 
contractors arising out of or in connection with the performance of the Work or this Contract, 
including claims made by subcontractors for nonpayment, including without limitation the payment 
of all consequential damages and attorneys fees and other related costs and expenses.  Contractor 
shall defend, at Contractor’s own cost, expense and risk, with counsel of District’s choosing, any 
and all such aforesaid suits, actions or other legal proceedings of every kind that may be brought or 
instituted against District, its officials, officers, agents, employees and representatives.  To the extent 
of its liability, Contractor shall pay and satisfy any judgment, award or decree that may be rendered 
against District, its officials, officers, employees, agents, employees and representatives, in any such 
suit, action or other legal proceeding.  Contractor shall reimburse District, its officials, officers, 
agents, employees and representatives for any and all legal expenses and costs incurred by each of 
them in connection therewith or in enforcing the indemnity herein provided.  The only limitations 
on this provision shall be those imposed by Civil Code Section 2782. 
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ARTICLE 41. RESOLUTION OF CLAIMS 

This section shall govern any claim by the Contractor for: (1) an extension of time, including 
relief from damages or penalties for delay; (2) payment by District of money or damages arising 
from work done by, or on behalf of, the Contractor, where the underlying contract does not expressly 
provide for payment or payment to which the Contractor is not otherwise entitled; or (3) the payment 
of an amount disputed by District. 

 
Contractor may submit to District a claim for any of the three above-referenced matters.  

Contractor shall provide District with reasonable documentation necessary to support its claim.  
Contractor shall submit its claim by registered mail or certified mail, return receipt requested. 

 
District, within forty-five (45) days of its receipt of the claim, unless such time is extended 

as referenced in this section, shall conduct a reasonable review of the claim and provide Contractor 
with a written statement identifying what portion of the claim District disputes and what portion 
District does not dispute.   

 
The forty-five (45) day period referenced herein may be extended by mutual agreement of 

District and Contractor or, if the District’s Board of Directors approval is necessary to provide the 
Contractor with such a written statement, and the Board does not meet within the 45-day period, 
District shall have three (3) days following the Board’s next duly noticed public meeting to provide 
the Contractor with the written statement.   

 
Payment on any undisputed portion of the claim shall occur within sixty (60) days of District 

issuing the written statement.  
 
If District does not respond within the required time period, the claim shall be deemed 

rejected in its entirety.   
 
If Contractor disputes District’s written statement as to of any portion of the claim, or if 

District fails to respond within the specified time period, Contractor may demand in writing an 
informal conference to meet and confer for settlement of the dispute.  Upon receipt of such demand 
by registered mail or certified mail, return receipt requested, District shall schedule a meet and 
confer conference within thirty (30) days, to settle the dispute.  Within ten (10) business days of the 
conclusion of the meet and confer conference, District shall provide Contractor with a written 
statement identifying the portion and amount of the claim that remains in dispute, if any.  If District 
does not respond within the required time period, the entire claim shall be deemed to remain in 
dispute. District shall pay any portion of the claim that is undisputed after the conference within 
sixty (60) days of District issuing the written statement.  

 
Any portion of the claim that remains disputed, as identified by the Contractor in writing, 

shall be submitted to nonbinding mediation. The Parties shall mutually agree on a mediator within 
ten (10) business days of the Contractor identifying the disputed portion of the claim in writing.  If 
the Parties cannot agree upon a mediator, each Party shall select a mediator, and those mediators 
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shall then select a qualified neutral third party to mediate.  Each Party shall bear the fees and costs 
charged by its respective mediator, and the parties shall share all other fees and costs associated with 
the mediation equally.  The parties may mutually agree, in writing, to waive mediation.  If mediation 
is unsuccessful, civil litigation may be commenced, subject to all applicable laws and provisions of 
this Contract, including any obligation to arbitrate disputes.  Unless otherwise agreed to by the 
Parties in writing, this mediation shall excuse any further obligation to mediate under Public 
Contract Code Section 20104.4.  As used herein, “mediation” means any nonbinding process in 
which an independent third party assists the Parties in dispute resolution through negotiation or 
issuance of an evaluation.   

 
If a subcontractor lacks legal standing to assert a claim against District, the subcontractor 

may request that the Contractor present District with a claim on behalf of the subcontractor or a 
lower tier subcontractor.  The subcontractor shall furnish reasonable documentation to support the 
claim. Within forty-five (45) days of receipt of the request, Contractor shall provide subcontractor 
with a written statement confirming that the Contractor presented the claim to District, or providing 
the reasons that the Contractor did not.  

 
Upon receipt of a claim, the Parties may also mutually agree, in writing, to waive the 

provisions of this section and, instead, proceed directly to commencement of a civil action or binding 
arbitration. 

  
a. Any payment not paid within the time period required by this Section shall bear interest at 

seven percent (7%) per annum. 

ARTICLE 42. DISTRICT’S RIGHT TO TERMINATE CONTRACT 

a. Termination for Cause:  The District may, without prejudice to any other right or remedy, 
serve written notice upon Contractor of its intention to terminate this Contract if the 
Contractor: (i) refuses or fails to prosecute The Work or any part thereof with such diligence 
as will ensure its completion within the time required; (ii) fails to complete The Work within 
the required time; (iii) should file a bankruptcy petition or be adjudged a bankrupt; (iv) 
should make a general assignment for the benefit of its creditors; (v) should have a receiver 
appointed; (vi) should persistently or repeatedly refuse or fail to supply enough properly 
skilled workers or proper materials to complete the work; (vii) should fail to make prompt 
payment to subcontractors or for material or labor; (viii) persistently disregard laws, 
ordinances, other requirements or instructions of the District; or (ix) should violate any of 
the provisions of the Contract Documents.  

The notice of intent to terminate shall contain the reasons for such intention to terminate. 
Unless within ten (10) Days after the service of such notice, such condition shall cease or 
satisfactory arrangements (acceptable to the District) for the required correction are made, 
this Contract shall be terminated.  In such case, Contractor shall not be entitled to receive 
any further payment until the Project has been finished.  The District may take over and  
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complete The Work by any method it may deem appropriate. Contractor and its surety shall 
be liable to the District for any excess costs or other damages incurred by the District to 
complete the Project.  If the District takes over The Work, the District may, without liability 
for so doing, take possession of and utilize in completing The Work such materials, 
appliances, plant, and other property belonging to the Contractor as may be on the Project 
site.  

b. Termination For Convenience:  The District may terminate performance of The Work in 
whole or, in part, if the District determines that a termination is in the District's interest. 

The Contractor shall terminate all or any part of The Work upon delivery to the Contractor 
of a Notice of Termination specifying that the termination is for the convenience of the 
District, the extent of termination, and the effective date of such termination. 

After receipt of Notice of Termination, and except as directed by the District, the Contractor 
shall, regardless of any delay in determining or adjusting any amounts due under this 
Termination for Convenience clause, immediately proceed with the following obligations: 

1) Stop Work as specified in the Notice. 

2) Complete any Work specified in the Notice of Termination in a least 
cost/shortest time manner while still maintaining the quality called for under 
the Contract Documents. 

3) Leave the property upon which the Contractor was working and upon which 
the facility (or facilities) forming the basis of the Contract Documents is 
situated in a safe and sanitary manner such that it does not pose any threat to 
the public health or safety. 

4) Terminate all subcontracts to the extent that they relate to the portions of The 
Work terminated. 

5) Place no further subcontracts or orders, except as necessary to complete the 
remaining portion of The Work. 

6) Submit to the District, within ten (10) Days from the effective date of the 
Notice of Termination, all of the documentation called for by the Contract 
Documents to substantiate all costs incurred by the Contractor for labor, 
materials and equipment through the Effective Date of the Notice of 
Termination.  Any documentation substantiating costs incurred by the 
Contractor solely as a result of the District's exercise of its right to terminate 
this Contract pursuant to this clause, which costs the Contractor is authorized 
under the Contract Documents to incur, shall: (i) be submitted to and received 
by the District no later than thirty (30) Days after the Effective Date of the 
Notice of Termination; (ii) describe the costs incurred with particularity; and 
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(iii) be conspicuously identified as "Termination Costs Occasioned by the 
District's Termination for Convenience." 

7) These provisions are in addition to and not in limitation of any other rights or 
remedies available to the District. 

c. Notwithstanding any other provision of this Article, when immediate action is necessary to 
protect life and safety or to reduce significant exposure or liability, the District may 
immediately order Contractor to cease Work on the Project until such safety or liability 
issues are addressed to the satisfaction of the District or the Contract is terminated. 

ARTICLE 43. WARRANTY AND GUARANTEE 

a. Contractor warrants that all materials and equipment furnished under this Contract shall be 
new unless otherwise specified in the Contract Documents; and that all Work conforms to 
the Contract Document requirements and is free of any defect whether performed by the 
Contractor or any subcontractor or supplier. 

b. Unless otherwise stated, all warranty periods shall begin upon the filing of the Notice of 
Completion.  Unless otherwise stated, the warranty period shall be for one year. 

c. The Contractor shall remedy at its expense any damage to District-owned or controlled real 
or personal property. 

d. Contractor shall furnish the District with all warranty and guarantee documents prior to final 
Acceptance of the Project by the District. 

e. The District shall notify the Contractor, in writing, within a reasonable time after the 
discovery of any failure, defect, or damage.  The Contractor shall within ten (10) Days after 
being notified commence and perform with due diligence all necessary Work.  If the 
Contractor fails to promptly remedy any defect, or damage; the District shall have the right 
to replace, repair, or otherwise remedy the defect, or damage at the Contractor’s expense. 

f. In the event of any emergency constituting an immediate hazard to health, safety,  property, 
or licensees, when caused by Work of the Contractor not in accordance with the Contract 
requirements, the District may undertake at Contractor’s expense, and without prior notice, 
all Work necessary to correct such condition. 

g. With respect to all warranties, express or implied, from subcontractors, manufacturers, or 
suppliers for Work performed and Materials furnished under this Contract, the Contractor 
shall: 

1) Obtain for District all warranties that would be given in normal commercial practice; 

2) Require all warranties to be executed, in writing, for the benefit of the District; and 
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3) Enforce all warranties for the benefit of the District, unless otherwise directed in 
writing by the District. 

This Article shall not limit the District’s rights under this Contract or with respect to latent defects, 
gross mistakes, or fraud.  The District specifically reserves all rights related to defective work, 
including but not limited to the defect claims pursuant to California Code of Civil Procedure Section 
337.15. 

ARTICLE 44. DOCUMENT RETENTION & EXAMINATION 

a. In accordance with Government Code Section 8546.7, records of both the District and the 
Contractor shall be subject to examination and audit by the State Auditor General for a period 
of three (3) years after final payment.   

b. Contractor shall make available to the District any of the Contractor’s other documents 
related to the Project immediately upon request of the District. 

c. In addition to the State Auditor rights above, the District shall have the right to examine and 
audit all books, estimates, records, contracts, documents, bid documents, subcontracts, and 
other data of the Contractor (including computations and projections) related to negotiating, 
pricing, or performing the modification in order to evaluate the accuracy and completeness 
of the cost or pricing data at no additional cost to the District, for a period of four (4) years 
after final payment. 

   

ARTICLE 45. SEPARATE CONTRACTS 

a. The District reserves the right to let other contracts in connection with this Work or on the 
Project site.  Contractor shall permit other contractors reasonable access and storage of their 
materials and execution of their work and shall properly connect and coordinate its Work 
with theirs. 

b. To ensure proper execution of its subsequent Work, Contractor shall immediately inspect 
work already in place and shall at once report to the Engineer any problems with the work 
in place or discrepancies with the Contract Documents. 

c. Contractor shall ascertain to its own satisfaction the scope of the Project and nature of any 
other contracts that have been or may be awarded by the District in prosecution of the Project  

to the end that Contractor may perform this Contract in the light of such other contracts, if 
any. Nothing herein contained shall be interpreted as granting to Contractor exclusive 
occupancy at site of the Project.  Contractor shall not cause any unnecessary hindrance or 
delay to any other contractor working on the Project.  If simultaneous execution of any 
contract for the Project is likely to cause interference with performance of some other 
contract or contracts, the Engineer shall decide which Contractor shall cease Work 
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temporarily and which contractor shall continue or whether work can be coordinated so that 
contractors may proceed simultaneously.  The District shall not be responsible for any 
damages suffered or for extra costs incurred by Contractor resulting directly or indirectly 
from award, performance, or attempted performance of any other contract or contracts on 
the Project site. 

ARTICLE 46. NOTICE AND SERVICE THEREOF 

All notices shall be in writing and either served by personal delivery or mailed to the other party as 
designated in the Bid Forms.  Written notice to the Contractor shall be addressed to Contractor’s 
principal place of business unless Contractor designates another address in writing for service of 
notice.  Notice to District shall be addressed to the District as designated in the Notice Inviting Bids 
unless District designates another address in writing for service of notice.  Notice shall be effective 
upon receipt or five (5) Days after being sent by first class mail, whichever is earlier.  Notice given 
by facsimile shall not be effective unless acknowledged in writing by the receiving party. 

ARTICLE 47. NOTICE OF THIRD PARTY CLAIMS 

Pursuant to Public Contract Code Section  9201, the District shall provide Contractor with timely 
notification of the receipt of any third-party claim relating to the Contract. 

ARTICLE 48. STATE LICENSE BOARD NOTICE.  

Contractors are required by law to be licensed and regulated by the Contractors’ State License Board 
which has jurisdiction to investigate complaints against contractors if a complaint regarding a patent 
act or omission is filed within four (4) years of the date of the alleged violation.  A complaint 
regarding a latent act or omission pertaining to structural defects must be filed within ten (10) years 
of the date of the alleged violation.  Any questions concerning a contractor may be referred to the 
Registrar, Contractors’ State License Board, P.O. Box 26000, Sacramento, California 95826. 

ARTICLE 49. INTEGRATION 

a. Oral Modifications Ineffective.  No oral order, objection, direction, claim or notice by any 
party or person shall affect or modify any of the terms or obligations contained in the 
Contract Documents.  

b. Contract Documents Represent Entire Contract.  The Contract Documents represent the 
entire agreement of the District and Contractor.\ 

c. The failure of either Party to insist upon strict performance of any of the terms, conditions 
or covenants in this Agreement shall not be deemed a waiver of any right or remedy for a 
subsequent breach or default of the terms, conditions or covenants herein contained, unless 
such waiver is in writing.  
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ARTICLE 50. CHANGE IN NAME AND NATURE OF CONTRACTOR’S LEGAL 
ENTITY 

Should a change be contemplated in the name or nature of the Contractor’s legal entity, the 
Contractor shall first notify the District in order that proper steps may be taken to have the change 
reflected on the Contract. 

ARTICLE 51. ASSIGNMENT OF ANTITRUST ACTIONS 

Pursuant to Section 7103.5 of the Public Contract Code, in entering into a public works contract or 
subcontract to supply goods, services, or materials pursuant to a public works contract, Contractor 
or subcontractor offers and agrees to assign to the District all rights, title, and interest in and to all 
causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Section 15) or under the 
Cartwright Act (chapter 2 (commencing with Section 16700) of part 2 of division 7 of the Business 
and Professions Code), arising from the purchase of goods, services, or materials pursuant to this 
Contract or any subcontract.  This assignment shall be made and become effective at the time the 
District makes final payment to the Contractor, without further acknowledgment by the parties. 

ARTICLE 52. PROHIBITED INTERESTS 

No District official or representative who is authorized in such capacity and on behalf of the District 
to negotiate, supervise, make, accept, or approve, or to take part in negotiating, supervising, making, 
accepting or approving any engineering, inspection, construction or material supply contract or any 
subcontract in connection with construction of the project, shall be or become directly or indirectly 
interested financially in the Contract. 

ARTICLE 53. LAWS AND REGULATIONS 

a. Contractor shall give all notices and comply with all federal, state and local laws, ordinances, 
rules and regulations bearing on conduct of work as indicated and specified by their terms.  
References to specific laws, rules or regulations in this Contract are for reference purposes 
only, and shall not limit or affect the applicability of provisions not specifically mentioned.  
If Contractor observes that drawings and specifications are at variance therewith, he shall 
promptly notify the Engineer in writing and any necessary changes shall be adjusted as 
provided for in this Contract for changes in work.  If Contractor performs any work knowing 
it to be contrary to such laws, ordinances, rules and regulations, and without such notice to 
the Engineer, he shall bear all costs arising therefrom. 

b. Contractor shall be responsible for familiarity with the Americans with Disabilities Act 
(“ADA”) (42 U.S.C. § 12101 et seq.).  The Work will be performed in compliance with 
ADA laws, rules and regulations.  Contractor shall comply with the Historic Building Code, 
including, but not limited to, as it relates to the ADA, whenever applicable. 

c. Contractor acknowledges and understands that, pursuant to Public Contract Code Section 
20676, sellers of "mined material" must be on an approved list of sellers published pursuant 
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to Public Resources Code Section 2717(b) in order to supply mined material for this 
Contract.   

ARTICLE 54. PATENT FEES OR ROYALTIES. 

The Contractor shall include in its bid amount the patent fees or royalties on any patented article or 
process furnished or used in the Work.  Contractor shall assume all liability and responsibility 
arising from the use of any patented, or allegedly patented, materials, equipment, devices or 
processes used in or incorporated with The Work, and shall defend, indemnify and hold harmless 
the District, its officials, officers, agents, employees and representatives from and against any and 
all liabilities, demands, claims, damages, losses, costs and expenses, of whatsoever kind or nature, 
arising from such use. 

ARTICLE 55. OWNERSHIP OF DRAWING 

All Contract Documents furnished by the District are District property. They are not to be used by 
Contractor or any subcontractor on other work nor shall Contractor claim any right to such 
documents.  With exception of one complete set of Contract Documents, all documents shall be 
returned to the District on request at completion of The Work. 

ARTICLE 56. NOTICE OF TAXABLE POSSESSORY INTEREST 

In accordance with Revenue and Taxation Code Section 107.6, the Contract Documents may create 
a possessory interest subject to personal property taxation for which Contractor will be responsible. 
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TECHNICAL SPECIFICATIONS 

THE FOLLOWING IMPROVEMENT PLANS AND SPECIFICATIONS ARE 
INCORPORATED HEREIN BY REFERENCE AS IF SET FORTH IN THEIR ENTIRETY: 

 
TECHNICAL SPECIFICATIONS 
Well 14D Rehabilitation Project Proposal 
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November 13, 2025 
Revised April 1, 2026 
 
 
Ben Voelz 
Elk Grove Water District 
9829 Waterman Rd. 
Elk Grove, CA 95624  
 
Re: Well 14D 
Aqua Freed® and Aqua Gard® Rehabilitation and Maintenance 

Thank you for the opportunity to submit this proposal for the rehabilitation of Well 14D at Elk Grove 
Water District. We appreciate the chance to support your team and provide a focused solution to restore 
well performance and strengthen long term system reliability. 

This proposal outlines our recommended approach for improving production, addressing the underlying 
causes of decline, and supporting consistent groundwater supply for your operations. Our methods are 
designed to maximize recovery while maintaining safe and efficient site conditions throughout the 
process. 

Following is a detailed description of the Scope of Work we are proposing for Well 14D, aligned with the 
line items shown in the enclosed proposal. 

 
Pre-Rehabilitation Well Performance Testing and Pump Removal 

Using the client’s existing pump, a step-drawdown test will be conducted on the well to assess the pre-
treatment pumping capacity of the well. The flow will be monitored using a test meter, an orifice or a watch 
and bucket depending on the capacity of the well.  The discharge water will be routed to an acceptable 
drainage course or nearby sewer. Water level will be monitored during the test with an electric water level 
meter. Immediately following the test, the well pump will be removed. The purpose of the test is to 
determine the pre-rehabilitation specific capacity and pump performance. The cost to complete the pumping 
test assumes all testing to be completed with the existing pumping equipment and electricity and that the 
testing will be performed during a period of up to four hours. Additional cost would apply if alternative 
pump testing equipment were required.  
 
Pre-Rehabilitation Video Survey 

A pre-rehabilitation video inspection will be conducted on the well. The purpose of the video survey is to 
verify the well construction, inspect the overall condition of the casing and bore hole and extent of plugging. 
The video equipment will be capable of both 90° side scan and straight view. An electronic copy of the 
video survey will be supplied to the client upon the completion of the project. A caliper log will be 
performed following the video inspection to accurately measure the well inner diameter and permit the 
selection of properly sized tooling for the well rehabilitation work. 
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Pre-Treatment Brushing 

The well casing and screened or slotted intervals will be brushed using a nylon well brush over their entire 
lengths. This step will aid in removing encrustation on the interior walls of the well, allowing for more 
efficient penetration of the carbon dioxide (CO2)  into the surrounding formation. If the video reveals this 
step is not required, it will be removed from the scope of work and the overall contract sum will be reduced. 
If a significant amount of debris exists at the bottom of the well or is produced by brushing, the material 
will be removed by bailing or air lifting method. 
  
Aqua Freed® Treatment Process 

The well will be rehabilitated with the Aqua Freed® dual-phase CO2 process. The well will be sealed using 
a downhole packer set immediately above the screened or slotted portion of the well to confine and direct 
the injection of a predetermined volume of CO2. Both vapor-phase and liquid-phase CO2 will be injected 
under controlled conditions within the screened or slotted section of the well. The well will then remain 
sealed overnight for a period of approximately 12 hours after the treatment injection is completed and will 
then be vented prior to the removal of the treatment packer. 
 
Mechanical Development 

Upon completion of the Aqua Freed® treatment task, the well will be mechanically developed by a 
combination of surge and pumping to mobilize the detached plugging material. Mechanical development 
cost is based on 16 hours of development time. The owner or owner’s representative will be notified if 
additional development time is required. Additional development will be billed hourly according to the rate 
presented on the proposal. 
 
Post-Rehabilitation Video Survey 

After the well is sufficiently developed, a post-rehabilitation video inspection will be conducted on the well. 
The purpose of the video survey is to view the condition of the casing and screen in the well and assess the 
visual effectiveness of the treatment. The video equipment will be capable of both 90° side scan and straight 
view. An electronic copy of the post-treatment video survey will be supplied to the client upon the 
completion of the project. 
 
Pump Installation and Post-Rehabilitation Pumping Test 

The owner’s pump assembly will be restored to the same setting as prior to rehabilitation. The well will be 
pump tested using the customer’s pump and the same procedure used for the pre-rehabilitation testing will 
be implemented. The purpose of the post-rehabilitation testing is to determine the post-rehabilitation 
specific capacity and allow for a comparison analysis with the pre-rehabilitation specific capacity data and 
assess the performance improvement. The cost to complete the pumping test assumes all testing to be 
completed with the existing pumping equipment and electricity and that the testing will be performed during 
a period of up to four hours. Once the testing is completed, all associated equipment will be reinstalled, and 
the wellhead reassembled to working order. 
 
Well Disinfection 

After the well equipment is reinstalled, the well and pumping equipment will be properly disinfected 
according to applicable state and local well disinfection guidelines using an approved disinfection product.  
Disinfection verification sampling will be coordinated with the Owner’s operations staff operations staff. 
The proposed cost does not include sampling and water quality analysis. 
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Final Report 

At the completion of the well rehabilitation project, your team will receive a comprehensive summary 
report. This report will include pre treatment and post treatment pumping test data and analysis, a condition 
assessment of the pumping equipment, video survey files in electronic format, and a detailed summary of 
all work performed. The report will also include all relevant data, figures, and laboratory water quality 
results. 
 
Aqua Gard® Well Maintenance 
We recommend retrofitting Well 14D with the Aqua Gard® system. This will allow for scheduled 
preventive maintenance cleanings to be performed with the pump in place. The Aqua Gard® process uses 
carbon dioxide to clean the well and target deposits while they are still soft in nature. The Aqua Gard® 
system requires a minimum service interval of once per year and execution of a maintenance agreement. 

Please note that this proposal is based on current site conditions and available information. All pricing and 
scope of work outlined herein are subject to change pending further evaluation, unforeseen field 
conditions, or changes in project requirements. 

Please feel free to contact me with any questions you may have regarding this summary work scope and 
proposal. 

 
Best regards, 
 

 
  
Keith Myers 
Director of Business Development 
Kmyers@stiwater.com 
916.869.4464 
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Phone: 916-869-4464

Fax: 845-567-1035

    Well Rehabilitation Technology E-mail: kmyers@subsurfacetech.com

     40 Stone Castle Road, Rock Tavern, NY 12575

     www.subsurfacetech.com

Company Name: Date:

Address: Cell: 916-585-9392

City, State, Zip: E-mail:

Attn: Site: Well 14D

TOTAL

Mobilization/De-Mobilization of Aqua Freed® injection equipment 9,960.00$                        

     and personnel transfers

Subcontractor to perform the following: 112,100.00$                     
     • Pre Treatment Pump Test
     • Pump Removal & Inspection
     • Pre Treatment Video Survey
     • Pre Treatment Brushing
     • Setup & Airlift Development  (up to 40 hours)
     • Post Treatment Video Survey
     • Re-install Pumping Equipment
     • Post Treatment Pump Test

Aqua Freed® injection equipment & delivery of the Aqua Freed process 36,790.00$                       

Fuel Surcharge 125.00$                           

TOTAL: 158,975.00$           
OPTION

Furnish Discharge Head with modifications to accept Aqua Gard® equipment & pipe 40,600.00$                       
     and STI oversight during installation. (BUDGETARY Cost)
Budget allowance for Wellhead & Base modifications to receive new Discharge Head 8,280.00$                        

TOTAL: 48,880.00$              

NOTE(S):
   •  Price and delivery for the goods listed in this proposal are based on current costs.  The market for materials is
     highly volatile due to several global factors.  Therefore, if our cost for any materials increase, we reserve the right to 
     adjust our prices accordingly.  If pricing has changed we will advise of the new price at time of order.

   •  A fully executed well maintenance agreement must be received prior to installing an Aqua Gard system.

Budgetary Future Aqua Gard Service - 2026

Mobilization/De-Mobilization 1,435.00$                        

Aqua Gard® Service to include: Aqua Gard® CO2 Injection, Flushing to Waste 18,410.00$                       

     Pre & Post Service Pump Tests

TOTAL: 19,845.00$              

NOTE: Site access for rubber tire vehicles to be provided and maintained by owner or owners
representative.  All towing/dragging will be at owners expense.  Standby rates will apply.

We propose to furnish material and labor -- in complete accordance with the above estimates, for the sum of

TBD  AS OUTLINED ABOVE, plus tax unless a current tax exempt certificate is provided. Payment
to be made as follows: 1.5% 10 days Net 30.   Partial billing may apply.  Any unpaid balance over 30 days from the 

date of completion will have a finance charge added to the unpaid balance of 1.5% per month.
All material is guaranteed to be specified.  All work to be completed in a workmanlike manner according to standard practices.  Any alteration or 

deviation from above specification involving extra costs will be executed only upon consulting with client and approval and will become an extra 

charge over and above the estimate.  All agreements contingent upon strikes, accidents or delays beyond our control.  We will maintain 

commercial general liability, business automobile and workers compensation insurance for the duration of this work.  The owner should purchase 

any additional insurance he deems necessary for the protection of his interests.

STI Authorized: Customer Accepted:

Printed Name/Title: Printed Name/Title:

Date: Date:

WE ARE PLEASED TO SUBMIT THE ABOVE QUOTATION FOR YOUR CONSIDERATION, SHOULD YOU PLACE AN ORDER, BE ASSURED IT 

WILL RECEIVE OUR PROMPT ATTENTION.  THIS QUOTATION IS SUBJECTED TO THE CONDITIONS PRINTED ON REVERSE SIDE, AND IS

VALID FOR 10 DAYS.  THEREAFTER IT IS SUBJECTED TO CHANGE WITHOUT NOTICE.

PROPOSAL

Ben Voelz

April 1, 2026Elk Grove Water District

9829 Waterman Rd. 

Elk Grove, CA  95624
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STANDARD TERMS AND CONDITIONS

     STI agrees to provide the services set forth on the front of this Agreement pursuant to the terms of this Agreement, including, 

but not limited to, the following Standard Terms and Conditions which constitute a part of this Agreement.

     ARTICLE 1.  RIGHT OF ENTRY:  The Customer grants a right of periodic entry to STI, its agents, staff, consultants and 

contractors or subcontractors, for the purpose of performing all acts, studies, and research (including, without limitation, the 

obtaining of samples and the performance of tests and evaluations) pursuant to the Stimulation.

     ARTICLE 2.  SAMPLING AND TESTING LOCATION:  Test described in STI's report or shown on sketches are based 

on specific information furnished by others or estimates made in the field by STI's personnel.  Such dimensions, depths or 

elevations are approximations and are not warranted to be exact.

     ARTICLE 3.  DOCUMENTS:  Customer will furnish or cause to be furnished such reports, data, studies, plans, 

specifications, documents and other information deemed necessary by STI for the proper performance of STI's services 

pursuant to this Agreement.  STI may rely upon documents provided by the Customer in performing the services required under 

this Agreement.

     ARTICLE 4.  LIABILITY:  Customer agrees to limit STI's liability to customer arising from negligent or other acts, errors, 

or omissions, such that STI's total aggregate liability for any cause and based upon any legal theory, including strict liability, shall 

not exceed the Total Charges received by STI pursuant to this Agreement.

     ARTICLE 5.  UNFORESEEN OCCURRENCE:  If, during the performance of services, any unforeseen conditions or 

occurrences are encountered which, in STI's sole judgment significantly affect or may affect the services to be performed under 

this Agreement by STI or the risk involved in providing the stimulation, STI will have the right to terminate this Agreement and 

the services effective on the date specified by STI in writing.

     ARTICLE 6.  FORCE MAJEURE:  STI is not responsible for damages or delay in performance caused by acts of God, 

strikes, lockouts, accidents, or other events beyond the control of STI

     ARTICLE 7.  NO THIRD PARTY BENEFICIARIES:  This Agreement gives no rights or benefits to anyone other than the 

Customer and STI and this Agreement has no third-party beneficiaries.

     ARTICLE 8.  LEGAL ACTION:  All legal actions by either party against the other arising from this Agreement, or for the 

failure to perform in accordance with the applicable standard of care, or any other cause of action, will be barred 1 years from the date 

the claimant knew or should have known of its claim, but in any event no later than 2 years from the date of substantial completion of 

STI's services.

     ARTICLE 9.  SURVIVAL:  All obligations arising prior to the termination of this Agreement and all provisions of this 

Agreement allocating the responsibility or liability between Customer and STI shall survive the completion of the services and the

termination of this Agreement.

     ARTICLE 10.  INTEGRATION:  This Agreement and the documents attached hereto and which are incorporated herein 

constitute the entire Agreement between the parties and cannot be changed except by a written instrument signed by all parties hereto.

     ARTICLE 11.  GOVERNING LAW:  This Agreement shall be governed in all aspects by the laws of the State of New York
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BID FORM 

NAME OF BIDDER:_______Subsurface Technologies, Inc.______________ 
 

The undersigned, hereby declare that we have carefully examined the location of the proposed Work, and have 
read and examined the Contract Documents, including all plans, specifications, and all addenda, if any, for the 
following Project: 

Well 14D Rehabilitation Project 
 

We hereby propose to furnish all labor, materials, equipment, tools, transportation, and services, and  to discharge 
all duties and obligations necessary and required to perform and complete the base bid portion of the Project for 
the following TOTAL BASE BID AMOUNT: 
 

BASE BID SCHEDULE  
 

    
Item Item Description Quantity Unit Unit Total Cost 
No.       Cost   

1 Mobilization, Demobilization, Bonds and 
Insurance 1 LS $9,960 $9,960 

2 Aqua Freed CO2 Well Rehabilitation 
Treatment 1 LS $149,015 $149,015 

3 Well Head Modification – Aqua Guard 1 LS $48,880 $48,880 

      

Total Bid Amount (Sum of all contract services including bid items 1-32) 
                                                                                                                                       
 
Total Bid Amount (written form) two one hundred and seven fifty-eight thousand eight nine hundred and 
fiftyseventy-five  

$207,855158,97
5 

 

Formatted Table
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In case of discrepancy between the unit price and the item cost set forth for a unit basis item, the unit price shall 
prevail and, shall be utilized as the basis for determining the lowest responsive, responsible bidder. However, if 
the amount set forth as a unit price is ambiguous, unintelligible or uncertain for any cause, or is omitted, or is the 
same amount as the entry in the “Item Cost” column, then the amount set forth in the “Item Cost” column for the 
item shall prevail and shall be divided by the estimated quantity for the item and the price thus obtained shall be 
the unit price.  Final payment shall be determined by the Engineer from measured quantities of work performed 
based upon the unit price. 
 
In case of discrepancy between the written price and the numerical price, the written price shall prevail. 

Bidder certifies that it is registered with the Department of Industrial Relations (DIR) to bid and contract on Public 
Works projects, and that all of its subcontractors that will be used on the project are registered with DIR to bid 
and work on Public Works projects.  Contractor’s DIR Public Works Contractor Registration No. is    
    .  
 
The undersigned agrees that this Bid Form constitutes a firm offer to the District which cannot be withdrawn for 
the number of calendar days indicated in the Notice Inviting Bids from and after the bid opening, or until a 
Contract for the Work is fully executed by the District and a third party, whichever is earlier. 
 

Addenda No. ______________________ Addenda No.      

Addenda No. _______________________ Addenda No.      
 

1. Attached is the required bid security in the amount of not less than 10% of the Total Bid Price. 

2. Attached is the fully executed Non-Collusion Affidavit form. 

3. Attached is the completed Designation of Subcontractors form. 

4. Attached is the completed Bidder Information Form. 

5. Attached is the completed Contractor’s Certificate Regarding Workers’ Compensation form. 

6. Bidder acknowledges and understands that, pursuant to Public Contract Code Section 20676, sellers of 
"mined material" must be on an approved list of sellers published pursuant to Public Resources Code 
Section 2717(b) in order to supply mined material for this Contract. 

I hereby certify under penalty of perjury under the laws of the State of California, that all of the information 
submitted in connection with this Bid and all of the representations made herein are true and correct.   

Name of Bidder          
Signature   
Name and Title   
Dated       
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CONTRACTOR’S CERTIFICATE REGARDING 
WORKERS’ COMPENSATION 

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to 
be insured against liability for workers’ compensation or to undertake self-insurance in accordance 
with the provisions of that code, and I will comply with such provisions before commencing the 
performance of the work of this Contract. 

Name of Bidder   

Signature   

Name   

Title   

Dated   
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BID BOND 

The makers of this bond are, _____________________________ 
______________________________________________, as Principal, and _______________ 
___________________________________________, as Surety and are held and firmly bound 
unto the Florin Resource Conservation District, hereinafter called the District, in the penal sum of 
TEN PERCENT (10%) OF THE TOTAL BID PRICE of the Principal submitted to DISTRICT for 
the work described below, for the payment of which sum in lawful money of the United States, 
well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and 
assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal 
has submitted the accompanying bid dated ____________ , 20 ____, for the Administration 
Landscape Project. 

If the Principal does not withdraw its bid within the time specified in the Contract 
Documents; and if the Principal is awarded the Contract and provides all documents to the District 
as required by the Contract Documents; then this obligation shall be null and void.  Otherwise, this 
bond will remain in full force and effect.   

Surety, for value received, hereby stipulates and agrees that no change, extension 
of time, alteration or addition to the terms of the Contract Documents shall in affect its obligation 
under this bond, and Surety does hereby waive notice of any such changes. 

In the event a lawsuit is brought upon this bond by the District and judgment is 
recovered, the Surety shall pay all litigation expenses incurred by the District in such suit, 
including reasonable attorneys’ fees, court costs, expert witness fees and expenses. 

IN WITNESS WHEREOF, the above-bound parties have executed this instrument 
under their several seals this _______ day of ________________, 20____, the name and corporate 
seal of each corporation. 

 
 

(Corporate Seal)      
Principal 

By        
Title        
     

(Corporate Seal) Surety 

By      
         Attorney-in-Fact 

(Attach Attorney-in-Fact Certificate)  Title        
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STATE OF CALIFORNIA  ) 
                     ) ss. 

COUNTY OF _________________ ) 
 
 

On ______________, 20_____ before me, _________________________, notary public, 
personally appeared ___________________________________, who proved to me on the basis 
of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within 
instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized 
capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity 
upon behalf of which the person(s) acted, executed the instrument.   

I certify under PENALTY OF PERJURY under the laws of the State of California that the 
foregoing paragraph is true and correct.   

WITNESS my hand and official seal. 

       
 Signature of Notary Public 

(SEAL) 

Commission expires: _______________ 

NOTE: A copy of the Power-of-Attorney to local representatives of the bonding company must 
be attached hereto. 
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DESIGNATION OF SUBCONTRACTORS 

In compliance with the Subletting and Subcontracting Fair Practices Act of the 
Public Contract Code of the State of California, each bidder shall set forth below: (a) the name and 
the location of the place of business and (b) the portion of the work which will be done by each 
subcontractor who will perform work or labor or render service to the Contractor in or about the 
construction of the work in an amount in excess of one-half of one percent (1/2%) of the 
Contractor’s Total Bid Price.  Notwithstanding the foregoing, if the work involves streets and 
highways, then the Contractor shall list each subcontractor who will perform work or labor or 
render service to Contractor in or about the work in an amount in excess of one-half of one percent 
(1/2%) of the Contractor’s Total Bid Price or $10,000, whichever is greater.  No additional time 
shall be granted to provide the below requested information.   

If no subcontractor is specified, for a portion of the work, or if more than one 
subcontractor is specified for the same portion of Work, to be performed under the Contract in 
excess of one-half of one percent (1/2%) of the Contractor’s Total Bid Price or $10,000, whichever 
is greater if the work involves streets or highways, then the Contractor shall be deemed to have 
agreed that it is fully qualified to perform that Work, and that it shall perform that portion itself. 

 

Portion of Work Subcontractor (include Contractor’s 
License No. & DIR Public Works 

Contractor Registration No.) 

Location of Business 

   

   

   

   

 
Name of Bidder   

Signature   

Name and Title   

Dated         
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INFORMATION REQUIRED OF BIDDERS 

A. INFORMATION ABOUT BIDDER 
 
 
 NOTE: Where Bidder is a joint venture, pages shall be duplicated and information 

provided for all parties to the joint venture. 
 

1.0 Bidders Name and address:                         ______  

2.0 Bidders telephone no.:                          

3.0 Bidders fax no. and email address:                    

4.0 Contractor’ State License No. and Expiration Date:  :                 

5.0 Contractor’s Primary classification:                           

6.0 Contractor’s Specialty classification:                           

Name of Licensee, if different from (1) above.  If Joint Venture or Partnership, list full 
names of all partners:      

                                           

                                     

 

7.0 What type of work does the Bidder normally perform with its own forces? 

___________________________________________________________ 

8.0 Has Bidder ever failed to complete any work awarded to it? If so, note when, where, 
and why: 

___________________________________________________________ 

___________________________________________________________ 
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9.0 Within the last five years, has any officer or partner of Bidder’s organization ever 
been an officer or partner of another organization when it failed to complete a 
contract? If so, state why and when: 

___________________________________________________________ 

___________________________________________________________ 

10.0 At any time in the last five years has your firm failed to satisfactorily complete any 
work whereby the owner was forced to either take legal action or contact the surety 
company bonding the project to resolve the conflict? If so, state the circumstance. 

___________________________________________________________ 

  
B. LIST OF THREE SIMILAR COMPLETED PROJECTS - LAST THREE YEARS  
 
Please include only those projects which are similar enough to demonstrate Bidder’s ability to 
perform the required Work.  The list shall include the following information as a minimum: 
 
1.0 Name of Project, and Owner: _______________________________________________ 
 
2.0 Name, address and contact information for Owner: _______________________________ 

 
________________________________________________________________________ 

 
3.0 Brief description of work involved:____________________________________________ 

 
________________________________________________________________________ 
 

4.0 Contract amount:_________________________________________________________ 
 

5.0 Date of Completion:_______________________________________________________ 
 

 
6.0 Name of Project, and Owner: _______________________________________________ 
 
7.0 Name, address and contact information for Owner: _______________________________ 

 
________________________________________________________________________ 
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8.0 Brief description of work involved:____________________________________________ 
 

________________________________________________________________________ 
 

9.0 Contract amount:_________________________________________________________ 
 

10.0 Date of Completion:_____________________________________________________ 
 

11.0 Name of Project, and Owner: _______________________________________________ 
 

12.0 Name, address and contact information for Owner: ______________________________ 
 

__________________________________________________________________________ 
 

13.0 Brief description of work involved:___________________________________________ 
 

________________________________________________________________________ 
 

14.0 Contract amount:_________________________________________________________ 
 

15.0 Date of Completion:_______________________________________________________ 
 
 
C. EQUIPMENT SUPPLIER LISTING 
 
The following are the names of the manufacturers and suppliers of major items of equipment and 
systems to be used by the Bidder in the work. 
 

Section Number Equipment Description Manufacturer and/or 
Supplier 

   

   

 
D. VERIFICATION AND EXECUTION 
 
These Bid Forms shall be executed only by a duly authorized official of the Bidder: 
I declare under penalty of perjury under the laws of the State of California that the foregoing 
information is true and correct: 
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Name of Bidder   

Signature   

Company Name:_______________________________________________ 

 
The Owner will check project references listed to verify information provided along with 
skills and capacity represented by Contractor.  It is very important that the Bidder verify 
that all contact information is current for each name listed above. 
 
The undersigned hereby states that all above representations are correct and true. 

 
  
Date 
  
Name 
  
Signatory Title 
  
Company Name 
  
CA Contractor License No. 
  
License Classification 
  
License Expiration Date 
 
Signature: 
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NON-COLLUSION AFFIDAVIT 

I,     , being first duly sworn, deposes and says that 
he is      of ______________________ the party making the attached 
bid; that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation; that the bid is genuine and not collusive or 
sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a 
false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with 
any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the 
bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, 
profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage 
against the public body awarding the contract of anyone interested in the proposed contract; that 
all statements contained in the bid are true; and, further, that the bidder has not, directly or 
indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or 
divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, 
partnership, company association, organization, bid depository, or to any member or agent thereof 
to effectuate a collusive or sham bid. 

I certify (or declare) under penalty of perjury under the laws of the State of 
California that the foregoing is true and correct. 

Name of Bidder   

Signature   

Name   

Title   

Dated   
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CONTRACT 

THIS CONTRACT is made this _____ day of _________, 2026, in the County of 
Sacramento, State of California, by and between the Florin Resource Conservation District, 
hereinafter called District, and Subsurface Technologies, hereinafter called Contractor.  The 
District and the Contractor for the considerations stated herein agree as follows:  

ARTICLE 1. SCOPE OF WORK.  The Contractor shall perform all Work within the time 
stipulated the Contract and shall provide all labor, materials, equipment, tools, utility services, and 
transportation to complete all of the Work required in strict compliance with the Contract 
Documents as specified in Article 5 below for the following Project: 

Well 14D Rehabilitation Project 
 

The Contractor and its surety shall be liable to the District for any damages arising as a result of 
the Contractor’s failure to comply with this obligation. 

ARTICLE 2. TIME FOR COMPLETION.  The Work shall be commenced on the date stated 
in the District’s Notice to Proceed.  The Contractor shall substantially complete all Work required 
by the Contract Documents within 14 120 calendar days from the commencement date stated in 
the Notice to Proceed.  By its signature hereunder, Contractor agrees the time for completion set 
forth above is adequate and reasonable to complete the Work.   

ARTICLE 3. CONTRACT PRICE.  The District shall pay to the Contractor as full 
compensation for the performance of the Contract, subject to any additions or deductions as 
provided in the Contract Documents, and including all applicable taxes and costs, the sum of Two 
Hundred Seven Thousand Eight Hundred Fifty-Five Dollars ($207,855158,975).  Payment shall 
be made as set forth in the General Conditions. 

ARTICLE 4. LIQUIDATED DAMAGES.  In accordance with Government Code section 
53069.85, it is agreed that the Contractor will pay the District the sum of $250 for each and every 
calendar day of delay beyond the time prescribed in the Contract Documents for finishing the 
Work, as Liquidated Damages and  not as a penalty or forfeiture.  In the event this is not paid, the 
Contractor agrees the District may deduct that amount from any money due or that may become 
due the Contractor under the Contract.  This Article does not exclude recovery of other damages 
specified in the Contract Documents. 

ARTICLE 5. COMPONENT PARTS OF THE CONTRACT.  The “Contract Documents” 
include the following: 

 
Contractor's Bid Forms 
Contractor’s Certificate Regarding Workers’ Compensation 
Bid Bond 
Designation of Subcontractors  

Formatted: Not Highlight
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Information Required of Bidders 
Non-Collusion Affidavit form 
Contract 
Performance Bond 
Payment (Labor and Materials) Bond  
General Conditions 
Special Provisions (or Special Conditions) 
Technical Specifications 
Elk Grove Water Service Standard Construction Specifications 
Addenda 
Improvement Plans and Contract Drawings 
Approved and fully executed change orders 
Any other documents contained in or incorporated into the Contract  

The Contactor shall complete the Work in strict accordance with all of the Contract Documents.  

All of the Contract Documents are intended to be complementary. Work required by one of the 
Contract Documents and not by others shall be done as if required by all. This Contract shall 
supersede any prior agreement of the parties. 

ARTICLE 6. PROVISIONS REQUIRED BY LAW.  Each and every provision of law required 
to be included in these Contract Documents shall be deemed to be included in these Contract 
Documents. The Contractor shall comply with all requirements of applicable federal, state and 
local laws, rules and regulations, including, but not limited to, the provisions of the California 
Labor Code and California Public Contract Code which are applicable to this Project. 

ARTICLE 7. INDEMNIFICATION.  Contractor shall provide indemnification as set forth in 
the General Conditions. 

ARTICLE 8. PREVAILING WAGES.  Contractor shall be required to pay the prevailing rate 
of wages in accordance with the Labor Code which such rates shall be made available at 2031 
Howe Avenue Suite 100, Sacramento, CA or may be obtained online at http//www.dir.ca.gov/dlsr. 
and which must be posted at the job site. All public works projects shall comply with the 
Department of Industrial Relations (DIR) prevailing wage monitoring requirements.  The DIR 
compliance monitoring program requires all contractors and subcontractors (of any tier) to be 
registered with DIR prior to bidding on or entering into a contract for a public works project.  Each 
contractor submitting a bid must list on the Bid Schedule their DIR Public Works Contractor 
Registration number in the space provided. On the List of Subcontractors, the contractor must list 
the DIR registration number of all of its subcontractors in the space provided.  Failure to provide 
this information may disqualify the contractor from the bid.  The contractor who is awarded the 
contract must electronically submit all certified payroll records to DIR during the course of the 
project. The District shall file a PWC-100 form electronically with DIR within five (5) days of the 
award of contract.  The filing of the PWC-100 form initiates DIR to track the prevailing wage 
payments from the contractor and subcontractors.  Further information can be found under the 
public works section of DIR’s website at www.dir.ca.gov. 
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IN WITNESS WHEREOF, this Contract has been duly executed by the above-named 
parties, on the day and year above written. 

 
FLORIN RESOURCE CONSERVATION 
DISTRICT 
 
 
By: 
   

______________________________ 
Signature 
 
______________________________ 
Name 
 
______________________________ 
Title 
 

Attest:   
 

______________________________ 
District Clerk 
 

Approved as to Form: 
   

______________________________ 
 
______________________________ 
Name 
 
______________________________ 
Title 

 

 
SUBSURFACE TECHNOLOGIES, INC. 
 
 
By:  
   

______________________________ 
Signature 
 
______________________________ 
Name 
 
______________________________ 
Title 
 
______________________________ 
License Number 

 
 
 
 
 

         
 
                               
 
 

 

General Manager 

Bruce Kamilos 

Attorney 
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PERFORMANCE BOND 

KNOW ALL PERSONS BY THESE PRESENTS: 

THAT WHEREAS, Florin Resource Conservation District (hereinafter referred to as “District”) 
has awarded to Subsurface Technologies, (hereinafter referred to as the “Contractor”)  an 
agreement for (hereinafter referred to as the “Project”). 

WHEREAS, the work to be performed by the Contractor is more particularly set forth in the 
Contract Documents for the Project, (hereinafter referred to as “Contract Documents”), the terms 
and conditions of which are expressly incorporated herein by reference; and 

WHEREAS, the Contractor is required by said Contract Documents to perform the terms thereof 
and to furnish a bond for the faithful performance of said Contract Documents. 

NOW, THEREFORE, we, ________________________,  the undersigned Contractor and 
_____________________________________________ as Surety, a corporation organized and 
duly authorized to transact business under the laws of the State of California, are held and firmly 
bound unto the District in the sum of ___________________________ DOLLARS, 
($____________), said sum being not less than one hundred percent (100%) of the total amount 
of the Contract, for which amount well and truly to be made, we bind ourselves, our heirs, 
executors and administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that, if the Contractor, his or its heirs, 
executors, administrators, successors or assigns, shall in all things stand to and abide by, and well 
and truly keep and perform the covenants, conditions and agreements in the Contract Documents 
and any alteration thereof made as therein provided, on its part, to be kept and performed at the 
time and in the manner therein specified, and in all respects according to their intent and meaning; 
and shall faithfully fulfill all obligations including the one-year guarantee of all materials and 
workmanship; and shall indemnify and save harmless the District, its officers and agents, as 
stipulated in said Contract Documents, then this obligation shall become null and void; otherwise 
it shall be and remain in full force and effect.   

As a part of the obligation secured hereby and in addition to the face amount specified therefore, 
there shall be included costs and reasonable expenses and fees including reasonable attorney’s 
fees, incurred by District in enforcing such obligation. 

As a condition precedent to the satisfactory completion of the Contract Documents, unless 
otherwise provided for in the Contract Documents, the above obligation shall hold good for a 
period of one (1) year after the acceptance of the work by District, during which time if Contractor 
shall fail to make full, complete, and satisfactory repair and replacements and totally protect the 
District from loss or damage resulting from or caused by defective materials or faulty 
workmanship.  The obligations of Surety hereunder shall continue so long as any obligation of 
Contractor remains. Nothing herein shall limit the District’s rights or the Contractor or Surety’s 
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obligations under the Contract, law or equity, including, but not limited to, California Code of 
Civil Procedure section 337.15. 

Whenever Contractor shall be, and is declared by the District to be, in default under the Contract 
Documents, the Surety shall remedy the default pursuant to the Contract Documents, or shall 
promptly, at the District’s option: 

(1) Take over and complete the Project in accordance with all terms and conditions in 
the Contract Documents; or 

(2) Obtain a bid or bids for completing the Project in accordance with all terms and 
conditions in the Contract Documents and upon determination by Surety of the 
lowest responsive and responsible bidder, arrange for a Contract between such 
bidder, the Surety and the District, and make available as work progresses sufficient 
funds to pay the cost of completion of the Project, less the balance of the contract 
price, including other costs and damages for which Surety may be liable.  The term 
“balance of the contract price” as used in this paragraph shall mean the total amount 
payable to Contractor by the District under the Contract and any modification 
thereto, less any amount previously paid by the District to the Contractor and any 
other set offs pursuant to the Contract Documents. 

(3) Permit the District to complete the Project in any manner consistent with California 
law and make available as work progresses sufficient funds to pay the cost of 
completion of the Project, less the balance of the contract price, including other 
costs and damages for which Surety may be liable.  The term “balance of the 
contract price” as used in this paragraph shall mean the total amount payable to 
Contractor by the District under the Contract and any modification thereto, less any 
amount previously paid by the District to the Contractor and any other set offs 
pursuant to the Contract Documents. 

Surety expressly agrees that the District may reject any contractor or subcontractor which may be 
proposed by Surety in fulfillment of its obligations in the event of default by the Contractor. 
Surety shall not utilize Contractor in completing the Project nor shall Surety accept a bid from 
Contractor for completion of the Project if the DISTRICT, when declaring the Contractor  in 
default, notifies Surety of the District’s objection to Contractor’s further participation in the 
completion of the Project. 
The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract Documents or to the Project to be performed 
thereunder shall in any way affect its obligations on this bond, and it does hereby waive notice of 
any such change, extension of time, alteration or addition to the terms of the Contract Documents 
or to the Project. 

144



PERFORMANCE BOND 
17 

Elk Grove Water District 
Well 14D Rehabilitation Project 
July 2026  
  

 IN WITNESS WHEREOF, we have hereunto set our hands and seals this _______ day of 
______________, 20_____. 

_________________________________________ 
CONTRACTOR/PRINCIPAL 

_________________________________________ 
Name 

By_______________________________________ 

SURETY: 
 

By: ______________________________________ 
            Attorney-In-Fact 

 
The rate of premium on this bond is ____________ per thousand.  The total amount of premium 
charges, $_______________________________. 
(The above must be filled in by corporate attorney.) 

THIS IS A REQUIRED FORM 

Any claims under this bond may be addressed to: 

(Name and Address of Surety) ___________________________________________ 

     ___________________________________________ 

     ___________________________________________ 

 
(Name and Address of Agent or ___________________________________________ 
Representative for service of 
process in California, if different ___________________________________________ 
from above) 
     ___________________________________________ 

(Telephone number of Surety and ___________________________________________ 
Agent or Representative for service 
of process in California 
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STATE OF CALIFORNIA ) 
    ) ss. 
DISTRICT OF ___________ ) 

On this ________ day of ___________________, in the year 20_____, before me, 
___________________________, a Notary Public in and for said state, personally appeared 
_________________________________, known to me to be the person whose name is subscribed 
to the within instrument as the Attorney-In-Fact of the (Surety) acknowledged to me that he 
subscribed the name of the ___________________________ (Surety) thereto and his own name 
as Attorney-In-Fact. 

                                                                     
      Notary Public in and for said State 

(SEAL) 

Commission expires: _______________ 

NOTE: A copy of the Power-of-Attorney to local representatives of the bonding company must 
be attached hereto. 
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PAYMENT BOND (LABOR AND MATERIALS) 
 
 

KNOW ALL MEN BY THESE PRESENTS That 

WHEREAS, the Florin Resource Conservation District (hereinafter designated as the “District”), 
by action taken has awardd to Subsurface Technologies, hereinafter designated as the 
“Principal,” a contract for the work described as follows:  

Well 14D Rehabilitation Project (the “Project”);  

and  

WHEREAS, said Principal is required to furnish a bond in connection with said contract; providing 
that if said Principal or any of its Subcontractors shall fail to pay for any materials, provisions, 
provender, equipment, or other supplies used in, upon, for or about the performance of the work 
contracted to be done, or for any work or labor done thereon of any kind, or for amounts due under 
the Unemployment Insurance Code or for any amounts required to be deducted, withheld, and paid 
over to the Employment Development Department from the wages of employees of said Principal 
and its Subcontractors with respect to such work or labor the Surety on this bond will pay for the 
same to the extent hereinafter set forth. 

NOW THEREFORE, we, the Principal and __________________________ as Surety, are held 
and firmly bound unto the District in the penal sum of ______________ Dollars ($___________) 
lawful money of the United States of America, for the payment of which sum well and truly to be 
made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and 
severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his or its 
subcontractors, heirs, executors, administrators, successors or assigns, shall fail to pay any of the 
persons named in Section 3181 of the Civil Code, fail to pay for any materials, provisions or other 
supplies, used in, upon, for or about the performance of the work contracted to be done, or for any 
work or labor thereon of any kind, or amounts due under the Unemployment Insurance Code with 
respect to work or labor performed under the contract, or for any amounts required to be deducted, 
withheld, and paid over to the Employment Development Department or Franchise Tax Board 
from the wages of employees of the contractor and his subcontractors pursuant to Section 18663 
of the Revenue and Taxation Code, with respect to such work and labor the Surety or Sureties will 
pay for the same, in an amount not exceeding the sum herein above specified, and also, in case suit 
is brought upon this bond, all litigation expenses incurred by the District in such suit, including 
reasonable attorneys’ fees, court costs, expert witness fees and investigation expenses. 

This bond shall inure to the benefit of any of the persons named in Section 3181 of the Civil Code 
so as to give a right of action to such persons or their assigns in any suit brought upon this bond. 

It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released 
from the obligation of this bond by any change, extension of time for performance, addition, 
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alteration or modification in, to, or of any contract, plans, specifications, or agreement pertaining 
or relating to any scheme or work of improvement herein above described, or pertaining or relating 
to the furnishing of labor, materials, or equipment therefore, nor by any change or modification of 
any terms of payment or extension of the time for any payment pertaining or relating to any scheme 
or work of improvement herein above described, nor by any rescission or attempted rescission or 
attempted rescission of the contract, agreement or bond, nor by any conditions precedent or 
subsequent in the bond attempting to limit the right of recovery of claimants otherwise entitled to 
recover under any such contract or agreement or under the bond, nor by any fraud practiced by 
any person other than the claimant seeking to recover on the bond and that this bond be construed 
most strongly against the Surety and in favor of all persons for whose benefit such bond is given, 
and under no circumstances shall Surety be released from liability to those for whose benefit such 
bond has been given, by reason of any breach of contract between the owner or District and original 
contractor or on the part of any obligee named in such bond, but the sole conditions of recovery 
shall be that claimant is a person described in Section 3110 or 3112 of the Civil Code, and has not 
been paid the full amount of his claim and that Surety does hereby waive notice of any such change, 
extension of time, addition, alteration or modification herein mentioned. 

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall 
for all purposes be deemed unoriginal thereof, have been duly executed by the Principal and Surety 
above named, on the _____ day of ______________________ 20______ the name and corporate 
seal of each corporate party being hereto affixed and these presents duly signed b its undersigned 
representative pursuant to authority of its governing body. 

(Corporate Seal of Principal,      
if corporation) Principal (Property Name of Contractor) 

By      
  (Signature of Contractor) 

(Seal of Surety)      
   Surety 

By      
   Attorney in Fact 

(Attached Attorney-In-Fact Certificate and Required  
Acknowledgements) 

*Note:  Appropriate Notarial Acknowledgments of Execution by Contractor and 
+surety and a power of Attorney MUST BE ATTACHED. 
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GENERAL CONDITIONS 

 
ARTICLE 1. DEFINITIONS 

a. Acceptable, Acceptance or words of similar import shall be understood to be the acceptance 
of the Engineer and/or the District . 

b. Act of God an Act of God is an earthquake of magnitude 3.5 on the Richter scale and tidal 
waves. 

c. Approval means written authorization by Engineer and/or District . 

d. Contract Documents includes all documents as stated in the Contract. 

e. District  and Contractor are those stated in the Contract. The terms District  and Owner may 
be used interchangeably.   

f. Day shall mean calendar day unless otherwise specifically designated. 

g. Engineer shall mean the Project Engineer and/or Manager designated by the Florin Resource 
Conservation District, acting either directly or through properly authorized agents, such as 
agents acting within the scope of the particular duties entrusted to them.  Also sometimes 
referred to as the “District’s Representative,” “Engineer” or “Representative” in the Contract 
Documents. 

h. Equal, Equivalent, Satisfactory, Directed, Designated, Selected, As Required and similar 
words shall mean the written approval, selection, satisfaction, direction, or similar action of 
the Engineer and/or District. 

i. Indicated, Shown, Detailed, Noted, Scheduled or words of similar meaning shall mean that 
reference is made to the drawings, unless otherwise noted. It shall be understood that the 
direction, designation, selection, or similar import of the Engineer and/or District is intended, 
unless stated otherwise. 

j. Install means the complete installation of any item, equipment or material. 

k. Material shall include machinery, equipment, manufactured articles, or construction such as 
form work, fasteners, etc., and any other classes of material to be furnished in connection 
with the Contract.  All materials shall be new unless specified otherwise. 

l. Perform shall mean that the Contractor, at Contractor’s expense, shall take all actions 
necessary to complete The Work, including furnishing of necessary labor, tools, and 
equipment, and providing and installing Materials that are indicated, specified, or required 
to complete such performance. 
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m. Project is The Work planned by District as provided in the Contract Documents. 

n. Provide shall include provide complete in place, that is furnish, install, test and make ready 
for use. 

o. Recyclable Waste Materials shall mean materials removed from the Project site which are 
required to be diverted to a recycling center rather than an area landfill.  Recyclable Waste 
Materials include asphalt, concrete, brick, concrete block, and rock. 

p. Specifications means that portion of the Contract Documents consisting of the written 
requirements for materials, equipment, construction systems, standards and workmanship 
for the work and those portions of the Elk Grove Water Service Standard Construction 
Specification, including all current supplements, addenda, and revisions thereof.  In the case 
of conflict between the Elk Grove Water Service Standard Construction Specifications and 
the Contract Documents, the Contract Documents shall prevail.   

q. The Work means the entire improvement planned by the District pursuant to the Contract 
Documents. 

r. Work means labor, equipment and materials incorporated in, or to be incorporated in the 
construction covered by the Contract Documents. 

ARTICLE 2. CONTRACT DOCUMENTS 

a. Contract Documents.  The Contract Documents are complementary, and what is called for 
by one shall be as binding as if called for by all.  

b. Interpretations.  The Contract Documents are intended to be fully cooperative and to be 
complementary. If Contractor observes that any documents are in conflict, the Contractor 
shall promptly notify the Engineer in writing.  In case of conflicts between the Contract 
Documents, the order of precedence shall be as follows: 

1. Change Orders or Work Change Directives 
2. Addenda 
3. Special Provisions (or Special Conditions) 
4. Technical Specifications  
5. Plans (Contract Drawings) 
6. Contract 
7. General Conditions 
8. Instructions to Bidders 
9. Notice Inviting Bids 
10. Contractor’s Bid Forms 
11. Elk Grove Water Service Standard Construction Specifications 
12. Standard Plans 
13. Reference Documents 
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With reference to the Drawings, the order of precedence shall be as follows: 

1. Figures govern over scaled dimensions 
2. Detail drawings govern over general drawings 
3. Addenda or Change Order drawings govern over Contract Drawings 
4. Contract Drawings govern over Standard Drawings 
5. Contract Drawings govern over Shop Drawings 

 
c. Conflicts in Contract Documents.  Notwithstanding the orders of precedence established 

above, in the event of conflicts, the higher standard shall always apply. 

d. Organization of Contract Documents.  Organization of the Contract Documents into 
divisions, sections, and articles, and arrangement of drawings shall not control the 
Contractor in dividing The Work among subcontractors or in establishing the extent of Work 
to be performed by any trade. 

ARTICLE 3. CONTRACTS DOCUMENTS: COPIES & MAINTENANCE 

Contractor will be furnished, free of charge, an electronic copy of the final Contract Documents.  
Additional copies will be the responsibility of the contractor. 

Contractor shall maintain a clean, undamaged set of Contract Documents at the Project site. Bids 
must be submitted on the District’s Bid Forms. Bidders may obtain a copy of the Contract 
Documents at: Sacramento Regional Builders Exchange, 5370 Elvas Avenue, Sacramento, CA 
95819, (916) 442-8991. 

ARTICLE 4. DETAIL DRAWINGS AND INSTRUCTIONS 

a. Examination of Contract Documents.  Before commencing any portion of The Work, 
Contractor shall again carefully examine all applicable Contract Documents, the Project site 
and other information given to Contractor as to materials and methods of construction and 
other Project requirements.  Contractor shall immediately notify the Engineer of any 
potential error, inconsistency, ambiguity, conflict or lack of detail or explanation.  If 
Contractor performs, permits, or causes the performance of any Work which is in error, 
inconsistent or ambiguous, or not sufficiently detailed or explained, Contractor shall bear 
any and all resulting costs, including, without limitation, the cost of correction.  In no case 
shall the Contractor or any subcontractor proceed with Work if uncertain as to the applicable 
requirements. 

b. Additional Instructions.  After notification of any error, inconsistency, ambiguity, conflict 
or lack of detail or explanation, the Engineer will provide any required additional 
instructions, by means of drawings or other written direction, necessary for proper execution 
of Work. 
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c. Quality of Parts, Construction and Finish.  All parts of The Work shall be of the best 
quality of their respective kinds and the Contractor must use all diligence to inform itself 
fully as to the required construction and finish.  In no case shall Contractor proceed with The 
Work without obtaining first from the Engineer such Approval may be necessary for the 
proper performance of Work. 

d. Contractor’s Variation from Contract Document Requirements.  If it is found that the 
Contractor has varied from the requirements of the Contract Documents including the 
requirement to comply with all applicable laws, ordinances, rules and regulations, the 
Engineer may at any time, before or after completion of the Work, order the improper Work 
removed, remade or replaced by the Contractor at the Contractor’s expense.  

ARTICLE 5. EXISTENCE OF UTILITIES AT THE WORK SITE 

a. No excavations were made to verify the locations shown for underground utilities.  The 
service connections to these utilities are not shown on the plans.  It shall be the responsibility 
of the Contractor to determine the exact location of all service connections.  The Contractor 
shall make its own investigations, including exploratory excavations, to determine the 
locations and type of service connections, prior to commencing Work which could result in 
damage to such utilities.  The Contractor shall immediately notify the District in writing of 
any utility discovered in a different position than shown on the Plans or which is not shown 
on the Plans. 

b. All water meters, water valves, fire hydrants, electrical utility vaults, telephone vaults, gas 
utility valves, and other subsurface structures shall be relocated or adjusted to final grade by 
the Contractor.  Locations of existing utilities shown on the Plans are approximate and may 
not be complete.  The Contractor shall be responsible for coordinating its Work with all 
utility companies during the construction of The Work. 

c. Contractor, except in an emergency, shall contact the appropriate regional notification 
center, Underground Service Alert at 1-800-227-2600 at least two working days prior to 
commencing any excavation if the excavation will be performed in an area which is known, 
or reasonably should be known, to contain subsurface installations other than the 
underground facilities owned or operated by the District, and obtain an inquiry identification 
number from that notification center.  No excavation shall be commenced or carried out by 
the Contractor unless such an inquiry identification number has been assigned to the 
Contractor or any subcontractor of the Contractor and the District has been given the 
identification number by the Contractor. 

ARTICLE 6. SCHEDULE  

a. Estimated Schedule.  Within seven (7) days after the issuance of the Notice to Proceed, 
Contractor shall prepare a Project schedule and shall submit this to the Engineer for 
Approval.  The receipt or Approval of any schedules by the Engineer or the District shall not 
in any way relieve the Contractor of its obligations under the Contract Documents.  The 

152



 

 GENERAL CONDITIONS 
25 

Elk Grove Water District 
Well 14D Rehabilitation Project 
July 2026  
  

Contractor is fully responsible to determine and provide for any and all staffing and 
resources at levels which allow for good quality and timely completion of the Project.  
Contractor’s failure to incorporate all elements of Work required for the performance of the 
Contract or any inaccuracy in the schedule shall not excuse the Contractor from performing 
all Work required for a completed Project within the specified Contract time period.  If the 
required schedule is not received by the time the first payment under the Contract is due, 
Contractor shall not be paid until the schedule is received, reviewed and accepted by the 
Engineer. 

b. Schedule Contents.  The schedule shall allow enough time for inclement weather.  The 
schedule shall indicate the beginning and completion dates of all phases of construction; 
critical path for all critical, sequential time related activities; and “float time” for all “slack” 
or “gaps” in the non-critical activities.  The schedule shall clearly identify all staffing and 
other resources which in the Contractor’s judgment are needed to complete the Project within 
the time specified for completion.  Schedule duration shall match the Contract time.  
Schedules indicating early completion will be rejected. 

c. Schedule Updates.  Contractor shall continuously update its construction schedule.  
Contractor shall submit an updated and accurate construction schedule to the Engineer 
whenever requested to do so by Engineer and with each progress payment request.  The 
Engineer may withhold progress payments or other amounts due under the Contract 
Documents if Contractor fails to submit an updated and accurate construction schedule. 

ARTICLE 7. SUBSTITUTIONS 

a. Pursuant to Public Contract Code Section 3400(b) the District may make a finding that is 
described in the invitation for bids that designates certain products, things, or services by 
specific brand or trade name.     

b. Unless specifically designated in the Contract Documents, whenever any material, process, 
or article is indicated or specified by grade, patent, or proprietary name or by name of 
manufacturer, such Specifications shall be deemed to be used for the purpose of facilitating 
the description of the material, process or article desired and shall be deemed to be followed 
by the words “or equal.”  Contractor may, unless otherwise stated, offer for substitution any 
material, process or article which shall be substantially equal or better in every respect to 
that so indicated or specified in the Contract Documents.  However, the District may have 
adopted certain uniform standards for certain materials, processes and articles.   

c. Contractor shall submit requests, together with substantiating data, for substitution of any 
“or equal” material, process or article no later than thirty-five (35) days after award of the 
Contract.  To facilitate the construction schedule and sequencing, some requests may need 
to be submitted before thirty-five (35) days after award of Contract.  Provisions regarding 
submission of “or equal” requests shall not in any way authorize an extension of time for 
performance of this Contract.  If a proposed “or equal” substitution request is rejected, 
Contractor shall be responsible for providing the specified material, process or article.  The 
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burden of proof as to the equality of any material, process or article shall rest with the 
Contractor.  The District has the complete and sole discretion to determine if a material, 
process or article is an “or equal” material, process or article that may be substituted. 

d. Data required to substantiate requests for substitutions of an “or equal” material, process or 
article data shall include a signed affidavit from the Contractor stating that, and describing 
how, the substituted “or equal” material, process or article is equivalent to that specified in 
every way except as listed on the affidavit.  Substantiating data shall include any and all 
illustrations, specifications, and other relevant data including catalog information which 
describes the requested substituted “or equal” material, process or article, and substantiates 
that it is an “or equal” to the material, process or article.  The substantiating data must also 
include information regarding the durability and lifecycle cost of the requested substituted 
“or equal” material, process or article.  Failure to submit all the required substantiating data, 
including the signed affidavit, to the District in a timely fashion will result in the rejection 
of the proposed substitution.  

e. The Contractor shall bear all of the District’s costs associated with the review of substitution 
requests. 

f. The Contractor shall be responsible for all costs related to a substituted “or equal” material, 
process or article. 

g. Contractor is directed to the Special Conditions (if any) to review any findings made 
pursuant to Public Contract Code section 3400. 

ARTICLE 8.ARTICLE 7. SHOP DRAWINGS 

a. Contractor shall check and verify all field measurements and shall submit with such 
promptness as to provide adequate time for review and cause no delay in his own Work or 
in that of any other contractor, subcontractor, or worker on the Project, one (1) electronic 
copy and three (3) copies of all shop or setting drawings, calculations, schedules, and 
materials list, and all other provisions required by the Contract.  Contractor shall sign all 
submittals affirming that submittals have been reviewed and approved by Contractor prior 
to submission to Engineer. Each signed submittal shall affirm that the submittal meets all 
the requirements of the Contract Documents except as specifically and clearly noted and 
listed on the cover sheet of the submittal. 

b. Contractor shall make any corrections required by the Engineer, and file with the Engineer 
three (3) corrected copies each, and furnish such other copies as may be needed for 
completion of the Work.  Owner’s approval of shop drawings shall not relieve Contractor 
from responsibility for deviations from the Contract Documents unless Contractor has, in 
writing, called Engineer’s attention to such deviations at time of submission and has secured 
the Engineer’s written Approval.  Engineer’s Approval of shop drawings shall not relieve 
Contractor from responsibility for errors in shop drawings.   
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ARTICLE 9.ARTICLE 8. SUBMITTALS 

a. Contractor shall furnish to the Engineer for approval, prior to purchasing or commencing 
any Work, a log of all samples, material lists and certifications, mix designs, schedules, and 
other submittals, as required in the specifications.  The log shall indicate whether samples 
will be provided in accordance with other provisions of this Contract. 

b. Contractor will provide samples and submittals, together with catalogs and supporting data 
required by the Engineer, to the Engineer within a reasonable time period to provide for 
adequate review and avoid delays in the Work.   

c. These requirements shall not authorize any extension of time for performance of this 
Contract. Engineer will check and approve such samples, but only for conformance with 
design concept of work and for compliance with information given in the Contract 
Documents. Work shall be in accordance with approved samples and submittals.   

ARTICLE 10.ARTICLE 9. MATERIALS 

a. Except as otherwise specifically stated in the Contract Documents, Contractor shall provide 
and pay for all materials, labor, tools, equipment, water, lights, power, transportation, 
superintendence, temporary constructions of every nature, and all other services and 
facilities of every nature whatsoever necessary to execute and complete this Contract within 
specified time. 

b. Unless otherwise specified, all materials shall be new and the best of their respective kinds 
and grades as noted and/or specified, and workmanship shall be of good quality. 

c. Materials shall be furnished in ample quantities and at such times as to ensure uninterrupted 
progress of The Work and shall be stored properly and protected as required by the Contract 
Documents. Contractor shall be entirely responsible for damage or loss by weather or other 
causes to materials or Work.  

d. No materials, supplies, or equipment for Work under this Contract shall be purchased subject 
to any chattel mortgage or under a conditional sale or other agreement by which an interest 
therein or in any part thereof is retained by the seller or supplier. Contractor warrants good 
title to all material, supplies, and equipment installed or incorporated in the work and agrees 
upon completion of all work to deliver the Project, to the District free from any claims, liens, 
or charges.  

e. Materials shall be stored on the Project site in such manner so as not to interfere with any 
operations of the District or any independent contractor. 
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ARTICLE 11.ARTICLE 10. CONTRACTOR’S SUPERVISION 

Contractor shall continuously keep at the Project site, a competent and experienced full-time Project 
superintendent approved by the District.  Superintendent must be able to proficiently speak, read 
and write in English.  Contractor shall continuously provide efficient supervision of the Project. 

ARTICLE 12.ARTICLE 11. WORKERS 

a. Contractor shall at all times enforce strict discipline and good order among its employees. 
Contractor shall not employ on the Project any unfit person or any one not skilled in the 
Work assigned to him or her. 

b. Any person in the employ of the Contractor whom the District may deem incompetent or 
unfit shall be dismissed from The Work and shall not be employed on this Project except 
with the written Approval of the District. 

ARTICLE 13.ARTICLE 12. SUBCONTRACTORS 

a. Contractor agrees to bind every subcontractor to the terms of the Contract Documents as far 
as such terms are applicable to subcontractor’s portion of The Work.  Contractor shall be as 
fully responsible to the District for the acts and omissions of its subcontractors and of persons 
either directly or indirectly employed by its subcontractors, as Contractor is for acts and 
omissions of persons directly employed by Contractor.  Nothing contained in these Contract 
Documents shall create any contractual relationship between any subcontractor and the 
District. 

b. The District reserves the right to Approve all subcontractors.  The District’s Approval of any 
subcontractor under this Contract shall not in any way relieve Contractor of its obligations 
in the Contract Documents. 

c. Prior to substituting any subcontractor listed in the Bid Forms, Contractor must comply with 
the requirements of the Subletting and Subcontracting Fair Practices Act pursuant to 
California Public Contract Code section 4100 et seq. 

ARTICLE 14.ARTICLE 13. PERMITS AND LICENSES 

Permits and licenses necessary for prosecution of The Work shall be secured and paid for by 
Contractor, unless otherwise specified in the Contract Documents.   

a. Contractor shall obtain and pay for all other permits and licenses required for The Work, 
including excavation permit and for plumbing, mechanical and electrical work and for 
operations in or over public streets or right of way under jurisdiction of public agencies other 
than the District.  

b. The Contractor shall arrange and pay for all off-site inspection of the Work related to permits 
and licenses, including certification, required by the specifications, drawings, or by 
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governing authorities, except for such off-site inspections delineated as the District's 
responsibility pursuant to the Contract Documents. 

c. Before Acceptance of the Project, the Contractor shall submit all licenses, permits, 
certificates of inspection and required approvals to the District. 

ARTICLE 15. UTILITY USAGE 

a. All temporary utilities, including but not limited to electricity, water, gas, and telephone, 
used on the Work shall be furnished and paid for by Contractor.  Contractor shall Provide 
necessary temporary distribution systems, including meters, if necessary, from distribution 
points to points on The Work where the utility is needed.  Upon completion of The Work, 
Contractor shall remove all temporary distribution systems.  

b. Contractor shall provide necessary and adequate utilities and pay all costs for water, 
electricity, gas, oil, and sewer charges required for completion of the Project. 

c. All permanent meters Installed shall be listed in the Contractor’s name until Project 
Acceptance. 

d. If the Contract is for construction in existing facilities, Contractor may, with prior written 
Approval of the District, use the District’s existing utilities by compensating the District for 
utilities used by Contractor. 

ARTICLE 16. INSPECTION FEES FOR PERMANENT UTILITIES 

All inspection fees and other municipal charges for permanent utilities including, but not limited to, 
sewer, electrical, phone, gas, water, and irrigation shall be paid for by the District. Contractor shall 
be responsible for arranging the payment of such fees, but inspection fees and other municipal fees 
relating to permanent utilities shall be paid by the District. Contractor may either request 
reimbursement from the District for such fees, or shall be responsible for arranging and coordination 
with District for the payment of such fees. 

ARTICLE 17. TRENCHES 

a. Trenches Five Feet or More in Depth.  The Contractor shall submit to the District, in advance 
of excavation, a detailed plan showing the design of shoring, bracing, sloping or other 
provisions to be made for worker protection from the hazard of caving ground during the 
excavation of any trench or trenches five feet or more in depth.  If the plan varies from 
shoring system standards, the plan shall be prepared by a registered civil or structural 
engineer. The plan shall not be less effective than the shoring, bracing, sloping, or other 
provisions of the Construction Safety Orders, as defined in the California Code of 
Regulations.  

b. Excavations Deeper than Four Feet.  If work under this Contract involves digging trenches 
or other excavation that extends deeper than four feet below the surface, Contractor shall 
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promptly, and before the following conditions are disturbed, notify the District, in writing, 
of any: 

1) Material that the Contractor believes may be material that is hazardous waste, as 
defined in Section 25117 of the Health and Safety Code, that is required to be 
removed to a Class I, Class II, or Class III disposal site in accordance with provisions 
of existing law. 

2) Subsurface or latent physical conditions at the site differing from those indicated. 

3) Unknown physical conditions at the site of any unusual nature, different materially 
from those ordinarily encountered and generally recognized as inherent in work of 
the character provided for in the Contract. 

The District shall promptly investigate the conditions, and if it finds that the conditions do 
so materially differ, or do involve hazardous waste, and cause a decrease or increase in 
Contractor’s cost of, or the time required for, performance of any part of The Work, shall 
issue a change order under the procedures described in the Contract Documents. 

In the event that a dispute arises between the District and the Contractor as to whether the 
conditions materially differ, or involve hazardous waste, or cause a decrease or increase in 
the Contractor’s cost of, or time required for, performance of any part of The Work, the 
Contractor shall not be excused from any scheduled completion date provided for by the 
Contract, but shall proceed with all Work to be performed under the Contract.  Contractor 
shall retain any and all rights provided either by contract or by law which pertain to the 
resolution of disputes and protests between the parties. 

ARTICLE 18. DIVERSION OF RECYCLABLE WASTE MATERIALS 

In compliance with the applicable City of Elk Grove’s waste reduction and recycling efforts, 
Contractor shall divert all Recyclable Waste Materials to appropriate recycling centers.  Contractor 
will be required to submit weight tickets and written proof of diversion with its monthly progress 
payment requests if required by the City.  Contractor shall complete and execute any certification 
forms required by the City or other applicable agencies to document Contractor’s compliance with 
these diversion requirements.  All costs incurred for these waste diversion efforts shall be the 
responsibility of the Contractor. 

ARTICLE 19.ARTICLE 14. REMOVAL OF HAZARDOUS MATERIALS 

Should Contractor encounter material reasonably believed to be polychlorinated biphenyl (PCB) or 
other toxic wastes and hazardous materials which have not been rendered harmless at the Project 
site, the Contractor shall immediately stop work at the affected Project site and shall report the 
condition to the District in writing.  The District shall contract for any services required to directly 
remove and/or abate PCBs and other toxic wastes and hazardous materials, if required by the Project 
site(s), and shall not require the Contractor to subcontract for such services.  The Work in the 
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affected area shall not thereafter be resumed except by written agreement of the District and 
Contractor.   

ARTICLE 20. SANITARY FACILITIES 

Contractor shall provide sanitary temporary toilet buildings for the use of all workers.  All toilets 
shall comply with local codes and ordinances.  Toilets shall be kept supplied with toilet paper and 
shall have workable door fasteners.  Toilets shall be serviced no less than once weekly and shall be 
present in a quantity of not less than 1 per 20 workers as required by CAL-OSHA regulation.  The 
toilets shall be maintained in a sanitary condition at all times. Use of toilet facilities in The Work 
under construction shall not be permitted.  Any other Sanitary Facilities required by CAL-OSHA 
shall be the responsibility of the Contractor. 

ARTICLE 21.ARTICLE 15. AIR POLLUTION CONTROL  

Contractor shall comply with all air pollution control rules, regulations, ordinances and statutes.  All 
containers of paint, thinner, curing compound, solvent or liquid asphalt shall be labeled to indicate 
that the contents fully comply with the applicable material requirements. 

Without limiting the foregoing, Contractor must fully comply with all applicable laws, rules and 
regulations in furnishing or using equipment and/or providing services, including, but not limited 
to, emissions limits and permitting requirements imposed by the Air Quality Management District 
(AQMD) and/or California Air Resources Board (CARB).  Although the AQMD and CARB limits 
and requirements are more broad, Contractor shall specifically be aware of their application to 
"portable equipment", which definition is considered by AQMD and CARB to include any item of 
equipment with a fuel-powered engine.  Contractor shall indemnify District against any fines or 
penalties imposed by AQMD, CARB, or any other governmental or regulatory agency for violations 
of applicable laws, rules and/or regulations by Contractor, its subcontractors, or others for whom 
Contractor is responsible under its indemnity obligations provided for in Article 48, 
Indemnification. 

ARTICLE 22.ARTICLE 16. COMPLIANCE WITH STATE STORM WATER 
PERMIT  

Permit Compliance.  The Contractor shall comply with the District’s National Pollutant 
Discharge Elimination System (NPDES) Permit No. CAG995001 issued by the Regional Water 
Quality Control Board in association with Low Threat General Waste Discharge Order No. R5-
2013-0074-059.  

 
a. Consideration of Costs.  As stated in the Instruction to Bidders, it was the responsibility 

of the Contractor in preparing its bid to evaluate and include in the bid any costs for 
complying with the Permits. 

 
b. Other Applicable Laws.  Contractor shall also comply with the lawful requirements of 

any applicable municipality, the District, drainage district, and other local agencies 
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regarding discharges of storm water to separate storm drain system(s) or other water 
courses under their jurisdiction, including applicable requirements in municipal storm 
water management programs.  This requirement applies to all projects, including those 
projects that impact less than one acre or disturb less than one acre.   

 
c. Run-on Drainage.  Storm, surface, nuisance or other waters may be encountered at 

various times during the course of construction.  By submitting its bid, Contractor 
acknowledged that it investigated the risk arising from such waters, prepared its bid 
accordingly, and assumed any and all liabilities arising therefrom. 

 
d. Liability for Non-Compliance.  Failure to comply with the Permit or any applicable 

municipal permit is a violation of law and may be subject to penalties, fines, or additional 
regulatory requirements.  In addition to the other indemnities included herein, Contractor 
hereby agrees to indemnify and hold harmless District, its officers, directors, agents and 
employees from and against any and all fines, penalties, claims or other regulatory 
requirements imposed as a result of noncompliance with the Permit or the applicable 
municipal permit, unless such noncompliance is the result of District’s sole established 
negligence, willful misconduct or active negligence.. 

 
ARTICLE 23.ARTICLE 17. CLEANING UP 

a. Contractor at all times shall keep premises free from debris such as waste, rubbish, and 
excess materials and equipment.  Contractor shall not store debris under, in, or about the 
premises.  Upon completion of Work, Contractor shall clean the interior and exterior of the 
building or improvement including fixtures, equipment, walls, floors, ceilings, roofs, 
window sills and ledges, horizontal projections, and any areas where debris has collected so 
surfaces are free from foreign material or discoloration.  Contractor shall clean and polish 
all glass, plumbing fixtures, and finish hardware and similar finish surfaces and equipment 
and contractor shall also remove temporary fencing, barricades, planking and construction 
toilet and similar temporary facilities from site.  Contractor shall also clean all buildings, 
asphalt and concrete areas to the degree necessary to remove oil, grease, fuel, or other stains 
caused by Contractor operations or equipment. 

b. Contractor shall fully clean up the site at the completion of The Work.  If the Contractor fails 
to immediately clean up at the completion of The Work, the District may do so and the cost 
of such clean up shall be charged back to the Contractor. 

ARTICLE 24. LAYOUT AND FIELD ENGINEERING 

All field engineering required for laying out The Work and establishing grades for earthwork 
operations shall be furnished by the Contractor at its expense.  Layout shall be done by a registered 
civil engineer Approved by the Engineer. Any required “as-built” drawings of the Work shall be 
prepared by the registered civil engineer. 
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ARTICLE 25.ARTICLE 18. EXCESSIVE NOISE 

a. The Contractor shall use only such equipment on the work and in such state of repair so that 
the emission of sound therefrom is within the noise tolerance level of that equipment as 
established by CAL-OSHA.  

b. The Contractor shall comply with the most restrictive of the following: (1) local sound 
control and noise level rules, regulations and ordinances and (2) the requirements contained 
in these Contract Documents, including hours of operation requirements.  No internal 
combustion engine shall be operated on the Project without a muffler of the type 
recommended by the manufacturer.  Should any muffler or other control device sustain 
damage or be determined to be ineffective or defective, the Contractor shall promptly 
remove the equipment and shall not return said equipment to the job until the device is 
repaired or replaced.  Said noise and vibration level requirements shall apply to all equipment 
on the job or related to the job, including but not limited to, trucks, transit mixers or transit 
equipment that may or may not be owned by the Contractor. 

ARTICLE 26. TESTS AND INSPECTIONS 

a. If the Contract Documents, the Engineer, or any instructions, laws, ordinances, or public 
authority require any part of The Work to be tested or Approved, Contractor shall provide 
the Engineer at least two (2) working day’s notice of its readiness for observation or 
inspection.  If inspection is by a public authority other than the District, Contractor shall 
promptly inform the District of the date fixed for such inspection.  Required certificates of 
inspection (or similar) shall be secured by Contractor.  Costs for District testing and District 
inspection shall be paid by the District.  Costs of tests for Work found not to be in compliance 
shall be paid by the Contractor. 

b. If any Work is done or covered up without the required testing or approval, the Contractor 
shall uncover or deconstruct the Work, and the Work shall be redone after completion of the 
testing at the Contractor’s cost in compliance with the Contract Documents.   

c. Where inspection and testing are to be conducted by an independent laboratory or agency, 
materials or samples of materials to be inspected or tested shall be selected by such 
laboratory or agency, or by the District, and not by Contractor.  All tests or inspections of 
materials shall be made in accordance with the commonly recognized standards of national 
organizations. 

d. In advance of manufacture of materials to be supplied by Contractor which must be tested 
or inspected, Contractor shall notify the District so that the District may arrange for testing 
at the source of supply. Any materials which have not satisfactorily passed such testing and 
inspection shall not be incorporated into The Work. 

e. If the manufacture of materials to be inspected or tested will occur in a plant or location 
outside the geographic limits of District, the Contractor shall pay for any excessive or 
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unusual costs associated with such testing or inspection, including but not limited to 
excessive travel time, standby time and required lodging. 

f. Reexamination of Work may be ordered by the District.  If so ordered, Work must be 
uncovered or deconstructed by Contractor.  If Work is found to be in accordance with the 
Contract Documents, the District shall pay the costs of reexamination and reconstruction. If 
such work is found not to be in accordance with the Contract Documents, Contractor shall 
pay all costs. 

ARTICLE 27.ARTICLE 19. PROTECTION OF WORK AND PROPERTY 

a. The Contractor shall be responsible for all damages to persons or property that occur as a 
result of The Work.  Contractor shall be responsible for the proper care and protection of all 
materials delivered and Work performed until completion and final Acceptance by the 
District. All Work shall be solely at the Contractor’s risk. Contractor shall adequately protect 
adjacent property from settlement or loss of lateral support as necessary. Contractor shall 
comply with all applicable safety laws and building codes to prevent accidents or injury to 
persons on, about, or adjacent to the Project site where Work is being performed. Contractor 
shall erect and properly maintain at all times, as required by field conditions and progress of 
work, all necessary safeguards, signs, barriers, lights, and watchmen for protection of 
workers and the public, and shall post danger signs warning against hazards created in the 
course of construction. 

b. In an emergency affecting safety of life or of work or of adjoining property, Contractor, 
without special instruction or authorization from the Engineer, is hereby permitted to act to 
prevent such threatened loss or injury; and Contractor shall so act, without appeal, if so 
authorized or instructed by the Engineer or the District. Any compensation claimed by 
Contractor on account of emergency work shall be determined by and agreed upon by the 
District and the Contractor. 

c. Contractor shall provide such heat, covering, and enclosures as are necessary to protect all 
Work, materials, equipment, appliances, and tools against damage by weather conditions. 

d. Contractor shall take adequate precautions to protect existing sidewalks, curbs, pavements, 
utilities, and other adjoining property and structures, and to avoid damage thereto, and 
Contractor shall repair any damage thereto caused by The Work operations. Contractor shall: 

1) Enclose the working area with a substantial barricade, and arrange work to cause 
minimum amount of inconvenience and danger to the public.  

2) Provide substantial barricades around any shrubs or trees indicated to be preserved. 

3) Deliver materials to the Project site over a route designated by the Engineer. 
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4) Provide any and all dust control required and follow the Applicable air quality 
regulations as appropriate.  If the Contractor does not comply, the District shall have 
the immediate authority to provide dust control and deduct the cost from payments 
to the Contractor. 

5) Confine Contractor’s apparatus, the storage of materials, and the operations of its 
workers to limits required by law, ordinances, permits, or directions of the Engineer.  
Contractor shall not unreasonably encumber the Project site with its materials.   

6) Take care to prevent disturbing or covering any survey markers, monuments, or other 
devices marking property boundaries or corners.  If such markers are disturbed by 
accident, they shall be replaced by an approved civil engineer or land surveyor, at no 
cost to the District. 

7) Ensure that existing facilities, fences and other structures are all adequately protected 
and that, upon completion of all Work, all facilities that may have been damaged are 
restored to a condition acceptable to the District. 

8) Preserve and protect from injury all buildings, pole lines and all direction, warning 
and mileage signs that have been placed within the right-of-way.  

9) At the completion of work each day, leave the Project site in a clean, safe condition.  
10) Comply with any stage construction and traffic handling plans.  Access to residences 

and businesses shall be maintained at all times.   

These precautionary measures will apply continuously and not be limited to normal working 
hours.  Full compensation for the Work involved in the preservation of life, safety and 
property as above specified shall be considered as included in the prices paid for the various 
contract items of Work, and no additional allowance will be made therefor. 

e. Should damage to persons or property occur as a result of The Work, Contractor shall be 
responsible for proper investigation, documentation, including video or photography, to 
adequately memorialize and make a record of what transpired.  The District shall be entitled 
to inspect and copy any such documentation, video, or photographs. 

ARTICLE 28.ARTICLE 20. CONTRACTORS MEANS AND METHODS 

Contractor is solely responsible for the means and methods utilized to Perform The Work.  In no 
case shall the Contractor’s means and methods deviate from commonly used industry standards.   

ARTICLE 29.ARTICLE 21. AUTHORIZED REPRESENTATIVES 

The District shall designate representatives, who shall have the right to be present at the Project site 
at all times.  The District may designate an inspector who shall have the right to observe all of the 
Contractor’s Work.  The inspector is not authorized to make changes in the Contract Documents.  
The inspector shall not be responsible for the Contractor’s failure to carry out The Work in 
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accordance with the Contract Documents.  Contractor shall provide safe and proper facilities for 
such access. 

ARTICLE 30.ARTICLE 22. HOURS OF WORK 

a. Eight (8) hours of work shall constitute a legal day’s work.  The Contractor and each 
subcontractor shall forfeit, as penalty to the District, twenty-five dollars ($25) for each 
worker employed in the execution of Work by the Contractor or any subcontractor for each 
day during which such worker is required or permitted to work more than eight (8) hours in 
any one day and forty (40) hours in any week in violation of the provisions of the Labor 
Code, and in particular, Section 1810 to Section 1815, except as provided in Labor Code 
Section 1815. 

b. Work shall be accomplished on a regularly scheduled eight (8) hour per day work shift basis, 
Monday through Friday, between the hours of 7:00 a.m. and 5:00 p.m. 

c. It shall be unlawful for any person to operate, permit, use, or cause to operate any of the 
following at the Project site, other than between the hours of 7:00 a.m. to 5:00 p.m., Monday 
through Friday, with no Work allowed on District-observed holidays, unless otherwise 
Approved by the Engineer: 

1) Powered Vehicles 

2) Construction Equipment 

3) Loading and Unloading Vehicles 

4) Domestic Power Tool. 

ARTICLE 31.ARTICLE 23. PAYROLL RECORDS 

a. Pursuant to Labor Code Section 1776, the Contractor and each subcontractor shall maintain 
weekly certified payroll records showing the name, address, social security number, work 
classification, straight time and overtime hours paid each day and week, and the actual per 
diem wages paid to each journeyman, apprentice, worker or other employee employed in 
connection with the work.  Contractor shall certify under penalty of perjury that records 
maintained and submitted by Contractor are true and accurate.  Contractor shall also require 
subcontractor(s) to certify weekly payroll records under penalty of perjury. 

b. The payroll records described herein shall be certified and submitted by the Contractor at a 
time designated by the District.  The Contractor shall also provide the following: 

1) A certified copy of the employee’s payroll records shall be made available for 
inspection or furnished to such employee or his or her authorized representative on 
request. 
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2) A certified copy of all payroll records described herein shall be made available for 
inspection or furnished upon request of the Department of Industrial Relations 
(“DIR”). 

c. The certified payroll records shall be on forms provided by the Division of Labor Standards 
Enforcement (“DLSE”) of the DIR or shall contain the same information as the forms 
provided by the DLSE. 

d. Any copy of records made available for inspection and furnished upon request to the public 
shall be marked or obliterated in such a manner as to prevent disclosure of an individual’s 
name, address, and social security number.  The name and address of the Contractor or any 
subcontractor shall not be marked or obliterated. 

e. In the event of noncompliance with the requirements of this Section, the Contractor shall 
have ten (10) days in which to comply subsequent to receipt of written notice specifying any 
item or actions necessary to ensure compliance with this section.  Should noncompliance 
still be evident after such ten (10) day period, the Contractor shall, as a penalty to the District, 
forfeit Twenty-five Dollars ($25.00) for each day, or portion thereof, for each worker until 
strict compliance is effectuated. Upon the request of the DIR, such penalties shall be 
withheld from contract payments. 

ARTICLE 32.ARTICLE 24. PREVAILING RATES OF WAGES 

a. The Contractor is aware of the requirements of Labor Code Sections 1720 et seq. and 1770 
et seq., as well as California Code of Regulations, Title 8, Section 16000 et seq. (“Prevailing 
Wage Laws”), which require the payment of prevailing wage rates and the performance of 
other requirements on certain “public works” and “maintenance” projects.  Since this Project 
involves an applicable “public works” or “maintenance” project, as defined by the Prevailing 
Wage Laws, and since the total compensation is $1,000 or more, Contractor agrees to fully 
comply with such Prevailing Wage Laws. The Contractor shall obtain a copy of the 
prevailing rates of per diem wages at the commencement of this Agreement from the website 
of the Division of Labor Statistics and Research of the Department of Industrial Relations 
located at www.dir.ca.gov/dlsr/.  In the alternative, the Contractor may view a copy of the 
prevailing rates of per diem wages at the District.  Contractor shall make copies of the 
prevailing rates of per diem wages for each craft, classification or type of worker needed to 
perform work on the Project available to interested parties upon request, and shall post copies 
at the Contractor’s principal place of business and at the Project site.  Contractor shall 
defend, indemnify and hold the District, its elected officials, officers, employees and agents 
free and harmless from any claims, liabilities, costs, penalties or interest arising out of any 
failure or allege failure to comply with the Prevailing Wage Laws. 

b. The Contractor and each subcontractor shall forfeit as a penalty to the District not more than 
fifty dollars ($50) for each calendar day, or portion thereof, for each worker paid less than 
the stipulated prevailing wage rate for any work done by him, or by any subcontract under 
him, in violation of the provisions of the Labor Code. The difference between such stipulated 
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prevailing wage rate and the amount paid to each worker for each calendar day or portion 
thereof for which each worker was paid less than the stipulated prevailing wage rate shall be 
paid to each worker by the Contractor. 

c. Contractor shall post, at appropriate conspicuous points on the Project site, a schedule 
showing all determined general prevailing wage rates and all authorized deductions, if any, 
from unpaid wages actually earned.  

ARTICLE 33.ARTICLE 25. EMPLOYMENT OF APPRENTICES 

The Contractor’s attention is directed to the provisions of Sections 1777.5, 1777.6, and 1777.7 of 
the Labor Code concerning employment of apprentices by the Contractor or any subcontractor.  The 
Contractor shall obtain a certificate of apprenticeship before employing any apprentice pursuant to 
Section 1777.5, 1777.6, and 1777.7 of the Labor Code.  Information relative to apprenticeship 
standards, wage schedules, and other requirements may be obtained from the Director of Industrial 
Relations, the Administrator of Apprenticeships, San Francisco, California, or from the Division of 
Apprenticeship Standards and its branch offices. 

ARTICLE 34.ARTICLE 26. NONDISCRIMINATION/EQUAL EMPLOYMENT 
OPPORTUNITY/EMPLOYMENT ELIGIBILITY 

Pursuant to Labor Code Section 1735 and other applicable provisions of law, the Contractor and its 
subcontractors shall not discriminate against any employee or applicant for employment because of 
race, color, religion, sex, national origin, age, political affiliation, marital status, or handicap on this 
Project.  The Contractor will take affirmative action to insure that employees are treated during 
employment or training without regard to their race, color, religion, sex, national origin, age, 
political affiliation, marital status, or handicap.  

Employment Eligibility; Contractor.  By executing this Contract, Contractor verifies that it fully 
complies with all requirements and restrictions of state and federal law respecting the employment 
of undocumented aliens, including, but not limited to, the Immigration Reform and Control Act of 
1986, as may be amended from time to time.  Such requirements and restrictions include, but are 
not limited to, examination and retention of documentation confirming the identity and immigration 
status of each employee of the Contractor.  Contractor also verifies that it has not committed a 
violation of any such law within the five (5) years immediately preceding the date of execution of 
this Contract, and shall not violate any such law at any time during the term of the Contract.  
Contractor shall avoid any violation of any such law during the term of this Contract by participating 
in an electronic verification of work authorization program operated by the United States 
Department of Homeland Security, by participating in an equivalent federal work authorization 
program operated by the United States Department of Homeland Security to verify information of 
newly hired employees, or by some other legally acceptable method.  Contractor shall maintain 
records of each such verification, and shall make them available to the District or its representatives 
for inspection and copy at any time during normal business hours. The District shall not be 
responsible for any costs or expenses related to Contractor’s compliance with the requirements 
provided for in Section 3.16 or any of its sub-sections. 

Commented [BV6]: Debbie commented that STI will be 
applying for a DIR waiver. - A waiver for employment of 
apprentices or for prevailing wage in general? 

Commented [DC7R6]: We will be applying for an apprentice 
DIR waiver only.  

Commented [JH8R6]: This provision should remain in 
regardless as it protects the District from claims. The contractor still 
needs to comply, even if that compliance is obtaining a waiver. 
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Employment Eligibility; Subcontractors, Sub-subcontractors and Consultants.  To the same extent 
and under the same conditions as Contractor, Contractor shall require all of its subcontractors, sub-
subcontractors and consultants performing any work relating to the Project or this Contract to make 
the same verifications and comply with all requirements and restrictions provided for in Section 
3.16.1.   
 
Employment Eligibility; Failure to Comply.  Each person executing this Contract on behalf of 
Contractor verifies that they are a duly authorized officer of Contractor, and understands that any of 
the following shall be grounds for the District to terminate the Contract for cause: (1) failure of 
Contractor or its subcontractors, sub-subcontractors or consultants to meet any of the requirements 
provided for in Sections 3.16.1 or 3.16.2; (2) any misrepresentation or material omission concerning 
compliance with such requirements (including in those verifications provided to the Contractor 
under Section 3.16.2); or (3) failure to immediately remove from the Project any person found not 
to be in compliance with such requirements. 

ARTICLE 35.ARTICLE 27. LABOR/EMPLOYMENT SAFETY 

The Contractor shall maintain emergency first aid treatment for his employees which complies with 
the Federal Occupational Safety and Health Act of 1970 (29 U.S.C. § 651 et seq.), and California 
Code of Regulations, Title 8, Industrial Relations Division 1, Department of Industrial Relations, 
Chapter 4. 

ARTICLE 36.ARTICLE 28. WORKERS’ COMPENSATION INSURANCE 

The Contractor shall Provide, during the life of this Contract, workers’ compensation insurance for 
all of the employees engaged in Work under this Contract, on or at the Project site, and, in case any 
of sublet Work, the Contractor shall require the subcontractor similarly to provide workers’ 
compensation insurance for all the latter’s employees as prescribed by State law. Any class of 
employee or employees not covered by a subcontractor’s insurance shall be covered by the 
Contractor’s insurance. In case any class of employees engaged in work under this Contract, on or 
at the Project site, is not protected under the Workers’ Compensation Statutes, the Contractor shall 
provide or shall cause a subcontractor to provide, adequate insurance coverage for the protection of 
such employees not otherwise protected. The Contractor is required to secure payment of 
compensation to his employees in accordance with the provisions of Section 3700 of the Labor 
Code.  The Contractor shall file with the District certificates of his insurance protecting workers. 
Company or companies providing insurance coverage shall be acceptable to the District, if in the 
form and coverage as set forth in the Contract Documents. 

ARTICLE 37.ARTICLE 29. EMPLOYER’S LIABILITY INSURANCE 

Contractor shall provide during the life of this Contract, Employer’s Liability Insurance, including 
Occupational Disease, in the amount of, at least, one million dollars ($1,000,000.00) per person per 
accident.  Contractor shall provide District with a certificate of Employer’s Liability Insurance. Such 
insurance shall comply with the provisions of the Contract Documents. The policy shall be endorsed, 
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if applicable, to provide a Borrowed Servant/Alternate Employer Endorsement and contain a Waiver 
of Subrogation in favor of the District. 

ARTICLE 38.ARTICLE 30. COMMERCIAL GENERAL LIABILITY INSURANCE 

a. Contractor shall procure and maintain during the life of this Contract and for such other 
period as may be required herein, at its sole expense, occurrence version Commercial 
General Liability insurance coverage, including but not limited to, premises liability, 
contractual liability, products/completed operations if applicable, personal and advertising 
injury – which may arise from or out of Contractor’s operations, use, and management of 
the Project site, or the performance of its obligations hereunder.  Policy limits shall not be 
less than $1,000,000 per occurrence for bodily injury, personal injury and property damage.  
If Commercial General Liability Insurance or other form with a general aggregate limit is 
used, either the general aggregate limit shall apply separately to this project/location or the 
general aggregate limit shall be twice the required occurrence limit. 

b. Such policy shall comply with all the requirements of this Article. The limits set forth herein 
shall apply separately to each insured against whom claims are made or suits are brought, 
except with respect to the limits of liability.  Further the limits set forth herein shall not be 
construed to relieve the Contractor from liability in excess of such coverage, nor shall it limit 
Contractor’s indemnification obligations to the District, and shall not preclude the District 
from taking such other actions available to the District under other provisions of the Contract 
Documents or law. 

c. Contractor shall make certain that any and all subcontractors hired by Contractor are insured 
in accordance with this Contract. If any subcontractor’s coverage does not comply with the 
foregoing provisions, Contractor shall indemnify and hold the District harmless from any 
damage, loss, cost, or expense, including attorneys’ fees, incurred by the District as a result 
thereof. 

d. All general liability policies provided pursuant to the provisions of this Article shall comply 
with the provisions of the Contract Documents. 

e. All general liability policies shall be written to apply to all bodily injury, including death, 
property damage, personal injury, owned and non-owned equipment, blanket contractual 
liability, completed operations liability, explosion, collapse, under-ground excavation, 
removal of lateral support, and other covered loss, however occasioned, occurring during 
the policy term, and shall specifically insure the performance by Contractor of that part of 
the indemnification contained in these General Conditions, relating to liability for injury to 
or death of persons and damage to property. If the coverage contains one or more aggregate 
limits, a minimum of 50% of any such aggregate limit must remain available at all times; if 
over 50% of any aggregate limit has been paid or reserved, the District may require 
additional coverage to be purchased by Contractor to restore the required limits. Contractor 
may combine primary, umbrella, and as broad as possible excess liability coverage to 
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achieve the total limits indicated above. Any umbrella or excess liability policy shall include 
the additional insured endorsement described in the Contract Documents. 

f. Such insurance shall comply with the provisions of Article 42 below. 

ARTICLE 39.ARTICLE 31. AUTOMOBILE LIABILITY INSURANCE 

Contractor shall take out and maintain at all times during the term of this occurrence version 
Contract Automobile Liability Insurance in the amount of, at least, one million dollars ($1,000,000).  
Such insurance shall provide coverage for bodily injury and property damage including coverage 
for non-owned and hired vehicles, in a form and with insurance companies acceptable to the District.  
Such insurance shall comply with the provisions of Article 42 below.   

ARTICLE 40.ARTICLE 32. FORM AND PROOF OF CARRIAGE OF INSURANCE 

a. Any insurance carrier providing insurance coverage required by the Contract Documents 
shall be admitted to and authorized to do business in the State of California unless waived, 
in writing, by the District Risk Manager.  Carrier(s) shall have an A.M. Best rating of not 
less than an A:VIII.  Insurance deductibles or self-insured retentions must be declared by the 
Contractor, and such deductibles and retentions shall have the prior written consent from the 
District.  At the election of the District the Contractor shall either 1) reduce or eliminate such 
deductibles or self-insured retentions, or 2) procure a bond which guarantees payment of 
losses and related investigations, claims administration, and defense costs and expenses.   

b. Contractor shall cause its insurance carrier(s) to furnish the District with either 1) a properly 
executed original Certificates(s) of Insurance and certified original copies of Endorsements 
effecting coverage as required herein, or 2) if requested to do so in writing by the District 
Risk Manager, provide original Certified copies of policies including all Endorsements and 
all attachments thereto, showing such insurance is in full force and effect.  The District, its 
Director’s and officers, employees, agents or representatives are named as Additional 
Insureds and Provide a Waiver of Subrogation in favor of those parties.  Further, said 
Certificates(s) and policies of insurance shall contain the covenant of the insurance carrier(s) 
that shall provide no less than thirty (30) days written notice be given to the  District prior 
to any material modification or cancellation of such insurance.  In the event of a material 
modification or cancellation of coverage, the District may terminate or Stop Work pursuant 
to the Contract Documents, unless the District receives, prior to such effective date, another 
properly executed original Certificate of Insurance and original copies of endorsements or 
certified original policies, including all endorsements and attachments thereto evidencing 
coverages set forth herein and the insurance required herein is in full force and effect.  
Contractor shall not take possession, or use the Project site, or commence operations under 
this Agreement until the District has been furnished original Certificate(s) of Insurance and 
certified original copies of Endorsements or policies of insurance including all 
Endorsements and any and all other attachments as required in this Section.  The original 
Endorsements for each policy and the Certificate of Insurance shall be signed by an 
individual authorized by the insurance carrier to do so on its behalf. 
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c. It is understood and agreed to by the parties hereto and the insurance company(s), that the 
Certificate(s) of  Insurance and policies shall so covenant and shall be construed as primary, 
and the District’s insurance and/or deductibles and/or self-insured retentions or self-insured 
programs shall not be construed as contributory. 

d. The District reserves the right to adjust the monetary limits of insurance coverage’s during 
the term of this Contract including any extension thereof-if in the District’s reasonable 
judgment, the amount or  type  of insurance carried by the Contractor becomes inadequate. 

e. Contractor shall pass down the insurance obligations contained herein to all tiers of sub-
contractors working under this Contract. 

ARTICLE 41.ARTICLE 33. TIME FOR COMPLETION AND LIQUIDATED 
DAMAGES 

a. Time for Completion/Liquidated Damages.  Work shall be commenced within ten (1060) 
days of the date stated in the District’s Notice to Proceed and shall be completed by 
Contractor in the time specified in the Contract Documents. The District is under no 
obligation to consider early completion of the Project; and the Contract completion date shall 
not be amended by the District’s receipt or acceptance of the Contractor’s proposed earlier 
completion date.  Furthermore, Contractor shall not, under any circumstances, receive 
additional compensation from the District (including but not limited to indirect, general, 
administrative or other forms of overhead costs) for the period between the time of earlier 
completion proposed by the Contractor and the Contract completion date.  If The Work is 
not completed as stated in the Contract Documents, it is understood that the District will 
suffer damage.  In accordance with Government Code section 53069.85, being impractical 
and infeasible to determine the amount of actual damage, it is agreed that Contractor shall 
pay to the District as fixed and liquidated damages, and not as a penalty, the sum stipulated 
in the Contract for each day of delay until The Work is fully completed. Contractor and its 
surety shall be liable for any liquidated damages.  Any money due or to become due the 
Contractor may be retained to cover liquidated damages. 

b. Inclement Weather.  Contractor shall abide the Engineer’s determination of what 
constitutes inclement weather.  Time extensions for inclement weather shall only be granted 
when the Work stopped during inclement weather is on the critical path of the Project 
schedule.   

c. Extension of Time.  Contractor shall not be charged liquidated damages because of any 
delays in completion of The Work due to unforeseeable causes beyond the control and 
without the fault or negligence of Contractor (or its subcontractors or suppliers).  Contractor 
shall within five (5) Days of identifying any such delay notify the District in writing of 
causes of delay.  The District shall ascertain the facts and extent of delay and grant extension 
of time for completing The Work when, in its judgment, the facts justify such an extension. 
Time extensions to the Project shall be requested by the Contractor as they occur and without 

Commented [BV9]: Debbie proposed 60 days. Contract term is 
90 days, so only 30 to perform the work? 
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delay. No delay claims shall be permitted unless the event or occurrence delays the 
completion of the Project beyond the Contract completion date. 

d. No Damages for Reasonable Delay.  The District’s liability to Contractor for delays for 
which the District is responsible shall be limited to only an extension of time unless such 
delays were unreasonable under the circumstances. In no case shall the District be liable for 
any costs which are borne by the Contractor in the regular course of business, including, but 
not limited to, home office overhead and other ongoing costs.  Damages caused by 
unreasonable District delay, including delays caused by items that are the responsibility of 
the District pursuant to Government  Code section 4215, shall be based on actual costs only, 
no proportions or formulas shall be used to calculate any delay damages. 

ARTICLE 42.ARTICLE 34. COST BREAKDOWN AND PERIODIC ESTIMATES 

Contractor shall furnish on forms Approved by the District: 

a. Within ten (10) Days of award of the Contract a detailed estimate giving a complete 
breakdown of the Contract price;  

b.a. A monthly itemized estimate of Work done for the purpose of making progress payments.  
In order for the District to consider and evaluate each progress payment application, the 
Contractor shall submit a detailed measurement of Work performed and the lump sum a 
progress estimate of the value thereof before the tenth (10th) Day of the following month as 
long as the entirety of the work for each lump sum item has been completed since the last 
billing cycle.   

c.b. Contractor shall submit, with each of its payment requests, an adjusted list of actual lump 
sum quantities, verified by the Engineer, for unit price items listed, if any, in the Bid Form.   

d.c. Following the District’s Acceptance of the Work, the Contractor shall submit to the District 
a written statement of the final lump sum quantities of unit price items for inclusion in the 
final payment request.   

e.d. The District shall have the right to adjust any estimate of quantity and to subsequently correct 
any error made in any estimate for payment.   

Contractor shall certify under penalty of perjury, that all cost breakdowns and periodic estimates 
accurately reflect the Work on the Project. 

ARTICLE 43.ARTICLE 35. MOBILIZATION 

a. When a bid item is included in the Bid Form for mobilization, the costs of Work in advance 
of construction operations and not directly attributable to any specific bid item will be 
included in the progress estimate (“Initial Mobilization”).  When no bid item is provided for 
“Initial Mobilization,” payment for such costs will be deemed to be included in the other 
items of The Work. 
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b. Payment for Initial Mobilization based on the lump sum provided in the Bid Form, which 
shall constitute full compensation for all such Work.  No payment for Initial Mobilization 
will be made until all of the listed items have been completed to the satisfaction of the 
Engineer.  The scope of the Work included under Initial Mobilization shall include, but shall 
not be limited to, the following principal items:   

1. Obtaining and paying for all bonds, insurance, and permits. 

2. Moving on to the Project site of all Contractor’s plant and equipment required for 
first month’s operations. 

3. Installing temporary construction power, wiring, and lighting facilities. 

4. Establishing fire protection system. 

5. Developing and installing a construction water supply. 

6. Providing and maintaining the field office trailers for the Contractor, complete with 
all specified furnishings and utility services including telephones, telephone 
appurtenances, computer and printer, and copying machine. 

7. Providing on-site communication facilities including telephones, radio pagers, and 
fax machines. 

8. Providing on-site sanitary facilities and potable water facilities as specified per Cal-
OSHA and these Contract Documents. 

9. Furnishing, installing, and maintaining all storage buildings or sheds required for 
temporary storage of products, equipment, or materials that have not yet been 
installed in the Work.  All such storage shall meet manufacturer’s specified storage 
requirements, and the specific provisions of the specifications, including temperature 
and humidity control, if recommended by the manufacturer, and for all security. 

10. Arranging for and erection of Contractor’s work and storage yard. 

11. Posting all OSHA required notices and establishment of safety programs per Cal-
OSHA. 

12. Full-time presence of Contractor’s superintendent at the job site as required herein. 

13. Submittal of Construction Schedule as required by the Contract Documents. 

ARTICLE 44.ARTICLE 36. PAYMENTS 

a. The District shall make monthly progress payments following receipt of undisputed and 
properly submitted payment requests.  Contractor shall be paid a sum equal to ninety-five 
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percent (95%) of the value of Work performed up to the last day of the previous month, less 
the aggregate of previous payments. 

b. The Contractor shall, after the full completion of The Work, submit a final payment 
application.  All prior progress estimates shall be subject to correction in the final estimate 
and payment. 

c. Unless otherwise required by law, the final payment of five percent (5%) of the value of the 
Work, if unencumbered, shall be paid no later than sixty (60) Days after the date of 
recordation of the Notice of Completion. 

d. Acceptance by Contractor of the final payment shall constitute a waiver of all claims against 
the District arising from this Contract. 

e. Payments to the Contractor shall not be construed to be an acceptance of any defective work 
or improper materials, or to relieve the Contractor of its obligations under the Contract 
Documents. 

f. The Contractor shall submit with each payment request the Contractor’s conditional waiver 
of lien for the entire amount covered by such payment request, as well as a valid 
unconditional waiver of lien from the Contractor and all subcontractors and materialmen for 
all work and materials included in any prior invoices.  Waivers of lien shall be in the forms 
prescribed by California Civil Code Section 3262.  Prior to final payment by the District, the 
Contractor shall submit a final waiver of lien for the Contractor’s work, together with 
releases of lien from any subcontractor or materialmen. 

ARTICLE 45.ARTICLE 37. PAYMENTS WITHHELD AND BACKCHARGES 

In addition to amounts which the District may retain under other provisions of the Contract 
Documents the District may withhold  payments due to Contractor as may be necessary to cover: 

a. Stop Notice Claims.  

b. Defective work not remedied. 

c. Failure of Contractor to make proper payments to its subcontractors or suppliers.  

d. Completion of the Contract if there exists a reasonable doubt that the work can be completed 
for balance then unpaid. 

e. Damage to another contractor or third party. 

f. Amounts which may be due the District for claims against Contractor. 

g. Failure of Contractor to keep the record (“as-built”) drawings up to date. 
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h. Failure to provide updates on the construction schedule.    

i. Site clean up. 

j. Failure of the Contractor to comply with requirements of the Contract Documents. 

k. Liquated damages. 

l. Legally permitted penalties. 

Upon completion of the Contract, the District will reduce the final Contract amount to reflect costs 
charged to the Contractor, back charges or payments withheld pursuant to the Contract Documents. 

ARTICLE 46.ARTICLE 38. CHANGES AND EXTRA WORK 

a. Change Order Work. 

1) The District, without invalidating the Contract, may order changes in the Work 
consisting of additions, deletions or other revisions, the Contract amount and 
Contract time being adjusted accordingly.  All such changes in the Work shall be 
authorized by Change Order, and shall be performed under the applicable conditions 
of the Contract Documents.  A Change Order signed by the Contractor indicates the 
Contractor's agreement therewith, including any adjustment in the Contract amount 
or the Contract time, and the full and final settlement of all costs (direct, indirect and 
overhead) related to the Work authorized by the Change Order. 

2) All claims for additional compensation to the Contractor shall be presented in writing 
before the expense is incurred and will be adjusted as provided herein.  No work shall 
be allowed to lag pending such adjustment, but shall be promptly executed as 
directed, even if a dispute arises.  No claim will be considered after the work in 
question has been done unless a written contract change order has been issued or a 
timely written notice of claim has been made by Contractor.  Contractor shall not be 
entitled to claim or bring suit for damages, whether for loss of profits or otherwise, 
on account of any decrease or omission of any item or portion of Work to be done.  
Whenever any change is made as provided for herein, such change shall be 
considered and treated as though originally included in the Contract, and shall be 
subject to all terms, conditions and provisions of the original Contract. 

3) Owner Initiated Change.  The Contractor must submit a complete cost proposal, 
including any change in the Contract time, within seven (7) Days after receipt of a 
scope of a proposed change order, unless the District requests that proposals be 
submitted in less than seven (7) Days. 

4) Contractor Initiated Change.  The Contractor must give written notice of a proposed 
change order required for compliance with the Contract Documents within seven (7) 
Days of discovery of the facts giving rise to the proposed change order. 
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5) Whenever possible, any changes to the Contract amount shall be in a lump sum 
mutually agreed to by the Contractor and the District. 

6) Price quotations from the Contractor shall be accompanied by sufficiently detailed 
supporting documentation to permit verification by the District. 

7) If the Contractor fails to submit the cost proposal within the seven (7) Day period (or 
as requested), the District has the right to order the Contractor in writing to 
commence the work immediately on a force account basis and/or issue a lump sum 
change to the contract price in accordance with the District’s estimate of cost.  If the 
change is issued based on the District estimate, the Contractor will waive its right to 
dispute the action unless within fifteen (15) Days following completion of the 
added/deleted work, the Contractor presents written proof that the District’s estimate 
was in error. 

8) Estimates for lump sum quotations and accounting for cost-plus-percentage work 
shall be limited to direct expenditures necessitated specifically by the subject extra 
work, and shall be segregated as follows: 

(a) Labor.  The costs of labor will be the actual cost for wages prevailing locally 
for each craft or type of worker at the time the extra work is done, plus 
employer payments of payroll taxes and insurance, health and welfare, 
pension, vacation, apprenticeship funds, and other direct costs resulting from 
Federal, State or local laws, as well as assessment or benefits required by 
lawful collective bargaining agreements.  The use of a labor classification 
which would increase the extra work cost will not be permitted unless the 
contractor establishes the necessity for such additional costs.  Labor costs for 
equipment operators and helpers shall be reported only when such costs are 
not included in the invoice for equipment rental. 

(b) Materials.  The cost of materials reported shall be at invoice or lowest current 
price at which such materials are locally available in the quantities involved, 
plus sales tax, freight and delivery.  Materials cost shall be based upon 
supplier or manufacturer’s invoice.  If invoices or other satisfactory evidence 
of cost are not furnished within fifteen (15) Days of delivery, then the 
Engineer shall determine the materials cost, at its sole discretion. 

(c) Tool and Equipment Use.  No payment will be made for the use of small 
tools, tools which have a replacement value of $1,000 or less.  Regardless of 
ownership, the rates to be used in determining equipment use costs shall not 
exceed listed rates prevailing locally at equipment rental agencies, or 
distributors, at the time the work is performed. 

Commented [BV10]: Sections 8-12 were proposed for removal 
by Debbie. These sections must remain. 

Commented [JH11R10]: Agreed. 
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(d) Overhead, Profit and Other Charges.  The mark-up for overhead (including 
supervision) and profit on work added to the Contract shall be according to 
the following: 

i. “Net Cost” is defined as consisting of costs of labor, materials and 
tools and equipment only excluding overhead and profit.  The costs 
of applicable insurance and bond premium will be reimbursed to the 
Contractor and subcontractors at cost only, without mark-up. 

ii. For Work performed by the Contractor’s forces the added cost for 
overhead and profit shall not exceed fifteen (15%) percent of the Net 
Cost of the Work. 

iii. For Work performed by a subcontractor, the added cost for overhead 
and profit shall not exceed fifteen (15%) percent of the Net Cost of 
the Work to which the Contractor may add five (5%) percent of the 
subcontractor’s Net Cost. 

iv. For Work performed by a sub-subcontractor the added cost for 
overhead and profit shall not exceed fifteen (15 %) percent of the Net 
Cost for Work to which the subcontractor and general contractor may 
each add an additional five (5 %) percent of the Net Cost of the lower 
tier subcontractor. 

iv. No additional mark up will be allowed for lower tier subcontractors, 
and in no case shall the added cost for overhead and profit payable by 
District exceed twenty-five (25%) percent of the Net Cost as defined 
herein. 

9) For added or deducted Work by subcontractors, the Contractor shall furnish to the 
District the subcontractor’s signed detailed estimate of the cost of labor, material and 
equipment, including the subcontractor markup for overhead and profit.  The same 
requirement shall apply to sub-subcontractors. 

10) For added or deducted work furnished by a vendor or supplier, the Contractor shall 
furnish to the District a detailed estimate or quotation of the cost to the Contractor, 
signed by such vendor or supplier. 

11) Any change in The Work involving both additions and deletions shall indicate a net 
total cost, including subcontracts and materials.  Allowance for overhead and profit, 
as specified herein, shall be applied if the net total cost is an extra; overhead and 
profit allowances shall not be applied if the net total cost is a credit.  The estimated 
cost of deductions shall be based on labor and material prices on the date the Contract 
was executed. 
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12) Contractor shall not reserve a right to assert impact costs, extended job site costs, 
extended overhead, constructive acceleration and/or actual acceleration beyond what 
is stated in the change order for work.  No claims shall be allowed for impact, 
extended overhead costs, constructive acceleration and/or actual acceleration due to 
a multiplicity of changes and/or clarifications. The Contractor may not change or 
modify the District’s change order form in an attempt to reserve additional rights. 

13) If the District disagrees with the proposal submitted by Contractor, it will notify the 
Contractor and the District will provide its opinion of the appropriate price and/or 
time extension.  If the Contractor agrees with the District, a change order will be 
issued by the District.  If no agreement can be reached, the District shall have the 
right to issue a unilateral change order setting forth its determination of the 
reasonable additions or savings in costs and time attributable to the extra or deleted 
work.  Such determination shall become final and binding if the Contractor fails to 
submit a claim in writing to the District within fifteen (15) Days of the issuance of 
the unilateral change order, disputing the terms of the unilateral change order.   

14) No dispute, disagreement or failure of the parties to reach agreement on the terms of 
the change order shall relieve the Contractor from the obligation to proceed with 
performance of the work, including extra work, promptly and expeditiously. 

15) Any alterations, extensions of time, extra work or any other changes may be made 
without securing consent of the Contractor’s surety or sureties. 

ARTICLE 47.ARTICLE 39. OCCUPANCY 

The District reserves the right to occupy or utilize any portion of The Work at any time before 
completion, and such occupancy or use shall not constitute Acceptance of any part of Work covered 
by this Contract.  This use shall not relieve the Contractor of its responsibilities under the Contract. 

ARTICLE 48.ARTICLE 40. INDEMNIFICATION 

Contractor shall defend (with counsel of District’s choosing), indemnify and hold the District, its 
officials, officers, agents, employees, and representatives free and harmless from any and all claims, 
demands, causes of action, costs, expenses, liabilities, losses, damages or injuries, in law or equity, 
regardless of whether the allegations are false, fraudulent, or groundless, to property or persons, 
including wrongful death, to the extent arising out of or incident to any negligent acts, omissions or 
willful misconduct of Contractor, its officials, officers, employees, agents, consultants and 
contractors arising out of or in connection with the performance of the Work or this Contract, 
including claims made by subcontractors for nonpayment, including without limitation the payment 
of all consequential damages and attorneys fees and other related costs and expenses.  Contractor 
shall defend, at Contractor’s own cost, expense and risk, with counsel of District’s choosing, any 
and all such aforesaid suits, actions or other legal proceedings of every kind that may be brought or 
instituted against District, its officials, officers, agents, employees and representatives.  To the extent 
of its liability, Contractor shall pay and satisfy any judgment, award or decree that may be rendered 
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against District, its officials, officers, employees, agents, employees and representatives, in any such 
suit, action or other legal proceeding.  Contractor shall reimburse District, its officials, officers, 
agents, employees and representatives for any and all legal expenses and costs incurred by each of 
them in connection therewith or in enforcing the indemnity herein provided.  The only limitations 
on this provision shall be those imposed by Civil Code Section 2782. 

ARTICLE 49. RECORD (“AS BUILT”) DRAWINGS 

a. Contractor shall prepare and maintain a complete set of record drawings (herein referred to 
as “as-builts”) and shall require each trade to prepare its own as-builts.  The as-builts must 
show the entire site for each major trade, including but not limited to water, sewer, electrical, 
data, telephone, cable, fire alarm, gas and plumbing.  Contractor shall mark the as-builts to 
show the actual installation where the installation varies from the Work as originally shown.  
Contractor shall mark whichever drawings are most capable of showing conditions fully and 
where shop drawings are used, Contractor must record a cross-reference at the corresponding 
location on the contract drawings. Contractor shall give particular attention to concealed 
elements that would be difficult to measure and record at a later date. Contractor shall use 
colors to distinguish variations in separate categories of The Work. 

b. Contractor shall note related change order numbers where applicable. Contractor shall 
organize as-builts into manageable sets, bound with durable paper cover sheets and shall 
print suitable title, dates and other identification on the cover of each set.  Contractor to also 
provide an electronic version of the as-builts. The suitability of the as-builts will be 
determined by the Engineer. 

ARTICLE 50.ARTICLE 41. RESOLUTION OF CLAIMS 

This section shall govern any claim by the Contractor for: (1) an extension of time, including 
relief from damages or penalties for delay; (2) payment by District of money or damages arising 
from work done by, or on behalf of, the Contractor, where the underlying contract does not expressly 
provide for payment or payment to which the Contractor is not otherwise entitled; or (3) the payment 
of an amount disputed by District. 

 
Contractor may submit to District a claim for any of the three above-referenced matters.  

Contractor shall provide District with reasonable documentation necessary to support its claim.  
Contractor shall submit its claim by registered mail or certified mail, return receipt requested. 

 
District, within forty-five (45) days of its receipt of the claim, unless such time is extended 

as referenced in this section, shall conduct a reasonable review of the claim and provide Contractor 
with a written statement identifying what portion of the claim District disputes and what portion 
District does not dispute.   

 
The forty-five (45) day period referenced herein may be extended by mutual agreement of 

District and Contractor or, if the District’s Board of Directors approval is necessary to provide the 
Contractor with such a written statement, and the Board does not meet within the 45-day period, 
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District shall have three (3) days following the Board’s next duly noticed public meeting to provide 
the Contractor with the written statement.   

 
Payment on any undisputed portion of the claim shall occur within sixty (60) days of District 

issuing the written statement.  
 
If District does not respond within the required time period, the claim shall be deemed 

rejected in its entirety.   
 
If Contractor disputes District’s written statement as to of any portion of the claim, or if 

District fails to respond within the specified time period, Contractor may demand in writing an 
informal conference to meet and confer for settlement of the dispute.  Upon receipt of such demand 
by registered mail or certified mail, return receipt requested, District shall schedule a meet and 
confer conference within thirty (30) days, to settle the dispute.  Within ten (10) business days of the 
conclusion of the meet and confer conference, District shall provide Contractor with a written 
statement identifying the portion and amount of the claim that remains in dispute, if any.  If District 
does not respond within the required time period, the entire claim shall be deemed to remain in 
dispute. District shall pay any portion of the claim that is undisputed after the conference within 
sixty (60) days of District issuing the written statement.  

 
Any portion of the claim that remains disputed, as identified by the Contractor in writing, 

shall be submitted to nonbinding mediation. The Parties shall mutually agree on a mediator within 
ten (10) business days of the Contractor identifying the disputed portion of the claim in writing.  If 
the Parties cannot agree upon a mediator, each Party shall select a mediator, and those mediators 
shall then select a qualified neutral third party to mediate.  Each Party shall bear the fees and costs 
charged by its respective mediator, and the parties shall share all other fees and costs associated with 
the mediation equally.  The parties may mutually agree, in writing, to waive mediation.  If mediation 
is unsuccessful, civil litigation may be commenced, subject to all applicable laws and provisions of 
this Contract, including any obligation to arbitrate disputes.  Unless otherwise agreed to by the 
Parties in writing, this mediation shall excuse any further obligation to mediate under Public 
Contract Code Section 20104.4.  As used herein, “mediation” means any nonbinding process in 
which an independent third party assists the Parties in dispute resolution through negotiation or 
issuance of an evaluation.   

 
If a subcontractor lacks legal standing to assert a claim against District, the subcontractor 

may request that the Contractor present District with a claim on behalf of the subcontractor or a 
lower tier subcontractor.  The subcontractor shall furnish reasonable documentation to support the 
claim. Within forty-five (45) days of receipt of the request, Contractor shall provide subcontractor 
with a written statement confirming that the Contractor presented the claim to District, or providing 
the reasons that the Contractor did not.  

 
Upon receipt of a claim, the Parties may also mutually agree, in writing, to waive the 

provisions of this section and, instead, proceed directly to commencement of a civil action or binding 
arbitration. 
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a. Any payment not paid within the time period required by this Section shall bear interest at 

seven percent (7%) per annum. 

ARTICLE 51.ARTICLE 42. DISTRICT’S RIGHT TO TERMINATE CONTRACT 

a. Termination for Cause:  The District may, without prejudice to any other right or remedy, 
serve written notice upon Contractor of its intention to terminate this Contract if the 
Contractor: (i) refuses or fails to prosecute The Work or any part thereof with such diligence 
as will ensure its completion within the time required; (ii) fails to complete The Work within 
the required time; (iii) should file a bankruptcy petition or be adjudged a bankrupt; (iv) 
should make a general assignment for the benefit of its creditors; (v) should have a receiver 
appointed; (vi) should persistently or repeatedly refuse or fail to supply enough properly 
skilled workers or proper materials to complete the work; (vii) should fail to make prompt 
payment to subcontractors or for material or labor; (viii) persistently disregard laws, 
ordinances, other requirements or instructions of the District; or (ix) should violate any of 
the provisions of the Contract Documents.  

The notice of intent to terminate shall contain the reasons for such intention to terminate. 
Unless within ten (10) Days after the service of such notice, such condition shall cease or 
satisfactory arrangements (acceptable to the District) for the required correction are made, 
this Contract shall be terminated.  In such case, Contractor shall not be entitled to receive 
any further payment until the Project has been finished.  The District may take over and  

complete The Work by any method it may deem appropriate. Contractor and its surety shall 
be liable to the District for any excess costs or other damages incurred by the District to 
complete the Project.  If the District takes over The Work, the District may, without liability 
for so doing, take possession of and utilize in completing The Work such materials, 
appliances, plant, and other property belonging to the Contractor as may be on the Project 
site.  

b. Termination For Convenience:  The District may terminate performance of The Work in 
whole or, in part, if the District determines that a termination is in the District's interest. 

The Contractor shall terminate all or any part of The Work upon delivery to the Contractor 
of a Notice of Termination specifying that the termination is for the convenience of the 
District, the extent of termination, and the effective date of such termination. 

After receipt of Notice of Termination, and except as directed by the District, the Contractor 
shall, regardless of any delay in determining or adjusting any amounts due under this 
Termination for Convenience clause, immediately proceed with the following obligations: 

1) Stop Work as specified in the Notice. 
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2) Complete any Work specified in the Notice of Termination in a least 
cost/shortest time manner while still maintaining the quality called for under 
the Contract Documents. 

3) Leave the property upon which the Contractor was working and upon which 
the facility (or facilities) forming the basis of the Contract Documents is 
situated in a safe and sanitary manner such that it does not pose any threat to 
the public health or safety. 

4) Terminate all subcontracts to the extent that they relate to the portions of The 
Work terminated. 

5) Place no further subcontracts or orders, except as necessary to complete the 
remaining portion of The Work. 

6) Submit to the District, within ten (10) Days from the effective date of the 
Notice of Termination, all of the documentation called for by the Contract 
Documents to substantiate all costs incurred by the Contractor for labor, 
materials and equipment through the Effective Date of the Notice of 
Termination.  Any documentation substantiating costs incurred by the 
Contractor solely as a result of the District's exercise of its right to terminate 
this Contract pursuant to this clause, which costs the Contractor is authorized 
under the Contract Documents to incur, shall: (i) be submitted to and received 
by the District no later than thirty (30) Days after the Effective Date of the 
Notice of Termination; (ii) describe the costs incurred with particularity; and 
(iii) be conspicuously identified as "Termination Costs Occasioned by the 
District's Termination for Convenience." 

7) These provisions are in addition to and not in limitation of any other rights or 
remedies available to the District. 

c. Notwithstanding any other provision of this Article, when immediate action is necessary to 
protect life and safety or to reduce significant exposure or liability, the District may 
immediately order Contractor to cease Work on the Project until such safety or liability 
issues are addressed to the satisfaction of the District or the Contract is terminated. 

ARTICLE 52.ARTICLE 43. WARRANTY AND GUARANTEE 

a. Contractor warrants that all materials and equipment furnished under this Contract shall be 
new unless otherwise specified in the Contract Documents; and that all Work conforms to 
the Contract Document requirements and is free of any defect whether performed by the 
Contractor or any subcontractor or supplier. 

b. Unless otherwise stated, all warranty periods shall begin upon the filing of the Notice of 
Completion.  Unless otherwise stated, the warranty period shall be for one year. 

Commented [BV12]: Keith-”Revise Article 52 to align with 
Contractor’s proposal. The warranty should apply only to defective 
materials and workmanship provided by Contractor and should not 
guarantee well performance, production, water quality, or conditions 
outside Contractor’s control.” 

Commented [BV13R12]: There are no specific references to 
long term performance, just defects in the actual work being 
performed or materials. Feel free to propose a language edit 

Commented [JH14R12]: Ben – I agree with your analysis. The 
warranty is clear that applies to defects in the work performed and 
materials and equipment (if any) supplied. It is not by its plain 
language a guarantee of the well performance or other factors cited.  
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c. The Contractor shall remedy at its expense any damage to District-owned or controlled real 
or personal property. 

d. Contractor shall furnish the District with all warranty and guarantee documents prior to final 
Acceptance of the Project by the District. 

e. The District shall notify the Contractor, in writing, within a reasonable time after the 
discovery of any failure, defect, or damage.  The Contractor shall within ten (10) Days after 
being notified commence and perform with due diligence all necessary Work.  If the 
Contractor fails to promptly remedy any defect, or damage; the county District shall have 
the right to replace, repair, or otherwise remedy the defect, or damage at the Contractor’s 
expense. 

f. In the event of any emergency constituting an immediate hazard to health, safety,  property, 
or licensees, when caused by Work of the Contractor not in accordance with the Contract 
requirements, the District may undertake at Contractor’s expense, and without prior notice, 
all Work necessary to correct such condition. 

g. With respect to all warranties, express or implied, from subcontractors, manufacturers, or 
suppliers for Work performed and Materials furnished under this Contract, the Contractor 
shall: 

1) Obtain for District all warranties that would be given in normal commercial practice; 

2) Require all warranties to be executed, in writing, for the benefit of the District; and 

3) Enforce all warranties for the benefit of the District, unless otherwise directed in 
writing by the District. 

This Article shall not limit the District’s rights under this Contract or with respect to latent defects, 
gross mistakes, or fraud.  The District specifically reserves all rights related to defective work, 
including but not limited to the defect claims pursuant to California Code of Civil Procedure Section 
337.15. 

ARTICLE 53.ARTICLE 44. DOCUMENT RETENTION & EXAMINATION 

a. In accordance with Government Code Section 8546.7, records of both the District and the 
Contractor shall be subject to examination and audit by the State Auditor General for a period 
of three (3) years after final payment.   

b. Contractor shall make available to the District any of the Contractor’s other documents 
related to the Project immediately upon request of the District. 

c. In addition to the State Auditor rights above, the District shall have the right to examine and 
audit all books, estimates, records, contracts, documents, bid documents, subcontracts, and 
other data of the Contractor (including computations and projections) related to negotiating, 
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pricing, or performing the modification in order to evaluate the accuracy and completeness 
of the cost or pricing data at no additional cost to the District, for a period of four (4) years 
after final payment. 

ARTICLE 54. SOILS INVESTIGATIONS 

When a soils investigation report for the Project site is available, any information obtained from 
such report as to subsurface soil condition, or to elevations of existing grades or elevations of 
underlying rock, is approximate only and is not guaranteed.  Contractor acknowledges that any soils 
investigation report (including any borings) was prepared for purposes of design only and Contractor 
is required to examine the site before submitting its bid and must make whatever tests it deems 
appropriate to determine the underground condition of the soil.   

ARTICLE 55.ARTICLE 45. SEPARATE CONTRACTS 

a. The District reserves the right to let other contracts in connection with this Work or on the 
Project site.  Contractor shall permit other contractors reasonable access and storage of their 
materials and execution of their work and shall properly connect and coordinate its Work 
with theirs. 

b. To ensure proper execution of its subsequent Work, Contractor shall immediately inspect 
work already in place and shall at once report to the Engineer any problems with the work 
in place or discrepancies with the Contract Documents. 

c. Contractor shall ascertain to its own satisfaction the scope of the Project and nature of any 
other contracts that have been or may be awarded by the District in prosecution of the Project  

to the end that Contractor may perform this Contract in the light of such other contracts, if 
any. Nothing herein contained shall be interpreted as granting to Contractor exclusive 
occupancy at site of the Project.  Contractor shall not cause any unnecessary hindrance or 
delay to any other contractor working on the Project.  If simultaneous execution of any 
contract for the Project is likely to cause interference with performance of some other 
contract or contracts, the Engineer shall decide which Contractor shall cease Work 
temporarily and which contractor shall continue or whether work can be coordinated so that 
contractors may proceed simultaneously.  The District shall not be responsible for any 
damages suffered or for extra costs incurred by Contractor resulting directly or indirectly 
from award, performance, or attempted performance of any other contract or contracts on 
the Project site. 

ARTICLE 56.ARTICLE 46. NOTICE AND SERVICE THEREOF 

All notices shall be in writing and either served by personal delivery or mailed to the other party as 
designated in the Bid Forms.  Written notice to the Contractor shall be addressed to Contractor’s 
principal place of business unless Contractor designates another address in writing for service of 
notice.  Notice to District shall be addressed to the District as designated in the Notice Inviting Bids 
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unless District designates another address in writing for service of notice.  Notice shall be effective 
upon receipt or five (5) Days after being sent by first class mail, whichever is earlier.  Notice given 
by facsimile shall not be effective unless acknowledged in writing by the receiving party. 

ARTICLE 57.ARTICLE 47. NOTICE OF THIRD PARTY CLAIMS 

Pursuant to Public Contract Code Section  9201, the District shall provide Contractor with timely 
notification of the receipt of any third-party claim relating to the Contract. 

ARTICLE 58.ARTICLE 48. STATE LICENSE BOARD NOTICE.  

Contractors are required by law to be licensed and regulated by the Contractors’ State License Board 
which has jurisdiction to investigate complaints against contractors if a complaint regarding a patent 
act or omission is filed within four (4) years of the date of the alleged violation.  A complaint 
regarding a latent act or omission pertaining to structural defects must be filed within ten (10) years 
of the date of the alleged violation.  Any questions concerning a contractor may be referred to the 
Registrar, Contractors’ State License Board, P.O. Box 26000, Sacramento, California 95826. 

ARTICLE 59.ARTICLE 49. INTEGRATION 

a. Oral Modifications Ineffective.  No oral order, objection, direction, claim or notice by any 
party or person shall affect or modify any of the terms or obligations contained in the 
Contract Documents.  

b. Contract Documents Represent Entire Contract.  The Contract Documents represent the 
entire agreement of the District and Contractor.\ 

c. The failure of either Party to insist upon strict performance of any of the terms, conditions 
or covenants in this Agreement shall not be deemed a waiver of any right or remedy for a 
subsequent breach or default of the terms, conditions or covenants herein contained, unless 
such waiver is in writing.  

ARTICLE 60.ARTICLE 50. CHANGE IN NAME AND NATURE OF 
CONTRACTOR’S LEGAL 
ENTITY 

Should a change be contemplated in the name or nature of the Contractor’s legal entity, the 
Contractor shall first notify the District in order that proper steps may be taken to have the change 
reflected on the Contract. 

ARTICLE 61.ARTICLE 51. ASSIGNMENT OF ANTITRUST ACTIONS 

Pursuant to Section 7103.5 of the Public Contract Code, in entering into a public works contract or 
subcontract to supply goods, services, or materials pursuant to a public works contract, Contractor 
or subcontractor offers and agrees to assign to the District all rights, title, and interest in and to all 
causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Section 15) or under the 
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Cartwright Act (chapter 2 (commencing with Section 16700) of part 2 of division 7 of the Business 
and Professions Code), arising from the purchase of goods, services, or materials pursuant to this 
Contract or any subcontract.  This assignment shall be made and become effective at the time the 
District makes final payment to the Contractor, without further acknowledgment by the parties. 

ARTICLE 62.ARTICLE 52. PROHIBITED INTERESTS 

No District official or representative who is authorized in such capacity and on behalf of the District 
to negotiate, supervise, make, accept, or approve, or to take part in negotiating, supervising, making, 
accepting or approving any engineering, inspection, construction or material supply contract or any 
subcontract in connection with construction of the project, shall be or become directly or indirectly 
interested financially in the Contract. 

ARTICLE 63.ARTICLE 53. LAWS AND REGULATIONS 

a. Contractor shall give all notices and comply with all federal, state and local laws, ordinances, 
rules and regulations bearing on conduct of work as indicated and specified by their terms.  
References to specific laws, rules or regulations in this Contract are for reference purposes 
only, and shall not limit or affect the applicability of provisions not specifically mentioned.  
If Contractor observes that drawings and specifications are at variance therewith, he shall 
promptly notify the Engineer in writing and any necessary changes shall be adjusted as 
provided for in this Contract for changes in work.  If Contractor performs any work knowing 
it to be contrary to such laws, ordinances, rules and regulations, and without such notice to 
the Engineer, he shall bear all costs arising therefrom. 

b. Contractor shall be responsible for familiarity with the Americans with Disabilities Act 
(“ADA”) (42 U.S.C. § 12101 et seq.).  The Work will be performed in compliance with 
ADA laws, rules and regulations.  Contractor shall comply with the Historic Building Code, 
including, but not limited to, as it relates to the ADA, whenever applicable. 

c. Contractor acknowledges and understands that, pursuant to Public Contract Code Section 
20676, sellers of "mined material" must be on an approved list of sellers published pursuant 
to Public Resources Code Section 2717(b) in order to supply mined material for this 
Contract.   

ARTICLE 64.ARTICLE 54. PATENT FEES OR ROYALTIES. 

The Contractor shall include in its bid amount the patent fees or royalties on any patented article or 
process furnished or used in the Work.  Contractor shall assume all liability and responsibility 
arising from the use of any patented, or allegedly patented, materials, equipment, devices or 
processes used in or incorporated with The Work, and shall defend, indemnify and hold harmless 
the District, its officials, officers, agents, employees and representatives from and against any and 
all liabilities, demands, claims, damages, losses, costs and expenses, of whatsoever kind or nature, 
arising from such use. 
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ARTICLE 65.ARTICLE 55. OWNERSHIP OF DRAWING 

All Contract Documents furnished by the District are District property. They are not to be used by 
Contractor or any subcontractor on other work nor shall Contractor claim any right to such 
documents.  With exception of one complete set of Contract Documents, all documents shall be 
returned to the District on request at completion of The Work. 

ARTICLE 66.ARTICLE 56. NOTICE OF TAXABLE POSSESSORY INTEREST 

In accordance with Revenue and Taxation Code Section 107.6, the Contract Documents may create 
a possessory interest subject to personal property taxation for which Contractor will be responsible. 
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SPECIAL CONDITIONS 

ARTICLE 67.  VALUE ENGINEERING CHANGE PROPOSALS (VECP) 
 
Value Engineering - Modifications to the project which are proposed by the Contractor and which 
provide the product or services equal to that called for in the project specifications, but at lower 
cost than the cost of those products or services designated in the specifications. 
 
a. Applicability - The provisions of this section shall apply only to Value Engineering Change 
Proposals (VECPs) resulting in net cost savings of Twenty Thousand dollars ($20,000) or greater. 
 
b. Future Changes - The Contractor is entitled to share in the net cost savings of the VECP to 
the full extent provided for in this section and in the change order implementing the VECP.  
However, the net cost savings shall not continue to subsequent contract change orders nor other 
modifications of the contract which may change the service provided or increase the quantity of 
any item related to the VECP. 
 
c. VECP Submittal - The Contractor must submit all VECPs to the Engineer after receipt of 
the Notice To Proceed and prior to surpassing forty percent (40%) of the contract time allowed in 
Section 01010-3.0, Time Allowed For Completion.  The number of copies of the VECP submitted 
shall be in accordance with that designated for submittals in Section 01300, SUBMITTALS. 
 
The Contractor shall include the following information for each VECP, in a form acceptable to the 
Engineer: 
 
1)  Description of the differences between the existing design and the proposed design. 
 
 2) Description of the advantages and disadvantages of the existing design and the 
proposed design. 
 
 3) If the function of an item is altered, the justification for altering that function. 
 
 4) The effect of the proposed modifications on the performance of the system or 
facility. 
 
 5)  Any test data regarding the proposed modification. 
 
 6)  A listing and analysis of all design criteria and specifications that must be changed 
if the VECP is accepted. 
 
 7)  A separate detailed estimate of the impact on the project costs, together with a copy 
of the Contractor’s approved schedule of values or costs. 
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Formatted: Indent: Left:  0", First line:  0", Tab stops: Not
at  -1.5" +  -1" +  -0.5" +  0.75" +  1.06" +  1.47" +  1.75"
+  2.08" +  2.58" +  3.28" +  3.58"
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 8)  A description and estimate of costs the District may incur to implement the VECP, 
including, but not limited to, design changes, inspection, testing, and evaluation costs. 
 
 9)  A prediction of any effects the VECP may have on life-cycle costs. 
 
 10)  The effect of the VECP on design and construction schedules. 
 
 11) All preliminary engineering data necessary to support approval of the VECP. 
 
d. Acceptance of VECP by District - The District shall have sole discretion to determine 
whether or not to accept a VECP.  The District’s decision shall be final. 
 
A VECP will be rejected if it causes an increase to the contract amount. 
 
Within thirty (30) days after receipt of a VECP by the Engineer, the Contractor shall be notified 
in writing that the VECP is acceptable, rejected, or additional time is required for the Engineer’s 
response. 
 
If determined acceptable, the Engineer will initiate a contract change order to implement the 
VECP.  A VECP which is acceptable shall be incorporated into the project only through a contract 
change order. 
 
e. Contractor’s Right to Withdraw VECP - The Contractor has the right to withdraw part or 
all of any VECP at any time prior to written acceptance by the District.  Such withdrawal shall be 
made in writing.  Each VECP submitted by the Contractor shall remain valid for a period of thirty 
(30) days from the date received, unless extended by the Engineer.  If the Contractor desires to 
withdraw the VECP prior to its acceptance or rejection, the Contractor shall be liable for the costs 
incurred by the District in reviewing the VECP. 
 
f. Change Order Content For Accepted VECP - The contract change order for an accepted 
VECP shall offer to the Contractor fifty percent (50%) of the net cost savings, as determined by 
the Engineer.  The change order shall detail the cost savings of each contract item that is part of 
the final accepted VECP.  The net cost savings shall be accomplished through progress payments 
for the various items of work listed in the contract change order. 
 
g. Identical VECP - A VECP identical to a VECP submitted under any other contract, by the 
Contractor, or any other contractor, may also be submitted under this contract, provided that the 
VECP originated with such contractor and not with the District, Design Consultant, or Engineer. 
 
h. Restrictions - The Contractor may restrict the District’s right to use any VECP data by 
marking it with the following statement: 
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“This data, furnished pursuant to the Value Engineering Change Proposal section of this contract, 
shall not be duplicated, used or disclosed, in whole or in part, for any purpose except to evaluate 
the VECP, unless the VECP is accepted by the District.  This restriction does not limit the City’s 
right to use information contained in this data if it is or has been obtained, or is otherwise available 
from the Contractor or from other sources, without limitations.  When this VECP is accepted by 
the District, the District shall have the right to duplicate, use and disclose any data in any manner 
and for any purpose whatsoever, and have others do so whether under this or any other contract.” 
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TECHNICAL SPECIFICATIONS 

THE FOLLOWING IMPROVEMENT PLANS AND SPECIFICATIONS ARE 
INCORPORATED HEREIN BY REFERENCE AS IF SET FORTH IN THEIR ENTIRETY: 

 
TECHNICAL SPECIFICATIONS 
Well 14D Rehabilitation Project 
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August 18, 2026 
  

  
TO:  Chair and Directors of the Florin Resource Conservation District 
 

FROM: Travis Franklin, Program Manager  
 

SUBJECT: LEGISLATIVE AND REGULATORY UPDATE       
 
 
RECOMMENDATION 
 
Receive information on legislative and regulatory matters and provide direction to staff or 
approve positions as appropriate.   
 
 

SUMMARY 
 
There are several bills that have been introduced in the 2026 legislative session that could 
potentially impact the Florin Resource Conservation District/Elk Grove Water District (District) if 
passed. These bills are highlighted below.  
 
 
DISCUSSION 
 
Background 
 
The Florin Resource Conservation District (FRCD) Board of Directors (Board) is periodically 
updated on legislative and regulatory issues. 
 
Present Situation 
 
The following bills have been introduced in the 2026 legislative session that could potentially 
impact the District if passed in their current form.  
 
AB 2026 (Aguiar- Curry D) Water diversion: groundwater recharge: permit. 
 
This is a groundwater recharge bill that would focus on increasing the state’s ability to store and 
recharge groundwater supplies. Regional Water Authority (RWA) is a co-sponsor of the bill that 
would increase the value of recharge permits through measures that will either reduce the cost 
of obtaining a permit or increase the ability to divert water for recharge under the permit.  The 
Association of California Water Agencies (ACWA) has a support and amend position. This bill 
has advanced to the Senate.    
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AB 2180 (Ward D) Local government: Proposition 218 Omnibus Implementation Act: 
proportional cost of service 
 
If passed this bill would clarify how local governments can demonstrate that water and sewer 
rates comply with Proposition 218’s requirement that fees reflect the proportional cost of service. 
The bill allows agencies to use reasonable cost-allocation methods and customer classes or 
tiers rather than calculating an exact cost for each individual parcel when setting water or sewer 
rates. This bill has advanced to the Senate. The California Special Districts Association (CSDA) 
and RWA have a support position on this bill. The Board joined the ACWA lead coalition in 
support of this bill. 
 
AB 2739 (Soria D) Water: affordability and system stabilization. 
 
The focus of the bill is water system affordability and financial stability. The bill is intended to 
explore or establish mechanisms such as funding support, rate assistance structures, or 
consolidation incentives to help struggling systems remain viable while keeping customer costs 
manageable. ACWA and RWA have taken support positions. This bill has advanced to the 
Senate. 
 
SB 997 (Caballero D) North Fork Kings Groundwater Sustainability Agency: lien authority.  
 
This bill authorizes the North Fork Kings Groundwater Sustainability Agency (GSA) to impose 
civil penalties for unauthorized groundwater extraction that exceeds permitted amounts under 
its rules. It also authorizes the agency to place a lien on real property to collect unpaid 
groundwater fees or penalties, giving the lien the same force as a judgment lien for up to 10 
years. This represents an expansion of authority for a specific GSA and could establish a 
significant precedent for other GSAs.  This bill was signed by the Governor on July 13th. 
 
SB 1085 (Durazo D) Water supply planning: California Environmental Quality Act 
determination. 
 
Senate Bill 1085 would require cities and counties approving certain development projects to 
identify the public water systems that could supply the project, even if the project is not subject 
to CEQA review. The goal is to ensure that water supply planning and water supply assessments 
are considered earlier in the project approval process. CSDA and RWA have a support position 
on this bill. This bill has advanced to the Assembly. 
 
 
 
 

192



August 18, 2026 
 
LEGISLATIVE AND REGULATORY UPDATE   
Page 3 
 
 

 
AGENDA ITEM No. 7 

 

SB 1125 (Menjivar D) Water Rate Assistance Program. 
 
This bill would create a statewide Water Rate Assistance Program administered by the State 
Water Resources Control Board, providing direct financial assistance to low-income households 
for water bills. The bill includes development of eligibility criteria, funding mechanisms, and 
program oversight/reporting, aiming to create a consistent, long-term affordability program 
across California water systems. This bill was amended and now both RWA and ACWA support 
the bill. This bill has advanced to the Assembly. 
 
SB 1330 (Arreguín D) Assault and battery: utility workers 
 
This bill would increase criminal penalties for assault or battery committed against specified 
utility workers while performing their duties. The bill is intended to provide greater protection for 
utility employees who may encounter confrontational or unsafe situations while performing field 
work, including service calls, meter work, shutoffs, inspections, and other customer-facing 
activities. ACWA has a favor position on this bill and RWA has been following the bill. 
 
Staff will continue to monitor these bills along with any other which may affect District operations. 
 
 
ENVIRONMENTAL CONSIDERATIONS 
  
There are no direct environmental considerations associated with this report.   
 
 

STRATEGIC PLAN CONFORMITY 
 
Monitoring, advocating and developing legislation complies with the District’s Water Industry 
Leadership goals of the 2025-2030 Strategic Plan.  
 

 

FINANCIAL SUMMARY 
 
There is no direct financial impact associated with this report. 
 

Respectfully submitted, 
 
 
 
 

TRAVIS FRANKLIN 
PROGRAM MANAGER 
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August 18, 2026 
 
 

TO:        Chair and Directors of the Florin Resource Conservation District 
 

FROM:         Bruce Kamilos, General Manager 
 

SUBJECT:   GENERAL MANAGER’S REPORT       
  

 
RECOMMENDATION 
 

Receive and discuss the General Manager’s report and provide direction to staff, as 
appropriate.  
 
 
SUMMARY 
 
The General Manager’s Report is a standing item on the regular board meeting agenda. 
The report is intended to inform the Florin Resource Conservation District (District) Board 
of Directors (Board) of notable, miscellaneous items the General Manager would like to 
share with the Board. The report also provides an opportunity for the Board to discuss the 
items, and provide direction to staff. 
 
 
DISCUSSION 
 
Background 
 
Each month, the General Manager provides a report to the Board of any notable, 
miscellaneous items. 
 
Present Situation 
 
▪ Enterprise Resource Planning (ERP) Implementation Update – The following 

Springbrook modules have been implemented – Finance, Payroll, Purchase Orders, 
Utility Billing, Accounts Receivable, and Fixed Assets. The remaining modules to be 
implemented are: 
o Human Resources/Employee Self-Service/Timesheets (in progress) 
o Open Enrollment (to be scheduled) 
o Tableau Report Training (in progress) 

i. Training videos available through October 23, 2026 
ii. Richard Ko provided a demonstration for the administration staff on 

August 11, 2026  
 
▪ District Reorganization – LAFCo initiated the AB 8 process on May 13, 2026. LAFCo 

also advised that the legal description for the Elk Grove Water District (EGWD) 
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boundary must conform to Board of Equalization (BOE) description requirements. 
EGWD contracted with R.E.Y. Engineers to revise the legal description for this 
purpose and submitted it to LAFCo on July 14, 2026. On August 7, LAFCo provided 
additional comments on the revised legal description and R.E.Y. is currently 
addressing those comments. 
 

▪ Public Notification System – The District has lunched a new Public Notification System 
(PNS) that provides Customer Service staff with the ability to send targeted email and 
text notifications directly to customers. The system will improve the District’s ability to 
quickly communicate important information, including service-related notices and 
other customer-specific communications.  On August 11, 2026, the District’s System 
Administrator, Thomas Dainat, trained the administrative staff on use of the PNS.  Mr. 
Dainat developed the system in-house, and there are no additional costs associated 
with its implementation. 
 
 

ENVIRONMENTAL CONSIDERATIONS 
 
There are no direct environmental considerations associated with this report. 
 
 
STRATEGIC PLAN CONFORMITY 
 
This item conforms to the FRCD/EGWD 2025-2030 Strategic Plan. Due to the varied 
subject matters presented in the General Manager’s Report, the report over time will likely 
touch on every strategic goal contained in the plan. 
 
 
FINANCIAL SUMMARY 
 
There is no financial impact associated with this report. 
 
 

Respectfully submitted, 
 
 
 
BRUCE KAMILOS 
GENERAL MANAGER 
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August 18, 2026 
  

 
TO:  Chair and Directors of the Florin Resource Conservation District 
 
FROM:  Bruce Kamilos, General Manager 
 
SUBJECT: ELK GROVE WATER DISTRICT OPERATIONS REPORT – JULY 2026   
 
 
RECOMMENDATION 
 

This item is presented for information only. No action by the Florin Resource Conservation District 
Board of Directors is proposed at this time.  
 
 
SUMMARY 
 
The Elk Grove Water District (EGWD) Operations Report is a standing item on the regular board 
meeting agenda. 
 
All regulatory requirements were met for the month of July. Other notable events are described 
below. 
 
 
DISCUSSION 
 
Background 
 
Every month, staff present an update on the activities related to the operations of the EGWD. 
Included for the Florin Resource Conservation District Board of Director’s review is the EGWD’s 
July 2026 Operations Report. 
 
Present Situation 
 
The EGWD July 2026 Operations Report highlights are as follows: 
 

• Authorized Unforeseen Capital Projects Purchase - In collaboration with our Treatment 
Supervisor, Associate Civil Engineer, and Finance Manager, I authorized the use of 
$17,274 of unforeseen capital funds to purchase a replacement 3-ton industrial A/C unit for 
Well 11D. Well 11D is equipped with a variable frequency drive that requires reliable cooling 
to prevent overheating. The existing A/C unit has been down for repairs, and efforts to 
diagnose the problem have been a challenge resulting in questionable A/C reliability. Well 
11D is a critical component of the District’s water supply system to meet customer demand, 
especially when demand is high. 
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• Operations Activities Summary – 376 door hangers were placed for past due balances, 
which resulted in 63 shutoffs. We received three (3) water pressure complaints and zero 
water quality complaints. 
 

• Production – The Combined Total Service Area 1 production graph on page 13 shows that 
production during the month of July decreased by 1.41 percent compared to what was 
produced in 2025. The Total Demand/Production for both service areas on page 14 shows 
that customer use during the month of July compared to 2025 decreased by 1.61 percent.  

 

• Static and Pumping Level Graphs – The third quarter soundings are shown and indicate 
that the static water levels of the deep wells and shallow wells are at or slightly above the 
static water levels measured in the third quarter of 2025. 

 

• Treatment (Compliance Reporting) – All samples taken during the month comply with all 
regulatory permit requirements. No exceedances of any maximum contaminant levels were 
found, and all water supplied to EGWD’s customers met or exceeded safe drinking water 
standards. 

  

• Safety Meetings/Training – Two (2) safety training sessions were conducted for the 
month. 

 

• Service and Main Leaks Map – There were four (4) service line leaks and zero main line 
leaks during July.  

 

• System Pressures – Pressures in Service Area 1 and Service Area 2 were stable during 
the month of July. 

 
 
 

ENVIRONMENTAL CONSIDERATIONS 
 
There are no direct environmental considerations associated with this report. 
 
 
STRATEGIC PLAN CONFORMITY 
 
This item conforms to the FRCD/EGWD 2025-2030 Strategic Plan. The EGWD Operations Report 
provides an ongoing and transparent review of EGWD’s operations, and therefore conforms with 
Strategic Goal No. 1, Governance. 
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FINANCIAL SUMMARY 
 
There is no financial impact associated with this report. 
 
 
Respectfully submitted, 
 

   
 

BRUCE KAMILOS 
GENERAL MANAGER 
 

BMK/ac 
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Operations Activities Summary 

 
 
 

 

Service Requests: 

Department 

July -26 
 

Service Request 

 
 

Hours 

YTD (Since Jan. 1, 
 

  Service Request 

2025) 
 

Hours 

Distribution 

Door Hangers 

 
    376 

 
24 

 
   3,914 

 
 169.5 

Shut offs     63 7    416 49.5 

Turn ons     60 12.5    393 58.5 

Investigations     33 8.25    252  63 

USA Locates              293 
 

73.25    2,073  518.25 

Customer Complaints     

-Pressure     3       1.5 

     0 

0 

 

   9       4.5 

-Water Quality     0        0 

     0 

0 

 

   3     1.5 

     

 
 
 

Work Orders:   July -26 YTD (Since Jan. 1, 2025) 
 

 Department     Work Orders       Hours       Work Orders        Hours 

 

Distribution: 

Meters Installed 

 

 

6 

 

 

 3 

 

 

59 

 

 

29.25 

Meter Change Out                74     37.25 

 

               365 220.35 

Preventative Maint.     

-Hydrant Maintenance (144) 144       36                864  252 

-Valve Exercising (80) 80 20                328       102 

Corrective Maint.  

-Leaks 4 64.5                 14 182 

-Other                 1     13.5                 13 121.5 

Valve Locates 0 0                  0 0 
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Elk Grove Water District
         Door Hangers and Shut Off Tags 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2023 Door Hangers 698 511 431 435 372 323 374 369 331 396 410 373

2023 Shut Offs 130 78 46 48 64 44 53 48 41 57 47 73

2024 Door Hangers 418 331 322 337 375 330 388 301 345 379 397 412

2024 Shut Offs 57 52 56 54 60 39 54 50 48 49 64 0

2025 Door Hangers 495 392 380 391 391 378 405 333 369 458 382 409

2025 Shut Offs 77 58 38 70 63 45 55 46 45 57 66 67

2026 Door Hangers 413 0 602 1869 272 387 376

2026 Shut Offs 0 0 95 145 46 67 63
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Selected Month Production

25,910,487 Gallons

Average GPM: 1,647

Well 1D School -- July 2026 Pump depth: 275 ft

Well depth: 1025 ft

Motor:

Volts: 468

Volts (Rated): 460

RPM: 1790

RPM (Rated): 2115

Amps A: 180

Amps A (Rated): 222

Amps B: 176

Amps B (Rated): 222

Amps C: 170

Amps C (Rated): 222

Motor Temp: 115.6 F

Hour Meter: 262.2

Chlorine:

Dosing: 1.58 mg/L

Demand: 0.52 mg/L

Residual: 1.06 mg/L

Vibration Reading:

Base Line: 0.05 in/sec

Current: 0.05 in/sec
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Selected Month Production

52,726,995 Gallons

Average GPM: 1695

Well 4D Webb -- July 2026 Pump depth: 340 ft

Well depth: 1075 ft

Motor:

Volts: 475

Volts (Rated): 460

RPM: 1648

RPM (Rated): 1775

Amps A: 192

Amps A (Rated): 225

Amps B: 191

Amps B (Rated): 225

Amps C: 190

Amps C (Rated): 225

Motor Temp: 130.9 F

Hour Meter: 518.50

Chlorine:

Dosing: 1.6 mg/L

Demand: 0.65 mg/L

Residual: 0.95 mg/L

Vibration Reading:

Base Line: 0.05 in/sec

Current: 0.03 in/sec
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Selected Month Production

501,022 Gallons

Average GPM: 1,637

Well 11D Dino -- July 2026 Pump depth: 340 ft

Well depth: 1038 ft

Motor:

Volts: 472

Volts (Rated): 460

RPM: 1783

RPM (Rated): 1775

Amps A: 221

Amps A (Rated): 225

Amps B: 218

Amps B (Rated): 225

Amps C: 209

Amps C (Rated): 225

Motor Temp: 117.1 F

Hour Meter: 5.1

Chlorine:

Dosing: 1.69 mg/L

Demand: 0.63 mg/L

Residual: 1.06 mg/L

Vibration Reading:

Base Line: 0.05 in/sec

Current: 0.05 in/sec
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Selected Month Production

33,935,203 Gallons

Average GPM: 1378

Well 14D Railroad -- July 2026 Pump depth: 340 ft

Well depth: 1051 ft

Motor:

Volts: 475

Volts (Rated): 460

RPM: 1784

RPM (Rated): 1785

Amps A: 165

Amps A (Rated): 171

Amps B: 162

Amps B (Rated): 171

Amps C: 159

Amps C (Rated): 171

Motor Temp.: 149.7 F

Hour Meter: 410.4

Chlorine:

Dosing: 1.79 mg/L

Demand: 0.74 mg/L

Residual: 1.05 mg/L

Vibration Reading:

Base Line: 0.02 in/sec

Current: 0.02 in/sec
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Selected Month Production

18,084,204 Gallons

Average GPM: 556

Well 8 Williamson -- July 2026 Pump depth: 150 ft

Well depth: 564 ft

Motor:

Volts: 464

Volts (Rated): 460

Amps A: 68

Amps A (Rated): 65

Amps B: 68

Amps B (Rated): 65

Amps C: 67

Amps C (Rated): 65

Hour Meter: 541.5

Chlorine:

Dosing: 1.22 mg/L

Demand: 0.16 mg/L

Residual: 1.06 mg/L

(Submersible)

Elk GroveWater District
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Selected Month Production

5,814,527 Gallons

Average GPM: 499

Well 9 Polhemus -- July 2026 Pump depth: 150 ft

Well depth: 556 ft

Motor:

Volts: 477

Volts (Rated): 460

Amps A: 58

Amps A (Rated): 65

Amps B: 58

Amps B (Rated): 65

Amps C: 60

Amps C (Rated): 65

Hour Meter: 194.1

Chlorine:

Dosing: 1.21 mg/L

Demand: 0.2 mg/L

Residual: 1.01 mg/L

(Submersible)
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Selected Month Production

42,698,312 Gallons

Average GPM: 960

Well 13 Hampton -- July 2026 Pump depth: 200 ft

Well depth: 500 ft

Motor:

Volts: 483

Volts (Rated): 460

RPM: 1782

RPM (Rated): 1785

Amps A: 104

Amps A (Rated): 141

Amps B: 105

Amps B (Rated): 141

Amps C: 107

Amps C (Rated): 141

Motor Temp.: 144 F

Hour Meter: 740.9

Chlorine:

Dosing: 1.66 mg/L

Demand: 0.76 mg/L

Residual: 0.9 mg/L

Vibration Reading:

Base Line: 0.02 in/sec

Current: 0.04 in/sec

Elk GroveWater District

Monthly Production

M
il

li
o

n
 G

a
ll

o
n

s

0

20

40

60

80

100

Gallons

Monthly Production Last Year

13
210



Current Month Production:

179,670,750 Gallons

Highest Day Demand of 

the Month:

5,996,307

Highest Day Demand of 

the Calender Year:

5,996,307

"Water Year" Rainfall: (Oct-25 to Sep-26)

Current Month: 0.00 in

Year To Date: 16.84 in

"Water Year" Rainfall: (Oct-24 to Sep-25)

July 2025 0.00 in

Year To Date: 13.81 in

Entire Year Total: 13.81 in

Temperature:

This Month High 104 F

This Month Low 54 F

This Month Average 76.7 F

JUL-25 High 102 F

JUL-25 Low 54 F

JUL-25 Average 73.5 F

26-Jul-26

Date of Occurance

Date of Occurance

Jul-2026

26-Jul-26

Service Area 1

Elk Grove Water District

Combined Total Production
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Current Month Demand/Production:

290,201,214 Gallons

*Change From July 2025:  -1.61%

GPCD:    212.2 Gallons per Day

R-GPCD:    156.9 Gallons per Day

Service Area 1 

Active Connections: 7,972       

Current Month Demand/Production:

179,670,750 Gallons

*Change From July 2025:   -1.41%

GPCD: 221.1 Gallons per Day

R-GPCD: 170.3 Gallons per Day

Service Area 2

Active Connections: 5,261       

Current Month Demand/Production:

110,530,464 Gallons

*Change From July 2025:  -1.93%

GPCD:    199.2 Gallons per Day

R-GPCD:             138.4 Gallons per Day

*Percent reduction has been changed to percent change. Negative change is reduction and positive change is increase.

**2026 March production number for SA1 includes water delivered through open Springhurst intertie for the PLC Replacement Project (8,462,150 Gallons)

Jul-2026

Elk Grove Water District

Total Demand/Production
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2023 January February March April May June July August September October November December Total
GW (SA1) 62,562,387 56,343,279 58,232,742 83,205,416 129,475,692 149,684,059 174,452,699 172,730,059 146,408,453 121,106,581 85,315,369 68,908,092 1,308,424,828
Purchased (SA2) 32,851,412 33,735,548 33,439,340 35,189,660 59,937,240 84,604,784 102,673,472 99,610,412 93,544,132 80,540,900 61,575,360 43,502,932 761,205,192
Total 95,413,799 90,078,827 91,672,082 118,395,076 189,412,932 234,288,843 277,126,171 272,340,471 239,952,585 201,647,481 146,890,729 112,411,024 2,069,630,020

2024 January February March April May June July August September October November December Total
GW (SA1) 61,915,877 55,729,972 66,410,639 81,535,145 131,704,427 169,076,492 191,647,032 177,958,857 159,339,160 140,109,268 82,418,795 66,139,444 1,383,985,108
Purchased (SA2) 36,458,268 32,530,520 33,633,072 41,059,964 58,853,388 91,426,544 107,064,980 113,644,388 106,453,864 85,452,268 67,061,940 39,318,620 812,957,816
Total 98,374,145 88,260,492 100,043,711 122,595,109 190,557,815 260,503,036 298,712,012 291,603,245 265,793,024 225,561,536 149,480,735 105,458,064 2,196,942,924

2025 January February March April May June July August September October November December Total
GW (SA1) 66,097,901 57,654,400 66,894,017 96,270,179 150,905,402 169,578,143 182,236,331 181,938,189 157,664,588 102,332,755 74,315,435 67,207,980 1,373,095,320
Purchased (SA2) 34,520,948 35,116,356 35,715,504 40,573,764 66,775,456 95,037,888 112,708,640 110,707,740 100,340,460 80,612,708 50,291,032 35,662,396 798,062,892
Total 100,618,849 92,770,756 102,609,521 136,843,943 217,680,858 264,616,031 294,944,971 292,645,929 258,005,048 182,945,463 124,606,467 102,870,376 2,171,158,212

2026 January February March April May June July August September October November December Total
GW (SA1) 60,812,566 56,553,387 100,696,957* 88,388,122 130,983,292 162,819,633 179,670,750 779,924,707
Purchased (SA2) 35,737,196 35,096,908 37,065,644 60,038,220 60,833,344 90,425,720 110,530,464 429,727,496
Total 96,549,762 91,650,295 137,762,601 148,426,342 191,816,636 253,245,353 290,201,214 0 0 0 0 0 1,209,652,203

% Change January February March April May June July August September October November December Total
GW (SA1) -8.00% -1.91% 50.53% -8.19% -13.20% -3.99% -1.41% - - - - - -
Purchased (SA2) 3.52% -0.06% 3.78% 47.97% -8.90% -4.85% -1.93% - - - - - -
Total -4.04% -1.21% 34.26% 8.46% -11.88% -4.30% -1.61% - - - - - -
% Cumulative Change -4.04% -2.68% 10.12% 9.60% 2.41% 0.47% -0.04% - - - - - -

*Notes
2026 March production number for SA1 includes water delivered through open Springhurst intertie for the PLC Replacement Project
Springhurst Intertie (Mar 2026) 8,462,150 Gallons (Number provided from meter read by SCWA)

2026 # Accts CCF Gallons
Jan 5,217 47,777 35,737,196
Feb 5,222 46,921 35,096,908
Mar 5,261 49,553 37,065,644
Apr 5,237 80,265 60,038,220
May 5,244 81,328 60,833,344
Jun 5,244 120,890 90,425,720
Jul 5,251 147,768 110,530,464

Aug 0
Sep 0
Oct 0
Nov 0
Dec 0

Service Area 2 Consumption

Elk Grove Water District Water Usage

----------------------------------------------------------------------------------- Monthly Production (gallons) ----------------------------------------------------------------------------------------

----------------------------------------------------------------------------------------- Monthly Percent Change - Comparing 2025 to 2026 ----------------------------------------------------------------------------------------------16
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January February March April May June July August September October November December Avg. RGPCD

2024 59 57 59 78 111 153 171 160 146 126 87 63 106

2025 62 63 63 88 128 149 158 156 146 98 75 60 104

2026 60 59 87 91 108 146 157 101
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Latest Well Sounding

Static: 91.25 Ft

Pumping: 170.25 Ft

F
E

E
T

Drawdown: 79 Ft

GPM: 1,690

Specific Capacity: 21.395

Latest Sand Tester Results:

15 Min: < 5 ppm

F
E

E
T

Well 1D School St 

 Sounding Quarter/Year

Elk GroveWater District

Static and Pumping Levels
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Latest Well Sounding

Static: 128 Ft

Pumping: 233.5 Ft

F
E

E
T

Drawdown: 105.5 Ft

GPM: 1,697

Specific Capacity: 16.087

Latest Sand Tester Results:

15 Min: < 5 ppm

F
E

E
T

Well 4D Webb St

 Sounding Quarter/Year

Elk GroveWater District

Static and Pumping Levels
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Latest Well Sounding

Static: 121.25 Ft

Pumping: 308.5 Ft

F
E

E
T

Drawdown: 187.25 Ft

GPM: 1,644

Specific Capacity: 8.781

Latest Sand Tester Results:

15 Min: < 5 ppm

F
E

E
T

Well 11D Dino

 Sounding Quarter/Year

Elk GroveWater District

Static and Pumping Levels
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Latest Well Sounding

Static: 118.5 Ft

Pumping: 261 Ft

F
E

E
T

Drawdown: 142.5 Ft

GPM: 1,387

Specific Capacity: 9.732

Latest Sand Tester Results:

15 Min: < 5 ppm

F
E

E
T

Well 14D Railroad 

 Sounding Quarter/Year

Elk GroveWater District

Static and Pumping Levels
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Latest Well Sounding

Static: 60 Ft

Pumping: 69.25 Ft

F
E

E
T

Drawdown: 9.25 Ft

GPM: 556

Specific Capacity: 60.057

Latest Sand Tester Results:

15 Min: < 5 ppm
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 Sounding Quarter/Year

Elk GroveWater District

Static and Pumping Levels
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Latest Well Sounding

Static: 65.25 Ft

Pumping: 79.5 Ft

F
E

E
T

Drawdown: 14.25 Ft

GPM: 504

Specific Capacity: 35.334

Latest Sand Tester Results:

15 Min: < 5 ppm
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Well 9 Polhemus 

 Sounding Quarter/Year

Elk GroveWater District

Static and Pumping Levels
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Latest Well Sounding

Static: 77 Ft

Pumping: 90.75 Ft

F
E

E
T

Drawdown: 13.75 Ft

GPM: 981

Specific Capacity: 71.354

Latest Sand Tester Results:

15 Min: < 5 ppm

F
E

E
T

Well 13 Hampton 

 Sounding Quarter/Year

Elk GroveWater District

Static and Pumping Levels
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Historic Static Well Levels
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Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Distribution System Bacteriological Week

7/14/2026 Distribution System Bacteriological Week

7/21/2026 Distribution System Bacteriological Week

7/28/2026 Distribution System Bacteriological Week

Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Distribution System Bacteriological Week

7/14/2026 Distribution System Bacteriological Week

7/21/2026 Distribution System Bacteriological Week

7/28/2026 Distribution System Bacteriological Week

Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Distribution System Bacteriological Week

7/14/2026 Distribution System Bacteriological Week

7/21/2026 Distribution System Bacteriological Week

7/28/2026 Distribution System Bacteriological Week

Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Distribution System Bacteriological Week

7/14/2026 Distribution System Bacteriological Week

7/21/2026 Distribution System Bacteriological Week

7/28/2026 Distribution System Bacteriological Week

Monthly Sample Report  - July 2026

Water System: Elk Grove Water System

Sampling Point: 01 - 8693 W. Camden

Sampling Point: 02 - 9425 Emerald Vista

Sampling Point: 03 - 8809 Valley Oak

Sampling Point: 04 - 10122 Glacier Point
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Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Distribution System Bacteriological Week

7/14/2026 Distribution System Bacteriological Week

7/21/2026 Distribution System Bacteriological Week

7/28/2026 Distribution System Bacteriological Week

Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Distribution System Bacteriological Week

7/14/2026 Distribution System Bacteriological Week

7/21/2026 Distribution System Bacteriological Week

7/28/2026 Distribution System Bacteriological Week

Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Distribution System Bacteriological Week

7/14/2026 Distribution System Bacteriological Week

7/21/2026 Distribution System Bacteriological Week

7/28/2026 Distribution System Bacteriological Week

Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Distribution System Bacteriological Week

7/7/2026 Distribution System Fluoride Month

7/14/2026 Distribution System Bacteriological Week

7/21/2026 Distribution System Bacteriological Week

7/28/2026 Distribution System Bacteriological Week

Sampling Point: 05 - 9230 Amsden Ct.

Sampling Point: 06 - 9227 Rancho Dr.

Sampling Point: 07 - Al Gates Park Mainline Dr. 

Sampling Point: 08 - 9436 Hollow Springs Wy.
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Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Distribution System Bacteriological Week

7/14/2026 Distribution System Bacteriological Week

7/21/2026 Distribution System Bacteriological Week

7/28/2026 Distribution System Bacteriological Week

Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Distribution System Bacteriological Week

7/14/2026 Distribution System Bacteriological Week

7/21/2026 Distribution System Bacteriological Week

7/28/2026 Distribution System Bacteriological Week

Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Distribution System Bacteriological Week

7/14/2026 Distribution System Bacteriological Week

7/21/2026 Distribution System Bacteriological Week

7/28/2026 Distribution System Bacteriological Week

Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Distribution System Bacteriological Week

7/14/2026 Distribution System Bacteriological Week

7/21/2026 Distribution System Bacteriological Week

7/28/2026 Distribution System Bacteriological Week

Sampling Point: 12-9205 Meadow Grove Dr.

Sampling Point: 11 - 9907 Kapalua Ln.

Sampling Point: 09 - 8417 Blackman Wy.

Sampling Point: 10 - 9373 Oreo Ranch Cir.
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Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Distribution System Bacteriological Week

7/14/2026 Distribution System Bacteriological Week

7/21/2026 Distribution System Bacteriological Week

7/28/2026 Distribution System Bacteriological Week

Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Source  Water 3 mo - Bacteriological Quarter

7/7/2026 Source  Water Threshold Odor Quarter

7/7/2026 Source  Water Fe, Mn, As, Total Quarter

Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Source  Water 3 mo - Bacteriological Quarter

7/7/2026 Source  Water Threshold Odor Tri-annual

7/7/2026 Source  Water Fe, Mn, As, Total Quarter

Sample Date Sample Class Sample Name Collection Occurrence

7/14/2026 Source  Water 3 mo - Bacteriological Quarter

7/15/2026 Source  Water Threshold Odor Tri-annual

7/14/2026 Source  Water Fe, Mn, As, Total Quarter

Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Source  Water 3 mo - Bacteriological Quarter

7/7/2026 Source  Water Threshold Odor Quarter

7/7/2026 Source  Water Fe, Mn, As, Total Quarter

Sampling Point: 13 - Elliott Springs Dr.

Sampling Point:  Railroad Well 14D - Raw Water

Sampling Point:  Polhemus Well 9 - Raw Water

Sampling Point:  - Williamson Well 8 Raw Water

Sampling Point:  Webb Well 04D - Raw Water
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Sample Date Sample Class Sample Name Collection Occurrence

7/14/2026 Source  Water 3 mo - Bacteriological Quarter

7/14/2026 Source  Water Threshold Odor Quarter

7/14/2026 Source  Water Fe, Mn, As, Total Quarter

Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Source  Water 3 mo - Bacteriological Quarter

7/7/2026 Source Water Threshold Odor Tri-annual

7/7/2026 Source  Water Fe, Mn, As, Total Month

Sample Date Sample Class Sample Name Collection Occurrence

7/7/2026 Source Water Fe, Mn, As, Total Month

Sample Date Sample Class Sample Name Collection Occurrence

7/23/2026 Treated Plant Effluent WTP Eff - Fe,Mn,As Total Month

7/23/2026 Treated Plant Effluent Threshold Odor Month

Sample Date Sample Class Sample Name Collection Description 

7/1/2026 Distribution System Bacteriological
9230 Wayne Heintz - Hydrant G5-084H     New 

Tee install

7/10/2026 Solids Lead Paint Well 3 - MarVal               

7/30/2026 Distribution System Bacteriological 9871 Wyland Dr. -Blowoff                 

7/31/2026 Distribution System Bacteriological
9457 Elk Grove-Florin Rd. - Blowoff                

12" Tee Install                 

Sampling Point:  Hampton Well 13 - Raw Water

Sampling Point:  Hampton WTP Effluent

Sampling Point: Railroad WTP Effluent

Sampling Point: Special Distribution/Construction Samples 

Sampling Point:  School Well 01D - Raw Water
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7/31/2026 Distribution System Bacteriological
9505 Elk Grove-Florin Rd. - Hydrant E3-027h    

12" Tee Install    

Colors Monthly Total Yearly Total

Black = Scheduled 74 840
Green = Unscheduled 5 42
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9829 Waterman Rd.  Elk Grove, CA 95624 (916) 685-3556 Fax (916) 685-5376 

August 5, 2026 

Sacramento Regional County 
Sanitation District 
Environmental Specialist 
10060 Goethe Rd. 
Sacramento, CA. 95827 

WASTEWATER DISCHARGE COMPLIANCE REPORT FORM 

Enclosed is the Wastewater Discharge Compliance Report Form from Elk Grove Water 
District for July 2026. 

Also enclosed are the 2026 Flowmeter Calibration Certification Reports for the Railroad 
Water Treatment Plant and the Hampton Village Water Treatment Plant. 

If you have any further questions, you may contact me at 916-585-9390 

AARON HEWITT 
WATER TREATMENT SUPERVISOR 
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SACRAMENTO REGIONAL COUNTY SANITATION DISTRICT (REGIONAL SAN) 

Elk Grove Water District Page 1 of 2 Revised 12/06/22 

COMPLIANCE REPORT FORM 

Attn:  Scott Mullin E-mail:  mullins@sacsewer.com Wastewater Source Control Section 

Phone:  (916) 875-6470 Fax:  (916) 854-9286 

From:   Aaron Hewitt 

Company:  Elk Grove Water District Permit # WTP-010 

Discharge Month: July Year: 2026 

The following reports and information are attached (check all that apply): 

Water use/flow meter report (If there is no discharge 

during the reporting period, this must be reported) 

Location Total Gallons 

OF 1 Hampton WTP Backwash Tank 1,374,470 

OF 3 Railroad WTP Backwash Tank 0 

OF 5 Analyzer Water 35,712 

OF 6 Tank Sludge (preapproval req) 

OF 7 Misc. (preapproval req) 

Monitoring results/analytical report(s) 

pH (if measured); Grab Monitoring Data Review 

Location Date and Time pH 

OF1 

OF3 

OF6 

OF7 

pH compliance statement – CHECK ONE BELOW 

 Based on a review of this facility’s pH data, pH has exceeded the discharge limits. 

 I certify that this facility has reviewed pH data and is in compliance. 

or 

Discharge Rate - CHECK ONE BELOW 

 Based on a review of this facility’s flow data, the discharge rate limit was exceeded. 

 I certify that this facility is in compliance with the discharge rate limit. 

Attached is a description of anticipated changes that may significantly alter the nature, quality, or volume of the 

wastewater discharged.  

Flow monitoring equipment certification 

Other (explain): 
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SACRAMENTO REGIONAL COUNTY SANITATION DISTRICT (REGIONAL SAN) 

Elk Grove Water District Page 2 of 2 Revised 12/06/22 

Domestic Calculation 

Domestic Usage/ 

Employee Monthly 

Totals 

Number of 

Full-time 

Equivalent* 

Employees 

Business 

Days per 

Month 

Allowance 

(gallons per 

day) 

Gallons 

Production 2 20 15  600 

Office 3 20 10 600 

Drivers/Field 12 20 3 720 

Total 1,920 

*FTE Equivalent: all employees’ monthly hours added together and converted to a full-time employee count

Certification Statement 

“I certify under penalty of law that this document and all attachments were prepared under my direction or supervision in accordance with a 

system designed to assure that qualified personnel properly gather and evaluate the information submitted. Based on my inquiry of the person 

or persons who manage the system, or those persons directly responsible for gathering the information, the information submitted is, to the best 

of my knowledge and belief, true, accurate and complete. I am aware that there are significant penalties for submitting false information including 

the possibility of fine and imprisonment for knowing violations.” 

SIGNATURE of Authorized Representative:  ______________________________________________________  

PRINTED NAME, TITLE:  Aaron Hewitt                                      Treatment Plant Supervisor ___  

(Name) (Title) 

DATE:  8.5.2026 _______________________________________________  
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9829 Waterman Rd.  Elk Grove, CA 95624 (916) 685-3556 Fax (916) 685-5376 

August 5, 2026 

State Water Resources Control Board 
Division of Drinking Water 
1001 I Street 
13th Floor 
Sacramento, CA 95814 

MONTHLY SUMMARY OF DISTRIBUTION SYSTEM COLIFORM MONITORING 

Enclosed is the Monthly Summary of Distribution System Coliform Monitoring report from 
Elk Grove Water District for July 2026.  

If you have any further questions, you may contact me at 916-585-9390. 

AARON HEWITT 
WATER TREATMENT SUPERVISOR 
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State Water Resources Control Board Division of Drinking Water

 MONTHLY SUMMARY OF REVISED TOTAL COLIFORM RULE DISTRIBUTION SYSTEM MONITORING

(including triggered source monitoring for systems subject to the Groundwater Rule)

System Name System Number

Sampling Period

Month Year

1. Routine Samples (see note 1) 0 0

2. Repeat Samples following samples that are Total Coliform

Positive and E.coli  Negative (see notes 10 and 11)

3. Repeat Samples following Routine Samples that are

Total Coliform Positive and E. coli  Positive

(see notes 10 and 11)

4. Treatment Technique (TT)/MCL Violation Computation

for Total Coliform/E. coli  Positive Samples

a. Totals (sum of columns) 50

b. If 40 or more samples collected in month, determine

percent of samples that are total coliform positive

[(total number positive/total number collected) x 100]  = %

c. Did the system trigger… a Level 2 Assessment TT? Yes No

(see notes 2, 3, 4, 5 and 6 for trigger info)

If a Level 2 Assessment is triggered, see note 8 below.

a Level 1 Assessment TT? Yes No
(see note 7 for trigger info)

If a Level 1 Assessment is triggered, see note 9 below.

5. Triggered Source Samples per Groundwater Rule

(see notes 12 and 13) 0
6. Invalidated Samples

(Note what samples, if any, were invalidated; who authorized the invalidation; and when replacement samples

were collected.  Attach additional sheets, if necessary.)

7. Summary Completed By: Aaron Hewitt
Signature Title Date

NOTES AND INSTRUCTIONS:

1. Routine samples include:

a. Samples required pursuant to 22 CCR Section 64423 and any additional samples required by an approved routine sample siting plan established pursuant to 22 CCR Section 64422. 

b. Extra samples are required for systems collecting less than five routine samples per month that had one or more total coliform positives in previous month;

c. Extra samples for systems with high source water turbidities that are using surface water or groundwater under direct influence of surface water and

 do not practice filtration in compliance with regulations;

2. Note:  For a repeat sample following a total coliform positive sample, any E.coli positive repeat (boxed entry) constitutes an MCL violation and

 requires immediate notification to the Division (22, CCR, Section 64426.1).

3. Note:  For repeat sample following a E.coli  positive sample, any total coliform positive repeat (boxed entry) constitutes an MCL violation and

 requires immediate notification to the Division (22, CCR, Section 64426.1).

4. Note: Failure to take all required repeat samples following an E. coli  positive routine sample (22, CCR, Section 64426.1) constitutes an MCL violation and

 requires immediate notification to the Division (22, CCR, Section 64426.1).

5. Note: Failure to test for E. coli  when any repoeat sample tests postive for total coliform (22, CCR, Section 64426.1) constitutes an MCL violation and

 requires immediate notification to the Division (22, CCR, Section 64426.1).

6. Note: Second Level 1 treatment technique trigger in a rolling 12-month period.

7. Total coliform Treatment Technique (TT) Violation (Notify Department within 24 hours of TT violation):

a. For systems collecting less than 40 samples, if two or more samples are total coliform positive, then the TT is violated and a Level 1 Assessment is required.

b. For systems collecting 40 or more samples, if more than 5.0 percent of samples collected are total coliform positive, then the TT is violated and a Level 1 Assessment is required.

8. Contact the Division as soon as practical to arrange for the division to conduct a Level 2 Assessment of the water system.  The water system shall complete a Level 2 Assessment

and sumbit it to the Division within 30 days of learning of the trigger exceedance.

9. Conduct a Level 1 Assessment in accordance with as soon as practical that covers the minimum elements (22, CCR, Section 64426.8 (a), (2).  Submit the report to the Division

within 30 days of learing of the trigger exceedance.

10. Positive results and their associated repeat samples are to be tracked on the Coliform Monitoring Worksheet.

11. Repeat samples must be collected within 24 hours of being notified of the positive results.  For systems collecting more than one routine sample per month, three repeat samples 

 must be collected for each total coliform positive sample.  For systems collecting one or fewer routine samples per month, four repeat samples must be collected for each total coliform 

 positive sample.  At least three samples shall be taken the month following a total coliform positive.

12. For systems subject to the Groundwater Rule: Positive results and the associated triggered source samples are to be tracked on the Coliform Monitoring Worksheet.

13. For triggered sample(s) required as a result of a total coliform routine positive sample, an E.coli  positive triggered sample (boxed entry) requires 

 immediate notification to the Division, Tier 1 public notification, and corrective action. 09/2016 - 8477

0

0

0

0

July 2026

0

Elk Grove Water District 3410008

Number

Collected

Number

Required

50

Number E.coli Positives

Number Total

Coliform Positives

52

Water Treatment Supervisor 8/5/2026

0

0

0

0

52

0

0
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9829 Waterman Rd.  Elk Grove, CA 95624 (916) 685-3556 Fax (916) 685-5376 

August 5, 2026 

State Water Resources Control Board 
Division of Drinking Water 
1001 I Street 
13th Floor 
Sacramento, CA. 95814 

MONTHLY SUMMARY OF THE HAMPTON GROUNDWATER TREATMENT PLANT 

Enclosed is the Monthly Summary of the Hampton GWTP report from Elk Grove Water 
District for July 2026. 

If you have any further questions, you may contact me at 916-585-9390. 

AARON HEWITT 
WATER TREATMENT SUPERVISOR 
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3410008-013 Month: July

Hampton Water Treatment Plant

Date

Hour 

Meter

Run 

Hours

Production 

Meter

Well 

Production

Backwash 

Meter

Backwash 

Waste

last day 38032.2 205825735 49437155 60283373 Date Fe, R Fe, T Mn, R Mn, T As, R As, T Weekly Average

1 38055.2 23 207156011 1330276 49473476 60326813 7/6/2026 0 0.035 0.012 0.017 15 2 Inf. pH Eff. pH

2 38080.5 25.3 208613084 1457073 49508207 60372499 7/13/2026 0 0.054 0.011 0.012 15 2

3 38104 23.5 209968094 1355010 49545819 60416649 7/24/2026 0.003 0.055 0.007 0.008 14 2 Cl2 0.86

4 38128 24 211351934 1383840 49583431 60460798 7/30/2026 0.015 0.041 0.006 0.002 13 2

5 38152 24 212735774 1383840 49621043 60504947 Cl2 0.86

6 38176 24 214121643 1385869 49658655 60549096

7 38199.9 23.9 215507149 1385506 49691444 60593879 Total Gallons Sodium Hypochlorite: 531.3 Gal Cl2 1.03

8 38223.6 23.7 216873038 1365889 49727632 60636646 Pounds per day 17.2 Lbs/Day

9 38248 24.4 218277117 1404079 49767582 60682202 Dosage (Milligrams Per Liter @ 12% Cl) 1.79 Cl2 1.08

10 38271.7 23.7 219649623 1372506 49800069 60726016

11 38295.7 24 221030178 1380555 49838942 60770337 Total Gallons Ferric Chloride: 250.4 Gal

12 38319.4 23.7 222394422 1364244 49877815 60814659 Dosage (Milligrams Per Liter @ 38% FeCl) 1.198

13 38343.4 24 223774977 1380555 49916688 60858981

14 38367.3 23.9 225148785 1373808 49952908 60907028 Total Gallons Sulfuric Acid : 248.9 Gal

15 38391.3 24 226539180 1390395 49985805 60950909 Dose (Gallons Per Hour @ 93% H2SO4  ) 0.335 Gal/Hr

16 38415.4 24.1 227926905 1387725 50025893 60994828

17 38439.4 24 229309963 1383058 50062230 61039103

18 38463.4 24 230693020 1383057 50098567 61083378

19 38487.4 24 232076078 1383058 50134904 61127653

20 38511.4 24 233459136 1383058 50171241 61171928 Total Backwashed Total Run Hours                                     729.5 Hours

21 38535.1 23.7 234825647 1366511 50207770 61214698

22 38559.7 24.6 236237351 1411704 50247899 61260630 Total Water Pumped Total Backwash Waste

23 38583.8 24.1 237627890 1390539 50280930 61305150

24 38608.1 24.3 239022662 1394772 50324710 61350356 Reporting Limits/Units Maximum Contaminant Levels (MCLs)

25 38630.2 22.1 240298397 1275735 50358681 61393088 Iron = 0.100 mg/L Iron (Fe) = 0.300 mg/L (Secondary)

26 38654.2 24 241681709 1383312 50392653 61435821 Manganese = 0.010 mg/L Manganese (Mn) = 0.050 mg/L (Secondary)

27 38677.5 23.3 243020847 1339138 50426624 61478553 Arsenic = 1.0 µg/L Arsenic (As) = 10 µg/L (Primary)

28 38701.5 24 244401253 1380406 50466701 61523270

29 38725.5 24 245783626 1382373 50499422 61567498

30 38749.1 23.6 247145650 1362024 50539470 61611177 Prepared By: Aaron Hewitt Date: 8/5/2026

31 38773.1 24 248524047 1378397 50577547 61657843

Total 740.9 42698312 1140392 1374470

42,698,312 1,374,470

Elk Grove Water District 

Hampton GWTP Monthly Report

PWS  Number

GWTP Name

Weekly In-House Monitoring (mg/L) R (Raw) T (Treated)As (ug/L)

1,140,392

Week 1:        7.09____ to __7.08_____

Week 2:        7.12____ to __7.11_____

Week 3:        7.20____ to __7.19_____

Week 4:        7.20____ to __7.20_____

740.9
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9829 Waterman Rd.  Elk Grove, CA 95624 (916) 685-3556 Fax (916) 685-5376 

August 5, 2026 

State Water Resources Control Board 
Division of Drinking Water 
1001 I Street 
13th Floor 
Sacramento, CA 95814 

MONTHLY FLUORIDATION MONITORING REPORT 

Enclosed is the Monthly Summary of the Fluoridation Monitoring from Elk Grove Water 
District for July 2026. 

If you have any further questions, you may contact me at 916-585-9390. 

AARON HEWITT 
WATER TREATMENT SUPERVISOR 
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Week Location of Sample 

Date Time Results

1 Hollow Springs 7.7.2026 10:22 AM 0.67 Monthly fluoride split sample results:

1 Kapalua 7.7.2026 11:00 AM 0.6

1 Al Gates Park 7.7.2026 11:27 AM 0.66 Date:

1 Oreo Ranch 7.7.2026 11:43 AM 0.8

1 Blackman 7.7.2026 12:16 PM 0.71 Water System Results: 0.67 mg/L

1 Elliot Springs 7.7.2026 1:08 PM 0.68

2 Hollow Springs 7.14.2026 9:14 AM 0.8 0.72 mg/L

2 Kapalua 7.14.2026 9:47 AM 0.78

2 Al Gates Park 7.14.2026 10:09 AM 0.7

2 Oreo Ranch 7.14.2026 10:36 AM 0.71

2 Blackman 7.14.2026 11:21 AM 0.74

2 Elliot Springs 7.14.2026 11:43 AM 0.73

3 Hollow Springs 7.21.2026 9:29 AM 0.77

3 Kapalua 7.21.2026 9:53 AM 0.64

3 Al Gates Park 7.21.2026 10:20 AM 0.89

3 Oreo Ranch 7.21.2026 10:39 AM 0.8

3 Blackman 7.21.2026 11:17 AM 0.68

3 Elliot Springs 7.21.2026 12:06 PM 0.81

4 Hollow Springs 7.28.2026 9:31 AM 0.72

4 Kapalua 7.28.2026 10:01 AM 0.73

4 Al Gates Park 7.28.2026 10:30 AM 0.78

4 Oreo Ranch 7.28.2026 10:57 AM 0.8

4 Blackman 7.28.2026 11:50 AM 0.69

4 Elliot Springs 7.28.2026 12:16 PM 0.67

ELK GROVE WATER DISTRICT AREA 2
DISTRIBUTION SYSTEM

MONTHLY FLUORIDATION MONITORING REPORT

Monitoring Results (mg/L)

System PWS Number:  3410008 

Telephone : (916) 585-9390

Contact Name: Aaron Hewitt

Approved Lab:

July-26

7.7.2026
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Date Topic Attendees Hosted By

7/13/2026 Defensive Driving

Alan Aragon, Stefan Chanh, David Frederick, 

Gabriel Guerrero, Aaron Hewitt, James 

Hinegardner, Sean Hinton, Brandon Kent, 

Justin Mello, Jose Mendoza, Sal Mendoza, 

Michael Montiel, Emmanuel Vasquez, 

Brandon Wagner, Marcell Wilson

Sean Hinton & 

Aaron Hewitt

7/27/2026 Eye Safety

Alan Aragon, Stefan Chanh, David Frederick, 

Jaylyn Gordon-Ford, Aaron Hewitt, Sean 

Hinton, Brandon Kent, Justin Mello, Jose 

Mendoza, Sal Mendoza, Michael Montiel, 

Chris Phillips, Emmanuel Vasquez, Brandon 

Wagner, Marcell Wilson

Sean Hinton & 

Aaron Hewitt

Elk Grove Water District

Safety Meetings/Training 

July 2026
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