Santa Clara Valle

Water Distic 09 Santa Clara Valley Water District

File No.: 18-0777 Agenda Date: 10/9/2018
Item No.: 6.1.

BOARD AGENDA MEMORANDUM

SUBJECT:
Fiscal Year 2017-2018 Safe, Clean Water and Natural Flood Protection Program Annual Report -
Year 5.

RECOMMENDATION:

A. Approve the proposed text adjustments to the Safe, Clean Water and Natural Flood Protection
Program;

B. Approve the Fiscal Year 2017-2018 Safe, Clean Water Program Draft Annual Report - Year 5
with unaudited financials; and

C. Authorize staff to finalize the Fiscal Year 2017-2018 Safe, Clean Water Program Annual
Report - Year 5 Annual Report (with audited financials) and submit the final report to the
Independent Monitoring Committee for its review.

SUMMARY:

Safe, Clean Water Program Text Adjustments

As per the Safe, Clean Water and Natural Flood Protection Program’s (Safe, Clean Water Program)
Change Control Process, the proposed text adjustments are listed below and incorporated into the
Year 5 Annual Report (Report). Adjustments to project schedules and budgets are annually
considered for approval by the Board in the spring through the Capital Improvement Program
Progress Report and Budget Adjustment and Adoption processes, respectively.

E3 Flood Risk Reduction Studies
Sections: Flooding History and Project Background
Adjusted text:

In 1997, the Rock Springs neighborhood suffered severe flood damages to approximately 25
low-income apartment bUIldIngS A subsequent study |nvest|gated the floodlng problem and
offered pOSSIb|e solutlons /N

Justification:
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Adjustment of text to reflect the Modification to the Coyote Creek Flood Protection Project to
include the Rock Springs neighborhood.

E4 Upper Penitencia Creek Flood Protection Project
Section: Description and Geographic Area of Benefit
Adjusted text:

Preferred project: A federal-state-local partnership
This project continues a partnership with the U.S. Army Corps of Engineers (USACE) to plan,
design and construct improvements along 4.2 miles of Upper Penitencia Creek from the

confluence with Coyote Creek to Dorel Drive. lhe—pFejeet—ls—alse—funded—m—paFtnerhwlth—the
state- Part of the project will ii '

e*ten&en—te—the—Bay—AFea—Raptd—'Frmq&t—hne—te protect the area around the prepeseel Bay

Area Rapid Transit's Berryessa station near King Road, which would otherwise be subject to
flooding.

The natural creek channel will be preserved while adjacent existing open space and parkland
will remain as recreational areas, only rarely taking the role as a temporary floodplain so that
floodwaters do not enter surrounding neighborhoods and commercial areas. Proposed
construction measures may include modified floodplains, levees, flood walls, bypass channels,
and fish passage improvements. Existing District water supply facilities may also be modified
to protect habitat and improve water supply reliability.

The $41.9 million ($48.9 million in inflated dollars) in local funding from the Safe, Clean Water
Program allows the District to move ahead with the planning, design and construction of the
project.

Geographic Area of Benefit
San José and Milpitas

Justification:
Adjustment of text to reflect the current funding sources, impact to the Berryessa Station Bay
Area Rapid Transit, and the geographic area of benefit.

Fiscal Year 2017-2018 (FY18) Safe, Clean Water Program Annual Report - Year 5

FY18 marks the fifth of the 15-year Safe, Clean Water Program. This Report presents a status
update on the implementation of projects during FY18.

On November 6, 2012, voters approved the Safe, Clean Water Program as a countywide special
parcel tax for 15 years with a sunset date of June 30, 2028. This program replaced the Clean, Safe
Creeks and Natural Flood Protection Plan (CSC), which voters approved in November 2000. The
Safe, Clean Water Program addresses the following needs, values, and priorities as identified by
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Santa Clara County stakeholders:

Priority A: Ensure a safe, reliable water supply

Priority B: Reduce toxins, hazards and contaminants in our waterways

Priority C: Protect our water supply from earthquakes and natural disasters

Priority D: Restore wildlife habitat and provide open space

Priority E: Provide flood protection to homes, businesses, schools, and
Highways

Each of these priorities has specific operational and capital projects, which have key performance
indicators (KPIs) meant to keep them on track to meet the overall program priorities. Additionally, the
program requires the District to prepare an annual report providing a progress update and fiscal year
accomplishments for each project. To ensure transparency and accountability, the program requires
that the annual report be reviewed by an independent committee of volunteers, known as the
Independent Monitoring Committee (IMC), which are appointed by the District Board of Directors
(Board).

The Report provides the status of each project’s progress towards accomplishing its KPIs and targets
established in the 5-Year Implementation Plan. The project status is described by one of six
categories listed below:

On Target: Status indicates the project is on track to meet targets

Adjusted: Status indicates the potential that targets will not be met and implementation required a
schedule adjustment (future year status’ will be based upon the adjusted schedule)

Not on Target: Status indicates that the target has not been or will not be met

Modified: Status indicates the Board formally modified the project following a public hearing
(future year status’ will be based upon the modified project targets)

Scheduled to Start: Status indicates that the project is scheduled to start in a future fiscal year
Completed: Status indicates that the project has been completed and the KPIs have been met

Overall FY18 Program Performance

There are 37 projects under the Safe, Clean Water Program. As of June 30, 2018, approximately
81% (30 projects) are on target; 8% (3 projects) required schedule adjustments; 3% (1 project) was
modified; 3% (1 project) is scheduled to start in FY19; and 5% (2 projects) were completed. See
Graph 1 and Table 1 on the following pages.

Graph 1
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FY18 Status: 37 Projects Total
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Table 1: Program Status as of June 30, 2018

Project | Project Description

Priority A: Ensure a Safe, Reliable Water Supply

Al Main and Madrene Avenue Pipelines Restoration ON TARGET
A2 Safe, Clean Water Partnerships and Granfs MODIFIED
A3 Pipeline Reliability Project SCHEDULED TO START

Priority B: Reduce Toxins, Hazards, and Contaminants in our Waterways

B1 Impaired Water Bodies Improvement ON TARGET
B2 Inferagency Urban Runoff Program ON TARGET
B3 Pollution Prevention Parinerships and Grants ON TARGET
B4 Good Neighbor Program: Encampment Cleanup ON TARGET
B5 Hazardous Materials Management and Response ON TARGET
Bé Good Neighbor Program: Remove Graffiti and Litter ON TARGET

B7 Support Volunteer Cleanup Efforts and Education ON TARGET

Priority C: Protect our Water Supply from Earthquakes and Natural Disasters

Cl Anderson Dam Seismic Retrofit ON TARGET
C2 Emergency Response Upgrades ON TARGET

Priority D: Restore Wildlife Habitat and Provide Open Space

DI Management of Revegetation Projects ON TARGET
D2 Revitalize Stream, Upland and Wetland Habitat ON TARGET
D3 Grants and Partnerships to Restore Wildlife Habitat and Provide Access to Trails ON TARGET
D4 Fish Habitat and Passage Improvement ON TARGET
D5 Ecological Data Collection and Analysis ON TARGET
Dé Creek Restoration and Stabilization ON TARGET

D7 Partnerships for the Conservation of Habitat Lands ON TARGET
D8 South Bay Salt Ponds Restoration Partnership ON TARGET

Priority E: Provide Flood Protection to Homes, Businesses, Schools, and Highways

El Vegetation Control for Capacity ON TARGET
E1.2 Sediment Removal for Capacity ON TARGET
El:3 Maintenance of Newly Improved Creeks ON TARGET
El.4 Vegetation Management for Access ON TARGET
E2 Emergency Response Planning ON TARGET
E3 Flood Risk Reduction Studies ON TARGET
E4 Upper Penitencia Creek Flood Protection ON TARGET
E5 San Francisquito Creek Flood Protection EL
E6 Upper Llagas Creek Flood Profection ON TARGET
B San Francisco Bay Shoreline Protection ON TARGET
E8 Upper Guadalupe River Flood Profection ON TARGET

Other Flood Protection Projects and Clean, Safe Creeks Grants Projects

Permanente Creek Flood Protection ON TARGET

Sunnyvale East and Sunnyvale West Channels Flood Protection ;
Berryessa Creek Flood Protection COMPLETED
Coyofe Creek Flood Protection ON TARGET
Calabazas Creek Flood Protection COMPLETED
Clean Safe Creeks Grants Projects

For FY18, the adjusted budget for the Safe, Clean Water Program totaled $106 million. Actual funds
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expended and encumbered as of June 30, 2018 were $61.9 million, approximately 58% of the Safe,
Clean Water Program’s adjusted budget. Underspending was primarily due to delays in construction
and real estate acquisition for the following capital flood protection projects: Upper Llagas (E6) and
Sunnyvale East and West (CSC). Project construction delays occurred primarily as a result of:
determining suitable and appropriate project mitigation, on-going negotiations with various resource
agencies, delays in acquisition of regulatory permits, delays in land acquisition, and incorporating
design changes. To address delays in obtaining permits, the District permit strategy team continues
to work on short-and long-term strategies to secure timely permits.

To ensure transparency and accountability, the Safe, Clean Water Program requires the District’s
Board of Directors to establish the IMC by appointing its members and they will monitor the Safe,
Clean Water Program’s progress to ensure the outcomes are achieved in a cost-efficient manner.
Each year, the Board authorizes finalization of the prior fiscal year’s annual report and submittal to
the IMC for its review. In addition, the Safe, Clean Water Program requires 3 independent audits, the
first of which was conducted in FY17. The audit focused on compliance and performance, and while
the Safe, Clean Water Program was found to be operating in full compliance, the auditors did make
some recommendations regarding performance. The audit findings can be found on
www.valleywater.org/SafeCleanWater.aspx <http://www.valleywater.org/SafeCleanWater.aspx>.

To address recommendations made by the IMC, the District utilizes a confidence level rating system
for capital projects that include confidence levels for schedule, funding, permits, and jurisdictional
complexity (the level to which a project’s deliverables can be impacted by other entities or
jurisdictions). By applying a confidence level to each of these topics, the IMC and community will be
able to identify the areas of concern for each project that could impact the probability for the project
to remain On Target. The confidence levels are addressed in the Report under the Opportunities and
Challenges section for each of the capital projects. Appendix D was created to delve into the
confidence levels for each capital project, as well as demonstrate the jurisdictional complexity related
to funding sources, regulatory permitting, and coordination between cities, counties and other
agencies. Listed below are the 3 confidence levels and their definitions:

High - Applies to projects that have achieved the following: received full funding, received
regulatory permits, met schedule milestones (and will continue to move forward on schedule),
and, if applicable, jurisdictional complexity issues have been resolved.

Moderate - Applies to projects that are in the process of the following: receiving funding from other
sources, receiving permits, recommending the Board approve a schedule adjustment, and, if
applicable, resolving jurisdictional complexity issues.

Low - Applies to projects that have a high probability of experiencing or already have been: denied
funding, denied permits, delayed in schedule, and, if applicable, jurisdictional complexity issues
that are impacting completion of the project.

Also addressing a recommendation by the IMC, the Safe, Clean Water Program’s 5-Year
Implementation Plan glossary is now included in the annual report as Appendix J -Glossary. To reflect
a text adjustment that was approved by the Board on September 27, 2015, the word “illegal” has
been removed from the glossary definition of encampment. Additionally, an updated countywide map
was added as Appendix | - Countywide Map of Projects, along with Appendix G - Projects by
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Organizational Structure and Appendix H - Projects by Mission Area, which will aid those reviewing
the annual report in their understanding of the projects and how they align with the District’s business
and mission areas, respectively. For further project and contact information, visit:
www.valleywater.org/SafeCleanWater.aspx <http://www.valleywater.org/SafeClean\Water.aspx>.

Key Accomplishments

To date, the District has completed multiple KPIs for various projects and laid the groundwork for
many other projects to be completed in the next 5 years. Key highlights from FY18 accomplishments
consistent with the District’s core mission areas include:

Water Supply

o Main Avenue and Madrone Pipelines Restoration: Construction began in FY18 and is
scheduled to be completed in FY19. Once completed, this project will increase the District’s
groundwater recharge in South County by about 2,000 acre feet per year and maximize the
delivery of imported water to treatment plants supplying drinking water to North County.

o Water Conservation Grant Program: Under KPI #1 of the Safe, Clean Water Program’s
Partnerships and Grants project (Project A2) the District awarded three grants for a total of
$130,192 in grant funding toward project costs of $291,028. The grants are for agencies and
organizations to study and pilot-test new water conservation programs.

o Water to Go (Hydration Station) Grant Program: Completed KPI #2 of the Safe, Clean
Water Program’s Partnerships and Grants project in FY18 by funding grants for 50 bottle filling
stations to help schools provide safe, clean drinking water to students and comply with the state
mandate, SB 1413, and the Healthy Hunger-Free Kids Act.

Flood Protection

o Berryessa Creek Flood Protection Project: This project was completed in FY18, upon the
finalization of Phase 3 construction of the Montague Expressway bridge replacement in June
2018. This project provides 1% flood protection to approximately 1,662 parcels in Milpitas and
San José.

o Coyote Creek Flood Protection Project: In FY18, the District identified and constructed a
short-term flood relief solution for the Rock Springs neighborhood prior to the 2017- 2018 winter
season. The District also signed a Memorandum of Agreement with the U.S. Army Corps of
Engineers (USACE) that allows the District to conduct a USACE feasibility study, which is the first
step in pursuing federal and state funding for the preferred project. Once completed, the preferred
project will provide flood protection for approximately 1,000 parcels in San José from the level of
flooding that occurred on February 21, 2017.

o Permanente Creek Flood Protection Project: Construction of the Rancho San Antonio and
McKelvey Park detention sites and channel improvements continued in FY18 and are on target
for completion by FY19. Once completed, this project will provide 1% flood protection to
approximately 1,664 parcels in Mountain View and Los Altos.
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o San Francisquito Creek Flood Protection Project: For the local-state funding only project
for S.F. Bay to Highway 101, construction continued in FY 18, which included installing
approximately 4,000 feet of floodwall; excavating sediment and reducing the height of the existing
levee; and completing approximately 800 feet of the new offset levee. Construction is scheduled
to be completed in FY19. Once completed, this reach will protect approximately 3,000 parcels in
Palo Alto from a flood event close to the February 1998 flood, the largest on record.

o Sediment Removal: The District completed 12 sediment removal projects, removing nearly
34,714 cubic yards of sediment to maintain design capacity, with 14% of this work funded through
the Safe, Clean Water Program.

J Vegetation Control: The District completed 470 acres of in-stream vegetation management
to reduce flood risk on 168 miles of streams throughout the county using an integrated
combination of mechanical, hand labor, and herbicide methods.

Stewardship

. Trash Removal Projects: Of the 7 projects in Priority B, 5 include trash removal components,
with the goal of reducing and removing contaminants in our local creeks, streams and bay. This
work is accomplished not only by the District, but with the help of volunteers and grantees alike.
In FY18, approximately 1,404 tons of trash was removed from our waterways.

. Safe, Clean Water Program Stewardship Grants: Through Priorities B and D, the District
awarded more than $1.4 million in grant funding toward project costs exceeding $3.5 million.
These dollars went to local grantees for projects addressing issues such as water conservation,
water quality, green initiatives, storm water pollution reduction, storm water quality, trash removal
and reduction along our waterways, restoring wildlife habitat, and providing access to trails. In
FY18, the Board of Directors also approved $200,000 for a Pilot Mini-Grant Program, with each
mini-grant not-to-exceed $5,000. Since the release of the pilot program, the District has awarded
more than $106,000 in mini-grant funds to 22 projects. Projects range from restoring native
wildlife habitat to community outreach and education around watershed stewardship to engaging
seniors on the importance of restoring open space and healthy watersheds.

5-Year Implementation Plan

On July 10, 2018, the Board approved a 5-Year Implementation Plan for FYs 19-23 that describes
how the District will effectively and efficiently implement the Program over the second five years of
the 15-year Safe Clean Water Program. The annual Report provides stakeholders the opportunity to
compare the program’s five-year performance with the targeted accomplishments in the first 5-Year
Implementation Plan. Both 5-Year Implementation Plans are available at
www.valleywater.org/SafeCleanWater.aspx <http://www.valleywater.org/SafeCleanWater.aspx>.

Next Steps

Once approved by the Board and all necessary appendices, charts and tables are updated with the
audited financials and corresponding accomplishments to finalize the Report, the final Report will be
sent to the Board and the IMC and made available to the public on the District’'s website at
www.valleywater.org/SafeCleanWater.aspx <http://www.valleywater.org/SafeCleanWater.aspx>.
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The IMC is scheduled to receive the final Report by November 16, 2018, after which time the
committee will meet in early December to discuss and establish the review process and schedule for
the FY18 annual Report. Also during that meeting, the committee will receive presentations on the
following subjects:

* The Good Neighbor Encampment Cleanup (Project B4) funding plan to address the
funding shortfall;

* The new grants management system and process; and

* The 5-Year Implementation Plan for FYs 19-23.

FINANCIAL IMPACT:
The annual report is produced and printed internally and the costs are budgeted to the Safe, Clean
Water Implementation Project (26061012).

CEQA:
The recommended action does not constitute a project under CEQA because it does not have a
potential for resulting in direct or reasonably foreseeable indirect physical change in the environment.

ATTACHMENTS:
Attachment 1: Draft Annual Report
Attachment 2. PowerPoint

UNCLASSIFIED MANAGER:
Ngoc Nguyen, 408-630-2632
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Valley Water

File No.: 18-0367 Agenda Date: 5/23/2018
Item No.: 2.4.

BOARD AGENDA MEMORANDUM

SUBJECT:
Draft 5-Year Implementation Plan for Fiscal Years 2019-2023 for the Safe, Clean Water and Natural
Flood Protection Program.

RECOMMENDATION:
A. Approve the proposed schedule adjustment to one project in the Safe, Clean Water and
Natural Flood Protection Program (Safe, Clean Water);
B. Approve the proposed text adjustments to specific projects in the Safe, Clean Water Program;
C. Approve the Flood Protection Key Performance Indicator (KPI) Selection Process; and
D. Provide direction to staff on the draft 5-Year Implementation Plan (draft 5-Year Plan) for Fiscal
Years 2019-2023 (FYs 19-23) for the Safe, Clean Water Program.

SUMMARY:

On November 6, 2012, voters approved the Safe, Clean Water program as a countywide special
parcel tax for 15 years with a sunset date of June 30, 2028. This program replaced the District’s
Clean, Safe Creeks and Natural Flood Protection Plan, which was a special parcel tax approved in
November 2000. Remaining funds collected during the first measure were transferred to the new
parcel tax fund for projects in the Safe, Clean Water program. The Program addresses the following
needs, values, and priorities as identified by Santa Clara County stakeholders:

Priority A: Ensure a safe, reliable water supply
Priority B: Reduce toxins, hazards and contaminants in our waterways
Priority C: Protect our water supply from earthquakes and natural disasters
Priority D: Restore wildlife habitat and provide open space
Priority E: Provide flood protection to homes, businesses, schools,

and highways

Safe, Clean Water Program Project Schedule Adjustment

As per the Safe, Clean Water Program’s Change Control Process (approved by the Board on April
26, 2016), the Board may approve adjustments to the project schedules. Staff recommends approval
of the proposed schedule adjustment shown below, which is incorporated into the draft 5-Year Plan
for FYs 19-23. The draft 5-Year Plan also includes the project schedule adjustments approved by the
Board on April 10, 2018, during the agenda item to discuss the annual Capital Improvement Program
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Progress Report and Budget Adjustment and Adoption processes.

Clean, Safe Creeks Grants Projects

During the Clean, Safe Creeks tenure, 22 projects were awarded grants. Pursuant to the grant
agreements, all were to have been completed by the end of FY18, however, two agreements
were amended to extend their terms until the end of calendar year 2018. To allow staff to
manage and close-out these two extended grant agreements, staff recommends adjusting the
Clean, Safe Creeks Grants Project completion date from FY18 to FY19.

Safe, Clean Water Program Text Adjustments

As per the Safe, Clean Water Program’s Change Control Process, staff recommends approval of the
proposed text adjustments to several projects as shown in red font below, which are incorporated into
the draft 5-Year Plan for FYs 19-23.

Project B1: Impaired Water Bodies Improvement

Sections:
Justification:
Adjusted text:

Benefits
Text adjustments to clarify the project benefits.

o Reduces contamination in creeks and reservoirs

o Improves water quality, including water going to drinking water
treatment plants

o Aims to rReduces methylmercury in reservoirs to prevent its entry
into the food web

o Aims to itmproves fisheries ecosystem health by reducing mercury

contamination in fish and other biota
° Supports regulatory compliance of TMDL standards affecting
District operations

Project E1: Vegetation Control and Sediment Removal for Flood Protection

Section:
Justification:

Adjusted text:

Project description

Text adjustments to clarify the type of tree removal work and type of
maintenance activities.

This project supports the District’s ongoing vegetation control and
sediment removal activities that reduce flood risk by maintaining design
flow conveyance capacity of flood protection projects. These activities
also provide access for maintenance personnel and equipment. The
project includes: controlling in-stream vegetation growth, removing
sediment at appropriate intervals, removing hazardous trees, and
performing weed abatement and pruning to provide maintenance access
and establish firebreaks. Before carrying out in-stream maintenance
activities, District personnel perform biological pre-construction surveys to
minimize environmental impacts. Allocations for Project E1 also helps
fund future maintenance of flood protection projects completed under the
Safe, Clean Water program.
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This project is comprised of 4 sub-projects that support the District’s
ongoing vegetation control and sediment removal activities. Reference
Appendix B in the 5-Year Implementation Plan for project descriptions.
These sub-projects are:

E1.1 Vegetation Control for Capacity

E1.2 Sediment Removal for Capacity

E1.3 Maintenance of Newly Improved Creeks

E1.4 Vegetation Management for Access

Project E2: Emergency Response Planning

Section:
Justification:

Adjusted text:

Project description

Text adjustments to clarify the District’s role and clarify the term “flood-
fighting strategies.”

This project allows the District to work with local municipalities to clearly
identify roles and responsibilities for floodplain management and flood
emergency management and increase awareness of the District’s flood
response procedures. The project supports countywide emergency
response and preparedness activities, develops communication
procedures and disseminates web-based flood forecasting information
developed under Project C2, Emergency Response Upgrades.
Collaborators also develop formal, site-specific flood response procedures
or action plans (flood-fighting strategies), and coordinate outreach
throughout the county so that the public receives uniform flood warning
messages.

This project is comprised of 2 sub-projects that support the District’s
ongoing emergency response planning. Refer to Appendix B in the 5-Year
Implementation Plan for project descriptions. These sub-projects are:

E2.1 Coordination with Local Municipalities on Flood Communication

E2.2 Flood-Fighting Action Plans

Project E3: Flood Risk Reduction Studies

Sections:
Justification:

Project description and Geographic Area of Benefit

Text adjustments to update the reaches that will be studied and update
the Geographic Area of Benefit accordingly. In the first five years of the
Program, staff was able to identify 2 additional reaches to study, listed

below. This brings the total identified reaches to 6 out of the 7 reaches
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Adjusted text:

required to meet KPI #1.
Description:
This project develops engineering studies to understand the actual flood
risk in high priority flood-prone areas and develops options for managing
the flood risks.
Studies will focus on the following reaches:
e Alamitos Creek upstream of Almaden Lake in San José
e Rock Springs neighborhood along Coyote Creek in San José
e Calera Creek near Milpitas High School to Interstate 680 in Milpitas
e Tributaries to Lower Silver Creek (Ruby, Norwood, Quimby and
Fowler creeks) in San José
e Ross Creek in San Jose, from Guadalupe River to Blossom Hill
Road
e Adobe and Barron Creeks in Palo Alto, between Highway 101 and
Middlefield Rd.

The study includes hydrology, hydraulics, geotechnical and remapping
work of the floodplain areas. If appropriate, updated maps will be
submitted to Federal Emergency Management Agency (FEMA) to provide
a more accurate reflection of the floodplain.

Geographic Area of Benefit: Milpitas-and-San-José Countywide

Coyote Creek Flood Protection

Section:
Justification:
Adjusted text:

Benefits
Text adjustment to clarify the recreational benefit.

e Implements short-term flood relief solutions

e Provides flood risk reduction for approximately 1,000 parcels from
the level of flooding that occurred on February 21, 2017,
approximately a 20 to 25 year flood event, when the entire project
from Montague Expressway to Tully Road is constructed

e Improves water quality, enhances stream habitat and provides for
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recreational opportunities
e Incorporates revegetation and aesthetic elements of the Coyote
Creek park chain in the project

Priority E: Provide Flood Protection to Homes, Businesses, Schools and Highways

Section:
Justification:

Adjusted text:

Priority description

Text adjustment to incorporate the IMC recommendation from their FY17
report to highlight the multi-benefit approach to flood protection projects.
Flood protection measures under Priority E include capital construction
projects, studies of flood prone areas, maintenance of existing flood
protection channels and improvements to emergency planning for flood
response.

Flood protection capital projects are prioritized to protect the largest
number of people, homes and businesses, as well as safeguard the
highways, streets, public transportation and business centers that people
depend on for their livelihoods. At every opportunity, the District takes a
multi-benefit approach to flood protection projects, which includes
incorporating water quality, water supply, environmental stewardship, and
recreational enhancement benefits.

All the construction projects under Priority E are undertaken in partnership
with the federal government, and will require federal funding in addition to
local funding to complete the preferred scope. Should federal funding
become scarce, a reduced scope would be implemented, as described in
the individual project summaries.

Whenever possible, the District also leverages funds from the state, local
municipalities and other stakeholders.

Flood Protection Key Performance Indicator (KPI) Selection Process

Staff recommends approval of the Flood Protection KPI Selection Process described below, which is
incorporated into the draft 5-Year Plan. This process updates and clarifies the Federal and State
Partnerships description in the original Program Report, as shown in red font below. As per the Safe,
Clean Water Program’s Change Control Process, staff recommends approval of the adjusted text in
the Federal and State Partnerships description.

Flood Protection KPI Selection Process

As described in the original Program Report, the Safe, Clean Water Program leverages state
and federal dollars to complete work that local funding alone cannot support. Capital projects
for flood protection and infrastructure upgrades are expected to leverage more than $400
million in state and federal funds to supplement local funding from the renewed tax. State and
federal participation are critical for the full implementation of the following capital projects:
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Project E4: Upper Penitencia Creek Flood Protection
Project E5: San Francisquito Creek Flood Protection
Project E6: Upper Llagas Creek Flood Protection
Project E7: San Francisco Bay Shoreline Protection
Project E8: Upper Guadalupe River Flood Protection
Berryessa Creek Flood Protection

With the exception of Project E7, forwhich-the District-is-a-minor-partherin-alarger
state/federal-project; the Program defines 2 15-year KPIs for each of these capital projects:
one for the preferred federally—funded prOJect and another for the local-only option.

- (Note, for Project E7,
the 2 KPIs focus on the dlfferent Economlc Impact Areas rather than the different levels of
flood protection based upon funding sources.)

To address a recommendation from the Independent Monitoring Committee (IMC), a process
was developed for the Board to decide if/when a project proceeds without federal funding
when the local-funding-only option has become a more viable choice.

In summary, the Flood Protection KPI Selection Process is triggered at the point when the
U.S. Army Corps of Engineers (USACE) determines there is no longer a Federal interest in the
project. Once this determination is made, District staff will prepare an item for a Board agenda
meeting presenting the Board with the USACE'’s rationale for why they are no longer
interested in the project and requesting authorization to move forward with the local-funding-
only project KPI. The District will inform project stakeholders about the recommended action in
advance of the Board meeting and of the Board’s decision after the Board meeting.

Because funding from federal and state sources has not been as reliable in recent years
compared to previous decades, this Program will strategically assess progress and forecasts
regarding continued partnerships and funding. Any changes made to the Safe, Clean Water pP
rogram will be evaluated and approved by the Board following the Change Control Process.
would-take place-in-publichyrnoticed,-open-hearings- As state and federal partnerships continue
to evolve, each 5-Year Plan would include updated strategic direction for these partnered
projects that depend on outside funding.

Draft 5-Year Implementation Plan (draft 5-Year Plan) for Fiscal Years 2019-2023 (FYs 19-23) for
the Safe, Clean Water Program

The draft 5-Year Plan for FYs 19-23 is the second of three consecutive 5-Year Plans required by the
Safe, Clean Water Program. The 5-Year Plan is a planning document that describes the work to be
accomplished, as well as clarifies roles and responsibilities for implementing, measuring, monitoring
and directing the Safe, Clean Water projects. To keep the commitment made to voters, the 5-Year
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Plan is prepared consistent with ballot language and the original Program Report. The 5-Year Plan is
a living document that is updated each year to include project adjustments and modifications, and
incorporate recommendations from the IMC, Board of Directors and independent performance audits.

While the 5-Year Plan is a forward-looking document for the Program, the annual reports capture the
Program activities from each previous year, including each year’'s accomplishments and further
details about each project. The draft 5-Year Plan includes placeholders for the Program’s financial
information. The financial information will be included in the final version of the 5-Year Plan which will
be presented to the Board on June 26, 2018.

The 5-Year Plan for FYs 19-23 includes:

¢ Adjustments and modifications approved by the Board through the Change Control Process to
date.

¢ Recommendations and management responses from the FY17 Independent Performance
Audit and the IMC to date.

e Improved 5-Year Targets for each project to reflect key deliverables required over the next 5
years to meet the 15-year KPIs.

e Two new appendices (H and 1), which show the projects by organization structure and by
District mission areas, respectively.

¢ Enhanced and refined Implementation Strategies and Roles and Responsibilities sections to
reflect the processes and practices of the first 5 years of the Program.

¢ Addition of financial tables for each project and tabs throughout.

Project Highlights

This Program combines the main operational areas of the District in water supply, flood protection,
and stewardship and represents an integrated approach to project delivery. Many of the Safe, Clean
Water projects are inter-related and are designed to work together to maximize the benefit to the
community.

In FY14-18, the District completed one of its capital flood protection projects (Calabazas Creek Flood
Protection) and began constructing four more (San Francisquito Creek, Permanente Creek,
Berryessa Creek, and Upper Guadalupe River). The 8 projects with annual KPIs continue to be on
target and deliver the services promised to the community each year (Impaired Water Bodies
Improvement, Interagency Urban Runoff Program, Encampment Cleanup, Hazardous Materials
Management and Response, Remove Graffiti and Litter, Support Volunteer Cleanup Efforts and
Education, Management of Revegetation Projects, and Vegetation Control and Sediment Removal
for Flood Protection).

Key highlights from the Safe, Clean Water Program’s FY14-18 accomplishments consistent with the
District’s core mission areas include:

Water Supply
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Main Avenue and Madrone Pipelines Restoration: Construction began in FY18 and is
scheduled to be completed in FY19. Once completed, this project will increase our
groundwater recharge by about 2,000 acre feet per year and maximize the delivery of
imported water to treatment plants supplying drinking water to North County.

Water to Go (Hydration Station) Grant Program: Completed KPI #2 of the Safe, Clean Water
Partnerships and Grants project in FY18 by funding grants for 50 bottle filling stations to help
schools provide safe, clean drinking water to students and comply with the state mandate, SB
1413, and the Healthy Hunger-Free Kids Act. KPIs #1 and #3 (Water Conservation Grants and
Nitrate Treatment System Rebate Program) will be completed in the next 5 years.

Flood Protection

Calabazas Creek Flood Protection Project: In 2014, the District completed this project, which
provides 1% flood protection to more than 2,400 parcels in Saratoga, San José and Cupertino.

San Francisquito Creek Flood Protection Project: Construction of the San Francisco Bay to
Highway 101 reach of the project began in FY16 and is targeted for completion in FY19. The
reach upstream of Highway 101 is in the planning and design phase, with construction of the
local-state-funding only project planned for completion by FY21. Once completed, this reach
will protect approximately 3,000 parcels in Palo Alto from a flood event close to the February
1998 flood, the largest on record.

Permanente Creek Flood Protection Project: Construction of the Rancho San Antonio and
McKelvey Park detention sites and channel improvements began in FY17 and are on target for
completion by FY19. Once completed, this project will provide 1% flood protection to
approximately 1,664 parcels in Mountain View and Los Altos.

Berryessa Creek Flood Protection Project: Channel construction work was completed in FY18
and the final phase of the bridge replacement project is scheduled for completion in FY19, one
year ahead of the current project schedule. Once completed, this project will provide 1% flood
protection to approximately 1,662 parcels in Milpitas and San José.

Coyote Creek Flood Protection Project: After the project was modified in FY17 to extend the
project reach to Tully Road, the District identified and constructed a short-term flood relief
solution for the Rock Springs neighborhood prior to the 2017-2018 winter season. Once
completed, the preferred project will provide flood protection for approximately 1,000 parcels in
San José from the level of flooding that occurred on February 21, 2017.

Stewardship

Evelyn Bridge Fish Passage Project: As part of KPI #3 of the Fish Habitat and Passage
Improvement Project (Project D4), the District completed construction of the Evelyn Bridge
Fish Passage Project within Stevens Creek in FY16. The Project removed 2 drop structures,

Santa Clara Valley Water District Page 8 of 10 Printed on 6/5/2019

powered by Legistar™


http://www.legistar.com/

File No.: 18-0367 Agenda Date: 5/23/2018

Item No.: 2.4.

thereby increasing the sediment transport rates through the series of bridges and creating a
sustainable low flow channel for fish passage. In the next 5 years, multiple milestones for
Project D4 are expected, including the Almaden Lake creek/lake separation project and Bolsa
Fish Passage Improvements, which are scheduled to complete design and be ready for
construction.

Trash Removal Projects: Of the 7 projects in Priority B, five include trash removal
components, with the goal of reducing and removing contaminants in our local creeks,
streams and bay. This work is accomplished not only by the District, but with the help of
volunteers and grantees alike. In the first four years of the Safe, Clean Water Program, the
District recorded that approximately 4,182 tons of trash were removed from our waterways.

Safe, Clean Water Stewardship Grants: In the first four years of the Safe, Clean Water
Program, through Priorities A, B and D, the District awarded more than $7.6 million in grant
funding toward project costs exceeding $14 million. These dollars went to local grantees for
projects addressing issues such as water conservation, water quality, green initiatives, storm
water pollution reduction, storm water quality, trash removal and reduction along our
waterways, restoring wildlife habitat, and providing access to trails. The Board of Directors
also approved $200,000 for a Pilot Mini-Grant Program that launched in FY18.

Along with the projects listed above, these projects are scheduled to be completed in the next 5
years: Emergency Response Upgrades, Creek Restoration and Stabilization, Flood Risk Reduction
Studies, Upper Llagas Creek Flood Protection, Sunnyvale East and Sunnyvale West Channels Flood
Protection, and the Clean, Safe Creeks Grants Projects.

Program Implementation Highlights

In addition to the multiple project milestones the District accomplished during the first 5 years of the
Program, from FY14-18, the District also improved the Safe, Clean Water Program implementation to
ensure transparency and accountability to the community we serve. The Program implementation
improvements included the following:

Change Control Process: A process was developed to track and approve adjustments to
project text and schedules, and modifications to any project key performance indicator (KPI).

Flood Protection KPI Selection Process: The flood protection capital projects include KPIs that
allow for local-funding-only and preferred projects, which require federal funding. To address a
recommendation from the IMC, a process was developed to decide if/when a project proceeds
without federal funding.

Independent Performance Audit Recommendations: In FY17, the District completed the first of
2 independent performance audits of the Program and provided recommendations for the
District’s consideration. The District Management Response document addressed each
recommendation. The audit recommendations and management response can be accessed
at
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<https://www.valleywater.org/project-updates/safe-clean-water-and-natural-flood-protection-

e Independent Monitoring Committee (IMC) Recommendations: Each year, the IMC reviews the
Program annual report and makes recommendations to the Board of Directors. Of the Board-
approved IMC recommendations, 100% were incorporated into the Program. The IMC
recommendations can be accessed at
<https://www.valleywater.org/project-updates/safe-clean-water-and-natural-flood-protection-

e Office of External Affairs: The Board of Directors approved the creation of the Office of
External Affairs in FY16 to centralize the management of the Safe, Clean Water Program’s
grant funding opportunities and volunteer programs. This reorganization increased the
efficiency of project implementation and improved customer service to our community.

Next Steps

Staff plans to present the final 5-Year Plan to the Board on June 26, 2018. Once approved by the
Board and finalized, the 5-Year Plan will be made available to the public on the District's website at
<https://www.valleywater.org/project-updates/safe-clean-water-and-natural-flood-protection-
program/safe-clean-water-program-archive>.

FINANCIAL IMPACT:
The draft 5-Year Implementation Plan is produced and printed internally and budgeted to the Safe,
Clean Water Implementation Project (26061012).

CEQA:
The recommended action does not constitute a project under CEQA because it does not have a
potential for resulting in direct or reasonably foreseeable indirect physical change in the environment.

ATTACHMENTS:
Attachment 1: Draft 5-Year Implementation Plan, FYs 19-23
Attachment 2. PowerPoint

UNCLASSIFIED MANAGER:
Ngoc Nguyen, 408-630-2632
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