
STAFF RESPONSE 
Independent Monitoring Committee (IMC) Report  
Reviewing Fiscal Year (FY) 2016-2017 Annual Report 
Safe, Clean Water and Natural Flood Protection Program  
(SCW or Safe, Clean Water) 

IMC General Recommendations 

Subject: IMC General Comments: Staff Response: 

Permitting 

The majority of capital projects in the Annual Report require permits from 
other agencies and obtaining these permits in a timely manner can be a 
challenge. Permit delays can delay projects, increase construction costs and 
erode the public’s trust. 

No response required.  

Capital Funding 
Partnerships 

Large capital projects cannot be funded solely by the District and can rely 
heavily on funds from outside agencies. There are two areas which can prove 
challenging to the successful completion of these types of projects. Funding 
from outside agencies is not always guaranteed nor is it always delivered at 
the projected time. 

No response required. 

Climatic Extremes – 
Drought and Flood  

A prolonged drought can have continued impacts over a long period of time. 
Impacts from a flood are immediate and require an immediate response. 
Climatic extremes of drought and flood will impact staffing and budgets. 

No response required.  

New Statutes and 
Regulations  
 

The IMC recommends the SCW report acknowledge that new statutes and 
regulations may change the scope and cost of a project in the 15-year 
program, affecting large and small projects alike. Examples are Anderson 
Dam (spillway evaluation requirements) and the pharmaceutical grant project. 
 

Staff agrees and will include information 
within the FY18 Annual Report about new 
statutes and regulations that may change 
the scope and cost of a project.  

Financial Information 
per Project  
 

If not already included, the IMC recommends providing explanation for any 
project budget that is either over or under by more than 5% of the annual 
budgeted amount to ensure transparency.  

Staff agrees and will continue to provide an 
explanation for any project budget that is 
either over or under by more than 5% of 
the annual budgeted amount in the FY18 
Annual Report. 
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IMC Recommendations – Annual Report Format 

Subject: IMC Recommendation: Staff Response: 

Status 
For projects with a current or previous status of “Adjusted,” the IMC 
recommends adding a footnote in the Status History table to state the type of 
adjustment made (i.e. schedule, budget, etc.).  

Staff agrees and will add a footnote in the 
Status History table to state the type of 
adjustment made. 

Confidence Levels – 
Jurisdictional 
Complexity  

Add “See Appendix D.” 
Staff agrees and will add “See Appendix D” 
to the Confidence Levels section under 
jurisdictional complexity.   

Appendix A – Annual 
Financial Summary 

Page A-1, Project A-1 Main Avenue and Madrone Pipelines Restoration: The 
IMC recommends adding a footnote to clarify that any amount over $6.3 
million will be funded through the Water Utility Enterprise fund.  

Staff agrees and will add a footnote to 
clarify that any amount over $6.3 million 
will be funded through the Water Utility 
Enterprise fund. 

Glossary Include a copy of the glossary from Appendix A of the 5 Year 
Implementation Plan with a tab within Appendices. 

Staff agrees and will include a copy of the 
glossary from Appendix A of the 5-Year 
Implementation Plan with a tab within 
Appendices. 

Regional Water 
Quality Control Board 
(RWQCB)  

For projects under the jurisdiction of either the San Francisco Bay or Central 
Coast RWQCB, identify the responsible RWQCB for clarity and to provide 
better information about the project partner. 

Staff agrees and will identify the responsible 
RWQCB. 

Priority E: Provide 
Flood Protection to 
Homes, Businesses, 
Schools and Highways 

The IMC recommends including language in the Priority E description that 
addresses the multi-benefit approach to flood protection projects, which 
includes incorporating water quality, water supply, environmental 
stewardship and recreational enhancement benefits into capital flood 
protection projects, when possible.   

Staff agrees and will update the Priority E 
description to address the multi-benefit 
approach to flood protection projects where 
appropriate.   

Board resolution and 
Safe, Clean Water 
ballot language  

The IMC recommends a link to the Board resolution and SCW ballot 
language be added to the SCW webpage and as a link in the Annual 
Report. 

Staff agrees and will include a link to the 
Board resolution and SCW ballot language 
on the SCW webpage and in the FY18 
Annual Report. 
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IMC Recommendations – Additional IMC Support 

Subject: IMC Recommendation: Staff Response: 

Project visits 
The IMC requests that the District continue to provide opportunities for IMC 
members to visit projects to obtain a better understanding of SCW Projects. 

Staff agrees and will continue to host 
project site tours for the IMC members in 
fall 2018. 

Presentations 

The IMC requests that the District provide presentations at the December 
2018 IMC meeting regarding: 

• The Good Neighbor Encampment Cleanup (Project B4) funding plan
to address the funding shortfall. 

• The new grants management system and process.
• The 5-Year Implementation Plan for Fiscal Years 2019-2023.

Staff agrees and will provide presentations 
at the December 2018 IMC meeting 
regarding:  

• Good Neighbor Encampment
Cleanup (Project B4) funding plan
to address funding shortfall.

• New grants management system
and process.

• The 5-Year Implementation Plan for
Fiscal Years 2019-2023.

New member 
orientation 

The IMC requests that the District develop and provide an orientation plan for 
new IMC members. This year we welcomed three new IMC members who 
would likely have benefitted from an opportunity to meet with the IMC District 
staff and committee members outside of the official IMC meetings. Staff and 
committee members could provide information about their role to help new 
members better understand the best way to make meaningful contributions. 

Staff agrees and worked to develop an 
orientation plan and new member 
handbook during the FY17 IMC review 
process.  
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STAFF RESPONSE 
Independent Monitoring Committee 
Fiscal Year 2016-2017 Annual Report 
Priority A 
Ensure a Safe, Reliable Water Supply 

Project: Status: IMC Recommendation: Staff Response: 

A1 
Main Avenue and 
Madrone Pipelines 
Restoration 

On Target 

IMC agrees with project status. 
Recommendation is: 
• In the FY17 Annual Report, in Appendix A-2, correct

footnote #2 to reflect the amount of $11.4 million.

Staff agrees and will correct the footnote in 
the FY17 Safe, Clean Water Annual Report. 

A2 
Safe, Clean Water 
Partnerships and 
Grants  

On Target 

IMC agrees with project status.  
Recommendations are: 
Water Conservation Grant Program 

• In the FY17 Annual Report, in Table A2.1, correct
the project description for Ecology Action’s Every
Drop Counts project.

• In the FY18 Annual Report, highlight the long-term
benefits of the pilot programs to the District’s
programs (e.g. Advanced Metering Infrastructure).

(continued on next page) 

Water Conservation Grant Program 
Staff agrees and will: 

• Correct the project description for
Ecology Action’s Every Drop Counts
project in Table A2.1 in the FY17
Annual Report.

• Highlight the long-term benefits of the
pilot programs to the District’s
programs (e.g. Advanced Metering
Infrastructure) in the FY18 Annual
Report.

(continued on next page) 
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Project: Status: IMC Recommendation: Staff Response: 

A2 
Safe, Clean Water 
Partnerships and 
Grants  

On Target 

Water to Go (Hydration Station) Grant Program 
• Inquire with the schools about the long-term

maintenance costs of the Water to Go stations.
• In the FY18 Annual Report,

o Include a summary of the survey results from
the Water to Go grants and highlight the
benefits of the program.

o Clarify that in the original Safe, Clean
Water program text, the program is called
the hydration station grant program, but
now it is called the Water to Go grant
program.

• The program appears to be successful. Depending
on the survey results, the Board should consider
allocating additional funds to this project.

Water to Go (Hydration Station) Grant 
Program 
Staff agrees and will inquire with the schools 
about the long-term maintenance costs of the 
Water to Go stations. In the FY18 Annual 
Report, staff will: 

• Include a summary of the survey
results from the Water to Go grants
and highlight the benefits of the
program.

• Clarify that in the original SCW
program text, the program is called
the hydration station grant program,
but now it is called the Water to Go
grant program.

Staff agrees that the program appears to be 
successful and the KPI has been met ahead 
of schedule. If this program were to receive 
additional funds to exceed the original KPI, 
additional staff resources would need to be 
allocated to administer the program. The 
District’s agreement with FIRST 5 Santa 
Clara County to administer the Water to Go 
grant program in conjunction with its own 
grant program will expire at the end of 
FY18. Additionally, FIRST 5 completed its 
own grant program; therefore it would be of 
no benefit to FIRST 5 to continue 
administering the District’s grant program. 

Nitrate Treatment System Rebate Program 
Despite substantial outreach, the demand for this rebate 
program remains very low. Suggest considering re-
allocating the funds to other projects, such as the Water to 
Go grant program. 

Nitrate Treatment System Rebate Program 
Staff agrees that the demand for this rebate 
program remains very low. Staff will pursue 
a modification of this KPI to re-allocate most 
or all of the remaining funds through the 
change control process, and perform an 
analysis of which projects would most 
benefit from receipt of these funds. 
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Project: Status: IMC Recommendation: Staff Response: 

A3 Pipeline Reliability 
Project 

Scheduled 
to Start in 
FY 2019 

IMC agrees with project status. 
No recommendations. 

No response required. 
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STAFF RESPONSE 
Independent Monitoring Committee 
Fiscal Year 2016-2017 Annual Report 
Priority B 
Reduce Toxins, Hazards and Contaminants in Our Waterways 

Project: Status: IMC Recommendation: Staff Response: 

B1 
Impaired Water 
Bodies 
Improvement 

On Target 

IMC agrees with status.  
Recommendations are:  

• In the FY18 Annual Report, 
o Further explain why the 10 creeks referenced 

in the KPI have not been identified in the 
Pollution Prevention Prioritization Plan.  

o Change the name of Pollution Prevention 
Activity #1 from “Trash Accumulation Point 
Mapping” to “Trash Accumulation Point 
Mapping and Removal.”  

o Explain the maintenance and troubleshooting 
issues with the different systems. 

General Statement: 
• The IMC appreciates the acknowledgement of the 

positive recognition that the District is receiving from 
the San Francisco Regional Water Quality Control 
Board for the operation and maintenance of 
oxygenation treatment systems in 4 reservoirs and 
would like to see that continue to be highlighted in 
future annual reports. 

Staff agrees and will continue highlighting 
positive recognition in future annual 
reports. 
 
In the FY18 Annual Report, staff will:  

• Further explain why the 10 creeks 
referenced in the KPI have not been 
identified in the Pollution Prevention 
Prioritization Plan.  

• Change the name of Pollution 
Prevention Activity #1 from “Trash 
Accumulation Point Mapping” to 
“Trash Accumulation Point Mapping 
and Removal.”  

• Explain the maintenance and 
troubleshooting issues with the 
different systems. 
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Project: Status: IMC Recommendation: Staff Response: 

B2 
Interagency 
Urban Runoff 
Program 

On Target 

IMC agrees with status.  
Recommendations are:  

• In the FY18 Annual Report, 
o Explain in greater detail how the Safe, Clean 

Water funds are used in conjunction with 
other funds for the SCVURPPP local share for 
the Proposition 1 grant. 

o Mention the B1 Pollution Prevention 
Prioritization Plan for KPI #3 under B2 and 
explain how they are linked.  

o In the Highlights Box, include “all cities and 
the County” in the second bullet point to 
clarify that the District maintains multiple 
partnerships with all jurisdictions in Santa 
Clara County. 

Staff agrees and in the FY18 Annual 
Report, staff will:  

• Explain in greater detail how the 
Safe, Clean Water funds are used 
in conjunction with other funds for 
the SCVURPPP local share for the 
Proposition 1 grant. 

• Mention the B1 Pollution Prevention 
Prioritization Plan for KPI #3 under 
B2 and explain how they are 
linked. 

• Include “all cities and the County” 
in the second bullet point in the 
Highlights Box to clarify that the 
District maintains multiple 
partnerships with all jurisdictions in 
Santa Clara County. 

B3 

Pollution 
Prevention 
Partnerships and 
Grants 

On Target 

IMC agrees with status.  
Recommendations are:  

• In the FY17 Annual Report, in Appendix C-3, add 
“County” to the project description for the Silicon 
Valley Senior Services grant. 

• In the FY18 Annual Report, for the Secure 
Pharmaceutical Collection Bin Expansion Project, add 
clarifying language that pharmaceutical companies 
chose not to work with the grantee, but instead to 
pursue their own compliance program.  

Staff agrees and will: 
• Add “County” to the project 

description for the Silicon Valley 
Senior Services grant in Appendix 
C-3 in the FY17 Annual Report. 

• Add clarifying language for the 
Secure Pharmaceutical Collection 
Bin Expansion Project in the FY18 
Annual Report to explain that 
pharmaceutical companies chose 
not to work with the grantee, but 
instead to pursue their own 
compliance program. There was 
little/no communication with 
grantee as to why that decision was 
made.   
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Project: Status: IMC Recommendation: Staff Response: 

B4 

Good Neighbor 
Program: 
Encampment 
Cleanup 

On Target 

IMC agrees with status. 
Recommendation is:  
• In the FY18 Annual Report, change the footnote on Graph 

B 4.2 to reference “combined cleanups” on Coyote 
Creek, instead of “large scale clean up.” 

Staff agrees and will change the footnote 
on Graph B 4.2 to reference “combined 
cleanups” on Coyote Creek, instead of 
“large scale clean up” in the FY18 Annual 
Report. 

B5 

Hazardous 
Materials 
Management 
and Response 

On Target IMC agrees with status.  
No recommendations. 

No response required.   

B6 

Good Neighbor 
Program: 
Remove Graffiti 
and Litter 

On Target 
 

IMC agrees with status.  
No recommendations. No response required.   

B7 

Support 
Volunteer 
Cleanup Efforts 
and Education 

On Target 

IMC agrees with status.  
Recommendations are: 

• In the FY18 Annual Report, 
o Include the dates of the volunteer creek 

cleanup events in the text.  
o Include the link to the virtual map of volunteer 

cleanup sites in the text and Project Highlights 
Box.  

General Statement: 
• The IMC recognizes that because of higher than 

anticipated grant allocations in the early years of the 
Safe, Clean Water Program, Project B7 spent 34% of its 
funds within the first four years of the Program. Despite 
this, the IMC expects the project will meet its15-year Key 
Performance Indicators. 

Staff agrees and in the FY18 Annual 
Report, staff will: 

• Include the dates of the volunteer 
creek cleanup events in the text. 

• Include the link to the virtual map of 
volunteer cleanup sites in the text 
and Project Highlights Box. 
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STAFF RESPONSE 
Independent Monitoring Committee 
Fiscal Year 2016-2017 Annual Report 
Priority C 
Protect our Water Supply from Earthquakes and Natural Disasters 
 

Project: Status: IMC Recommendation: Staff Response: 

C1 
Anderson Dam 
Seismic Retrofit Adjusted 

IMC agrees with status.  
Recommendation is: 

• In the FY18 Annual Report, in the progress update, 
include information regarding the state mandate 
about “spillway condition assessment of all high 
hazard dams,” issued in April 2017, and the 
potential impacts to the project.  

Staff agrees and will include information 
regarding the state mandate about 
“spillway condition assessment of all high 
hazard dams,” issued in April 2017, and 
the potential impacts to the project, in the 
progress update in the FY18 Annual 
Report.   

C2 
Emergency 
Response 
Upgrades 

On Target 

IMC agrees with status.  
Recommendations are: 

• In the FY17 Annual Report, correct the typo on pg. 54 
to “flood forecast.”  

• In the FY18 Annual Report,  
o Explain what worked well and what did not 

during the February 2017 flooding.  
o Include and clarify the linkage between C2 

Emergency Response Upgrades and E2 
Emergency Response Planning. 

o Document the decision to rely on the National 
Weather Service data, rather than duplicate 
the forecast point on Coyote Creek, since 
Coyote Creek was listed as a location in the 
FY2014-2018 5-Year Implementation Plan. 

Staff agrees and will correct the typo on 
pg. 54 to “flood forecast” in the FY17 
Annual Report.  
 
In the FY18 Annual Report, staff will: 

• Explain what worked well and 
what did not during the February 
2017 flooding.  

• Include and clarify the linkage 
between C2 and E2.  

 
Staff agrees and will document the 
decision to rely on the National Weather 
Service data rather than duplicate the 
forecast point on Coyote Creek. 
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STAFF RESPONSE 
Independent Monitoring Committee 
Fiscal Year 2016-2017 Annual Report 
Priority D 
Restore Wildlife Habitat and Provide Open Space 

Project: Status: IMC Recommendation: Staff Response: 

D1 
Management of 
Revegetation 
Projects 

On Target 

IMC agrees with status.  
Recommendation is: 

• For the FY18 Annual Report, clarify that the total 
composition of the 300 acres referenced in the KPI 
changes over time due to projects starting, maturing, 
and ending.   

Staff agrees and in the FY18 Annual 
Report, staff will clarify that the total 
composition of the 300 acres referenced 
in the KPI changes over time due to 
projects starting, maturing and ending. 

D2 

Revitalize 
Stream, Upland 
and Wetland 
Habitat 

On Target IMC agrees with status.  
No recommendations. 

No response required. 

D3 

Grants and 
Partnerships to 
Restore Wildlife 
Habitat and 
Provide Access to 
Trails 

On Target 

IMC agrees with status.  
Recommendation is:  

• For the FY18 Annual Report, specify that the mini-
grants are up to $5,000 each. 

Staff agrees and in the FY18 Annual 
Report, staff will specify that the mini-
grants are up to $5,000 each. 

D4 
Fish Habitat and 
Passage 
Improvement 

Adjusted 

IMC agrees with status.  
Recommendation is: 

• For future annual reports, highlight the relationship 
with pre-established programs, such as the Fish and 
Aquatic Habitat Collaborative Effort (FAHCE), to 
make them more apparent. 

Staff agrees and will highlight the 
relationship with pre-established programs 
in future annual reports. 

D5 
Ecological Data 
Collection and 
Analysis 

On Target IMC agrees with status.  
No recommendations. No response required. 
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Project: Status: IMC Recommendation: Staff Response: 

D6 Creek Restoration 
and Stabilization 

On Target 

IMC agrees with status.  
Recommendation is: 

• For the FY18 Annual Report, include a link to 
background information on geomorphic conditions 
described in the project write-up. 

Staff agrees and in the FY18 Annual 
Report, staff will include a link to 
background information on geomorphic 
conditions described in the project write-
up. 

D7 
Partnerships for 
the Conservation 
of Habitat Lands 

On Target 

IMC agrees with status.  
Recommendation is: 

• For the FY18 Annual Report, include the criteria, or 
a link to the criteria, that is part of the Board 
approved criteria for suitable partnerships. 

Staff agrees and in the FY18 Annual 
Report, staff will include the criteria, or a 
link to the criteria, that is part of the Board 
approved criteria for suitable partnerships. 

D8 
South Bay Salt 
Ponds Restoration 
Partnership 

Adjusted 
IMC agrees with status.  
No recommendations.  
 

No response required. 
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STAFF RESPONSE 
Independent Monitoring Committee 
Fiscal Year 2016-2017 Annual Report 
Priority E 
Provide Flood Protection to Homes, Businesses, Schools and Highways 

Project: Status: IMC Recommendation: Staff Response: 

E1 

Vegetation 
Control and 
Sediment Removal 
for Flood 
Protection 

On Target 

IMC agrees with status.  
Recommendations are: 

• In the FY18 Annual Report, 
o For Project E1.2: Sediment Removal, provide 

an explanation of the linkage with Project D8: 
South Bay Salt Ponds Restoration Partnership.  

o Highlight the positives and how the sediment 
removal helps to minimize flooding. 

Staff agrees and in the FY18 Annual 
Report, staff will: 

• Provide an explanation of the 
linkage between Project E1.2: 
Sediment Removal and Project D8: 
South Bay Salt Ponds Restoration 
Partnership.  

• Highlight the positives and how the 
sediment removal helps to 
minimize flooding. 

E2 
Emergency 
Response 
Planning 

On Target 

IMC agrees with status.  
Recommendation is: 

• Include and clarify the linkage between E2 
Emergency Response Planning and C2 Emergency 
Response Upgrades. 

Staff agrees and will include and clarify 
the linkage between Project E2 and Project 
C2.  

E3 Flood Risk 
Reduction Studies 

On Target 

IMC agrees with status.  
Recommendations are: 

• In the FY17 Annual Report, make a correction to the 
text of the Progress on KPI #2 to read “levees would 
completely fail in the hydraulic analysis.”  

• In the FY18 Annual Report, explain the benefits of the 
maps beyond flood insurance. For example, for risk 
management and land use guidance.  

Staff agrees and will: 
• Correct the text of the Progress on 

KPI #2 to read “levees would 
completely fail in the hydraulic 
analysis” in the FY17 Annual 
Report.  

• Explain the benefits of the maps 
beyond flood insurance in the 
FY18 Annual Report. For example, 
for risk management and land use 
guidance.  
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Project: Status: IMC Recommendation: Staff Response: 

E4 

Upper Penitencia 
Creek Flood 
Protection  
Coyote Creek to 
Dorel Drive – San 
José 

On Target 

IMC agrees with status.  
Recommendations are: 

• In the FY18 Annual Report, 
o Specify that the “state-of-the-art” model is HEC-

RAS.  
o Indicate that a Flood Control 2.0 “style” 

Landscape Concepts meeting was held.  

Staff agrees and in the FY18 Annual 
Report, staff will: 

• Specify that the “state-of-the-art” 
model is HEC-RAS.  

• Indicate that a Flood Control 2.0 
“style” Landscape Concepts 
meeting was held.  

E5 

San Francisquito 
Creek Flood 
Protection 
San Francisco 
Bay to 
Middlefield Road 
– Palo Alto 

On Target 

IMC agrees with status.  
Recommendations are: 

• In the FY18 Annual Report, 
o Bring back more information on the 

“significant” claims for the S.F. Bay to 
Highway 101 Project.  

o For the Upstream of Highway 101 project, 
clarify any difference between the local-state-
funding only and potential federal funding 
confidence levels.  

Staff agrees and in the FY18 Annual 
Report, staff will: 

• Include more information on the 
“significant” claims for the S.F. Bay 
to Highway 101 Project.  

• Clarify any difference between the 
local-state-funding only and 
potential federal funding 
confidence levels for the Upstream 
of Highway 101 project.  

E6 

Upper Llagas 
Creek Flood 
Protection 
Buena Vista 
Avenue to Wright 
Avenue – Morgan 
Hill, San Martin, 
Gilroy 

Adjusted 

IMC agrees with status.  
Recommendation is 

• In the FY18 Annual Report, explain why Phase 1 and 
Phase 2 have combined confidence levels.  

Staff agrees and in the FY18 Annual 
Report, staff will explain why Phase 1 and 
Phase 2 have combined confidence levels.  
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Project: Status: IMC Recommendation: Staff Response: 

E7 

San Francisco 
Bay Shoreline 
Protection 
Milpitas, 
Mountain View, 
Palo Alto, San 
José, Santa Clara 
and Sunnyvale 

Adjusted  

IMC agrees with status.  
Recommendations are: 

• In the FY18 Annual Report, 
o In Opportunities and Challenges section under 

schedule adjustment, explain why the project 
was extended for 9 years and provide specific 
explanation by KPI #1 and KPI #2.  

o For KPI #2, explain that the “initial project 
phase” is Economic Impact Area 11; define 
the “local share” and show how it is being 
met, possibly by utilizing a table to show that 
the KPI was met in the status update.  

Staff agrees and in the FY18 Annual 
Report, staff will: 

• Explain why the project was 
extended for 9 years and provide 
specific explanation by KPI #1 and 
KPI #2 in the Opportunities and 
Challenges section under schedule 
adjustment.  

• Explain that the “initial project 
phase” in KPI #2 is Economic 
Impact Area 11; define the “local 
share” and show how it is being 
met, possibly by utilizing a table to 
show that KPI #2 was met in the 
status update.  

E8 

Upper Guadalupe 
River Flood 
Protection 
Highway 280 to 
Blossom Hill Road 
– San José 

On Target 
IMC agrees with status. 
No recommendations. 
 

No response required. 
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STAFF RESPONSE 
Independent Monitoring Committee 
Fiscal Year 2016-2017 Annual Report 
Other Capital Flood Protection Projects and  
Clean, Safe Creeks Grants Projects 

Project: Status: IMC Recommendation: Staff Response: 

Permanente Creek Flood Protection  
San Francisco Bay to Foothill Expressway – Mountain View 

On Target IMC agrees with status.  
No recommendations. 

No response required. 

Sunnyvale East and Sunnyvale West Channel Flood Protection  
San Francisco Bay to Inverness Way and Almanor Avenue -- Sunnyvale On Target 

IMC agrees with status.  
No recommendations. No response required. 

Berryessa Creek Flood Protection 
Calaveras Boulevard to Interstate 680 – Milpitas and San José On Target 

IMC agrees with status.  
No recommendations. No response required. 

Coyote Creek Flood Protection  
Montague Expressway to Tully Road – San José 

Modified 
IMC agrees with status.  
No recommendations. 

No response required. 

Calabazas Creek Flood Protection 
Miller Avenue to Wardell Road – Sunnyvale 

Completed IMC agrees with status.  
No recommendations. 

No response required. 

Clean, Safe Creeks Grants Projects On Target IMC agrees with status.  
No recommendations. 

No response required. 
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