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NOTICE TO BIDDERS 
   
Sealed proposals will be received by the County of Wake in the Purchasing Department, Suite 2900, 
Wake County Justice Center, 301 McDowell Street, Raleigh, NC 27601, Sealed Single Prime bids 
will be received up to _2:00_ p.m., _June 29, 2022, and immediately thereafter publicly opened and 
read for providing labor, material and equipment entering into a Single Prime Contract for 
construction of the “Wake County Convenience Center Upgrades” located at (5) locations in Wake 
County, NC. 
 
Complete contract documents can be obtained from the Alpha & Omega Group, 4601 Lake Boone 
Trail, Suite 3C, Raleigh, NC 27607; contact: Forrest E. Robbins, 919‐981‐0310 ext. 109. Contract 
documents are available as portable document format (PDF) files by way of third party download by 
sending an email request to ferobbins@aogroup.com.    
 
A non-mandatory pre-bid conference will be held at 1:30 p.m.   June 23, 2022. We will meet at 
Wake County Convenience Center, Site #7, 9029 Deponie Drive, Raleigh, NC 27614, for those 
parties interested. The meeting will take place at the site once all attendees meet at the Multi-
Materials Recycle Center parking lot.   
      
Wake County provides minorities and women equal opportunity to participate in all aspects of its 
construction program consistent with NCGS §143-8.  Bidders shall comply with the requirements of 
the Wake County Minority Business Enterprise Program, as outlined in Section 006000 of the 
Project Manual. 
 
No bid may be withdrawn for sixty (60) days after the scheduled closing time for bids. 
 
The Owner, Wake County reserves the right to reject any or all bids and to waive informalities. 
 
 
   Signed: COUNTY OF WAKE 
 
     
   By: Mark Forestieri, AIA 
    Director, Facilities Design & Construction 
 
  
 
 
ENGINEER: Alpha & Omega Group 
  4601 Lake Boone Trail Suite 3C 
  Raleigh, NC   27607 
  (919) 981-0310      
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INSTRUCTIONS TO BIDDERS 
INFORMAL CONSTRUCTION CONTRACTS 

 
For a Proposal to be considered, it must be in accordance with the following instructions: 

 
1. PROPOSALS 

Proposals must be made on the Bid Proposal Forms provided herein, and all blank spaces for 
Bids, Alternates and Unit Prices, applicable to bidder’s work, shall be properly filled in.  When 
requested Alternates are not Bid, the Proposal may be considered non-responsive.  The Bidders 
agree that Bids submitted on the specified Bid Proposal Forms, which are detached from 
specifications, will be considered and will have the same force and effect as if attached thereto.  
Numbers shall be stated both in writing and in figures for the Base Bids and Alternates. 
 

Any modification to the Form of Proposal (including Alternates and/or Unit Prices) may 
disqualify the Bid and may cause the Bid to be rejected. 
 

The Contractor shall fill in the Form of Proposal as follows: 
 

A. If the documents are executed by a sole Owner, that fact shall be evidenced by the 
word "Owner" appearing after the name of the person. 

 
B. If the documents are executed by a Partnership, that fact shall be evidenced by the 

word "Co-Partner" appearing after the name of the partner executing them. 
 

C. If the documents are executed on the part of a Corporation, they shall be executed by 
either the President or the Vice-President and attested by the Secretary or Assistant 
Secretary in either case, and the title of the office of such person shall appear after 
their signatures.  The seal of the Corporation shall be impressed on each signature 
page of the documents. 

 
D. If the Proposal is made by a Joint Venture, it shall be executed by each member of 

the Joint Venture in the above form for sole Owner, Partnership, or Corporation, 
whichever form is applicable. 

 
E. All signatures shall be properly witnessed. 

 
F. Proposal shall be addressed as indicated in the Advertisement for Bids and shall be 

delivered enclosed in an opaque sealed envelope, marked "Proposal" and bearing the 
name of Project, name and address of the Bidder, the Bidder's license number and, if 
applicable, the designated portion of the Work for which Bid is submitted. 

 
G. It shall be the specific responsibility of the Bidder to deliver this Bid to the proper 

official at the appointed place and prior to the announced time for the opening of 
Bids.  Later delivery of a Bid for any reason, including delivery by the United States 
Mail, shall disqualify the Bid. 
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H. Modifications of previously deposited Bids or requests for withdrawal will be 
acceptable only if delivered in writing to the place of the Bid opening prior to the 
time for opening Bids.  

  
I. Unit Prices quoted in the Proposal shall include overhead and profit and shall be the 

full compensation for the Contractor's cost involved in the work. 
 
2. EXAMINATION OF CONDITIONS 

It is understood and mutually agreed that by submitting a Bid the Contractor acknowledges 
his careful examination of the Bidding Documents pertaining to the work, the location, accessibility 
and general character of the site of the work and all existing buildings and structures within and 
adjacent to the site; and has satisfied himself as to the nature of the work, the condition of existing 
buildings and structures, the conformation of the ground, the character, quality and quantity of the 
materials to be encountered; the character of the equipment, machinery, plant and any other facilities 
needed preliminary to and during prosecution of the work; the general and local conditions; the 
construction hazards; and all other matters, including but not limited to, the labor situation which can 
in any way affect the work under the Contract; and including all safety measures required by the 
latest edition of the Occupational Safety Health Act and all rules and regulations issued pursuant 
thereto.  It is further mutually agreed that by submitting a Proposal, the Contractor acknowledges 
that he has satisfied himself as to the feasibility and meaning of the plans, drawings, specifications, 
and other Contract Documents for the construction of the work and that he accepts all the terms, 
conditions and stipulations contained therein; and that he is prepared to work in cooperation with the 
Owner and all other Contractors performing work on the site. 
 

Reference is made to the Contract Documents for the identification of those surveys and 
investigative reports of subsurface or latent physical conditions at the site or otherwise affecting 
performance of the work which have been relied upon by the Licensed Professional who prepared 
the documents.  Copies of all such surveys and reports are available to the Bidders, upon request. All 
Bidders are responsible for reviewing these documents prior to submission of their Bid Proposal. 
 

Each Bidder may, at his own expense, make such additional surveys and investigations, as he 
may deem necessary to determine his Bid price for the performance of the work.  Any on-site 
investigation shall be done at the convenience of the Owner.  The Owner will honor any reasonable 
request for access to the site. 
 
3. SUBSTITUTIONS 

Material substitutions will be considered during the bidding phase until seven (7) days prior 
to the receipt of bids.  No substitutions will be considered after seven (7) days prior to the receipt of 
Bids. 

For proposed material substitutions submit the following information to the Licensed 
Professional who prepared the bidding documents: 
 

 Name of manufacturer 
 Address of manufacturer 
 Phone number of manufacturer 
 Trade name 
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 Model or catalogue designation 
 Manufacturer's data including: 
 Performance and test data 
 Reference standards 
 Detailed comparison with specified product including: 

• Performance 
• Test results 
• Warranties 
• Gauge, thickness or strength or material finish 
• Other pertinent data 

 Other information requested by the Licensed Professional who prepared the bidding 
documents 

 
Submittals relating to substitutions, which are not fully complete by seven (7) days prior to 

the receipt of bids, will not be reviewed. 
 

If the Licensed Professional who prepared the bidding documents accepts a material 
substitution, Contractors will be notified by Addendum. 
 
4.   ADDENDA   

Any Addenda to bidding documents issued during the time of bidding will be sent to each 
Bidder, and are to be considered covered in the Bid Proposal.  It is the Contractor's responsibility to 
ascertain prior to Bid time, which Addenda have been issued and confirm that his Bid Proposal 
includes any changes covered by the Addenda. 
 

Should the Bidder find discrepancies in, or omissions from, the drawings or documents or 
should he be in doubt as to their meaning, he shall at once notify the Licensed Professional who 
prepared said drawings or documents.  Neither the Owner nor the Licensed Professional who 
prepared the bidding documents will be responsible for any oral instructions. 
 

The Bidder on his Bid Proposal shall acknowledge all Addenda.  Failure to do so may 
disqualify the Bid and may cause the Bid to be rejected. 
 
5. BID SECURITY 

Each Proposal shall be accompanied by a cash deposit, or a certified check drawn on some 
bank or trust company insured by the Federal Deposit Insurance Corporation, or a Bid Bond in an 
amount equal to not less than five percent (5%) of the Proposal. Said deposit to be retained by the 
Owner (referred to as Obligee on the Bond Form) as liquidated damages in event of failure of the 
successful Bidder to execute the Contract within ten (10) days after the award or to give satisfactory 
Surety as required by law. 

 
The Bid Bond shall be conditioned that the surety will, upon demand, forthwith make 

payment to the Owner (referred to as Obligee on the Bond Form) upon the said bond if the Bidder 
fails to execute the contract. 
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6. RECEIPT OF BIDS 

Bids shall be received in strict accordance with requirements of the North Carolina General 
Statutes.  Prior to opening of any Bids on the Project, the Bidder will be permitted to change or 
withdraw his Bid as allowed by Item 1-H of these Instructions.   
 

All copies of the Bid, if any, and any other documents required to be submitted with the Bid 
shall be enclosed in a sealed opaque envelope.  The envelope shall be addressed to the party 
receiving the Bids and should be identified with the Project name, time and date of Bid Opening, the 
Bidder's name and address, Bidder's license number and, if applicable, the designated portion of the 
Work for which the Bid is submitted.  If the Bid is sent by mail, the sealed envelope shall be 
enclosed in a separate mailing envelope with the notation "SEALED BID ENCLOSED" on the face 
thereof. 
 
7. OPENING OF BIDS 

Upon opening, all Bids shall be read aloud.  Once any Bid is opened, no Bids may be 
returned by the Owner to any Bidder.   
 

A Bidder may withdraw its formal Bid after the Bids are opened without forfeiting its Bid 
deposit in certain limited circumstances.  Withdrawal after opening is permitted only if all of the 
following conditions specified in North Carolina General Statutes §143-129.1 are met: 
 

A. The Bid was submitted in good faith. 
 

B. The price Bid "was based upon a mistake, which constituted a substantial error". 
 

C. Credible evidence is submitted showing that the error (1) was clerical nature as 
opposed to a judgment error, and (2) was actually due to an unintentional and 
substantial arithmetic error or an unintentional omission of a substantial quantity of 
work, labor, material or services made directly in the compilation of the Bid. 

 
D. The error can be clearly shown by objective evidence drawn from inspection of the 

original work papers, documents or materials used in the preparation of the Bid. 
 
E. The request to withdraw (1) is made in writing to the public agency that invited the 

Proposals, and (2) is made prior to the award of the Contract, but not later than 
seventy-two (72) hours after the opening of Bids. 

 
8. REJECTION OF BIDS 

The Owner reserves the unqualified right to reject any and all Bids.  Reasons for rejection 
may include, but shall not be limited to, the following: 
 

A. If the Form of Proposal furnished to the Bidder is not used or is altered. 
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B. If the Bidder fails to insert a price for all Bid items, Alternates and Unit Prices 
requested. 

 
C. If the Bidder adds any provisions reserving the right to accept or reject any award. 

 
D. If there are unauthorized additions or conditional Bids, or irregularities of any kind 

which tend to make the Proposal incomplete, indefinite, or ambiguous as to its 
meaning. 

 
E. If the Bidder fails to complete the Proposal forms where information is requested so 

the Bid may be properly evaluated by the Owner. 
 

F. If the Unit Prices contained in the Bid Schedule are unacceptable to the Owner. 
 

G. If the Bidder fails to comply with other instructions stated herein. 
 
9. BID EVALUATION 

The award of the Contract will be made to the lowest responsible Bidder as soon as practical. 
Should the successful Bidder default and fail to execute a Contract, the Contract may be awarded to 
the next lowest and responsible Bidder.   

 
Before awarding a Contract, the Owner may require the apparent low Bidder to qualify 

himself to be a responsible Bidder by furnishing any or all of the following data: 
 

A. The latest financial statement showing assets and liabilities of the company or other 
information satisfactory to the Owner. 

 
B. A listing of similar completed projects of similar size, with contact persons and 

telephone numbers. 
 

C. Permanent name and address of place of business. 
 
D. The number of regular employees of the organization and length of time the 

organization has been in business under present name and percentage of work 
typically performed by the contractor's firm. 

 
(1) Qualifications of key employees assigned to this Project. 
 
(2) References for key employees assigned to this Project. 

 
E. The name and home office address of the Surety proposed and the name and address 

of the responsible local claim agent. 
F. The names of members of the firm who hold appropriate trade licenses, together with 

license numbers. 
 

G. Complete list of all subcontractors and suppliers proposed. 
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H. Any pending arbitration or mediation cases or lawsuits. This may include all 

arbitration, mediation and lawsuits settled or resolved within last ten (10) years. 
 
 Failure or refusal to furnish any of the above information if requested shall constitute a basis 

for disqualification of any Bidder. 
 

In determining the lowest responsible Bidder, the Owner may consider the past performance 
of the Bidder on construction contracts for the County of Wake, Wake County Public School 
System, the State of North Carolina or other governmental agencies. Particular concern will be given 
to completion times, quality of work, cooperation with other Contractors, and cooperation with the 
Designer and Owner. 
 

Should the Owner adjudge that the apparent low Bidder is not the lowest "responsible" 
Bidder by virtue of the above information, said apparent low Bidder will be so notified and his Bid 
Security shall be returned to him. 
 

The Owner shall have the right to accept Alternates in any order or combination and to 
determine the low Bidder on the basis of the sum of the Base Bid and the Alternates accepted. 
 

The Owner reserves the right to reject any and all Bids, to waive all technicalities and 
irregularities, and to make the award as considered to be in the best interest of the Owner. 
 
10. PERFORMANCE BOND 
 

The successful Bidder, upon award of Contract, shall furnish a Performance Bond in an 
amount equal to one hundred percent (100%) of the Contract price. 

 
11. PAYMENT BOND 
 

The successful Bidder, upon award of Contract, shall furnish a Payment Bond in an amount 
equal to one hundred percent (100%) of the Contract price. 
 
 12.   PROPOSALS TO BE BID  
 

Single Prime Construction Work 

 
 13. INFORMATION TO BIDDER 
 

All questions concerning the plans and specifications should be directed to the Licensed 
Professional who prepared said documents. 
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WAKE COUNTY CONVENIENCE CENTER UPGRADES 

BID PROPOSAL FORM 
SINGLE PRIME CONSTRUCTION WORK 

INFORMAL CONTRACT 
 

The undersigned, as Bidder, hereby declares that the only person or persons interested in this 
Proposal as principal or principals is or are named herein and that no other person than herein 
mentioned has any interest in this Proposal or in the Contract to be entered into; that this Proposal is 
made without connection with any other person, company or parties making a Bid or Proposal; and 
that it is in all respects fair and in good faith without collusion or fraud. 
 

The Bidder further declares that he has examined the site of the work and informed himself 
fully in regard to all conditions pertaining to the place where the work is to be done; that he has 
examined the specifications for the work and the Contract Documents relative thereto, including 
addenda, if any, and has read all special provisions furnished prior to the opening of bids; that he has 
satisfied himself relative to the work to be performed. 
 

The Bidder proposes and agrees if this Proposal is accepted to contract with the County of 
Wake with a definite understanding that no money will be allowed for extra work except as set forth 
in the General Conditions and Contract Documents, for the sum of: 
 
Base Bid             

         Dollars ($________________). 

 
The Bidder further proposes and agrees hereby to commence work under his Contract on a 

date to be specified in a written order of Wake County and shall fully complete all work there under 
within _90_ consecutive calendar days from and including said date.  Applicable liquidated damages 
shall be as stated in Supplementary General Conditions. 
 
The undersigned acknowledges receipt of the following addenda issued during the time of bidding 
and includes the changes therein in this Proposal: 

Addendum Number _____, Dated ________________ 

Addendum Number _____, Dated ________________ 

Addendum Number _____, Dated ________________ 

Addendum Number _____, Dated ________________ 

The undersigned agrees that this Proposal will not be withdrawn for a period of sixty (60) days. 
 
The undersigned agrees to ensure compliance with the E-Verify requirements of the General Statutes 
of North Carolina, all contractors, including any subcontractors employed by the contractor(s), by 
submitting a bid, proposal or any other response, or by providing any material, equipment, supplies, 
services, etc., attest and affirm that they are aware and in full compliance with Article 2 of Chapter 
64, (NCGS64-26(a)) relating to the E-Verify requirements. 
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Any organization defined under NCGS 147-86.80(2), Divestment from Companies Boycotting 
Israel, shall not engage in business totaling more than $1,000 with any company/business, etc. that 
boycotts Israel. A list of companies that boycott Israel is maintained by the NC Office of State 
Treasurer, pursuant to NCGS 147-86.81(a)(1). Any company listed as boycotting Israel is not 
eligible to do business with any State agency or political subdivision of the State. 
 
The undersigned further agrees that in the case of failure on his part to execute the said Contract and 
the Bond within ten (10) consecutive calendar days after written notice being given of the award of 
the Contract, the check, cash or Bid Bond accompanying this Bid shall be paid into the funds of 
Owner's Account set aside for this Project, as liquidated damages for such failure; otherwise, the 
check, cash or Bid Bond accompanying this Proposal shall be returned to the undersigned. 
 
By acceptance of this contract/purchase order or by submission of any bid, proposal, etc, vendors, 
contractors, and/or subcontractors affirm they are not listed on the Final Divestment List created by 
the State Treasurer pursuant to N.C.G.S. 143-6A-4, Iran Divestment Act Certification. 
Contractor/vendor shall not utilize any subcontractor that is identified on the list. 
 

Respectfully submitted this __ day 
of    , 20__  

 
 
              

(Name of Firm or Corporation making Bid) 
 
 
       By:         
WITNESS: 

       
(Proprietorship or Partnership) 
 
       Title:         

(Owner, Partner, or Corporation 
President or Vice President Only) 

 
       Address:        
              
              
 
 Affix Corporate Seal Above   License Number:       
 
ATTEST: 
 
By:       
 
Title:       
 (Corporation Secretary or Assistant Secretary Only) 

CORP 
SEAL 
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BID BOND 
 

KNOW ALL MEN BY THESE PRESENTS, that we,        , 
(Bidder’s Name) 

         , of       
(Street Address)        (City, State, Zip) 

hereinafter called the Principal, and                                             

  of        

(Surety’s Name) 

       , a Corporation duly organized, and existing  under the laws of the 

State of       and authorized to transact business in the State of North Carolina, as 

Surety, hereinafter called the Surety, are held and firmly bound unto the County of Wake as Owner,  hereinafter called 

the Obligee, in the Penal sum of five percent (5%)of the amount bid, good and lawful money of the United States of 

America, for the payment for which the Principal and the Surety, bind ourselves, their heirs, executors, administrators, 

successors and assigns, jointly and severally, firmly by these presents. This bid bond is submitted in lieu of submitting 

cash, a cashier’s check, or a certified check pursuant to G.S. 143- 129. 

WHEREAS, the Principal has submitted a Bid for the construction of       . 

(Project Name) 

________________________________________________________________________________________________ 

 

NOW THEREFORE, if the Obligee shall accept the Bid of the Principal and the Principal shall enter into a Contract with 

the Obligee in accordance with the terms of said Bid, and give such bond or bonds as may be specified in the Bidding 

and Contract Documents with good and sufficient surety for the faithful performance of such Contract and for the prompt 

payment of labor and materials furnished in the prosecution thereof, then this obligation shall be null and void; but if the 

Principal fails to so execute such Contract and give such bonds as required by G.S. 143-129, this obligation shall 

otherwise remain in full force and effect and the Surety shall, upon demand, forthwith pay to the Obligee the full amount 

set forth in the first paragraph hereof.  

SIGNED AND SEALED this __ day of     , 20__ in the presence of: 
 
 
Witness        Witness        
 
 
              

Principal   (SEAL)   Surety    (SEAL) 
 
              
 Title    Title 
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CONSTRUCTION AGREEMENT 
 

FOR 
 

WAKE COUNTY CONVENIANCE CENTER UPGRADES 
 
 THIS AGREEMENT, made as of the ___ day of __________, 20____, by and between 
________________________________, a corporation, hereinafter called the Contractor, and 
Wake County, a body corporate and politic and a political subdivision of the State of North 
Carolina, hereinafter called the Owner. 
 
 
 

W I T N E S S E T H: 
 
 
 
That the Contractor and the Owner, for the consideration herein named, agree as follows: 
 
1. SCOPE OF WORK - The Contractor shall furnish and deliver all of the materials, and 
perform all of the work required by this Agreement and the following enumerated documents, 
which are attached hereto and made a part hereof as if fully contained herein:  General 
Conditions, Supplemental Conditions, Contract Construction Schedule, Specifications, Drawings 
entitled " Wake County Convenience Center Upgrades" which Drawings are listed in the 
Specifications, Performance Bond, Labor and Material Payment Bond, Insurance Certificates, 
and the following addenda: 
 
 Addendum No. _________ Dated __________________ 

 Addendum No. _________ Dated __________________ 

 Addendum No. _________ Dated __________________ 

 Addendum No. _________ Dated __________________ 
 
All of the documents listed, referenced or described in this paragraph, together with 
Modifications made or issued in accordance herewith are the Contract Documents, and the work, 
labor, materials and completed construction required by the Contract Documents and all parts 
thereof is the Work.  The Contractor shall perform the Work in the time, manner and form 
required by the Contract Documents.  The Contract Documents constitute the entire agreement 
between Owner and Contractor. 
 
2. The Contractor agrees to commence work not later than three (3) days after the 
commencement date specified in the Notice to Proceed.  The Contractor agrees to complete fully 
all Work hereunder on the dates specified in the Contract Documents, as may be adjusted in 
accordance with the terms thereof.  Time is of the essence with respect to all dates specified in 
the Contract Documents as Completion Dates.  Liquidated damages for failure(s) to complete in 
accordance with the provisions of this paragraph shall be computed and assessed against the 
Contractor in accordance with the Contract Documents. 
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3. The Owner hereby agrees to pay to the Contractor for the faithful performance of this 
Agreement, and the Contractor hereby agrees to perform all of the Work, for the sum of 
_________________________________ Dollars ($__________) in the lawful money of the 
United States, subject to adjustments as provided for in the Contract Documents.  Payment of the 
Contract Price shall be in accordance with Articles 20 and 21 of the General Conditions. 
 
4. It is further mutually agreed between the parties hereto that if at any time after the 
execution of this Agreement and the Performance Bond and Labor and Material Payment Bond 
hereto attached for its faithful performance, the Owner shall deem the surety or sureties upon 
such Bonds to be unsatisfactory, or if, for any reason, such Bonds or either of them cease to be 
adequate to cover the performance of and payment for the Work, the Contractor shall, at its 
expense, within five (5) days after notice from the Owner so to do, furnish an additional bond or 
bonds in such form and amount and with such surety or sureties as shall be satisfactory to the 
Owner.  In such event no further payment to the Contractor shall be deemed to be due under this 
Agreement until such new or additional security for the faithful performance of or payment for 
the Work shall be furnished in a manner and form satisfactory to the Owner. 
 
5. Terms used in this Agreement which are defined in the Contract Documents shall have 
the meanings designated in those Contract Documents. 
 
6. The laws of the State of North Carolina shall apply to the interpretation and enforcement 
of this Agreement.  Any and all suits or actions to enforce, interpret or seek damages with 
respect to any provision of, or the performance or nonperformance of, this Agreement shall be 
brought in the General Court of Justice of North Carolina sitting in Wake County, North 
Carolina, or the United States District Court sitting in Wake County, North Carolina, and it is 
agreed by the parties that no other court shall have jurisdiction or venue with respect to such 
suits or actions. 
 
7. To ensure compliance with the E-Verify requirements of the General Statutes of North 
Carolina, all contractors, including any subcontractors employed by the contractor(s), by 
submitting a bid, proposal or any other response, or by providing any material, equipment, 
supplies, services, etc, attest and affirm that they are aware and in full compliance with N.C.G.S. 
Chapter 64, Article 2 (N.C.G.S. 64-26(a)) relating to the E-Verify requirements. 
 
8. By acceptance of this contract/purchase order or by submission of any bid, proposal, etc, 
vendors, contractors, and/or subcontractors affirm they are not listed on the Final Divestment 
List created by the State Treasurer pursuant to N.C.G.S. 143-6A-4, Iran Divestment Act 
Certification. Contractor/vendor shall not utilize any subcontractor that is identified on the list 
IN WITNESS WHEREOF, the Parties hereto have executed this Agreement as of the day and 
date first above written in a number of counterparts, each of which shall, without proof or 
accounting for other counterparts, be deemed an original contract. 
 
 
 
 
 
 
 



Wake County  
Convenience Center Upgrades 

Construction Agreement and Bonds                                                005000 - 3 

CONSTRUCTION AGREEMENT 
 
       
Contractor:  (Trade or Corporate Name) 
 
By:         ATTEST:  (CORPORATION) 
 
Title:         By:        

(President) 
Title:       

(Corporate Secretary) 
 
 

(CORPORATE SEAL) 
 
 

WITNESS: 
 

       
(Proprietorship or Partnership) 

WAKE COUNTY 
P. O. Box 550 
Raleigh, N.C.   27602 
 
       
Johnna Rogers 
Deputy County Manager  
 
This instrument has been pre-audited in the manner required by the local Government Budget 
and Fiscal Control Act. 
 
       
Wake County Finance Director 
 
This instrument has been reviewed by Wake County Facilities, Design & Construction  
 
_____________________________ 
 Mark Forestieri 
 Director, Facilities Design & Construction 
This instrument is approved as to Form. 
 
       
Scott W. Warren 
Wake County Attorney 

 
The person responsible for monitoring the contract performance requirements is 
 

Tom Covington.         _____ Department Head Initials 
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PAYMENT BOND 
 
Date of Contract:           
 
Date of Execution:           
  
Name of Principal:           
(Contractor)            
             

 
Name of Surety:           
 
Name of Contracting Body:   County of Wake  

P.O. Box 550 
Raleigh, N.C.   27602 

 
Amount of Bond:        

Dollars ($__________) 
 
Project:            
             
 
 KNOW ALL MEN BY THESE PRESENTS, that we, the PRINCIPAL and SURETY 
above named, are held and firmly bound unto the above named owner, hereinafter called 
"Owner", in the penal sum of the amount stated above, for the payment of which sum well and 
truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly 
and severally, firmly by these presents. 
 
 THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal 
entered into a certain Contract with the Owner identified as shown above and hereto attached: 
 
 NOW THEREFORE, if the Principal shall promptly make payment to all persons 
supplying labor and material in the prosecution of the Work provided for in said Contract, and 
any and all duly authorized modifications of said Contract that may hereafter be made, notice of 
which modification to the Surety being hereby waived, then this obligation to be void; otherwise 
to remain in full force and virtue. 
 
 IN WITNESS WHEREOF, the above-bounden parties have executed this instrument 
under their several seals on the date indicated above, the name and corporate seal of each 
corporate party being hereto affixed and these presents duly signed by its undersigned 
representatives, pursuant to authority of its governing body.  
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PAYMENT BOND 
 
Executed in Four (4) Counterparts. 
 
CONTRACTOR:  
  
By:        
 
Title:         

(Corporation President or 
Vice President Only) 

 
ATTEST:  (Corporation) 
 
       
(Corporation Secretary or Assistant 
Secretary Only)      (CORPORATE SEAL) 

 
 
SURETY COMPANY: 
 
WITNESS:  By:      
 
       Title:        
(Attorney in Fact) 
 
        (SURETY CORPORATE SEAL)  
 
 
COUNTERSIGNED: 
 
       
 
       
(N.C. Licensed Resident Agent) 
 
       
       
       
Name and Address-Surety Agency 
 
       
       
       
Surety Company Name and N.C.  
Regional or Branch Office Address 
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PERFORMANCE BOND 
 
Date of Contract:           
 
Date of Execution:           
  
Name of Principal:           
(Contractor)            
             
 
Name of Surety:           
 
Name of Contracting Body:   County of Wake  

P.O. Box 550 
Raleigh, N.C.   27602 

 
Amount of Bond:        

Dollars ($__________) 
 
Project:            
             
 
 KNOW ALL MEN BY THESE PRESENTS, that we, the PRINCIPAL and SURETY 
above named, are held and firmly bound unto the named Contracting Body, hereinafter called the 
Contracting Body, in the penal sum of the amount stated above for the payment of which sum 
well and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, 
jointly and severally, firmly by these presents.  
 
 THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas the Principal 
entered into a certain Contract with the Contracting Body, identified as shown above and hereto 
attached: 
 
 NOW THEREFORE, if the Principal shall well and truly perform and fulfill all the 
undertakings, covenants, terms, conditions, and agreements of said Contract during the original 
term of said Contract and any extensions thereof that may be granted by the Contracting Body, 
with or without notice to the Surety, and during the life of any guaranty required under the 
Contract, and shall also well and truly perform and fulfill all the undertakings, covenants, terms, 
conditions, and agreements of any and all duly authorized modifications of said Contract that 
may hereafter be made, notice of which modifications to the Surety being hereby waived, then, 
this obligation to be void; otherwise to remain in full force and virtue. 
 
 IN WITNESS WHEREOF, the above-bounden parties have executed this instrument 
under their several seals on the date indicated above, the name and corporate seal of each 
corporate party being hereto affixed and these presents duly signed by its countersigned 
representative, pursuant to authority of its governing body. 
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PERFORMANCE BOND 
 
Executed in Four (4) Counterparts. 
 
CONTRACTOR:  
  
By:        
 
Title:         

(Corporation President or 
Vice President Only) 

 
ATTEST:  (Corporation) 
 
       
(Corporation Secretary or Assistant 
Secretary Only)      (CORPORATE SEAL) 

 
 
SURETY COMPANY: 
 
WITNESS:  By:      
 
       Title:        
(Attorney in Fact) 
 
        (SURETY CORPORATE SEAL)  
 
 
COUNTERSIGNED: 
 
       
 
       
(N.C. Licensed Resident Agent) 
 
       
       
       
Name and Address-Surety Agency 
 
       
       
       
Surety Company Name and N.C.  
Regional or Branch Office Address 
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MINORITY BUSINESS ENTERPRISE PARTICIPATION IN WAKE COUNTY 
BUILDING CONSTRUCTION AND REPAIR CONTRACTS 

INFORMAL CONSTRUCTION CONTRACTS 

1.1 POLICY STATEMENT  

It is the policy of the County to encourage minorities to participate in its building 
construction, renovation and repair projects. 

 
It is further the policy of the County to prohibit illegal discrimination against any 

person or business enterprise and to conduct its building construction, renovation and 
repair programs so as to prevent such discrimination. 

 
It is the policy of the County in concert with other local, state and federal agencies 

and with the assistance of minority groups and agencies, to seek and identify qualified 
minority business enterprises (MBEs) and to offer them the opportunity to participate, 
and to encourage them to participate, in the County’s building construction and repair 
programs.  Under this policy, the County adopts the definition of MBEs contained in 
N.C.G.S. § 143-128.2.  

  
It is the policy of the County to provide information and opportunities to minority 

business enterprises that are available to other business enterprises, and to establish 
procedures providing MBEs access to information and opportunities available to other 
business enterprises. 

 
It is the intent of this policy to secure contractors’ participation and ensure 

competition.  Nothing in this policy shall be construed to require contractors or the 
County to award contracts or subcontracts or to make purchases of materials or 
equipment from minority business contractors or minority-business subcontractors who 
do not submit the lowest responsible, responsive bid or bids. 

 
The County will award public building construction and repair contracts to the 

lowest responsible, responsive bidder as provided by Article 8 of Chapter 143 of the 
North Carolina General Statutes. 

1.2 SCOPE:  This Policy Applies to Minority Business, Minority Persons, and Socially and 
Economically Disadvantaged Individuals.  [Ref: N.C.G.S. §143-128.2(g)] 

A. A Minority Business (MBE) is a business:  

1. In which at least fifty-one percent (51%) is owned by one or more minority 
persons or socially and economically disadvantaged individuals, or in the case 
of a corporation, in which at least fifty-one percent (51%) of the stock is 
owned by one or more minority persons or socially and economically 
disadvantaged individuals, and  
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2. Of which the management and daily business operations are controlled by one 
or more of the minority persons or socially and economically disadvantaged 
individuals who own it.  

B. A Minority Person1 is a person who is a citizen or lawful permanent resident of 
the United States, and who is:  

 
1. Black, that is, a person having origins in any of the black racial groups in 

Africa;    
 

2. Hispanic, that is, a person of Spanish or Portuguese culture with origins in 
Mexico, South or Central America, or the Caribbean Islands, regardless of 
race; 

  
3. Asian American, that is, a person having origins in any of the original peoples 

of the Far East, Southeast Asia and Asia, the Indian subcontinent, the Pacific 
Islands;  

 
4. American Indian or Alaskan Native, that is, a person having origins in any of 

the original peoples of North America; or  
 

5. Female.  

C. A Socially and Economically Disadvantaged Individual is defined by 15 U.S.C. 
637 as a socially disadvantaged individual whose ability to compete in the free 
enterprise system has been impaired due to diminished capital and credit 
opportunities as compared to others in the same business area who are not socially 
disadvantaged. In determining the degree of diminished credit and capital 
opportunities, the federal government considers factors such as assets and net 
worth. This category includes members of economically disadvantaged Indian 
tribes.  

1.3 VERIFIABLE GOALS FOR MINORITY BUSINESS ENTERPRISE 
PARTICIPATION2 

A. County Funded Building Construction or Repair Projects costing $30,000 or 
more. 

1. The County has established a verifiable goal of ten percent (10%) for 
participation by minority businesses in building construction and repair 
projects covered by this section.  [Ref: N.C.G.S. §143-128.2 (a)] 

B. For Building Construction or Repair Projects Using State Appropriations or Other 
State Grant Funds Where the Project Cost is Equal to or Greater than One 
Hundred Thousand Dollars ($100,000), the County shall use the State’s verifiable 
goal of ten percent (10%) for participation by minority business in building 
construction and repair projects covered by this section. [Ref: N.C.G.S. §143-
128.2 (a)] 
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1 For building projects funded in whole or in part with federal funds, Hasidic Jews are also considered minority 
persons. 

2 Projects funded in whole or in part with federal funds will comply with applicable federal thresholds regarding 
Minority and Woman Owned Business Enterprises participation. 

REGULATIONS AND PROCEDURES FOR IMPLEMENTING MINORITY BUSINESS 
ENTERPRISE PARTICIPATION POLICY 

2.1    INFORMAL BUILDING PROJECTS: Building construction and repair projects 
costing more than Thirty Thousand Dollars ($30,000), but less than Three Hundred 
Thousand Dollars ($300,000). 

A. County Responsibilities:  

1. Notify Minority Business Enterprises of bidding opportunities by one of the 
following methods: 
 
a) Advertise the project at the Raleigh/Durham/Triad Minority Business 

Development Center or similar institution, or;  
b) Advertise the project in an identified Minority Business Enterprise 

targeted newspaper(s) or;  
c) Attempt to contact Minority Business Enterprises totaling at least 30% of 

the total number of vendors contacted [Ref.: N.C.G.S. §143-129. (b)] 
 

2.  Record all contractors contacted, along with the list of contractors provided 
with bidding documents. 

 
3.   Identify Minority Business firms contacted and record their minority category. 

 
4.   Record all contractors submitting bids, along with the amount of each bid.  

 
5.  Within five (5) days of project completion, submit a completed “Informal 

Construction Project Report Form” to the Wake County Finance Department.  
 

6.  The Wake County Finance Department will collect store, and report data and 
forms referenced in this Section 00500.  See Section 3.2 

B. Contractor Responsibilities:   

1.  The Contractor will provide the following documentation, Wake County 
Form MBE-6, at contract closeout and prior to final payment by the county.  

 
a) A list of minority businesses used on the project, identifying the 

businesses name, type of work performed, and minority category. 
b) List the dollar amount paid to each minority business and the percentage it 

represents of the final project value. 
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2.2 COUNTY RECORD KEEPING PROCEDURES FOR MONITORING 
CONTRACTOR COMPLIANCE ON COUNTY BUILDING CONSTRUCTION 
AND REPAIR PROJECTS. 

A. INFORMAL CONTRACTS. The County Finance Department shall maintain 
for three years from project completion date all records with respect to: 
1. Those contractors notified or solicited for each building construction or repair 

projects, noting all that are minority businesses and their minority category.  
 

2. Those contractors that bid or otherwise responded to advertisements or notices 
of building construction or repair projects, noting all that are minority 
businesses and their minority category. 

 
3. Prime contracts awarded, the amount of the contracts, identity of those that are 

minority business. 
 

4. The subcontractors utilized on projects, identity of minority subcontractors, 
type work performed by minority subcontractors amount paid minority 
businesses as reported by the prime contractor(s) awarded the bid. 

 
5. The percentage of work on the project performed by minority businesses as 

reported by the prime contractor.  [Ref: N.C.G.S. §143-128.2(i)] 

2.3 COMPLAINT PROCEDURES. 

A.   INFORMAL CONTRACTS: 
1. Alleged violations of the provisions of this MBE plan by any party should be 

reported in writing to the County Manager or his/her designee. 
 

2. The County Manager or his/her designee shall review all facts available and 
respond in writing.  Unresolved complaints may be presented to the Board of 
County Commissioners.  The decision rendered by the Board will be final. 

 



  

 Wake County FORM MBE-6 (2011) 
 
 
CERTIFICATION of Actual Work Performed by Minority Businesses   
  
NOTE: THIS FORM IS TO BE SUBMITTED PRIOR TO FINAL PAYMENT BEING DUE THE      

CONTRACTOR 
 
Affidavit of _______________________________________________________________________________________  

(Contractor Name) 
_________________________________________________________________________________________________ 
                                                  (Project Name) 
 
Project ID# _______________________Final Contract Amount $ ____________________________________________ 
 
I do hereby certify that _______% of the total dollar amount of the contract was performed with minority business. Such 
work was subcontracted to the firms listed below.  
                              
Attach additional sheets if required 
Name, City and Phone Number *Minority 

Category 
Work description Dollar Value 

    
    
    
    
    
    
    
    
    
    
    
*Minority categories: Black, African American (B), Hispanic (H), Asian American (A) American Indian 
(I), Female (F) Socially and Economically Disadvantaged (D) 
 
 
The undersigned hereby certifies that above information is correct to the best of his/her knowledge, information and 
belief. 
 
Date: ____________  Name of Authorized Officer: ___________________________________ 

                  Signature: ___________________________________ 
Title:  _________________________________ 
 

State of North Carolina, County of _________________________ 
Subscribed and sworn to before me this_______ day of _____ 2011 
Notary Public___________________________ 
My commission expires___________________ 

SEAL 
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ARTICLE 1. DEFINITIONS 

1.1 Agreement - The Construction Agreement, these General Conditions, and any 
Supplementary Conditions. 

1.2 AIA - The American Institute of Architects. 

1.3 ASTM - The American Society for Testing and Materials. 

1.4 Beneficial Occupancy – The point at which the Project can be occupied by the Owner for its 
intended purpose, upon achievement of Substantial Completion, as defined in 1.40. 

1.5 Change Order - A written order to the Contractor signed by the Owner and the Designer 
authorizing an addition, deletion, or revision in the Work and/or an adjustment in the 
Contract Price and/or the Contract Time issued after execution of the Construction 
Agreement. See paragraph 14.1. 

1.6 Completion Date - Those dates identified as Completion Dates in the Contract Construction 
Schedule or elsewhere in the Contract Documents. 

1.7 Construction Agreement – The document executed by the Contractor and the Owner to 
formally memorialize their consent to the terms of the Agreement. 

1.8 Construction Change Directive – A written order to the Contractor signed by the Owner and 
the Designer directing an addition, deletion, or revision in the Work after execution of the 
Construction Agreement, in circumstances when the parties have been unable to agree on 
an adjustment to the Contract Price or the Contract Time, but the Owner requests that the 
Contractor proceed with said Work subject to adjustment of the Contract Price and/or 
Contract Time under the procedures described herein.  

1.9 Construction Manager(s) - The person or firm designated as the Construction Manager in 
the Contract Documents, or their authorized representatives.  The Construction 
Manager(s), as referred to herein, will be referred to hereinafter as if each were of the 
singular number, masculine gender.   

1.10 Contract Construction Schedule - That schedule described in Article 13 hereof and 
identified as the Contract Construction Schedule. 

1.11 Contract Documents - All of the documents that make up the Agreement, plus the Drawings 
and Specifications that describe the scope of the Work, plus allowable Modifications to the 
Contract Documents. 

1.12 Contract Price - The total monies payable to the Contractor under the Contract Documents 
pursuant to paragraph 15.1 of the Agreement. 

1.13 Contract Time - The number of calendar days stated in, or computed from, the Contract 
Documents for the completion of the Work, or any portion thereof. See, particularly, Article 
13 hereof and the Contract Construction Schedule. Time of completion as specified therein 
is of the essence. The time used and referred to on the Project will be that time which is 
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observed in Raleigh, North Carolina, being Eastern Daylight Savings Time (EDT), Eastern 
Standard Time (EST), or other as designated by the Designer. 

1.14 Contractor - The Contractor shall be that party identified as such in the Agreement. 

1.15 Days - Unless otherwise indicated, the term "days" shall mean consecutive calendar days. 

1.16 Daylight Hours - The hours or portions of hours between sunrise and sunset local time. 

1.17 Designer(s) – The person or firm designated as the Designer in the Contract Documents, or 
their authorized representatives.  The Designer(s), as referred to herein, shall mean 
architect, landscape architect, and/or engineer.  They will be referred to hereinafter as if 
each were of the singular number, masculine gender. 

1.18 Drawings - The Drawings are the graphic and pictorial portions of the Contract Documents, 
wherever located and whenever issued, showing the design, location, and dimensions of 
the Work, and generally including plans, elevations, sections, details, schedules and 
diagrams. A list of the Drawings is contained in the Supplemental General Conditions. 

1.19 Field Order - A written order issued by the Designer which clarifies or interprets the 
Contract Documents or orders minor changes in the Work in accordance with the Contract 
Documents.  See paragraph 14.2. 

1.20 Final Completion - The point at which the Contractor has, as determined by the Designer, 
completed the Work, with the exception of guaranty and warranty obligations, and becomes 
entitled, upon the recommendation of the Designer and determination by the Owner, to 
final payment. 

1.21 The words "furnish," "furnish and install," "install," and "provide" or words with similar 
meanings shall be interpreted, unless otherwise stated, to mean furnish and install 
complete, in place and ready for service. 

1.22 Liquidated Damages – See paragraph 13.18 of these General Conditions. 

1.23 Modification - (A) a written amendment to the Contract Documents signed by the Owner 
and the Contractor and identified therein as such, (B) a Change Order, (C) Construction 
Change Directive, or (D) a Field Order. A Modification may only be issued after execution 
of the Agreement. 

1.24 Notice of Award - The written notice by the Owner to the Contractor that the Contractor is 
the successful Bidder and that upon compliance with the conditions precedent to be fulfilled 
by the Contractor within the time specified, the Owner will execute and deliver the 
Agreement to him. 

1.25 Notice to Proceed - See paragraph 13.3. 

1.26 Owner - The Owner is the person designated as such in the Agreement. 
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1.27 Owner's Authorized Representative - A person, or persons, employed by the Owner and 
designated from time to time by written notice to the Contractor to administer the Contract 
Documents, and to observe and monitor the Work on behalf of the Owner with authority 
and responsibility as herein specified. 

1.28 Notice - The term "notice" or "written notice" as used herein shall mean and include all 
written notices, demands, instructions, and claims approvals and disapprovals furnished by 
the Owner or the Designer to obtain compliance with the requirements of the Contract 
Documents, as well as all written notices, demands, instructions and claims furnished by 
the Contractor as required by the Contract Documents.  Where notice is required under the 
terms of the Contract Documents written notice shall always be required, and oral or 
"constructive" notice shall be insufficient and ineffective as notice. Email or other electronic 
delivery shall be insufficient and ineffective as notice unless specifically allowed by the 
Supplementary Conditions or a Modification to the Agreement.  Written notice shall be 
deemed to have been duly served on the date that it is delivered in person to the individual 
or to a member of the firm, to an officer of the corporation for whom it is intended, to an 
authorized representative of such individual, firm, or corporation, or on the date that it is 
mailed by registered or certified mail, return receipt requested, addressed to the last 
business address of such individual, firm, or corporation known to the person giving the 
notice. Written notice may also be given by facsimile transmission, provided that proof of 
delivery is obtained. In the case of delivery in person, such delivery shall not be effective 
unless and until a written and signed receipt showing the date and time of delivery is 
obtained. 

1.29 Project - The total construction of which the Work performed under the Contract 
Documents may be the whole or a part. 

1.30 Project Expediter – As used herein, is an entity stated in the Contract Documents, 
designated to effectively facilitate scheduling and coordination of Work activities.  For the 
purpose of a single prime contract, the single prime contractor is designated as the Project 
Expediter.  For the purpose of a project involving separate prime contracts, the Contractor 
for general work shall be designated as the Project Expediter unless otherwise indicated in 
the Supplementary General Conditions.  See paragraph 7.27. 

1.31 Project Manager - That person designated by the Contractor in accordance with paragraph 
7.2 who shall be in general charge of the Work and its performance and who shall have the 
authority set forth in the last sentence of paragraph 7.2. 

1.32 Request for Information - A written communication from the Contractor to the Designer for 
any interpretation of, or information needed, required, or desired under the Contract 
Documents. The Owner reserves the right to determine the reasonable format and contents 
required for a Request for Information.  In any Request for Information, the Contractor shall 
state a reasonable date by which a response is necessary in order to avoid delay in 
progress on the Work and shall make such request sufficiently in advance of such date as 
to avoid any such delay. The Designer shall respond in writing to the Request for 
Information by the date stated by the Contractor unless he cannot reasonably do so, in 
which case he shall prior to that date notify the Contractor of the date by which he can 
reasonably respond. The Contractor shall not be entitled to any additional time for the 
completion of the Work or any portion thereof by reason of the Designer's failure to respond 
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if he has not submitted his Request for Information sufficiently in advance to allow the 
Designer a reasonable time within which to respond. 

1.33 Request for Payment - The form, in the form of AIA Document G702 (latest ed.) or other 
published document approved by Owner, which is to be used by the Contractor in 
requesting progress payments and which is to include a Schedule of Values as required by 
the Contract Documents and an affidavit of the Contractor that progress payments 
theretofore received from the Owner on account of the Work have been applied by the 
Contractor to discharge in full all the Contractor's obligations incurred in connection with 
Work covered by all prior applications for payment. See paragraph 20.2. 

1.34 Resident Superintendent - That person designated by the Contractor in accordance with 
paragraph 7.2 who has day-to-day responsibility for the prosecution of the Work and the 
obtaining of proper materials and equipment, and adequate labor and who shall have the 
authority set forth in the last sentence of paragraph 7.2. 

1.35 Schedule of Values - Any breakdown of the Contract Price which may be required by the 
Contract Documents, and designated as such. See paragraph 20.1. 

1.36 Specifications - That portion of the Contract Documents consisting generally of the written 
requirements for materials, equipment, construction systems, standards, and workmanship 
for the Work and performance of related services. 

1.37 Subcontractor - A person, firm, or corporation who has entered into a direct contract with 
the Contractor to perform any of the Work at the Project. 

1.38 Submittal - Shop drawings, product data, samples, and other documents required by the 
Contract Documents to be submitted by the Contractor to the Designer. 

1.39 Submittal Register - See paragraph 13.2 of these General Conditions. 

1.40 Substantial Completion - The point at which the Work, and Work by other Contractors on or 
in connection with the Project, as determined by the Designer, is sufficiently complete in 
accordance with the Contract Documents that it can be beneficially occupied by the Owner, 
and the Work can be utilized by the Owner for its intended use, and all necessary permits 
and permissions for Beneficial Occupancy and utilization having been obtained by the 
Contractor.  All operations and maintenance manuals, Owner training, and as-built 
drawings must be submitted prior to Substantial Completion being achieved. 

1.41 Sub-subcontractor - A person or entity that has a direct or indirect contract with a 
Subcontractor to perform any of the Work at the Project. 

1.42 Work - The construction and services required by the Contract Documents, including all 
labor, materials, equipment, and services provided or to be provided by the Contractor to 
fulfill the Contractor’s obligations. 

1.43 All references in the Contract Documents to the masculine shall be interpreted as including 
the feminine or neuter and all references in the Contract Documents to the singular or the 
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plural shall be interpreted as including the other, as may be appropriate in the reasonable 
interpretation of the Contract Documents. 

ARTICLE 2. CORRELATION, INTERPRETATION AND INTENT OF CONTRACT DOCUMENTS 

2.1 It is the intent of the Specifications and Drawings and other Contract Documents to 
describe a complete Project in accordance with the Contract Documents. 

2.2 The Contract Documents are complementary; what is called for by one is as binding as if 
called for by all. If the Contractor finds a conflict, error or discrepancy in the Contract 
Documents, the Contractor shall notify the Designer in writing before proceeding with the 
Work affected thereby. In resolving such conflicts, errors and discrepancies, the Contract 
Documents shall be given preference in the following order: Construction Agreement, 
Modifications, Addenda, Supplemental Conditions, General Conditions, Specifications, and 
Drawings. Figure dimensions on Drawings shall govern over scale dimensions, and 
detailed Drawings shall govern over general Drawings. Any Work that may reasonably be 
inferred from the Contract Documents as being required to produce the intended result 
shall be supplied whether or not it is specifically called for. Work, materials or equipment 
described in words which, so applied, have a well known technical trade meaning shall be 
deemed to refer to such meaning and to incorporate any recognized standards which are a 
part of such meaning. 

2.3 Miscellaneous items, accessories and work which are not specifically mentioned, but which 
are essential to produce a complete and properly operating installation, or useable 
structure or plant providing the indicated function shall be furnished and installed without 
change in the Contract Price. Such miscellaneous items and accessories shall be of the 
same quality standards, including material, style, finish, strength, class, weight and other 
applicable characteristics, as specified for the major component of which the miscellaneous 
item or accessory is an essential part, and shall be approved by the Designer before 
installation. This requirement is not intended to include major components not covered by 
or inferable from the Contract Documents. 

2.4 The Work of all trades under the Contract Documents shall be coordinated by the 
Contractor in such a manner as to obtain the best workmanship possible for the entire 
Project and all components of the Work shall be installed or erected in accordance with the 
best practices of the particular trade. 

2.5 The Contractor shall fully complete the Work and shall be responsible for all of the Work 
under the Contract Documents to which the Construction Agreement applies. If the 
Contractor is prevented from doing so by any limitation of the Contract Documents, the 
Contractor shall immediately give notice thereof to the Designer and the Owner in writing 
before proceeding with the construction in the area where the problem or limitation exists. 

2.6 Standard specifications or manufacturers' literature, when referenced, shall be of the latest 
revision or printing unless otherwise stated and is intended to establish the minimum 
requirements acceptable. 
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2.7 For those materials specified without the use of brand names, the Contractor shall submit 
within thirty (30) days after his receiving the Construction Agreement for signatures, any 
product that meets the express requirements of the Specifications. 

Such Submittal shall include manufacturer's data, test reports, performance data and 
certifications, samples, erection details, and other applicable information as required to 
permit determination by the Designer whether such proposed products are suitable. The 
Designer shall be the sole judge as to the suitability of any proposed product. The burden 
of proof of quality rests with the Contractor. 

2.8 The Contractor is required to examine and read the complete set of Contract Documents 
for information concerning the Work, because some of the Work for which the Contractor 
will be responsible may be indicated on or in documentation applying primarily to the Work 
of one or more other separate prime contractors. No allowance will be made for the 
Contractor’s failure to become familiar with the complete set of project documents. 

2.9 Contractor’s requests for clarification or information shall clearly define the cause(s) of 
Contractor’s request and, as appropriate, shall include Contractor’s interpretation and 
Contractor’s proposed solution. 

ARTICLE 3. FAMILIARITY WITH WORK, CONDITIONS AND LAWS 

3.1 The Contractor has investigated prior to bidding and is satisfied with all conditions affecting 
the Work, including but not restricted to those bearing upon transportation, disposal, 
handling and storage of materials, availability of labor, water, electrical power, roads and 
uncertainties of weather, or similar physical conditions at the Project site, and the character 
of equipment and facilities needed prior to and during prosecution of the Work.  The 
Contractor is satisfied as to the character, quality and quantity of surface and subsurface 
materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from inspection of the Project site, including all exploratory work done by the 
Owner, as well as from information presented by the Contract Documents, or any other 
information made available to the Contractor prior to receipt of bids. Any failure by the 
Contractor to become acquainted with the available information shall not relieve the 
Contractor from the responsibility for estimating properly the difficulty or cost of successfully 
performing the Work. 

3.2 The Contractor shall be entitled to rely upon all information furnished to the Contractor in 
writing by the Owner with respect to the Project site and to make all inferences from it that 
would reasonably be made by a contractor having knowledge and experience with similar 
work; however, the Contractor shall not be entitled to infer from Owner-supplied information 
any fact or condition which would not be inferred by a contractor having knowledge and 
experience with similar work and, if the Owner-supplied information is inadequate or 
insufficient in any respect, the Contractor shall be required to obtain independently such 
other information as a knowledgeable and experienced contractor would prudently obtain in 
order to evaluate any such condition. 

3.3 The Contractor specifically acknowledges familiarity with all Federal, State, and local laws, 
ordinances, rules, and regulations which may in any manner affect those engaged or 
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employed in the Work, or the materials or equipment in or about the Work, or in any way 
affect the conduct of the Work and agrees that the Contractor and the Contractor’s 
employees, subcontractors, and suppliers will, at all times, comply with same. If the 
Contractor shall discover any provisions in the Contract Documents which are contrary to 
or inconsistent with any such law, ordinance, rule, or regulation, the Contractor shall 
immediately give notice thereof to the Designer and the Owner in writing, identifying any 
items of Work affected, and the Contractor shall not proceed until the Contractor has 
received written direction from the Designer with respect to these items. If the Contractor 
performs contrary to or inconsistently with any such law, ordinance, rule, or regulation 
without giving such notice, the Contractor shall bear all costs which are a consequence of 
such performance. 

3.4 At times selected by the Designer after execution by the Contractor of the Construction 
Agreement, a pre-construction conference shall be scheduled and conducted for the 
benefit of the Project. 

ARTICLE 4. BONDS 

4.1 A performance bond in the full amount of the Contract Price shall be required of the 
Contractor to guarantee the faithful performance of the Work in compliance with the 
Contract Documents, in such form as may be required by law and approved by the Owner. 
The bond shall be dated the same date as the Construction Agreement and must be 
accompanied by a current copy of the power of attorney for the attorney-in-fact executing 
such bond on behalf of a surety company licensed to do business in the state of North 
Carolina. 

4.2 A payment bond in the full amount of the Contract Price shall be required of the Contractor 
to guarantee the payment of all labor and material costs or claims in connection with 
compliance with the Contract. The payment bond shall be in such form as may be required 
by law and approved by the Owner. Said bond shall be dated and executed in the same 
manner as the performance bond in paragraph 4.1. 

ARTICLE 5. INSURANCE AND INDEMNITY  

5.1    CONTRACTOR PROVIDED INSURANCE 

The Contractor shall, without limiting its obligations or liabilities, procure, pay for and 
maintain such insurance as is required by law and as is required by this Agreement to 
protect the Contractor and the Owner from claims for damages for bodily injury, including 
death, and from claims for property damage which may arise from the Contractor's or its 
representatives', consultants', Subcontractors', agents', or employees' operations under this 
Agreement.  Such insurance shall be of the kinds and have limits of liability and coverages 
not less than the minimum limits hereinafter specified or required by law, whichever is 
greater.  The Owner makes no representation as to the adequacy or sufficiency of such 
coverages. The following requirements shall in no way be construed to limit or eliminate the 
liability of the Contractor, which arises from performance of Work under the Agreement.  
The Contractor is strictly responsible for any losses, claims, and costs of any kind which 
exceed the Contractor's limits of liability, or which may be outside the coverage scope of 
the policies. 
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The insurance specified shall be provided by an insurer approved by the Owner, authorized 
to do such business in the State of North Carolina, and on terms approved by the Owner.  
Insurance companies utilized shall have a minimum rating of A- and Class VII as evaluated 
by the most current A.M. Best Rating Guide.  If the insurer has a Best Rating less than A- 
and Class VII, the Contractor must receive specific written approval from the Owner prior to 
proceeding with any Work under the Agreement.  All agents and brokers shall hold valid 
licenses from the State of North Carolina.  Before commencing mobilization to the Project 
site and not later than 7 days after the receipt of the Construction Agreement by the 
Contractor for signatures, the Contractor shall furnish to the Owner a certificate or 
certificates of insurance in a form satisfactory to the Owner.  Upon request of the Owner, 
the Contractor shall provide the Owner with certified copies of the insurance policies 
required by this Article, including without limitation declaration pages, conditions, 
exclusions and endorsements, and confirmation that each policy premium has been paid 
for the required term of this Agreement.  A copy of the umbrella policy shall be provided to 
the Wake County Finance Department. Certificates shall be signed by a person authorized 
by that insurer to bind coverage on its behalf.  In the event of any such cancellation, non-
renewal, reduction, restriction, or change in any insurance, the Contractor is obligated to 
replace such insurance within 7 days without a gap in coverage and file accordingly such 
notice with the Owner, and other interested parties.  Failing immediate receipt of evidence 
of such replacement of insurance the Owner reserves the right to procure such insurance 
as the Owner considers desirable and the Contractor shall pay or reimburse the cost of the 
premium in respect thereof.  It is expressly provided, however, that any action or inaction 
on the part of the Owner in this respect shall in no way change or reduce the Contractor's 
responsibilities and liabilities under this Agreement.  Self-funded, policy fronting, or other 
non-risk transfer insurance mechanisms are not acceptable without prior written approval of 
the Owner.  Full disclosure of such a program must be made prior to commencing 
mobilization to the Project site.  Failure to make a full disclosure constitutes a material 
breach of the Agreement, justifying termination for default. 

The Contractor shall name the Owner, the Designer, the Designer’s consultants, and the 
Construction Manager as additional insureds under all its insurance contracts (except 
workers' compensation) with respect to and including without limitation liability arising out of 
activities performed by or on behalf of the Contractor, products and completed operations 
of the Contractor, and automobiles owned, hired, leased, or borrowed by the Contractor.  
The coverage shall contain no special limitations on the scope of protection afforded to 
additional insureds. 

For any claims related to this Project, the Contractor's insurance or self insurance shall be 
primary and noncontributory with respect to the Owner’s insurance.  Any insurance or self-
insurance maintained by the Owner shall be excess and noncontributory with respect to the 
Contractor's insurance. 

All policies of insurance shall contain a clause waiving rights of subrogation against the 
Owner, unless the Owner approves otherwise in writing. 

Limits of coverage are not to be amended by deductible clauses of any nature without the 
express written consent of the Owner.  The Contractor shall be solely responsible for any 
deductible assumptions that may exist in any insurance policies required under this 
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Agreement.  In addition, the Contractor shall be responsible and shall not be reimbursed for 
any losses arising from any risk or exposure not insured as required herein, or not covered 
as a result of a normal policy exclusion or that falls within the self insured retention, if 
Contractor self insured. 

The Contractor's insurance shall apply separately to each insured against whom claim is 
made or suit is brought, except with respect to the limits of the insurer's liability. 

The claim provisions in the Contractor’s insurance policies must specifically state the 
insurance company or Contractor’s Third Party Administrator, if self insured, has both the 
right and duty to adjust a claim and provide defense. 

The policies shall not contain any provision or definition which would serve to exclude or 
eliminate from coverage third party claims, including exclusions of claims for bodily or other 
injury to shareholders, partners, officers, directors, or employees of the insured, the 
premises owner, real estate manager, or the insured's Subcontractor, or any family relative 
of such persons. 

If the policies contain any warranty stating that coverage is null and void (or words to that 
effect) if the Contractor does not comply with the most stringent regulations governing the 
Work, it shall be modified so that coverage shall be afforded in all cases except for the 
Contractor's willful or intentional noncompliance with applicable government regulations. 

Any failure by any person to comply with reporting or other provisions of the policy 
including breach of warranties, shall not affect coverage provided to the Owner and its 
representatives, officials, and employees. 

The insolvency or bankruptcy of the Insured or of the Insured's estate shall not relieve the 
insurance companies of their obligations under these policies.  Any clauses to the contrary 
are unacceptable and must be stricken. 

Failure to comply with these requirements shall be a material breach of this Agreement 
justifying termination for default. 

5.1.1 Worker's Compensation and Employers' Liability Insurance 

The Contractor and its Subcontractors shall procure and maintain Workers' Compensation 
Insurance in the amount and type required by the State of North Carolina and federal law 
for all employees employed under the Agreement who may come within the protection of 
Workers' Compensation Laws and covering all operations under the Agreement whether 
performed by the Contractor or by his Subcontractors.  In jurisdictions not providing 
complete Workers' Compensation protection, the Contractor and his Subcontractors shall 
maintain employers' liability insurance in an amount, form, company, and agency 
satisfactory to the State of North Carolina and the Owner for the benefit of all employees 
not protected by Workers' Compensation Laws and covering all operations under the 
Agreement whether performed by the Contractor or by his Subcontractors. 

The Contractor shall pay such assessments as will protect the Contractor and the Owner 
from claims under the Workers' Compensation Laws, workers' or workmen's compensation 
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disability benefits, and other similar employee benefit acts.  The current Experience 
Modification Factor shall be indicated on the Certificate of Insurance. 

Coverage under this section shall be as required by federal and state Workers' 
Compensation and Occupational Disease Statutes, and shall have minimum limits as 
follows: 

Coverage A:         Statutory, State of North Carolina 
Employers' Liability: Each Accident $1,000,000 

Disease - Policy Limit $1,000,000 
Disease - Each Employee $1,000,000 

Such insurance shall include Voluntary Compensation coverage, a Waiver of Subrogation 
in favor of the Owner as well as other endorsements that may be required by applicable 
jurisdictions, i.e. United States Longshoremen and Harbor Workers Act and maritime 
coverage (Jones Act). 

5.1.2 Automobile Liability Insurance 

The Contractor shall procure and maintain automobile insurance against liability for bodily 
injury and property damage as described below, that may arise with respect to the Work 
being performed under the Agreement, and as will provide protection from claims which 
may arise out of or result from the Contractor's performance of the Work and the 
Contractor's other obligations under the Agreement, whether such performance of the Work 
is by the Contractor, by any representative or Subcontractor, by anyone, both officially and 
personally, directly or indirectly employed by any of them, or by anyone for whose acts any 
of them may be liable. 

This policy of insurance shall carry the following minimum Limit of Liability: 

Combined Single Limit $1,000,000 

The policy of insurance shall contain or be endorsed to include the following: 

a) owned, hired, and non-owned automobile liability.

b) If the policy contains a warranty stating that coverage is null and void (or words to
that effect) if the transporter does not comply with the most stringent regulations
governing the Work, it shall be modified so that coverage shall be afforded in all
cases except for the transporter's willful or intentional noncompliance with applicable
government regulations.

Any failure by any party to comply with reporting or other provisions of the policy including 
breach of warranties, shall not affect coverage provided to the Owner and its 
representatives, officials, and employees. 

No subcontracting of waste hauling shall be permitted without prior, written approval of the 
Owner. 
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5.1.3 General Liability 

This policy must be written on an Occurrence basis, with the following minimum Limits of 
Liability: 

General Aggregate per project $2,000,000.00 
Products/Completed Operations Aggregate    $2,000,000.00 
Bodily Injury and Property Damage csl/each occurrence  $1,000,000.00 
Personal Injury and Advertising Injury    $2,000,000.00 

The policy of insurance shall contain or be endorsed to include the following: 

a) Blanket Contractual Liability covering Contractor’s indemnification obligations
under this Agreement, in accordance with ISO policy form CG 00 01.  Modifications
to the standard provision will not be acceptable if they serve to reduce coverage.

b) Premises/Operations Liability.

c) Explosion, collapse, and underground fault.

d) Independent Contractors and Independent Subcontractors coverage.

e) Broad Form Property Damage.

f) Personal Injury

g) Cross Liability/Severability of Interest clause.

h) Employer’s Stop-Gap Liability endorsement, if applicable.

i) Amendment of the Pollution Exclusion Endorsement to allow coverage for bodily
injury or property damage caused by heat, smoke, or fumes from a hostile fire.

j) Designated General Aggregate Limit Endorsement if required by the Supplemental
General Conditions.

Coverage shall remain continuously in effect and without interruption for at least 6 years 
from the date of the Notice of Award and shall include coverage for exposures arising from 
operations that have been completed.  The Contractor shall furnish the Owner and each 
other additional insured listed in the Agreement to whom the Certificates have been issued, 
evidence satisfactory to the Owner of continuation of such insurance at the date of 
Preliminary Acceptance and each year thereafter. 

5.1.4 Pollution Legal Liability (PLL) 

Pollution Legal Liability coverage will be provided if required by the Supplementary General 
Conditions.  

      5.1.5 Umbrella Liability 
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The Contractor shall maintain an occurrence basis (as distinguished from a “claims made” 
basis) Umbrella Liability policy (true follow form) over the underlying General Liability, 
Automobile Liability, and Employer's Liability, with the following limits of liability: 

Each Occurrence $3,000,000 
Aggregate $3,000,000 

On a fully insured basis such coverage will be subject to a deductible no greater than 
$10,000 per occurrence where coverage is not provided by the underlying insurance, but is 
provided by the Umbrella Liability policy. 

The Contractor may use any combination of primary and umbrella insurance policies to 
comply with the insurance requirements, provided the resulting insurance is equivalent to 
the insurance stated herein. 

All Occupational Disease exclusions must be deleted.  Any Pollution Exclusion must be 
amended to allow coverage for bodily injury or property damage caused by spill, upset, 
overturn, heat, smoke, or fumes from a hostile fire. 

       5.1.6 Property Insurance 

The Contractor shall purchase All Risk Property Insurance on a Completed Value Form in 
the names of the Owner, Contractor, Subcontractors, and sub-subcontractors as their 
interests may appear with limits as follows: 

a) Full insurance value of the Work, or

b) Amount equal to the Contract Price for the Work, whichever is higher.

The Contractor is responsible for all physical damage to owned or rented machinery, tools, 
equipment, forms, and other items owned, rented or used by the Contractor and/or 
Subcontractor(s) in the performance of the Work.  The insurance coverage evidencing such 
shall include a waiver of subrogation in favor of the Owner. 

      5.1.7 Valuable Papers And Records 

The Contractor shall provide valuable papers and records insurance with coverage in an 
amount commensurate with project scope and set forth in the Supplementary General 
Conditions. 

5.1.8 Claims 

The Contractor shall notify the Owner within 24 hours of any claims or alleged claims 
received by the Contractor covered by any of the policies of insurance required in this 
Agreement.  The Contractor shall provide a written copy of the claim or alleged claim to the 
Owner within 3 days of the Contractor's receipt of the claim or alleged claim.  If a claim is 
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settled to the satisfaction of the claimant, the Contractor shall submit a copy of the 
claimant's release to the Owner. 

If a claim or alleged claim is rejected by the Contractor and/or its insurance company, the 
Contractor shall immediately report this fact to the Owner. 

Should 30 days elapse after the claim or alleged claim has been received by the 
Contractor, and the Contractor is not able to report a settlement or rejection of the claim, it 
shall report to the Owner the steps being taken with respect to the claim. 

Without limiting the foregoing, he Contractor shall notify in writing the county risk manager 
of any paid or incurred claims which may impair annual aggregate or general liability. 

      5.1.9 Deductibles and Self-insured Retentions 

Any deductibles or self-insured retentions must be declared to and approved by the Owner.  
At the option of the Owner, either:  the insurer shall reduce to a maximum of $250,000 or 
eliminate such deductibles or self-insured retentions with respect to the Owner, or the 
Contractor shall provide evidence of collateral provided to insurers or procure a bond 
guaranteeing payment of losses and related investigations, claim administration, and 
defense expenses within the deductible or self-insured retention amount.  Any self-insured 
retention or deductible amount on the policy shall not reduce the amount of collectible limits 
or liability. 

      5.1.10 Subcontractors 

The Contractor shall include all Subcontractors as Insureds under its policies, or shall 
furnish separate certificates, policies, and endorsements for each Subcontractor the 
Contractor intends to use.  If a Subcontractor does not take out insurance in his own name 
and the Contractor wishes to provide insurance protection for such Subcontractor and such 
Subcontractor's employees, the Contractor shall either (a) procure appropriate policies in 
the name of the Subcontractor, or (b) cause a rider or riders to be attached to the 
Contractor's policies which shall identify the Subcontractor thereby covered; provided, 
however, in the case of the latter option, such a rider need not be attached to the 
Contractor's workers' compensation policy if such policy by its terms is sufficiently broad to 
cover the employees of all Subcontractors performing Work under the Contract Documents.  
Except as otherwise approved by the Owner in writing, Limits of Liability and coverage 
scope must be at a minimum as stringent as required of the Contractor by the Contract 
Documents.  All Work performed for the Contractor by any Subcontractor shall be pursuant 
to an appropriate agreement between the Contractor and the Subcontractor which shall 
contain provisions that waive all rights the contracting parties may have against one 
another for damages caused by fire or other perils covered by insurance as provided 
herein. Insurance monies received from any loss shall be divided as the respective interest 
of the parties affected shall appear. 

5.2       OWNER CONTROLLED PROJECT SPECIFIC INSURANCE 
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In the event the Owner elects to purchase project-specific insurance affording coverage to 
the Contractor and Subcontractors, the terms and conditions of such coverage shall be set 
forth in the Supplementary Conditions. 

5.3       CONTRACTOR AS JOINT VENTURE 

If the Contractor is completing this Project on a joint venture basis, both joint venture 
partners retain all liabilities assumed by this Agreement, individually and collectively.  This 
may include, but is not limited to, all premiums due, deductibles/self-insured retentions, 
coinsurance provisions, claim provisions, insurance policy conditions, and indemnification 
provisions hereunder. 

Evidence of a Blanket Joint Venture Endorsement must be obtained from the General 
Liability and Contractor's Pollution Legal Liability carriers of each joint venture partner for a 
period of 6 years after completion of the Project, substantially as follows: 

With respect to "your work", and the "products-completed operations hazard", you are an 
insured for your liability arising out of the conduct of any partnership or joint venture of 
which you were a partner or member, even though this partnership or joint venture is not 
shown as a Named Insured in the Declarations.  This coverage is excess over any 
available liability purchased specifically to insure the partnership or joint venture.  This 
coverage will not inure to the benefit of any other party except you."  

5.4       INDEMNIFICATION 

The Contractor, to the fullest extent not expressly prohibited by law, shall defend, 
indemnify, and save harmless the Owner, the Designer, the Construction Manager and 
their respective officials, officers, employees, and agents from and against any and all 
liabilities (foreseeable or unforeseeable), penalties, fines, forfeitures, demands, claims, 
causes of actions, suits, judgments, and costs and expenses incidental thereto, (including, 
without limitation, amounts paid pursuant to investigations, defense or settlements, and 
reasonable attorneys' fees), which any or all of them may hereafter suffer, incur, be 
responsible for, or pay out as a result of but not limited to: 

a) bodily injury (including sickness, disease, or death) to any person including but not
limited to, the Contractor's employees or its representatives while on the site of the
Project; or

b) actual or alleged damage (including loss of use) to any property (public or private,
including the Project or other property on the Project site); or

c) contamination of or adverse effects on the environment arising directly or indirectly out
of or in connection with the performance of the Work, including but not limited to any
hazardous or toxic waste, substance, or constituent of any substance subject to
regulation under CERCLA, RCRA, TSCA, and other Federal and state authorities that
is spilled, released, threatening to release, or disposed of or destroyed by the
Contractor or its Subcontractors on or off the site of the Project or while in transport to
or from the site; or
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d) any violation or alleged violation of laws and regulations, arising out of or in any way
connected with the Work,

caused in whole or in part by the Contractor, any Subcontractor or supplier or any 
representatives of the Contractor. The Contractor shall not be required to indemnify the 
Owner against losses resulting from a breach of this Agreement by the Owner or its other 
agents and contractors, or resulting from negligence, misconduct or violation of laws on the 
part of the Owner or its other agents and contractors. 

The Contractor further agrees to obtain, maintain, and pay for such liability insurance 
coverages and endorsements as will insure the provisions of this paragraph.  Furthermore, 
the Contractor agrees to be liable for and to indemnify and reimburse the Owner for all 
legal fees and disbursements paid or incurred to enforce the provisions of this paragraph.  
The indemnification obligations under this paragraph shall not be limited in any way by the 
amount or type of damages, compensation or benefits payable under worker's 
compensation acts, disability benefit acts, other employment benefit acts, or the amount of 
insurance carried or recovered. 

The Owner acknowledges that hazardous or toxic waste, material, chemicals, compounds 
or substances, or other environmental hazards, contamination or pollution, (referred to 
hereinafter as “environmental hazards”) may be present at the Project site that were not 
created, generated, or released at the Project site by the Contractor or its Subcontractors, 
agents or employees, acting alone or in concert with others.  Unless the remediation, 
abatement or handling of such environmental hazards is part of the scope of the Work 
under this Agreement, then upon the discovery of such environmental hazards, the 
Contractor shall immediately, and in no event more than three days later, give notice to the 
Owner of the environmental hazards before they are disturbed.  The Owner and the 
Designer shall thereupon promptly investigate the environmental hazards, and make such 
changes in the Drawings and/or Specifications as they may find necessary to abate, 
remediate, isolate or handle the environmental hazards.  Any increase or decrease in the 
Contract Price or the Contract Time resulting from such changes shall be adjusted in the 
manner provided herein for adjustments as to extra and/or additional Work and changes. 
It is agreed that the Contractor shall have no liability under this Agreement for any 
environmental hazards existing prior to the date that Work commences under this 
Agreement unless the Contractor or its Subcontractors, agents or employees, acting alone 
or in concert with others, by their own negligence or misconduct, release or expose the 
Owner or third parties to the environmental hazards.  

The provisions of this paragraph shall survive the termination or cancellation or completion 
of this Agreement. 

ARTICLE 6. OTHER RECORD DOCUMENTS AND SUBMITTALS 

6.1 The Designer shall furnish to the Contractor the number of copies of Drawings and 
Specifications stated in the Supplementary General Conditions. Additional copies of 
Drawings and Specifications may be obtained at the cost of reproduction and handling. 
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6.2 The Contractor shall submit to the Designer all Submittals required by the Contract 
Documents.  The Contractor shall submit three (3) reproducible prints of all shop drawings 
plus the number of copies sufficient for his requirements. The Contractor shall submit 
samples in quantities required by the Contract Documents. The Contractor shall submit 
product data in five (5) copies, plus the number of copies sufficient for the Contractor’s 
requirements. All shop drawings shall be reviewed by the Contractor and shall bear the 
Contractor's stamp of approval before being forwarded to the Designer. Submittals shall be 
submitted in such time as to cause no delay to the Work or any part thereof and in 
accordance with the Contract Construction Schedule and Submittal Register. The Designer 
shall review the submittal with reasonable promptness, noting desired corrections, if any. 
The Designer shall retain two (2) copies of the submittal and shall return the balance of the 
reviewed submittal to the Contractor for action. The Contractor shall furnish any corrected 
submittal to the Designer. The Designer shall retain two (2) copies of the corrected 
submittal and will return the balance of the reviewed submittal to the Contractor. 

No substitutions will be accepted after the bids have been received.  All substitutions prior 
to the receipt of bids shall be in accordance with the Contract Documents.  Refer to 
Instructions to Bidders, Paragraph 3, Substitutions.  

The Contractor acknowledges that the processing of shop drawings and other submittals is 
directly impacted by the clarity, completeness, and accuracy of said documents and that it 
is the Contractor’s responsibility to (i) review and coordinate each submittal with all other 
related or affected Work and (ii) approve each submittal before submitting same to the 
Designer for approval. 

6.3 No substitutions and no deviations from any requirement of the Contract Documents shall 
be deemed allowed unless the Contractor has specifically informed the Designer and the 
Owner in writing of such deviations at the time of submittal and the Designer and the 
Owner have given written and specific approval to the substitutions or deviations. In 
proposing a deviation or substitution the Contractor warrants to the Owner, notwithstanding 
any review, allowance or approval by the Designer or the Owner that the deviation or 
substitution is at least equal to or better in quality and for the purpose intended, and that 
Contractor shall not by reason of any such review, allowance or approval be relieved from 
any obligation or responsibility contained in the Contract Documents. 

6.4 Review of submittal by the Designer shall not be construed as relieving the Contractor from 
responsibility for compliance with terms or designs of the Contract Documents nor from 
responsibility for errors of any sort in the submittal. 

6.5 The Contractor shall keep one record copy marked "As-Built" of all Specifications, 
Drawings, Addenda, Modifications, and Submittals at the Project in good order and 
annotated at least monthly to show all changes made during the construction process. 
Such monthly annotations and their approval by the Designer shall be a condition 
precedent to approval by the Designer of each monthly Request for Payment. Said record 
copy shall be stored at the Project and fully protected from damage by fire or other hazard. 
This record copy shall be available to the Designer and Owner for inspection at all times 
and shall be delivered to the Designer for the Owner's purposes prior to the Designer's 
certifying Substantial Completion of the Work. 
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6.6 At completion of the Project and before Final Payment, the Contractor shall assemble and 
deliver to the Owner one complete set of all as-built drawings and one complete set of all 
approved submittals, product data, and samples which were reviewed by the Designer. 
These drawings and submittals shall be on paper, or in electronic or other media if required 
by the Supplementary Conditions.  These drawings and submittals shall be categorized 
and packaged as directed by the Designer. 

ARTICLE 7. CONTRACTOR 

7.1 The Contractor shall supervise and direct the Work efficiently and with the Contractor’s best 
skill and attention. Except as may be set forth specifically in the Contract Documents, the 
Contractor shall be solely responsible for the means, methods, techniques, sequences, and 
procedures of construction, and for safety precautions and programs in connection with the 
Work. The Contractor shall be responsible to see that the finished Work complies 
accurately with the Contract Documents. 

7.2 The Contractor shall appoint a Project Manager and shall keep on the Project at all times 
during its progress a competent Resident Superintendent and necessary assistants who 
shall not be replaced without prior written approval by the Owner except under 
extraordinary circumstances, in which event immediate written notice shall be given to the 
Designer and the Owner. The Project Manager and the Resident Superintendent may be 
the same person or different persons.  At any time, the Owner, in its sole and absolute 
discretion, may require the Contractor to replace the Project Manager or Resident 
Superintendent with an experienced and competent person or persons upon seven (7) 
days written notice from the Owner to the Contractor. Such replacement shall be at the 
Contractor's expense and at no cost to the Owner. 

Both the Project Manager and the Resident Superintendent shall have authority to act on 
behalf of the Contractor, and instructions, directions or notices given to either of them shall 
be as binding as if given to the Contractor. 

7.3 The Contractor shall provide sufficient competent and suitably qualified personnel, 
equipment, and supplies to lay out the Work and perform construction as required by the 
Contract Documents. The Contractor will at all times maintain good discipline and order at 
the site, and will comply with all applicable OSHA standards. 

Any person employed by the Contractor, any Subcontractor, or any sub-subcontractor who, 
in the opinion of the Designer or the Owner, does not perform his Work in a proper and 
skillful manner or is intemperate or disorderly shall, at the written request of the Owner or 
Designer, be removed forthwith by the Contractor, Subcontractor, or sub-subcontractor 
employing such person without cost to the Owner, and shall not be employed again in any 
portion of the Work without the written approval of the Owner or Designer. 

Should the Contractor fail to remove such person or persons or fail to furnish suitable and 
sufficient personnel for the proper prosecution of the Work within three (3) days after 
written order, the Owner may withhold further payment by written notice until compliance 
with such order. 
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7.4 If, in the opinion of the Designer or the Owner, any Subcontractor on the Project is 
incompetent or otherwise unsatisfactory, he shall be replaced by the Contractor with no 
increase in the Contract Price if and when directed by the Designer or the Owner in writing. 

7.5 The Contractor shall furnish all materials, equipment, labor, transportation, construction 
equipment and machinery, tools appliances, fuel, light, heat, and all other facilities and 
incidentals necessary for the execution, maintenance, initial operation, and completion of 
the Work, other than those specifically excluded by the Contract Documents and to be 
furnished by the Owner or others. When use or storage of hazardous materials or 
equipment or methods of more than ordinary risk are necessary in accomplishing the Work, 
the Contractor shall give the Owner and Designer reasonable advance notice. 

If any materials are to be furnished or installed by the Owner or others under the terms of 
the Contract Documents, said materials shall be made available to the Contractor at the 
location(s) specified in the Contract Documents. All costs of handling, transportation from 
the specified location to the Project, storage, and installing of Owner-furnished materials 
shall be included in the Contract Price. The Contractor shall be responsible for any 
demurrage, damage, loss, or other deficiencies which may occur during the Contractor's 
handling, storage, or use of such Owner-furnished material. The Owner shall deduct from 
any monies due or to become due the Contractor any cost incurred by the Owner in making 
good any such damage, loss, or deficiency. 

All equipment which is proposed to be used in the Work shall be of sufficient size and in 
such mechanical condition as to meet the requirements of the Work and produce a 
satisfactory quality of work. Equipment used on any portion of the Work shall be such that 
no injury to previously completed Work, adjacent property, or existing facilities shall result 
from its use. 

When the methods and equipment to be used by the Contractor accomplishing the Work 
are not prescribed in the Contract Documents, the Contractor shall be free to use any 
methods or equipment that will accomplish the Work in conformity with the requirements of 
the Contract Documents. 

When the Contract Documents specify the use of certain methods and equipment, such 
methods and equipment shall be used unless others are authorized by the Designer. If the 
Contractor desires to use a method or type of equipment other than specified in the 
Contract Documents, the Contractor may request authority from the Designer to do so. The 
request shall be in writing and shall include a full description of the methods and equipment 
proposed and of the reasons for desiring to make the change. If approval is given, it shall 
be on the condition that the Contractor shall be fully responsible for producing Work in 
conformity with the requirements of the Contract Documents. If, after trial use of the 
substituted methods or equipment, the Designer determines that the Work produced does 
not meet the requirements of the Contract Documents, the Contractor shall discontinue the 
use of the substitute method or equipment and shall complete the remaining Work with the 
specified methods and equipment at no additional cost to the Owner. The Contractor shall 
remove any deficient Work and replace it with Work of specified quality, or take such other 
corrective action as the Designer may direct. No change in the Contract Price or in Contract 
Time shall be made as a result of authorizing a change in methods or equipment under this 
paragraph. 
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7.6 All materials and equipment shall be new, except as otherwise provided in the Contract 
Documents. When special makes or grades of material which are normally packaged by 
the supplier or manufacturer are specified or approved, such materials shall be delivered to 
the Project site in their original packages or containers with seals unbroken and labels 
intact. 

Materials shall be so stored as to assure the preservation of their quantity, quality and 
fitness for the Work. Stored materials, even though approved before storage, may again be 
inspected by the Designer or Owner prior to their use in the Work and shall meet the 
requirements of the Contract Documents at the time they are incorporated into the Work. 
Stored materials shall be located so as to facilitate their prompt inspection. The Contractor 
shall coordinate the storage of all materials with the Designer and the Owner. Materials to 
be stored at the Project or on the Owner's property shall not create an obstruction to the 
Owner's or other contractor's reasonable activities. Private property shall not be used for 
storage purposes without written permission of the owner or lessee of such property. The 
Contractor shall make all arrangements and bear all expenses for the storage of materials 
on private property. Upon request, the Contractor shall furnish the Owner a copy of the 
property owner's permission. All storage sites on private or the Owner's property shall be 
restored to their original condition by the Contractor at his entire expense, except as 
otherwise agreed to (in writing) by the owner or lessee of the property. 

7.7 All materials and equipment shall be applied, installed, connected, erected, used, cleaned 
and conditioned in accordance with the instructions of the applicable manufacturer, 
fabricator, or processor, except as otherwise provided in the Contract Documents. 

7.8 The Contractor will be fully responsible for all acts and omissions of his Subcontractors and 
of persons directly or indirectly employed by them and of persons for whose acts any of 
them may be liable to the same extent that the Contractor is responsible for the acts and 
omissions of the Contractor’s own employees. Nothing in the Contract Documents shall 
create any contractual relationship between any Subcontractor or supplier and the Owner 
or the Designer, or any obligation on the part of the Owner or the Designer to pay or see to 
the payment of any money due any such Subcontractor or material furnisher except as may 
otherwise be required by law. The Owner or the Designer may furnish to any Subcontractor 
or supplier, to the extent practicable, evidence of amounts paid to the Contractor on 
account of specific Work done. 

7.9 The divisions and sections of the Specifications and the identifications of any Drawings 
shall not control the Contractor in dividing the Work among Subcontractors. 

7.10 The Contractor agrees to bind specifically every Subcontractor to the terms and conditions 
of the Contract Documents for the benefit of the Owner and to furnish written evidence 
thereof to the Designer and the Owner within seven (7) days after written request by the 
Owner. 

7.11 The Contractor shall attend job progress conferences and all other meetings or 
conferences as directed by the Designer. The Contractor shall be represented at these job 
progress conferences by a representative having the authority of the Project Manager and 
by such other representatives as the Designer may direct. Job progress conferences shall 
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be open to Subcontractors, suppliers and any others who may contribute beneficially 
toward maintaining required job progress, and such personnel shall be encouraged by the 
Contractor to attend. It shall be the principal purpose of job progress conferences to effect 
coordination, cooperation and assistance in every practical way toward the end of 
maintaining progress of the Project on schedule and to complete the Work and the Project 
by the specified Completion Dates. The Contractor shall be prepared to assess progress of 
the Work as required in the Contract Documents and to recommend remedial measures for 
correction of progress as may be appropriate. The Designer shall preside as chairman and 
arrange for minutes to be taken and circulated. 

In the event that the prosecution of the Work is discontinued for any reason, the Contractor 
shall notify the Designer and the Owner at least forty-eight (48) hours in advance of 
resuming operations. 

Should the terms of the Contract Documents require completion of one or more portions of 
the Work for the Beneficial Occupancy of the Owner prior to completion of the entire Work, 
the Contractor shall complete such portion(s) of the Work on or before the date specified. 
Such completion shall include the obtaining of all government or other permits, permission, 
and/or approvals necessary to occupancy. The Contractor shall independently estimate the 
difficulties involved in arranging the Work to permit such Beneficial Occupancy and shall 
not claim any additional compensation or time extension by reason of any delay or 
increased cost due to completing such portion(s) of the Work. The Owner's possession and 
use of such portion(s) of the Work shall not be deemed an acceptance of any Work not 
completed in accordance with the Contract Documents. The Owner shall be responsible for 
the security, maintenance, utilities, and insurance of all portions of the Work completed and 
beneficially occupied by the Owner. 

7.12 The Contractor shall pay all license fees and royalties, and assume all costs incident to the 
use of any invention, design process, or device which is the subject of patent rights or 
copyrights held by others, except for inventions, design processes, or devices specified by 
the Designer in the Contract Documents. The Contractor shall indemnify and hold harmless 
the Owner, the Designer, and anyone directly employed by either of them, from and against 
all claims, damages, losses and expenses, including attorney's fees and costs of defense, 
arising out of any infringement or alleged infringement of such rights during or after 
completion of the Work, and shall defend all such claims in connection with any actual or 
alleged infringement of such rights. 

7.13 The Contractor shall secure and pay for all permits, including without limitation construction 
permits and licenses, and will pay all governmental charges and inspection fees necessary 
for the prosecution of the Work. 

7.14 The Contractor shall give all notices and comply with all laws, ordinances, rules, and 
regulations applicable to the Work and shall protect and indemnify the Owner and the 
Owner’s officers, agents, or servants against any claim or liability arising from or based on 
the violation of any such law, ordinance, regulation, order, or decree, whether by the 
Contractor or by the Contractor’s employees, Subcontractors, sub-subcontractors, or their 
employees. 
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7.15 The Contractor shall be responsible for the entire site of the Project and for its reasonable 
and necessary protection and security, as required by laws or ordinances governing such 
conditions, or by custom or sound construction practices, and shall share such 
responsibilities as may be agreed upon among them, or in the absence of such agreement, 
as may be directed by the Contract Documents, Owner, or Designer. The Contractor shall 
be responsible for any damage to the Owner's property, or that of others, by the Contractor 
or the Contractor’s employees, Subcontractors, sub-subcontractors, or their employees or 
agents, and shall make good such damages.  The Contractor shall be responsible for and 
pay for any such claims against the Owner. 

7.16 The Contractor shall protect all landscaping designated to remain in the vicinity of the 
operations and barricade all walks, roads, and areas as necessary to keep the public away 
from the construction. 

7.17 The Contractor shall provide cover and/or protect all portions of the Work and provide all 
materials necessary to protect the Work whether performed by the Contractor or any of the 
Subcontractors or sub-subcontractors. Any Work damaged through the lack of proper 
protection, or from any other cause, shall be repaired or replaced without extra cost to the 
Owner or extension to the Contract Time. 

The Contractor shall maintain the Work during construction and until the Work is accepted. 
This maintenance shall constitute continuous and effective effort prosecuted day by day, 
with adequate equipment and forces so that the Work is maintained in satisfactory 
condition at all times. All costs of maintenance shall be included in the Contract Price and 
the Contractor will not be paid an additional amount for such effort. Should the Owner or 
Designer observe that the Contractor at any time has failed to maintain the Work as 
provided herein, the Designer may immediately notify the Contractor of such non-
compliance. Such notification shall specify a reasonable time within which the Contractor 
shall be required to remedy such unsatisfactory maintenance condition. Should the 
Contractor fail to properly respond to the Designer's notification, the Owner may, at the 
Contractor's expense, take such action as it may deem appropriate to remedy the defective 
maintenance, including suspension of the Contractor's Work or any part thereof. Any such 
expense incurred by the Owner shall be deducted from monies due or to become due the 
Contractor. 

Parking lots, streets, and walks connecting to the Project area shall be protected by the 
Contractor from deposits of mud, sand, stone, litter, or debris in any form. 

Pedestrian traffic areas around the construction limits must be maintained in a clean and 
safe condition at all times with required barricades and covered walkways. When 
excavation or other operations outside the Project limits is required, the Contractor shall, 
immediately following that work, return the area to its original condition. 

All catch basins and storm drain lines in the vicinity of the Project site shall be protected at 
all times from entry of dirt, rubble and other debris. The residue from the cleaning of trucks, 
wheelbarrows, concrete buggies, etc. must be prevented from entering the drainage 
system, and if cleaning is done, the residue must be contained and removed from the 
Project site with other refuse. 
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7.18 No burning of refuse or debris shall be allowed inside or around the Project during the 
course of construction without written authority from authorities having jurisdiction and the 
Owner. 

7.19 The Contractor shall provide for and maintain necessary safety measures and safety 
programs for the protection of all persons involved with the Work.  Such measures and 
programs shall include the requirements of the most current edition of the CAGC Safety 
and Health Manual [or the AGC Accident Prevention Manual in Construction], or equivalent 
requirements, and shall fully comply with all Federal, State, and local laws, rules, 
regulations, and building code requirements relating to the prevention of accidents or 
injuries to persons on or about the location of the Work.  

All trenches, excavations, or other hazards in the vicinity of the Work shall be well 
barricaded, and properly lighted at night. When Work requires closing of an area normally 
used by the Owner or the public, the Contractor shall furnish, erect, and maintain temporary 
barricades, and properly light the area. The Contractor shall comply with any directions and 
public authorities in this respect. 

7.20 The Contractor shall designate a responsible officer or employee as safety inspector, 
whose duties shall include accident prevention on the Project as well as implementation of 
the Contractor’s safety measures and safety programs on the Project.  The name of the 
safety inspector shall be made known to the Designer and the Owner at the pre-
construction conference. 

7.21 In emergencies affecting the safety of persons, the Work, or property at the Project site or 
adjacent thereto, the Contractor is obligated to act in the Contractor’s discretion to prevent 
threatened damage, injury, or loss. As soon as practicable, the Contractor shall notify the 
Designer and Owner of such emergency. The Contractor shall give the Designer and the 
Owner prompt written notice of any significant changes in the Work or deviations from the 
Contract Documents caused by such emergency.  If the Contractor believes that additional 
work done in an emergency entitles the Contractor to an increase in the Contract Price or 
an extension of the Contract Time, the Contractor may make a claim therefore as provided 
in Articles 14 and/or 15. 

7.22 The Contractor shall at all times keep the premises free from accumulation of waste 
materials or rubbish caused by the Work. At least weekly and at the completion of the 
Work, the Contractor shall remove all waste materials and rubbish from and about the 
Project. At the completion of the Work, the Contractor shall remove all tools, construction 
equipment, machinery, and surplus materials. The Contractor shall leave the Work in 
condition for occupancy by the Owner such that no cleaning or other operations are 
required. Material cleared from the Project and deposited on adjacent property shall not be 
considered as having been disposed of satisfactorily. If the Contractor fails to keep the 
Project clean of waste materials or rubbish, fails to satisfactorily clean-up weekly or at the 
completion of the Work, the Owner may do so and the costs thereof may be deducted from 
any amounts due the Contractor. 

7.23 Utilities, temporary facilities, and signs shall be provided as described in the Contract 
Documents.  Absent a contrary direction in the Supplementary Conditions, the Contractor 
shall pay all bills for water, electricity, or other public utility service to the Project site. 
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7.24 The Contractor shall indemnify and hold the Owner, the Designer, the Designer's 
consultants, and their officers, agents, and employees harmless against all costs, 
damages, and expenses, including attorney's fees and costs of defense, arising out of 
claims by any separate contractor or by any Subcontractor, sub-subcontractor, or supplier 
engaged by or employed by the Contractor or employed by any of the Subcontractors 
claiming through him, including without limitation damages, losses, and expenses arising 
out of or relating to any inconvenience, delay, interference, or other action or non-action of 
the Contractor or the Contractor’s Subcontractors on the Project.  

The Contractor acknowledges that should the Contractor or any of the Contractor’s 
Subcontractors be damaged by any breach of contract by any other separate prime 
contractor on the Project, the Contractor may invoke applicable dispute resolution 
procedures with said other separate prime contractor or bring a direct civil action against 
said other separate prime contractor.  The Contractor hereby expressly agrees that neither 
the Owner nor its officers, agents, or employees shall have any liability of any kind or 
nature whatsoever to the Contractor, its Subcontractors, sub-subcontractors, or suppliers 
arising out of or relating to any breach, inconvenience, delay, interference, or other action 
or non-action by any other separate prime contractor.  The Contractor covenants not to sue 
the Owner for any loss or damage caused by any breach, inconvenience, delay, 
interference, or other action or non-action by any other separate prime contractor, 
notwithstanding whatever rights at law the Contractor might have to bring a civil action 
against the Owner for any breach, inconvenience, delay, interference, or other action or 
non-action of any other separate prime contractor.   The Contractor agrees to look 
exclusively to the other prime contractor for relief or remedy. 

Nothing contained herein or appearing anywhere in the Contract Documents shall obligate 
or require the Owner to exercise any right or privilege, or to take any action or to refrain 
from taking any action under any contract it may have with any other prime contractor or 
party to the Project for the benefit of the Contractor or any Subcontractor, sub-
Subcontractor, or supplier claiming through the Contractor. 

7.25 Prior to completion of the Work and Final Payment of the Contract Price, excepting only 
those portions of the Work deemed accepted in accordance with the Contract Documents, 
the Contractor shall have charge and care of the Work, and shall take every precaution 
against injury or damage to any part due to the action of the elements or from any other 
cause, whether arising from the execution or from the non-execution of the Work. The 
Contractor shall as required by the Owner replace, rebuild, repair, restore, and make good 
all injury or damage to any portion of the Work occasioned by any of the above causes 
before Final Completion and shall bear the expenses thereof. 

7.26 In the event that the Work, or any portion thereof, is suspended at any time pursuant to an 
order of the Owner, the Contractor shall obey all instructions of the Owner regarding 
storage of materials, drainage, protection of the Work, and erection of temporary structures 
during the suspension period. 

7.27 The Project Expediter for the Project shall be responsible for the coordination of the Work 
of itself and any other separate contractors, both as to space and time. The Project 
Expediter shall coordinate the implementation of the Contract Construction Schedule, all 
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construction activities and close-out of the Project, including but not limited to all testing, 
inspection, certifications, and approvals required by public agencies. 

The Contractor and the Project Expediter shall each be required to notify the Designer and 
the Owner promptly of any event or condition which could affect the conduct or progress of 
the Work and shall cooperate fully with all other contractors on the Project site. 

7.28 The Owner hereby delegates to the Project Expediter all of its duties to coordinate and to 
expedite the Work not expressly reserved to the Owner by other provisions of the Contract 
Documents. 

7.29 All Work performed pursuant to the Contract Documents shall conform in all respects to the 
North Carolina State Building Code and all other state, local, and national codes in effect at 
the time of and applicable to this Work. 

7.30 The Contractor shall provide for and maintain necessary safety measures and safety 
programs for the protection of all persons at the Project site, and shall comply at all times 
with  the requirements of the most current edition of the CAGC Safety and Health Manual 
[or the AGC Accident Prevention Manual in Construction], or the equivalent requirements of 
the Contractor’s safety program, and shall fully comply with all Federal, State, and local 
laws, rules, regulations, and building code requirements so as to prevent accidents or 
injuries to persons on or about the Project site.  The Contractor shall clearly mark or post 
signs warning of existing hazards, and shall barricade excavations, elevator shafts, 
stairways, and similar hazards.  The Contractor shall protect against damage or injury 
resulting from falling materials, and shall maintain all protective devices and signs 
throughout the progress of the Work. 

7.31 The Contractor shall adhere to the rules, regulations, and interpretations of the North 
Carolina Department of Labor’s Occupational Safety and Health Standards for the 
Construction Industry (29 CFR Part 1926 as adopted in 13 NCAC 07F.0201, including 29 
CFR Part 1910 General Industry Safety and Health Standards applicable to construction) 
and N.C. Gen. Stat. §95-126 through 155 (Occupational Safety and Health) as well as all 
revisions and amendments to such standards or statutes as may occur throughout the 
performance of the Work. 

7.32 Any land disturbing activity performed by the Contractor in connection with the Project shall 
comply with all erosion control measures set forth in the Contract Documents and any 
additional measures which may be required in order to ensure that the Project is in full 
compliance with the Sedimentation Pollution Control Act of 1973, as implemented by Title 
15 North Carolina Administrative Code, Chapter 4, Sedimentation Control, Subchapters 4A, 
4B and 4C, as amended (15 NCAC 4A, 4B, and 4C), and as may be revised or amended in 
the future. Upon receipt of notice that a land-disturbing activity is in violation of said Act, the 
Contractor shall be responsible for ensuring that all steps or actions necessary to bring the 
Project in compliance with said Act are promptly taken. The Contractor shall be responsible 
for all penalties assessed pursuant to N.C. Gen. Stat. 113A-64 with respect to its Work, and 
shall indemnify and hold harmless the Owner from all costs and expenses, including 
attorney's fees and costs of defense arising out of or related to the enforcement of the Act 
against any party or person described in this Article. 
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7.33 Any mechanical or electrical work such as sleeves, inserts, chases, etc. located in the Work 
of the Contractor for general work shall be built in by that Contractor. On multiple prime 
projects, the mechanical and electrical contractors shall set all sleeves, inserts, and other 
devices built into the structure in cooperation and under the supervision of the Contractor 
for general work. The responsibility for exact location of such items shall be that of the 
mechanical, plumbing, or electrical prime contractor. 

7.34 The Contractor shall be responsible for permanently fixed service facilities and systems in 
use during progress of the Work and shall strictly adhere to the following procedures: 

a) Prior to acceptance of the Work by the Owner, the Contractor shall remove and
replace any part of the permanent building systems damaged through use during
construction.

b) Temporary filters shall be installed in each of the heating and air conditioning units,
return air grilles, and other locations to prevent intrusion of dust, dirt, and debris
during construction. Temporary filters shall be removed and replaced with new
filters immediately prior to Substantial Completion.

c) Extra effort shall be maintained to keep the building clean and under no
circumstances shall air systems be operated if finishing operations are creating
dust in excess of what would be considered normal if the building were occupied.

d) When the permanent lighting system is used during construction, lamps shall be
replaced and shall be new on the date of Substantial Completion.

ARTICLE 8. OWNER 

8.1 The Owner shall issue communications and notices to the Contractor through the Designer 
to the extent contemplated by the Contract Documents. 

8.2 In case of termination of the employment of the Designer, the Owner shall appoint as 
Designer a qualified person who shall have and assume all rights and duties held by the 
original Designer. 

8.3 The Owner shall have the right to take possession of and use any portion of the Work 
notwithstanding the fact that the time for completion of such portion of the Work may not 
have expired, but such taking possession and use shall not be deemed an acceptance of 
any Work not completed in accordance with the Contract Documents. 

8.4 A waiver on the part of the Owner of any breach of any part of the Contractor shall not be 
held to be a waiver of any other or subsequent breach. 

8.5 The Owner shall pay all permanent acreage fees, governmental impact fees, and meter 
deposits for permanent utilities. 

ARTICLE 9. CONSTRUCTION MANAGER 
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9.1 The Owner may employ one or more Construction Managers for the purpose of assisting 
the Owner, Designer, and Contractor in developing and administering budgets and cost 
controls, in evaluating constructability and value engineering proposals, in establishing and 
maintaining a critical path method (CPM) schedule, in coordinating and/or expediting the 
Work with other projects being constructed by the Owner or others adjacent or near the 
Work, or for such other purposes as the Owner may deem appropriate. From time to time 
the Owner may identify such Construction Managers(s) to the Contractor in writing 
identifying any tasks assigned to such Construction Managers(s). 

ARTICLE 10. DESIGNER 

10.1 The Designer is charged with the responsibility of interpretation of the Contract Documents. 
The Designer’s decisions relating to aesthetic matters shall be final. 

10.2 All Work completed under the Contract Documents shall be subject to review by the 
Designer.  No Work is to be covered without the Designer's review or prior authorization. 
Any Work so covered without the Designer's review or prior authorization shall be 
uncovered at the Contractor's expense. The Contractor shall notify the Designer in writing 
at least twenty-four (24) hours in advance of covering any Work. 

10.3 The Designer shall not be responsible for the construction means, methods, techniques, 
sequences, procedures, or the safety precautions and programs incident thereto, and shall 
not be responsible for the Contractor's failure to perform the Work in accordance with the 
Contract Documents, but shall be entitled to enforce any requirements in the Contract 
Documents specifying particular means, methods, techniques, sequences, or procedures. 

10.4 The Designer shall be an Owner's representative during the construction period. The 
duties, responsibilities and authority of the Designer as the Owner's representative during 
construction are as set forth in the Contract Documents. 

ARTICLE 11. TESTING AND SURVEYING 

11.1 Laboratory and field tests to determine compliance of construction with the Contract 
Documents shall be made by the Owner or testing consultants employed by the Owner 
except those required elsewhere in the Contract Documents to be paid for by the 
Contractor. The costs and expenses of providing samples for and assistance in any testing 
shall be borne by the Contractor and are included in the Contract Price. Any Work in which 
untested materials are used without approval or written permission of the Designer shall be 
removed and replaced at the Contractor's expense. Work found to be unacceptable or 
unauthorized will not be paid for and, if directed by the Designer shall be removed and 
replaced at the Contractor's expense. Unless otherwise designated, tests in accordance 
with the cited standard methods of ASTM or other generally recognized or specifically 
authorized methods which are current on the date of advertisement for bids shall be made 
at the expense of the Owner; provided, however, in the event that after such testing any 
Work is found to be defective or does not meet the requirements of the Contract 
Documents, the costs of retesting such Work and the costs of inspection services shall be 
paid by the Contractor. Samples shall be taken by a testing laboratory employed by the 
Owner. All materials being used are subject to inspection, tests, or rejection at any time 
prior to or during incorporation into the Work. Copies of all Owner test reports will be 
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furnished to the Contractor at his written request. Copies of Contractor test reports shall be 
furnished to the Designer upon written request. 

11.2 The Owner shall have the right to deduct the costs of additional testing as described in 
paragraph 11.1 from any money due the Contractor; or if no money is due the Contractor, 
the Owner shall have the right to recover these costs from the Contractor, from its sureties, 
or from both. 

11.3 All layouts and surveying shall be accomplished by properly qualified personnel duly 
licensed in the State of North Carolina. 

ARTICLE 12. SEPARATE CONTRACTS 

12.1 It is expressly understood that the Owner may deploy the Owner’s own employees or 
engage other separate prime contractors to perform Work as a part of the Project whose 
work will be performed simultaneously and sequentially with the performance of the Work 
by the Contractor. It shall be necessary for the Contractor to coordinate construction 
activities with such other contractors, particularly with respect to access to work areas, 
storage of materials, and use of elevators and other common facilities. The Contractor shall 
diligently and in good faith cooperate with the Owner, the Designer, and all other 
contractors with respect to such matters and shall regularly and faithfully attend any and all 
meetings called by the Owner or the Designer with respect to such matters. Any disputes 
between the Contractor and any other separate prime contractor with respect to such 
matters shall be resolved in accordance with the claim and dispute resolution procedures in 
the Agreement. 

ARTICLE 13. CONTRACT TIME 

13.1 Within fourteen (14) days after receipt of the Construction Agreement by the Contractor for 
signatures, the Project Expediter shall prepare and submit to the Designer and Owner for 
review and approval a preliminary progress schedule for the Work pursuant to the 
requirements stated in the Contract Documents. 

13.2 Within fourteen (14) days after initial receipt of the Construction Agreement for signatures 
the Contractor shall submit to the Designer a Submittal Register listing all Submittals the 
Contractor is required to make or proposes to make under the Contract Documents, the 
dates on which the Contractor proposes to make such Submittals and the dates by which 
the Contractor reasonably requires a response from the Designer with respect to each 
Submittal. The dates submitted shall be incorporated into the Contract Construction 
Schedule as Completion Dates when they have been approved or modified by the Owner. 
The Designer shall not be required to review any Submittal from the Contractor until a 
Submittal Register acceptable to and approved by the Owner has been submitted by the 
Contractor. 

13.3 Not later than thirty (30) days following execution and delivery of the Construction 
Agreement by Owner to Contractor, the Owner shall deliver to the Contractor a Notice to 
Proceed. The Notice to Proceed shall state a commencement date on which it is expected 
that the Contractor will begin the Work to be performed under the Agreement. The Contract 
Time shall be measured from said specified commencement date. The commencement 
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date stated in the Notice to Proceed shall not be earlier than three (3) days after the Notice 
to Proceed is served on the Contractor. 

If, other than by mutual agreement, said specified commencement date is more than thirty 
(30) days after the date of execution and delivery of the Agreement from Owner to
Contractor and the Contractor believes said delay justifies an increase in Contract Price
and/or an extension of Contract Time, the Contractor may make a claim therefore as
provided in Article 14 and/or Article 15.

No Work shall be done prior to the date specified in the Notice to Proceed. 

A final Contract Construction Schedule shall be submitted for approval by the Contractor, 
Designer, and Owner no later than fourteen (14) days after Notice to Proceed.  No 
payments shall be due the Contractor until this schedule is approved by all parties. 

13.4 The Contract Construction Schedule is a Contract Document. The Contractor represents 
that the Contract Construction Schedule has been reviewed in detail, that the Contractor 
participated in its preparation, that all of the activities which impact, limit, or otherwise affect 
the time of completion of the Work are shown in the Contract Construction Schedule and 
that all of the activities of others which impact, limit, or otherwise affect the start, duration, 
or completion of the Contractor’s activities are also shown. The Contractor further 
represents that the Contractor can and will complete each activity within the time shown for 
that activity. Time is of the essence with respect to each such activity and Completion Date. 

13.5 If the Contractor submits a construction schedule, progress report, or any other document 
that indicates or otherwise expresses an intention to achieve completion of the Work prior 
to any Completion Date required by the Contract Documents or prior to expiration of the 
Contract Time, no liability of the Owner to the Contractor for any failure of the Contractor to 
so complete the Work shall be created or implied. 

13.6 If the Contractor, for reasons beyond the Contractor’s control, is delayed in beginning any 
activity, the Contractor shall, nevertheless, have the same number of days as is shown in 
the Contract Construction Schedule for the activity, and the affected activity and any 
succeeding activity that is dependent upon that activity shall be adjusted accordingly; 
provided that at any time the Owner, by means of a Change Order, may require the 
Contractor to work overtime, to increase labor forces or to take any necessary or 
appropriate action to decrease the time required for any activity, and the Contractor shall 
be entitled to an adjustment in the Contract Price computed in accordance with Article 15 of 
these General Conditions. 

13.7 At any time, the Owner may order the Contractor, on seven (7) days written notice, to begin 
any activity earlier than the starting date shown on the Contract Construction Schedule. 

13.8 Should the Contractor fail to start any activity on the start date shown in the Contract 
Construction Schedule or as it may have been adjusted in accordance with paragraphs 
13.5 or 13.6 above, or become delayed, the Contractor shall, without being entitled to any 
increase in the Contract Price or other compensation, work overtime, increase labor forces 
or take such other action as may be necessary or appropriate to complete the activity by 
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the Completion Date shown on the Contract Construction Schedule, or as such Completion 
Date may have been adjusted. 

13.9 The Designer and Owner or his Construction Consultant shall monitor progress of the Work 
at all times and the Contractor shall cooperate with such monitoring and provide any and all 
information with respect to the progress of the Work and scheduling as the Owner may 
reasonably require. 

13.10 On a monthly basis, the Contractor shall revise the Contract Construction Schedule, 
showing any adjustments made in accordance with paragraphs 13.5 or 13.6, above, by any 
Change Order, the progress of the Work, and any days gained or days lost with respect to 
any activity, and shall furnish copies thereof to the Owner and Designer. 

13.11 Should any monthly revision of any Contract Construction Schedule show that the 
Contractor is behind on any activity, the late completion of which could delay Substantial 
Completion of the Work, the Owner shall be entitled to withhold from the next Progress 
Payment due the Contractor an amount not exceeding the amount the Owner would be 
entitled to in Liquidated Damages, should Substantial Completion be delayed by the same 
number of days that the Contractor is currently behind schedule. If, subsequently, the 
Contractor's progress, as shown by any succeeding monthly revision to the Contract 
Construction Schedule, is such that the anticipated delay no longer exists, the Owner shall 
pay with the Progress Payment next due to the Contractor such amounts as have been 
withheld in accordance with this paragraph. 

13.12 The Owner shall have the right to perform Work, hire and employ labor and craftsmen, rent 
equipment, subcontract with other parties, or do anything that the Owner deems necessary 
or appropriate to remedy or cure any delay by the Contractor in the progress of the Work. 
Such action by the Owner shall not, in any way, affect, void or limit any warranty, guaranty 
or other responsibility of the Contractor under the Contract Documents.  Such action may 
be taken by the Owner only after three (3) days written notice to the Contractor. All costs 
incurred by the Owner in taking any such action shall be charged to the Contractor and 
deducted from any amounts remaining due under the Agreement. 

13.13 The Contractor may be entitled to an extension of the Contract Time (but no increase in the 
Contract Sum) for delays arising from unforeseen causes beyond the control and without 
the fault or negligence of the Owner, the Contractor or the Contractor’s Subcontractors as 
follows: 

a) Labor disputes and strikes that directly impact the critical path activities of the
Contract Construction Schedule;

b) Acts of God, tornado, fire, hurricane, blizzard, earthquake, typhoon, or flood that
damage completed Work or stored materials.

c) Acts of the public enemy; acts of the State, Federal, or local government in their
sovereign capacities.

d) Abnormal inclement weather as defined in Article 13.14.
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13.14 On any day that the Contractor considers that the Project is delayed by adverse weather 
conditions, the Contractor shall identify in writing to the Designer and the Owner the 
adverse weather conditions affecting each activity, the specific nature of the activity 
affected, the number of hours lost, and the number of and identity (by responsibility or 
trade) of workers affected and shall obtain from the Designer written recognition of the 
delay. The time for performance of this Contract includes an allowance for a number of 
calendar days which may not be suitable for construction Work by reason of adverse 
weather. The Contract Time will be extended only if the number of calendar days of 
adverse weather recognized by the Designer exceeds the number of inclement weather 
days set forth below, and the Contractor demonstrates how this adverse weather impacts 
activities on the critical path of the Contract Construction Schedule. 

Month Number of Inclement Weather Days 
January 10 
February 10 
March 10 
April   9 
May 10 
June   9 
July 11 
August 10 
September   8 
October   7 
November   8 
December   9 

13.15 If the Contractor believes that the progress of the Work has been adversely affected by 
adverse weather recognized by the Designer during a particular month, the Contractor shall 
submit a written request for extension of time to the Designer. Such a request for time 
extension of the Contract Time shall be submitted by the tenth (10th) day of the month 
following that month in which the adverse weather is encountered. The request shall 
include, but is not limited to, the following information: 

a) Detailed description of weather's effect on scheduled activities and its net effect on
the critical path of the Project, and

b) Weather records from the official weather station nearest the Project site and
records of actual observation as contained in daily reports, correspondence, or
other documentation.

13.16 The Contractor specifically recognizes that a delay by the Contractor in achieving any 
Completion Date can have the effect of delaying the Substantial Completion of the Project, 
that such delay in Substantial Completion of the Project will necessarily cause damages, 
losses, and expenses to the Owner, including, but not limited to and by way of illustration 
only, increased capitalized costs and interests for the Project, increased and extended 
Project overhead, Designer's and Consultant's fees, increased costs of construction, 
increased and extended operation costs of other facilities, and inefficiency and loss of 
productivity, and that such damages, losses, and expenses may not be readily identifiable 
or ascertainable at the time they are incurred or at any time. Therefore, and in recognition 
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of these factors and the likelihood that actual damages from his delay will not be readily 
ascertainable, the Contractor agrees to pay to the Owner, as Liquidated Damages and not 
as a penalty, the sum identified in the Supplemental Conditions hereto as the Liquidated 
Damages per Day, for each day by which the failure to meet any Completion Date shown in 
the Contract Construction Schedule, adjusted in accordance with this Article, delays the 
Substantial Completion of the Project. 

13.17 The Contractor shall not be entitled to any adjustment in the Contract Price or other 
compensation from the Owner for any delay in the completion of or progress on the Work 
that is caused by a force majeure condition or is otherwise not caused by the sole and 
direct act or omission of the Owner and the Owner’s employees or agents. 

13.18 The sum for Liquidated Damages is the amount stipulated in the Supplementary General 
Conditions per day per Prime Contractor as Liquidated Damages reasonably estimated in 
advance to cover the losses to be incurred by the Owner by reason of failure of said 
Contractor(s) to complete the Work within the time specified, such time being in the 
essence of this contract and a material consideration thereof.  

ARTICLE 14. CHANGES IN THE WORK 

14.1 Without invalidating the Contract Documents, the Owner may, at any time, or from time to 
time order additions, deletions, or revisions in the Work. Said additions, deletions, or 
revisions shall be authorized only by written Change Orders, Construction Change 
Directives or Field Orders. Upon receipt of a Change Order, Construction Change Directive 
or Field Order, the Contractor shall proceed with the Work involved. All such Work shall be 
executed under the applicable conditions of the Contract Documents. If any change causes 
an increase or decrease in the Contract Price and/or an extension or shortening of the 
Contract Time, adjustments shall be made as provided in Article 14 and/or Article 15. 

In order to expedite the Work and avoid or minimize delay in the Work that might affect the 
Contract Price or Contract Time, the Designer may issue a Change Order in the form of a 
Construction Change Directive which when signed by the Owner and Designer, directs the 
Contractor to proceed promptly with the Work involved.  Any claim for an adjustment in 
Contract Price or Time, if not defined in the Construction Change Directive, shall be 
promptly made in writing in accordance with the procedures defined in Article 15.2. 

14.2 The Designer may authorize minor changes or alterations in the Work not involving change 
in the Contract Price or in the Contract Time and not inconsistent with the overall intent of 
the Contract Documents. These may be accomplished by a Field Order. Such alterations 
shall not invalidate the Contract Documents nor release the surety. If the Contractor 
believes that any minor change or alteration authorized by the Designer entitles him to an 
increase in the Contract Price and/or an extension of Contract Time, he may make a claim 
therefore as provided in Article 14 and/or Article 15. 

14.3 Except in an emergency endangering life or property, no change shall be made by the 
Contractor except upon prior written Change Order, Directive or Field Order authorizing 
such Change. 
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14.4 Increases in the Contract Price and/or extensions of the Contract Time for additional Work 
performed by the Contractor shall only be in accordance with a written Change Order 
signed by the Owner and Designer. The Contractor shall not be entitled to additional time 
or to additional compensation for any Work performed or material supplied which is claimed 
to have been authorized or settled by an "oral" change, or by a "constructive" or "implied" 
change, or by a course of conduct, or by any action or non-action by the Owner, Designer, 
or any other persons, or by any means whatsoever other than by a written Change Order 
for such Work or material signed by the Owner and the Designer. 

14.5 Changes in the Work resulting from emergency shall not invalidate the Contract Documents 
nor release the surety. 

14.6 Neither the Owner nor the Designer shall be responsible for verbal instructions which have 
not been confirmed in writing, and in no case shall such instructions be interpreted as 
permitting a departure from the Contract Documents unless such instruction is confirmed in 
writing and supported by a proper Change Order, Construction Change Directive or Field 
Order, whether or not the cost is affected. 

14.7 The Owner, in its sole discretion, may require that the Contractor notify the Contractor’s 
sureties of any changes affecting the general scope of the Work or change in the Contract 
Price, and that the amount of applicable bonds shall be adjusted accordingly. If this 
requirement is exercised, the Contractor shall furnish proof of such adjustment to the 
Designer and the Owner. 

If this requirement is exercised, the Change Orders shall require written consent of the 
Contractor's surety. At the time of signing a Change Order, the Contractor shall be required 
to certify as follows: 

"I certify that all sureties have been notified that my contract has been altered by 
the amount of this Change Order, and that a copy of the approved Change Order 
will be mailed to all sureties upon its receipt by me." 

If this requirement is exercised, no payment to the Contractor on account of any Change 
Order shall become due or payable until written evidence of the surety's consent to the 
Change Order has been furnished to the Designer and to the Owner, and the furnishing of 
such written consent is a condition precedent to such payment. 

14.8 The Contractor shall support all requests for Change Orders with a detailed cost 
breakdown showing cost of materials, labor, equipment, transportation, other items, 
Contractor's overhead and profit, and total cost, in accordance with methods defined in this 
Article, and, if the request seeks an extension of the Contract Time, with a time-related 
diagram which demonstrates specifically why an increase in construction time is needed. 

14.9 When a request for a Change Order involves a Subcontractor, the Contractor shall provide 
quotation from same on Subcontractor's letterhead. The Subcontractor's quote shall list 
materials, equipment, and labor separately, and show overhead and profit in the manner 
provided in paragraph 14.8. 

ARTICLE 15. CHANGE OF THE CONTRACT PRICE 
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15.1 The Contract Price constitutes the total compensation payable to the Contractor for 
performing all Work under the Contract Documents. All duties, responsibilities, and 
obligations assigned to or undertaken by the Contractor shall be at his expense without 
change in the Contract Price. The Contract Price may only be changed by a Change Order. 

15.2 Any claim for an adjustment in the Contract Price shall be in writing and written notice of 
any event, action, or non-action which may become the basis of a claim shall be delivered 
to the Owner and the Designer within three (3) days of the occurrence, or the beginning of 
the occurrence, of any such event, action or non-action giving rise to the claim. Such 
written notice is a condition precedent to the making of a claim, and such notice shall 
describe the basis of the potential claim with reasonable detail and clarity. 

A claim shall be made in writing and shall be delivered to the Designer and the Owner no 
later than fourteen (14) days after such notice. The claim shall describe in detail the basis 
for the claim, with specific reference to any provisions of the Contract Documents, by 
paragraph, drawing number, or other specific identification, and shall state the amount 
claimed and how it is calculated. If the Contractor, at the time the claim is made, is unable 
to state the amount claimed with accuracy, the Contractor shall so state and provide the 
estimated amount and the basis on which the amount is to be calculated. At the earliest 
date practicable, but in no event more than thirty (30) days after Contractor's notice of 
claim, the Contractor shall supplement the claim with an accurate statement of the amount 
claimed and how it has been calculated. The Contractor shall provide, in writing, in support 
of the claim all such explanations, arguments, data, receipts, expert opinions, or other 
documents or information as the Contractor deems appropriate to be considered in support 
of the claim. A claim may properly be rejected by the Owner by reason of the Contractor's 
failure to submit adequate or accurate documentation or information, except that within 
seven (7) days after being given notice that the claim has been rejected on this basis, the 
Contractor may submit additional documentation or information. No claim for a change of 
the Contract Price shall be considered or granted (except solely at the discretion of the 
Owner) unless a claim is so made, nor shall the Contractor be entitled to any increase in 
the Contract Price unless the Contractor has given notice and made such a written claim 
within the times required. The Owner shall decide, after obtaining the advice of the 
Designer, whether an increase in Contract Price is warranted, and the amount of such 
increase shall be determined as provided in paragraph 15.4 through 15.5, below. Any 
change in the Contract Price resulting from any such claim shall be incorporated in a 
Change Order. 

The Owner shall advise the Contractor of its decision with respect to the claim within 
fourteen (14) days of its receipt, or of the receipt of additional documentation or information 
if the absence of such has previously been the basis of rejection of the claim; provided, 
however, that if, in its sole discretion, the Owner deems that review or consideration of any 
part of the claim or any matter related thereto by its governing Board is necessary or 
appropriate, it shall so advise the Contractor and shall provide its decision to the Contractor 
within seven (7) days after such Board consideration, review or action. Any claim on which 
the Owner has not provided its decision to the Contractor within the applicable time period 
shall be deemed denied. 
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If the Contractor is not satisfied with the decision of the Owner, the Contractor may within 
seven (7) days of receipt of the Owner's decision initiate the mediation process as 
described in Appendix A to the General Conditions of the Contract for Construction. 

15.3 In determining the amount of a Contract Price adjustment, the parties shall apply the 
following methods, as appropriate: 

(A) Change in Work: The Owner and Contractor shall negotiate in good faith and attempt to
agree upon the value of any change (extra or decrease) in Work prior to the issuance of a
Change Order covering said Work.  Such Change Order shall set forth the corresponding
adjustment to the Contract Price. In the event the Owner and the Contractor are unable to
agree, the Owner shall grant an equitable adjustment in the Contract Price.

(B) Emergency Work: In the event of emergency endangering life or property, the
Contractor may be directed by the Designer to proceed on a time and material basis,
whereupon the Contractor shall so proceed and keep accurately, in such form as may be
required by the Designer, a correct account of costs together with all proper invoices,
payrolls, and supporting data therefore.

15.4 Where the Contract Price is to be adjusted, the following limitations shall apply in 
determining the amount of adjustment: 

(A) In the case of extra or emergency work, the Contract Price shall not be increased by
more than the reasonable, actual, and documented net cost of the extra or emergency
work plus ten percent (10%) of such net cost on Work performed by the Contractor and five
percent (5%) thereof on any subcontracted Work for overhead and profit combined.

(B) In the case of a decrease in Work, the Contract Price shall not be decreased by less
than the net cost of the deleted Work plus five percent (5%) of such direct net cost for profit
and overhead.

The term 'net cost' as used herein shall include, as applicable, and shall be limited to, all 
direct labor, direct material, direct equipment, labor burden, sales taxes, shipping and 
handling charges, permits and fees, and insurance and bond premium adjustments, if any, 
attributable to the change. All other items of cost shall be considered as overhead and 
covered by the percentages allowed in sections A and B of this paragraph. 

The Contractor shall provide worksheets or tabulations describing the method by which the 
direct net cost was calculated, and shall provide all data needed to support the calculation 
of the direct net cost, all in a form acceptable to the Owner. 

15.5 Where the Contract Price is to be adjusted by negotiation, the Owner may authorize and 
designate the Designer to negotiate with the Contractor on behalf of the Owner; provided, 
however, any agreement reached between the Contractor and Designer shall be subject to 
approval by the Owner. 
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ARTICLE 16. UNFORESEEN CONDITIONS 

16.1 Should the Contractor encounter unforeseen conditions at the Project site materially 
differing from those shown on the Drawings or indicated in the Specifications or differing 
materially from those ordinarily encountered and generally recognized as inherent in work 
of the character provided for in this Agreement, the Contractor shall immediately, and in no 
event more than three days later, give notice to the Owner of such conditions before they 
are disturbed.  The Owner and the Designer shall thereupon promptly investigate the 
conditions and if they find that they materially differ from those shown on the Drawings or 
indicated in the Specifications, they shall at once make such changes in the Drawings 
and/or Specifications as they may find necessary.  Any increase or decrease in the 
Contract Price resulting from such changes shall be adjusted in the manner provided 
herein for adjustments as to extra and/or additional Work and changes.  However, neither 
the Owner nor the Designer shall be liable or responsible for additional work, costs, or 
changes to the Work that could have been reasonably determined from any reports, 
surveys, and analyses made available for the Contractor's review or that could have been 
discovered by the Contractor through the performance of its obligations pursuant to the 
Contract Documents. 

ARTICLE 17. CORRECTION OF WORK BEFORE FINAL PAYMENT 

17.1 The Owner has the authority to stop or suspend work, and the Designer has the authority 
to order Work removed or to order corrections of defective Work or Work not in compliance 
with the Contract Documents where such action may be necessary to ensure successful 
completion of the Work. 

Any work, materials, fabricated items, or other parts of the Work which have been found by 
the Designer to be defective or not in accordance with the Contract Documents shall be 
condemned and shall be removed from the Project by the Contractor, and immediately 
replaced by new Work in accordance with the Contract Documents at no additional cost to 
the Owner.  Work or property of the Owner or others damaged or destroyed by virtue of 
such condemned Work shall be made good at the expense of the Contractor. 

Correction of condemned Work described above shall be commenced by the Contractor 
within twenty-four (24) hours after notice from the Designer or the Owner and shall be 
pursued to completion. Should the Contractor fail to proceed reasonably with the above-
mentioned corrections, the Owner may, three (3) days after the notice specified in the 
preceding sentence, proceed with correction, paying the cost, including costs of uncovering 
such condemned Work, of such corrections from amounts due or to become due to the 
Contractor. 

Condemned Work removed shall be the property of the Contractor and shall be removed 
from the Project by him within ten (10) days after notice to remove it, and if not then 
removed, thereafter may be disposed of by the Owner without compensation to the 
Contractor and the cost of such disposal shall be deducted from amounts due or to become 
due to the Contractor. 
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Should the cost of correction of the Work and, if applicable, disposal of the condemned 
Work by the Owner exceed amounts due or to become due the Contractor, then the 
Contractor and the Contractor’s sureties shall be liable for and shall pay to the Owner the 
amount of such excess. 

ARTICLE 18. CORRECTION OF WORK AFTER SUBSTANTIAL COMPLETION; WARRANTIES AND 
GUARANTIES 

18.1 Neither the final certificate, Final Payment, occupation of the premises by the Owner, nor 
any provision of the Contract Documents, nor any other act or instrument of the Owner or 
the Designer shall relieve the Contractor from responsibility for negligence, defective 
material or workmanship, or failure to comply with the Contract Documents. 

18.2 The Contractor shall, at the Contractor’s sole cost and expense, make all necessary 
repairs, replacements, and corrections of any nature or description, interior or exterior, 
structural or non-structural, that shall become necessary by reason of defective 
workmanship or materials which appear within a period of one (1) year from the date of 
Substantial Completion; provided, however that notwithstanding the preceding, if any 
longer guarantee period is specified for any particular materials or workmanship under the 
Contract Documents, or under any subcontract, or in connection with any manufactured 
unit which is installed in the Project, or under the laws of the State of North Carolina, the 
longer guarantee period shall govern. 

18.3 If, within any guarantee period, repairs or changes are required in connection with the 
Work, which are rendered necessary as the result of the use of materials, equipment, or 
workmanship which are inferior, defective, or not in accordance with the terms of the 
Contract Documents, the Contractor shall, promptly upon receipt of notice from the 
Designer and without expense to the Owner: 

a) Completely repair or replace the Work so that it conforms to the Contract
Documents;

b) Correct all defects therein;

c) Make good all damage which, in the opinion of the Designer, is the result of the use
of materials, equipment, or workmanship which are inferior, defective, or not in
accordance with the terms of the Contract Documents; and

d) Make good any Work or material, or any equipment or contents disturbed in
fulfilling any such guarantee.

If, in fulfilling the requirements of the Contract Documents or of any guarantee embraced 
therein or required thereby, the Contractor disturbs any work, facility, premises, or 
construction belonging to the Owner, the Contractor shall restore such disturbed work to a 
condition satisfactory to the Owner, and shall guarantee such restored work to the same 
extent as if it were Work under the Contract Documents. 

If the Contractor, after notice, fails to proceed promptly to comply with the terms of the 
guarantee, the Owner may have the defects corrected, and the Contractor and the 
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Contractor’s sureties shall be liable for all expenses incurred. "Promptly" is defined as 
within twenty-four (24) hours for systems necessary to normal operation of the building and 
within seventy-two (72) hours for all other items. All special guarantees applicable to 
definite parts of the Work that may be shown in or required by Contract Documents shall be 
subject to the terms of this paragraph during the first year of the life of such special 
guarantee. Manufacturer's standard guarantees or warranties which do not comply with the 
time limit specified herein shall be extended by the Contractor automatically without further 
action on the part of the Owner or the Designer. 

18.4 In the eleventh calendar month after the date of Substantial Completion, and at the request 
of the Owner, the Contractor, the Owner and the Designer shall make an inspection of the 
Work for the purpose of identifying defective workmanship and/or materials. If the 
Contractor, having been requested to do so by the Owner, fails to participate in such 
inspection, the Contractor shall be conclusively bound by any decision or ruling by the 
Designer as to any defective workmanship or material and as to the Contractor's 
responsibility for its repair or replacement. 

ARTICLE 19. OWNER'S RIGHT TO DO WORK 

19.1 If, during the progress of the Work or during any period of guarantee, the Contractor fails to 
prosecute the Work properly or to perform any provision of the Contract Documents, the 
Owner, after three (3) days written notice to the Contractor from the Designer, or from the 
Owner after Final Payment, may perform or have performed that portion of the Work and 
may deduct the cost thereof from any amounts due or to become due the Contractor. 
Notwithstanding any action by the Owner under this paragraph, all warranties and bonds 
given or to be given by the Contractor shall remain in effect or shall be given by the 
Contractor. 

19.2 Should the cost of such action by the Owner exceed the amount due or to become due the 
Contractor, the Contractor and his sureties shall be liable for and shall pay to the Owner 
the amount of such excess. 

ARTICLE 20. PARTIAL PAYMENTS 

20.1 Within thirty (30) days after his initial receipt of the Construction Agreement for signatures, 
the Contractor shall submit to the Designer a Schedule of Values. The Schedule of Values 
shall indicate the value of the Work, including applicable overhead and profit, for each 
Division and section of the Project Specifications. The Designer and Owner shall be 
provided with the Contractor's estimate papers, Subcontractor agreements, supplier 
quotes, or other documents substantiating these values if so requested in writing by the 
Designer. The Contractor shall provide the requested documentation within seven (7) days 
after receipt of the Designer's written request. The Schedule of Values shall be subject to 
approval by the Owner, and if the Owner and the Contractor cannot agree upon the 
Schedule of Values, the Designer shall prepare it, and the Schedule of Values as prepared 
by the Designer shall be binding on the Owner and the Contractor. No Request for 
Payment shall be certified by the Designer until the Designer has issued approval of said 
Schedule of Values. 
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20.2 Not later than the fifth (5th) day of each calendar month the Contractor shall submit to the 
Designer a Request for Payment for Work done during the previous calendar month. The 
Request for Payment shall be in form of AIA Document G702 (latest edition) and shall show 
substantially the value of Work done (including the value of material delivered to the Project 
or stored by the Contractor at another site, subject to the conditions hereinafter set forth) 
during the previous calendar month, and shall sum up the financial status of the Work with 
the following information: 

a) Total Contract Price, including any adjustment thereto made pursuant to the
Contract Documents.

b) Value of Work completed and materials properly stored to date.

c) Less amount retained.

d) Less previous payments.

e) Current amount due.

f) Balance remaining.

The Contractor, upon request of the Designer, shall substantiate the request with invoices, 
vouchers, payrolls, or other evidence. 

20.3 When payment is requested or made on an account of stored materials, such materials 
must be stored on the Owner's property at such places and in such a manner as may be 
designated by the Designer. However, in the sole discretion of the Owner, with permission 
in writing from the Designer and Owner and under such circumstances as may be 
determined by the Owner, such materials may be stored in a bonded warehouse. The 
location and conditions for storage of such materials away from the Owner's property in a 
bonded warehouse shall be within the sole discretion of the Owner. Requests for Payment 
on account of stored materials shall be accompanied by paid invoices, bills of sale, 
warehouse receipts, or other documentary evidence establishing Owner's title to such 
materials, evidence that the stored materials are insured against loss and damage, and 
such other documentation as required by the Designer.  Responsibility for the quantity, 
quality, and condition of such stored materials, whether stored on the Owner's property or 
away from the Owner's property, shall remain with the Contractor regardless of ownership 
or title. No payment shall be made on account of materials stored in a bonded warehouse 
unless the Contractor has acquired written permission from the Designer for such storage 
of materials and has complied with all conditions set forth in such permission regarding 
such storage of materials in a bonded warehouse. 

20.4 Any Request for Payment received by the Designer on or before the fifth (5th) of the 
calendar month shall be certified for payment or returned for re-submission to the 
Contractor on or before the fifteenth (15th) of the calendar month. The Designer's 
certification shall be for the amount which was requested or that which the Designer has 
decided was justly due, and shall state in writing to the Contractor and Owner the reasons 
for withholding payment of any or all of the amount requested. 
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20.5 The Designer may fail to certify all or part of any payment requested for any of the following 
reasons: 

a) Defective Work not corrected.

b) Suits, actions, or claims of any character filed against the Contractor, or due to the
operations of the Contractor, or information or notice that a suit, action, or claim will
be filed or has been made.

c) Information or notice that a Subcontractor or a supplier has not received payment.

d) The balance unpaid of the Contract Price is insufficient to complete the Work in the
judgment of the Designer or Owner.

e) Damage to the Owner or another contractor.

f) Inability of the Contractor to meet a Completion Date, including an anticipated
failure to meet a Completion Date entitling the Owner to withhold anticipated
Liquidated Damages in accordance with paragraphs 13.16 and 13.18 hereof.

g) Failure to furnish Submittal as required by the Contract Documents on a timely
basis in accordance with the Submittal Register.

h) Such other reason as to the Designer may appear prudent, proper, or equitable.

When grounds for withholding certification have been corrected, the Designer shall so 
certify to the Owner and the Owner shall make any payment due with respect to such 
certification as a part of his next payment after such certification. 

20.6 No certificate issued or progress payment made shall constitute an acceptance of the Work 
or any part thereof. 

20.7 The amount certified by the Designer for payment shall be ninety-five percent (95%) of the 
value of Work completed and materials stored since the Designer's last certification as 
shown on the Request for Payment, less any amounts not certified in accordance with 
paragraph 20.4, and this amount shall be paid by the Owner on or before the last business 
day of the month, but payment shall not be past due until not paid within fifteen (15) days 
thereafter. 

20.8 After certification by the Designer that the Work is fifty percent (50%) complete, based on a 
determination that the Contractor's gross project invoices, excluding the value of materials 
stored off-site, equal or exceed fifty percent (50%) of the value of the Contract, (except the 
value of materials stored on-site shall not exceed twenty percent (20%) of the Contractor's 
gross project invoices for the purpose of determining whether the Project is fifty percent 
(50%) complete) and the Contractor has provided to the Owner the written consent of its 
sureties to the cessation of further percentage retention, the amount certified for payment 
with respect to subsequent Requests for Payment shall be one hundred percent (100%) of 
the value of Work completed and materials stored since the Designer's last certification as 
shown on the Request for Payment, less any amounts not certified in accordance with 
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paragraphs 20.4 and 20.5; provided, however, that the aggregate of periodic payments 
shall not exceed ninety-seven and one half percent (97.5%) of the Contract Price.  If the 
Owner determines that the Contractor's performance under the Contract is unsatisfactory, 
the Owner may resume withholding percentage retention from each subsequent periodic 
payment application up to the maximum amount of five percent (5%) of the Contract Price. 

ARTICLE 21. FINAL PAYMENT 

21.1 If the Work of the Contractor is limited to demolition, pilings, caissons and/or structural 
steel, the remaining unpaid balance of the Contractor’s Contract Price, less a sum equal to 
five-tenths percent (0.5%) of the Contract Price, shall be paid within sixty days following 
receipt of the following documents, all of which must be received before payment shall 
become due: (i) request for payment from the Contractor; (ii) receipt of consent from the 
Contractor’s surety to the payment; and (iii) approval or certification from the Designer that 
the work performed by the Contractor is acceptable and in accordance with the Contract 
Documents. 

21.2 Except as set forth in paragraph 21.1, within forty five days after Substantial Completion of 
the Project, the remaining unpaid balance of the Contract Price shall be paid to the 
Contractor, less an amount equal to two and one-half times the value of punch list work or 
other work remaining to be completed or corrected, as reasonably estimated by the Owner.  

21.3 Upon Substantial Completion, the Designer shall prepare and submit to the Contractor a 
deficiency list identifying all portions of the Work which are known by the Designer at that 
time to be incomplete or defective. Within thirty (30) days of receipt of this deficiency list, 
the Contractor shall complete and correct all items on that list along with all other Work 
required to achieve Final Completion of the Work. At any time prior to completion of the 
period of warranty, the Designer may submit to the Contractor a supplemental deficiency 
list, in which case the Contractor shall complete or correct any and all new items identified 
on the Supplemental deficiency list within the time period stipulated in paragraph 18.3. 

21.4  Final Payment of any remaining balance of the Contract Price shall not be due to the 
Contractor until the Contractor achieves Final Completion of the Project. 

21.5 The making and acceptance of Final Payment shall constitute a waiver of all claims by the 
Owner except: 

a) Claims arising from unsettled liens or claims against the Contractor.

b) Defective Work or materials appearing after Final Payment.

c) Failure of the Contractor to perform the Work in accordance with the Contract
Documents.

d) As conditioned in the Performance Bond.

e) Claims made prior to Final Payment which remain unsettled.

f) Amounts due arising under Articles 18 and 28.
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g) Claims for recovery of overpayment based upon incorrect measurement, estimate,
or certificate.

21.6 The making and acceptance of Final Payment shall constitute a waiver of all claims by the 
Contractor except those claims previously made in writing pursuant to paragraph 15.2 and 
not finally resolved. 

21.7 The Designer shall not authorize Final Payment until all of the Work under the Contract 
Documents has been certified by the Designer as completed, proper and suitable for 
occupancy and use, and has been approved by all federal, state and local agencies having 
jurisdiction. 

21.8 The final Request for Payment shall be identified on its face as such and shall be 
presented by the Contractor to the Designer within thirty (30) days of completion of the 
Work.  Final payment of the retained amount due the Contractor shall be made by the 
Owner within thirty (30) days after the later of (i) full and Final Completion of all Work 
required by the Contract Documents, and certification of such Work in accordance with 
paragraph 20.4; (ii) submission of the affidavits of other documentation required by Article 
22; (iii) submission by the Contractor of a Request for Payment identified on its face as final 
and including the Designer's certification. 

ARTICLE 22. CONTRACTOR, SUBCONTRACTOR AND SUPPLIER AFFIDAVIT 

22.1 The Final Payment due the Contractor on account of the Contract Documents shall not 
become due until the Contractor has furnished to the Owner through the Designer: (A) an 
affidavit by the Contractor signed, sworn, and notarized to the effect that all payments for 
materials, services, or for any other reason in connection with the Work or performance of 
the Contract Documents have been satisfied and that no claims or liens exist against the 
Contractor in connection with the same; (B) affidavits from each Subcontractor and supplier 
signed, sworn, and notarized to the effect that (i) each such Subcontractor or supplier has 
been paid in full by the Contractor for all Work performed and/or materials supplied by him 
in connection with the Project, and (ii) that all payments for materials, services, and for any 
other reason in connection with the subcontract or supply contract have been satisfied and 
that no claims or liens exist against the Subcontractor or supplier in connection therewith; 
and (C) the written consent of the Contractor’s sureties to Final Payment. In the event that 
the Contractor cannot obtain an affidavit, as required above, from any Subcontractor or 
supplier, the Contractor shall state in the Contractor’s affidavit that no claims or liens exist 
against such Subcontractor or supplier to the best of the Contractor's knowledge, and that if 
any appear afterwards, the Contractor shall save the Owner harmless for all costs and 
expenses, including attorneys fees, on account thereof. 

ARTICLE 23. ASSIGNMENTS AND SUBCONTRACTS 

23.1 The Contractor shall not assign any portion of this Agreement nor subcontract the Work in 
its entirety without the prior written consent of the Owner. Except as may be required under 
terms of the bonds required by the Contract Documents, no funds or sums of money due or 
to become due to the Contractor under the Contract Documents may be assigned. 
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ARTICLE 24. MEASUREMENTS 

24.1 Before ordering material or doing Work which is dependent for proper size or installation 
upon coordination with building conditions, the Contractor shall verify all dimensions and 
shall be responsible for the correctness of same. No consideration will be given for any 
claim based on differences between the actual dimensions and those indicated in the 
Contract Documents. Any discrepancies between the Contract Documents and the existing 
conditions shall be referred to the Designer for adjustment before any Work affected 
thereby is begun. 

ARTICLE 25. CONTRACTOR AND SUBCONTRACTOR RELATIONSHIPS 

25.1 Within thirty (30) days after initial receipt of the Construction Agreement for signatures the 
Contractor shall submit to the Designer and Owner for acceptance a current list of the 
names of Subcontractors and such other persons and organizations (including those who 
are to furnish materials or equipment fabricated to a special design) proposed for any and 
all portions of the Work. The Contractor shall provide this list at this time even if the 
Contractor was required to submit a list of proposed Subcontractors with the Contractor’s 
bid.  The Designer shall promptly reply to the Contractor in writing stating whether or not 
the Owner or the Designer, after due investigation, has objection to any such proposed 
person or entity or if it needs additional information to evaluate the persons on the list. 
Failure of the Designer to reply within ten (10) days after the Contractor has furnished all 
required information shall constitute notice of no objection. 

The Contractor shall not contract with any such proposed person or entity to whom the 
Owner or the Designer has made reasonable objection. If the Designer or Owner has 
reasonable objection to any such proposed person or entity, the Contractor shall submit a 
substitute to whom the Owner and the Designer have no reasonable objection. The 
Contractor shall make no substitution for any Subcontractor, person, or entity previously 
allowed without first notifying the Designer and Owner in writing and no substitution may be 
made if the Owner or Designer makes a reasonable objection to such substitution.   

25.2 The Contractor agrees that the terms of the Contract Documents, including all portions 
thereof, shall apply to all Subcontractors of the Contractor as if they were the Contractor, 
and that the Subcontractors of the Contractor shall, by means of their subcontracts, be 
bound by all the terms of the Contract Documents including, but not limited to, Article 26 of 
these General Conditions. 

25.3 Payments to Subcontractors shall be made in accordance with the provisions of N.C. Gen. 
Stat. §143-134.1. 

ARTICLE 26. USE OF PREMISES 

26.1 The Contractor shall confine apparatus, the storage of materials, the operations of workers, 
and the disposal of material to limits indicated by law, ordinances, permits, and directions of 
the Designer, if any. 

26.2 The Contractor shall not load or permit any part of the Work to be loaded with a weight that 
will endanger its safety, intended performance, or configuration. 
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26.3 The Contractor shall enforce all of the Designer's instructions, including, but not limited to, 
those regarding signs, advertisements, fires, and smoking. 

ARTICLE 27. CUTTING, PATCHING AND FITTING 

27.1 The Contractor shall do all cutting, fitting, and patching of the Work that may be required to 
make its several parts come together properly and fit it to receive or to be received by Work 
shown in or which can be reasonably implied from the Contract Documents. 

ARTICLE 28. DISPUTE RESOLUTION 

28.1 The laws of the State of North Carolina shall apply to the interpretation and enforcement of 
this Agreement. Any and all suits or actions to enforce, interpret, or seek damages with 
respect to any provision of, or the performance or nonperformance of, this Agreement shall 
be brought in the General Court of Justice of North Carolina sitting in Wake County, North 
Carolina, and it is agreed by the parties that no other court shall have jurisdiction or venue 
with respect to such suits or actions. Appendix A shall be a part of the Contract Documents.  
Prior to initiating an action under this Article, any party to this Agreement shall initiate the 
mediation process as provided in Appendix A to these General Conditions of the Contract 
for Construction. 

28.2 Any person or firm that expressly or impliedly agrees to perform labor or services or to 
provide material, supplies, equipment, work, performance or payment bonds, insurance or 
indemnification for the construction of the Project or the Work shall be deemed a party to 
this Agreement solely for the purpose of this Article 28. The Contractor, by means of its 
subcontracts, shall specifically require its Subcontractors to be bound by this Article. 

ARTICLE 29. TAXES 

29.1 The Contractor has included in the Contract Price and shall pay all taxes assessed by any 
authority on the Work or the labor and materials used therein. The Contractor shall 
maintain all tax records during the life of the Project and furnish the Owner with a complete 
listing of all taxes paid by taxing authority, invoice number, date, amount, etc. in a form 
acceptable to the Owner.  The Contractor is required to maintain a file showing taxes paid 
on the Project for three (3) years after Final Payment or turn said documents over to the 
Owner for his files. 

29.2 The following is a list of requirements to be followed by the Contractor in maintaining 
proper records and reporting the North Carolina Sales and Use Tax and Local Sales and 
Use Tax.  The Contractor shall comply fully with the requirements outlined below, in order 
that the Owner may recover the amount of the tax permitted under the law. 

a) It shall be the Contractor's responsibility to furnish the Owner documentary
evidence showing the materials used and sales and use tax paid by the Contractor
and each of his Subcontractors. Such evidence shall be transmitted to the Owner
with each pay request irregardless of whether taxes were paid in that period.
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b) The documentary evidence shall consist of a certified statement by the Contractor
and each of the Contractor’s Subcontractors individually, showing total purchases
of materials from each separate vendor and total sales and use taxes paid to each
vendor. Certified statements must show the invoice number, or numbers, covered,
and inclusive dates of such invoices.

c) Materials used from Contractor's or Subcontractor's warehouse stock shall be
shown in a certified statement at warehouse stock prices.

d) The Contractor shall not be required to certify the Subcontractor's statements.

ARTICLE 30. OPERATION OF OWNER'S FACILITIES 

30.1 The Contractor agrees that all Work done under the Contract Documents shall be carried 
on in such a manner so as to ensure the regular and continuous operation of the adjoining 
or adjacent facilities. The Contractor further agrees that the sequence of operations under 
the Contract Documents shall be scheduled and carried out so as to ensure said regular 
and continuous operation. The Contractor shall not close any areas of construction until so 
authorized by the Designer. The Contractor shall control operations to assure the least 
inconvenience to the public. Under all circumstances, safety shall be the most important 
consideration. 

ARTICLE 31. THIRD PARTY BENEFICIARY CLAUSE 

31.1 It is specifically agreed between the parties executing the Agreement that, with the specific 
exception set forth paragraph 7.24 hereof, and that exception only, the Contract 
Documents and the provisions therein are not intended to make the public, or any member 
thereof, a third-party beneficiary of the Agreement, or to authorize anyone not a party to the 
Contract Documents to maintain a suit for personal injuries or property damage pursuant to 
the terms of provisions of the Contract Documents. 

ARTICLE 32. MEASUREMENT OF QUANTITIES 

32.1 All Work completed under the Contract Documents shall be measured by the Contractor 
using United States customary units of measurement.  The method of measurement and 
computations to be used in determination of quantities of material furnished and of Work 
performed under the Contract Documents shall be those methods set forth in the Contract 
Documents or, if not specifically set forth therein, the method generally recognized as 
conforming to good engineering practice. 

ARTICLE 33. TERMINATION BY THE OWNER FOR CAUSE 

33.1 If the Contractor fails to begin or complete the Work under the Contract Documents within 
the time specified, or fails to perform the Work with sufficient labor and equipment or with 
sufficient materials to insure the prompt completion of said Work, or shall perform the Work 
unsuitably or shall discontinue the prosecution of the Work for three (3) days, or if the 
Contractor shall become insolvent, be declared bankrupt, commit any act of bankruptcy or 
insolvency, allow any final judgment to stand against the Contractor or its affiliated 
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companies unsatisfied for a period of forty-eight (48) hours, make an assignment for the 
benefit of creditors, or for any other cause whatsoever shall not carry on the Work in an 
acceptable manner, the Owner may give notice in writing to the Contractor and the 
Contractor’s sureties of such delay, neglect, or default, specifying the same, and if the 
Contractor within a period of three (3) days after such notice shall not proceed in good faith 
and with reasonable speed to correct such delay, neglect, or default in accordance with 
such notice, the Owner shall have full power and authority, to the extent permitted by law, 
without violating the Contract Documents, to take the prosecution of the Work out of the 
hands of the Contractor, to appropriate or use any or all materials and equipment at the 
Project as may be suitable and acceptable, and may enter into an agreement for the 
completion of the Work or pursue such other methods as in the Owner's opinion shall be 
necessary or appropriate for the completion of the Work in an acceptable manner. All costs 
and charges incurred by the Owner in proceeding in accordance with the preceding 
sentence, including attorney's fees, and all costs incurred by the Owner in completing the 
Work shall be deducted from any money due or which becomes due the Contractor. If such 
costs and expenses incurred by the Owner shall be less than the sum which would have 
been payable under Contract Documents if it had been completed by the Contractor, then 
the Contractor shall be entitled to receive the difference, but if such costs and expenses 
shall exceed the sum which would have been payable under the Contract Documents, the 
Contractor and the Contractor’s surety shall be liable to the Owner for and shall pay to the 
Owner the amount of such excess. 

ARTICLE 34. TERMINATION OR SUSPENSION BY THE OWNER FOR CONVENIENCE 

34.1 The Owner may, without cause, order the Contractor to terminate, suspend, delay, or 
interrupt the Work in whole or in part for such period of time as the Owner may determine. 

34.2 If the Contractor is subsequently ordered by the Owner to resume the Work, any cost or 
expenses to which the Contractor may be entitled by reason of the suspension, delay, or 
interruption shall be recovered by means of a Change Order in accordance with Articles 13 
and 14 hereof and the Contract Construction Schedule shall be adjusted in accordance 
with Article 13 hereof.  

34.3 The Owner shall terminate the Work or portion thereof by written notice when the 
Contractor is prevented from proceeding with the Work as a direct result of an executive 
order of the President with respect to the prosecution of war or in the interest of national 
defense.   

34.4 In the event of termination by the Owner under this Article, the Contractor shall be entitled 
to receive the reasonable and documented direct costs incurred prior to termination, 
including the cost of materials purchased for the Work which purchases cannot be 
canceled or which material cannot reasonably be used by the Contractor on other work, 
and the cost of closing down the Project in a safe and efficient manner, plus ten percent 
(10%) thereof for overhead and profit, subject to the following conditions: 

a) When the Contract is terminated before completion of all items of Work, payment
shall be made for the actual number of units or items of Work completed at the
applicable contract prices, or as mutually agreed for items of Work partially
complete. If a mutual agreement cannot be reached, the Owner shall have the
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authority to make such equitable adjustment as it deems warranted and the Final 
Payment shall be made accordingly. 

b) Reimbursement for organization of any Work and moving equipment to and from
the job shall be considered when not otherwise provided for in the Contract
Documents where the volume of completed Work is too small to compensate the
Contractor for those expenses under unit prices. If a mutual agreement cannot be
reached, the Owner will have the authority to make such equitable adjustments as
it deems warranted and the Final Payment will be made accordingly.

c) Materials obtained by the Contractor for the Work that have been inspected and
accepted by the Designer and that are not incorporated in the Work shall, at the
request of the Contractor, be purchased from the Contractor at the Contractor's
actual cost as shown by receipted bills and actual costs records at such points of
delivery as may be determined by the Owner.

d) No payment shall be made by Owner to Contractor except as herein above
provided. No claim for loss of anticipated profits shall be considered or allowed.

e) Termination of the Contract shall not relieve the Contractor of his responsibilities
for any completed portion of the Work nor shall it relieve his sureties of their
obligation for and concerning any just claims arising out of the Work performed.

The Contractor shall not be entitled to any other compensation, including compensation for 
lost profit, lost opportunity, or any other direct or consequential cost, loss, or damage. 

ARTICLE 35. MINORITY BUSINESS ENTERPRISE PROGRAM 

35.1 The Contractor shall at all times comply with the latest edition of the Wake County Minority 
Business Enterprise Policy. All documentation substantiating compliance with the 
requirements of this program shall be delivered to the Owner as stipulated in the Contract 
Documents. A copy of the Wake County Minority Business Enterprise Policy is included in 
the Project Manual. 

ARTICLE 36. GENERAL 

36.1 If any provision of the Agreement shall be declared invalid or unenforceable, the remainder 
of the Agreement shall continue in full force and effect. 

36.2 The titles to Articles herein are for convenience only, are not substantive parts of the 
General Conditions, and are not to be considered in interpreting the Contract Documents. 

END OF GENERAL CONDITIONS OF THE 
CONTRACT FOR CONSTRUCTION 
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SUPPLEMENTARY GENERAL CONDITIONS 

GENERAL 
This Supplementary Conditions contains changes and additions to the project "GENERAL 
CONDITIONS OF THE CONTRACT FOR CONSTRUCTION", as published herein.  Where any 
Article of the General Conditions is modified or any Paragraph, Subparagraph or Clause thereof is 
modified or deleted by these Supplementary Conditions, the unaltered provisions of the Article, 
Paragraph, Subparagraph or Clause shall remain in effect. 

ARTICLE 1. Definitions 
 
Paragraph 1.13:  At the end of the existing paragraph, add the following: 
 

“The Contract Time is   90   consecutive calendar days, beginning on the Date of 
Commencement as specified in the written Notice-to-Proceed.” 

 
Paragraph 1.17: Add the following: 

 
“The Designer/Firm for this contract is: Alpha & Omega Group 
    4601 Lake Boone Trail, Suite 3C 
    Raleigh, NC 27607 (919) 981-0310 

 
Paragraph 1.18:  Delete the last sentence in its entirety and substitute the following in lieu thereof:  
 

“A list of the Drawings is contained in the “Supplementary General Conditions.”   
The Drawings applicable to this Contract are as follows: 

 
CVR Cover Sheet 
S-100 Notes and Construction Details 
S-101 Site #2 – Demolition plan & Bollard Layout 
S-102 Site #5 – Demolition plan & Bollard Layout 
S-103 Site #7 – Demolition plan & Bollard Layout 
S-104 Site #10 – Demolition plan & Bollard Layout 
S-105 Site #11 – Demolition plan & Bollard Layout 

 
Paragraph 1.27: Add the following: 

“Owner’s Authorized Representative:  
  Project Manager:  Thomas Covington, P.E. 
  Wake County Facilities Design & Construction 
  P.O. Box 550 
  Raleigh, NC 27602 
  (919) 856-6362 

Paragraph 1.29:  Add the following: 
 

“The Project is titled “Wake County Convenience Center Upgrades”. All required 
papers shall be delivered to the Project Manager listed above unless otherwise 
directed in writing to the Contractor.” 
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ARTICLE 3. Familiarity with Work, Conditions and Laws  
 
Paragraph 3.3:   Add the following: 
 

“All Project Work shall conform to the regulations, codes, and standards of the 
following institutions or agencies: 
 

American National Standards Institute (ANSI) 
American Society of Testing and Materials (ASTM) 
American Welding Society (AWS) 
North Carolina State Building Code (NCSBC) 
North Carolina Division of Environmental Health (DEH) 
Occupational Safety and Health Act (OSHA)” 

ARTICLE 6. Other Record Documents and Submittals 
 
Paragraph 6.1:  At the end of the existing paragraph, add the following: 
 

“Four (4) copies of the Contract Documents will be furnished to the General 
Contractor.” 

ARTICLE 10. Designer 
 

Add the following paragraphs: 
 

“10.5 As a part of its Basic Services under the Owner-Designer Agreement, the Designer 
will conduct a single site visit to determine Substantial Completion of the Work.   

 
If, after the performance of said site visit, the Designer determines that the Work is 
not substantially complete, successive site visits to determine Substantial 
Completion will be deemed Additional Services under the Owner-Designer 
Agreement.  The Contractor shall be liable to the Owner for any Designer’s fees 
incurred as a result of any such Additional Services of the Designer.  Any funds 
due under this paragraph may be deducted by the Owner from the amounts due the 
Contractor for such additional Designer’s fees and paid directly to the Designer.  
Should the cost for such Additional Services of the Designer exceed the amount 
due or to become due to the Contractor, then the Contractor and his sureties shall 
be liable for and shall pay to the Owner the amount of any such excess. 

 
 

“10.6 As a part of its Basic Services under the Owner-Designer Agreement, the Designer 
will conduct a single site visit to determine Final Completion of the Work.  If, after 
the performance of said site visit, the Designer determines that the Work is not 
complete, successive site visits to determine Final Completion of the Work will be 
deemed Additional Services under the Owner-Designer Agreement.  The 
Contractor shall be liable to the Owner for any Designer’s fees incurred as a result 
of any such Additional Services of the Designer.  Any funds due under this 
paragraph may be deducted by the Owner from the amounts due the Contractor for 
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such additional Designer’s fees and paid directly to the Designer.  Should the cost 
for such Additional Services of the Designer exceed the amount due or to become 
due to the Contractor, then the Contractor and his sureties shall be liable for and 
shall pay to the Owner the amount of any such excess.” 

ARTICLE 13. Contract Time 
 
Paragraph 13.1:   The existing paragraph is revised to read as follows: 
 

Within fourteen (14) days after receipt of the Construction Agreement by the 
Contractor for signatures, the Project Expediter shall prepare and submit to the 
Designer and Owner for review and approval a coordinated construction schedule for 
the Work pursuant to the requirements stated in the Contract Documents.  

 
Paragraph 13.18:  Add the following: 
 

“If the Contractor fails to achieve Substantial Completion of the Work within the 
Contract Time and as otherwise required by the Contract Documents, the Owner 
shall be entitled to retain or recover from the Contractor, as Step One Liquidated 
Damages and not as a penalty, the following per diem amount commencing upon the 
first day following expiration of the Contract Time and continuing until the actual 
date of Substantial Completion.  Such liquidated damages are hereby agreed to be a 
reasonable pre-estimate of damages the Owner will incur as a result of delayed 
Substantial Completion of the Work: 

 
Two Hundred Dollars ($200.00) per consecutive calendar day 

 
If the Contractor fails to achieve Final Completion of the Work within thirty (30) 
consecutive calendar days of the actual date of Substantial Completion of the Work, 
the Owner shall be entitled to retain or recover from the Contractor, as Step Two 
Liquidated Damages and not as a penalty, the following per diem amount 
commencing upon the first day following the actual date of Substantial Completion 
and continuing until the actual date of Final Completion.  Such liquidated damages 
are hereby agreed to be a reasonable pre-estimate of damages the Owner will incur as 
a result of delayed Final Completion of the Work: 

 
One Hundred Dollars ($100.00) per consecutive calendar day 

 
The Owner may deduct liquidated damages described above from any unpaid 
amounts then or thereafter due the Contractor under this Agreement.  Should the 
amount of any liquidated damages exceed the amount due or to become due to the 
Contractor, then the Contractor and his sureties shall be liable for and shall pay to the 
Owner the amount of any such excess.” 
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ARTICLE 29. Taxes 
 
Paragraph 29.1:  Add the following to the existing paragraph: 
 

“The Contractor is to use the Sales Tax Reporting Form attached to Section 012900 
of the contract documents for reporting taxes paid.” 

ARTICLE 35. Minority Business Enterprise Program 
 
The MBE program is not required for this project. 

ARTICLE 36. General 
 
Add the following paragraph: 
 

“36.3 Any specific requirement in this Contract that the responsibilities or obligations of 
the Contractor also apply to a Subcontractor is added for emphasis and is also hereby 
deemed to include a Subcontractor of any tier.  The omission of a reference to a 
Subcontractor in connection with any of the Contractor’s responsibilities or 
obligations shall not be construed to diminish, abrogate, or limit any responsibilities 
or obligations of a Subcontractor of any tier under the Contract Documents or the 
applicable subcontract.” 

 
 

END OF SUPPLEMENTARY GENERAL CONDITIONS 
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APPENDIX A 
TO GENERAL CONDITIONS OF THE CONTRACT FOR 

CONSTRUCTION 
 

DISPUTE RESOLUTION PROCEEDURES FOR WAKE COUNTY BUILDING 
CONSTRUCTION RENOVATION AND REPAIR PROJECTS  

  
 Table of Rules 
Rule 
1. Initiating Mediated Settlement Conferences 

A. Purpose of Mandatory Settlement Conferences 
B. Initiating the Dispute Resolution Process 

 
2. Selection of Mediator 

A. Mediator Listing  
B. Selection of Mediator  
C. Disqualification of Mediator 
 

3. The Mediated Settlement Conference 
A. Where Conference is to be Held 
B. When Conference is to be Held 
C. Request to Modify Deadline for Completion 
D. Recesses 
E. Project Delay 
  

4. Duties of Parties and Other Participants in Formal Dispute Resolution Process 
A. Attendance 
B. Finalizing Agreement 
C. Payment of Mediation Fee 
D. Failure to Compensate Mediator 

 
5. Authority and Duties of Mediators 

A. Authority of Mediator 
B. Duties of Mediator 

 
6 Compensation of the Mediator 
 
7. Rule Making 
 
8. Definitions 
 
9. Time Limits 
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RULE 1. INITIATING MEDIATED SETTLEMENT CONFERENCES 
 

A. Purpose of Mandatory Settlement Conferences.  Pursuant to G.S. §143-128(f1) 
and 143-135.26(11), these Rules are promulgated to implement a mediated 
settlement program designed to focus the parties’ attention on settlement rather than 
on claim preparation and to provide an opportunity for orderly settlement 
negotiations to take place.  Nothing herein is intended to limit or prevent the parties 
from engaging in settlement procedures voluntarily at any time prior to or during 
commencement of the dispute resolution process. 

 
B. Initiating the Dispute Resolution Process 

1) Any party to a County public construction contract (referred to herein 
generally as the “Contract”) governed by Article 8. Ch. 143 of the General Statutes 
and identified in G.S. § 143-128(f1) and who is a party to a dispute arising out of the 
Contract and the construction process in which the amount in controversy is at least 
$15,000 may submit a written request to the County for mediation of the dispute.   
 
2) Prior to submission of a written request for mediation to the County, the 
parties should give notice of any and all claims in accordance with their respective 
contracts, obtain decisions on the claims as required or allowed by their respective 
contracts, and attempt to resolve the dispute according to the terms and conditions in 
their respective contracts.  The Mediator may adjourn any mediated settlement 
conference if the Mediator believes, in his or her sole discretion, that the parties have 
not satisfied all of the terms and conditions of their respective contracts and that 
doing so will enhance the prospects for a negotiated settlement. 

 
 C. Condition Precedent to Litigation.  Before any party to a Contract may commence 

a civil action against the County seeking remedies for breach or non-performance of 
the Contract by the County, said party must first initiate the dispute resolution 
process under these rules and attend the mediated settlement conference.   

 
RULE 2. SELECTION OF MEDIATOR 
 

A. Mediator Listing.  A list of Mediators acceptable to the County is attached to and 
incorporated by reference into these Rules.  The party requesting mediation shall 
select a Mediator from the designated list.  If the County fails to provide a list of 
acceptable mediators, the list of Mediators shall be deemed to be the list of mediators 
certified by the North Carolina Dispute Resolution Commission to conduct mediated 
settlement conferences in the North Carolina Superior Courts. 

 
B.  Selection of a Mediator.   The party requesting mediation shall select a Mediator 

from the County’s list of Mediators and shall file, with the County, a Notice of 
Selection of Mediator within 21 days of the request for mediation. Such notice shall 
state the name, address, and phone number of the Mediator selected.  If the Mediator 
selected is not available or declines to participate for any reason, the requesting party 
shall select another person from the County’s list of Mediators. If the party 
requesting mediation does not select and designate a mediator within 21 days of the 
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request for mediation, the County shall have the right in its absolute discretion to 
appoint a mediator from its list of Mediators.   

 
C. Disqualification of Mediator.  Any party may request replacement of the Mediator 

for good cause.  Nothing in this provision shall preclude Mediators from 
disqualifying themselves.  

 
RULE 3. THE MEDIATED SETTLEMENT CONFERENCE 

 
A. Where Conference is to be Held.  Unless all parties and the Mediator otherwise 

agree, the mediated settlement conference shall be held in Wake County. The 
Mediator shall be responsible for reserving a place, making arrangements for the 
conference, and giving timely notice of the time and location of the conference to all 
attorneys, unrepresented parties and other persons or entities required to attend. 

 
B. When Conference is to be Held.  The mediation shall be completed within 90 days 

after selection of the Mediator. 
 
C. Request to Accelerate or Extend Deadline for Completion.  Any party or the 

Mediator may request the County to accelerate or extend the deadline for completion 
of the conference.  Such request shall state the reasons the extension is sought and 
shall be served by the moving party upon the other parties and the Mediator.  
Objections to the request must be promptly communicated to the County and to the 
Mediator. 

 
The County, with the concurrence of the designated Mediator, may grant the request 
by adjusting the time for completion of the conference. 

 
D. Recesses.  The Mediator may recess the mediation conference at any time and may 

set times for reconvening.  If the Mediator determines the time and place where the 
conference is to reconvene before the conference is recessed, no further notice is 
required to persons present at the conference. 

 
E. Project Delay. The mediated settlement conference that results from a construction 

contract dispute shall not be cause for the delay of the construction project. 
 
RULE 4. DUTIES OF PARTIES AND OTHER PARTICIPANTS IN FORMAL 

DISPUTE RESOLUTION PROCESS 
 

A. Attendance. 
1. All parties to the dispute must designate an official representative to attend the 

mediation.  
2. “Attendance” means physical attendance, not by telephone or other electronic 

means.  Any attendee representing a party must have authority from that party to 
bind it to any agreement reached as a result of the mediation. 

3. Attorneys representing parties may attend the mediation but are not required to 
do so. 
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4.  Sureties and insurance company representatives are required to physically attend 
the mediation unless the Mediator and all of the other parties to the mediation 
excuse their attendance or consent to their attendance by telephone or other 
electronic means. 

 
5.   The parties who attend a duly scheduled mediation conference shall have the 

right to recover their share of the Mediator’s compensation from any party or 
parties who fail to attend the conference without good cause. 

 
B. Finalizing Agreement.  If an agreement is reached in the conference, the terms of 

the agreement shall be confirmed in writing and signed by all parties. 
 

C. Mediation Fees charged by the Mediator shall be paid in accordance with G.S. § 
143-128(f1).  

 
D. Failure to compensate Mediator.  Any party’s failure to compensate the Mediators 

in accordance with G.S. § 143-128(f1) shall subject that party to a withholding of 
said amount of money from the party’s monthly payment by the County.   

 
Should the County fail to compensate the Mediator, it shall hereby be subject to a 
civil cause of action from the Mediator for the 1/3 portion of the Mediator’s total fee 
as required by G.S. § 143-128(f1).  

 
RULE 5. AUTHORITY AND DUTIES OF MEDIATORS 
 

A. Authority of Mediator. 
1. Control of Conference.  The Mediator shall at all times be in control of the 

conference and the procedures to be followed. 
 

2. Private Consultation.  The Mediator may communicate privately with any 
participant or counsel prior to and during the conference.  The fact that private 
communications have occurred with a participant shall be disclosed to all other 
participants at the beginning of the conference. 

 
3. Scheduling the Conference.  The Mediator shall make a good faith effort to 

schedule the conference at a time that is convenient with the participants, 
attorneys and Mediator.  In the absence of agreement, the Mediator shall select 
the date for the conference. 

 
4.  Determining good cause for a party’s failure to appear at a scheduled mediation 

conference. 
 

B. Duties of Mediator. 
1. The Mediator shall define and describe the following at the beginning of the 

conference: 
a. The process of mediation. 
b. The difference between mediation and other forms of conflict resolution. 
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c. The costs of the mediated settlement conference. 
d. That the mediated settlement conference is not a trial, the Mediator is not a 

judge, and the parties retain their legal rights if they do not reach settlement; 
however, the Mediator will advise all parties that failure to appear at 
mediation without good cause may result in imposition of sanctions and may 
be asserted as a bar to lawsuits by claimants who have failed to exhaust this 
administrative remedy.   

e. The circumstances under which the Mediator may meet and communicate 
privately with any of the parties or with any other person. 

f. Whether and under what conditions communications with the Mediator will 
be held in confidence during the conference. 

g. The inadmissibility of conduct and statements as provided by G.S. §7A-
38.1(1). 

h. The duties and responsibilities of the Mediator and the participants.  
i. That any agreement reached will be reached by mutual consent. 

 
2. Disclosure:  The Mediator has a duty to be impartial and to advise all participants 

of any possible bias, prejudice or partiality. 
 
3. Declaring Impasse: The Mediator may determine at any time during the 

mediation conference that an impasse exists and that the conference should end. 
 
4.  Reporting Results of Conference.  The Mediator shall submit a written report to 

the County and the other parties within 10 days of the conference stating whether 
or not the parties reached an agreement.  The Mediator’s report shall indicate the 
absence of any party from the mediated settlement conference without 
permission or good cause.   

 
5. Scheduling and Holding the Conference.  It is the duty of the Mediator to 

schedule the conference and conduct it prior to the deadline of completion set by 
the rules.  The Mediator shall strictly observe deadlines for completion of the 
conference unless said time limit is changed by agreement of the parties. 

 
RULE 6. COMPENSATION OF THE MEDIATOR 
 

A. The parties shall compensate the Mediator for mediation services at the rate proposed 
by the Mediator and agreed to by the parties at the time the Mediator is selected.   

 
RULE 7. RULE MAKING 
 

A. These Rules may be amended by the County at any time.  Amendments will not 
affect mediations where claims and/or requests for mediation have been filed at the 
time the amendment takes effect. 

 
 
 
 



Wake County  
Convenience Center Upgrades 

Appendix A- Dispute Resolution  Revised 12/6/05 
Page 6 of 6 

RULE 8. DEFINITIONS 
 

A. “County” shall mean the County of Wake, North Carolina. 
B. “Project Designer” is that person or firm stipulated as project designer in the 

Contract Documents for the project. 
 
C. “Claim” is a demand or assertion by a party seeking adjustment or interpretation of 

Contract terms, payment of money, extension of time or other relief with respect to 
the terms of the Contract.  The term “Claim” also includes other disputes and matters 
in question between the parties to a Contract involved in the County’s building 
construction renovation and repair projects arising out of or relating to the Contract 
or the construction process.  Claims must be initiated by a written notice.  The 
responsibility to substantiate Claims shall rest with the party making the Claim. 

 
D. “Good Cause” generally includes any circumstance beyond the control of a party, 

which prevents that party from meeting obligations.  When good cause is asserted as 
an excuse for a party’s failure to appear at a mediation conference or to otherwise 
comply with the requirements of these Rules, the Mediator, in his or her sole 
discretion, will determine whether good cause exists to excuse the party’s failure to 
appear or otherwise comply with these rules. 

 
RULE 9. TIME LIMITS 
 

A. Any time limit provided for by these Rules may be waived or extended at the sole 
discretion of the County, if no Mediator has been selected, and at the discretion of 
the County with concurrence of the Mediator if a Mediator has been selected.  
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SECTION 011000 - SUMMARY OF WORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the contract, including General and 
Supplemental Conditions and other Division 1 specification sections, apply to this 
section. 

B. All work at the Wake County Convenience Center Upgrades will be bid according 
to the laws and regulations applicable to the Construction of Public Facilities and 
the Laws and Regulations applicable to Contracting in the State of North 
Carolina. 

C. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for limitations and 
procedures governing temporary use of Owner's facilities. 

1.2 PROJECT INFORMATION 

A. Project Identification:  
Wake County Convenience Center Upgrades: 

Convenience Center #2 
6025 Old Smithfield Rd. 

Apex, NC 

Convenience Center #5 
8401 Battle Bridge Rd. 

Raleigh, NC 

Convenience Center #7  
9008 Deponie Dr. 

Raleigh, NC 

Convenience Center #10 
5216 Knightdale-Eagle Rock Rd. 

Knightdale, NC 

Convenience Center #11 
5051 Wendell Blvd. 

Wendell, NC 

A. Owner: Wake County Solid Waste Management Division 
336 Fayetteville St., #7 
Raleigh, NC 27601 

B. Engineering Consultant: Alpha & Omega Group 
4601 Lake Boone Trail, Suite 3C 
Raleigh, NC 27607 

C. Construction Admin.:  Wake County Facilities Design and Construction 
Wake County Office Bldg., 11th Floor 
P.O. Box 550 
Raleigh, NC  27602 
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D. Bidding: 
 

1. All bidding and construction administration will be coordinated through the 
office of Wake County Facilities Design and Construction with assistance 
from the Engineering Consultant listed above. 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. Principal Items of Work: (items listed below are similar at each site) 
 

1. Included, but not limited thereto, as principal items of work under the 
General Construction Contract are: 

a. Mobilization to the project site(s), and establishment of any required 
temporary facilities. 

b. Site preparation including barricades, fencing, signs, or other separation 
devices to prevent access to the work area and/or staging area. 

c. Demolition of existing bollards and attachments. May include removal of 
existing delineator footings. 

d. Excavation for concrete bases for new parking bollards as laid out in the 
Construction plans. 

e. Steel Pipe Posts shall conform to the size, shape and treatment shown on 
the plans. 

f. Placement of concrete for new parking bollards. Includes concrete fill in 
steel pipe posts. 

g. Clean up of the site for project completion and owner occupancy. This 
will be performed after completion of each phase of work. 

 
2. Division 01 General Requirements: Requirements of Sections in Division 

01 apply to the Work of all Sections in the Specifications. 

B. Special Requirements: 
 

1. The Owner will accommodate the Contractor with access to the site and 
provide sufficient area to perform daily work activities for the completion 
of the project.  

1.4 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other 
requirements of authorities having jurisdiction. 

B. Upon award of the Construction Contract, the Contractor shall submit a detailed 
schedule as to the sequence of construction that is proposed. The plan shall 
identify the methods proposed to perform and complete the required work. No 
work shall be undertaken until the schedule is submitted, reviewed, and accepted 
by the Owner, relevant agencies, and the Engineering Consultant. 
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C. On-Site Work Hours: Limit work to normal business working hours of 7:00 a.m. 
to 6:00 p.m., Monday through Friday, unless otherwise indicated. 

D. Restricted Substances: Use of tobacco products and other controlled substances 
on Project site is not permitted. 

1.5 OWNER FURNISHED ITEMS 

A. The following equipment, materials, and services will be provided by the Owner 
for this project.  

 
1. None 

 
END OF SECTION 011000 
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SECTION 012900 – PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and 
Supplementary General Conditions and other Division 1 Specification Sections, 
apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to 
prepare and process Applications for Payment. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of 
the Contract Sum to various portions of the Work and used as the basis for 
reviewing Contractor's Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the Schedule of Values with preparation 
of Contractor's Construction Schedule. 
1. Correlate line items in the Schedule of Values with other required 

administrative forms and schedules, including the following: 
a. Application for Payment forms with Continuation Sheets. 
b. Submittals Schedule. 

2. Submit the Schedule of Values to Engineer at earliest possible date but no 
later than seven days before the date scheduled for submittal of initial 
Applications for Payment. 

B. Format and Content: Use the Project Manual table of contents as a guide to 
establish line items for the Schedule of Values. Provide at least one line item for 
each Specification Section. 
1. Identification: Include the following Project identification on the Schedule of 

Values: 
a. Project name and location. 
b. Name of Engineer. 
c. Project ID Number. 
d. Contractor's name and address. 
e. Date of submittal. 
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2. Arrange the Schedule of Values in tabular form with separate columns to 
indicate the following for each item listed: 
a. Related Specification Section or Division. 
b. Description of the Work. 
c. Name of subcontractor. 
d. Name of manufacturer or fabricator. 
e. Name of supplier. 
f. Change Orders (numbers) that affect value. 
g. Dollar value. 

1) Percentage of the Contract Sum to nearest one-hundredth percent, 
adjusted to total 100 percent. 

3. Provide a breakdown of the Contract Sum in enough detail to facilitate 
continued evaluation of Applications for Payment and progress reports. 
Coordinate with the Project Manual table of contents. Provide several line 
items for principal subcontract amounts, where appropriate. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
5. Provide a separate line item in the Schedule of Values for each part of the 

Work where Applications for Payment may include materials or equipment 
purchased or fabricated and stored, but not yet installed. 
a. Differentiate between items stored on-site and items stored off-site. 

Include evidence of insurance or bonded warehousing if required. 
6. Provide separate line items in the Schedule of Values for initial cost of 

materials, for each subsequent stage of completion, and for total installed 
value of that part of the Work. 

7. Each item in the Schedule of Values and Applications for Payment shall be 
complete. Include total cost and proportionate share of general overhead and 
profit for each item. 
a. Temporary facilities and other major cost items that are not direct cost of 

actual work-in-place may be shown either as separate line items in the 
Schedule of Values or distributed as general overhead expense, at 
Contractor's option. 

8. Schedule Updating: Update and resubmit the Schedule of Values before the 
next Applications for Payment when Change Orders or Construction Change 
Directives result in a change in the Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and 
payments as certified by Engineer and paid for by Owner. 
1. Initial Application for Payment and final Application for Payment involve 

additional requirements. 

B. Payment Application Times: The date and period for each progress payment will 
be determined during the pre-construction meeting.  
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C. Payment Application Forms: Use forms provided by Owner for Applications for 
Payment. (AIA G702, G703 cont.) 

D. Application Preparation: Complete every entry on form. Notarize and execute by 
a person authorized to sign legal documents on behalf of Contractor. Engineer 
will return incomplete applications without action. 
1. Entries shall match data on the Schedule of Values and Contractor's 

Construction Schedule. Use updated schedules if revisions were made. 
2. Include amounts of Change Orders and Construction Change Directives 

issued before last day of construction period covered by application. 
3. Include completed Contractor’s Sales Tax Report. (Appendix B) 

E. Transmittal: Submit an approved signed and notarized electronic copy of each 
Application for Payment to Engineer by a method ensuring receipt within 24 
hours. Include waivers of lien and similar attachments if required. 

G. Initial Application for Payment: Administrative actions and submittals that must 
precede or coincide with submittal of first Application for Payment include the 
following: 
1. Schedule of Values. 
2. Contractor's Construction Schedule. 
3. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
4. Certificates of insurance and insurance policies. 

H. Final Payment Application: Submit final Application for Payment with releases 
and supporting documentation not previously submitted and accepted, including, 
but not limited, to the following: 
1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required 

and proof that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. "Contractor's Affidavit of Payment of Debts and Claims." 
5. "Contractor's Affidavit of Release of Liens." 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 
 
 

END OF SECTION 012900 
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SECTION 013000 - SUBMITTALS 

PART 1 - GENERAL 

1.1. RELATED DOCUMENTS 

A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for submittal of 
shop drawings, product data, and samples to verify that products, materials, and 
systems proposed for use comply with provisions of the Contract Documents. 

B. Product data includes, but is not limited to, the following: 
1. Manufacturer’s product specifications. 
2. Manufacturer’s installation instructions. 
3. Standard color charts. 
4. Catalog cuts. 
5. Mill reports. 
6. Warranties. 

C. Administrative Submittals: Refer to other Division 1 Sections and other Contract 
Documents for requirements for administrative submittals. Such submittals include, 
but are not limited to: 
1. Applications for payment. 
2. List of Subcontractors. 

1.3 SUBMITTAL PROCEDURES 

A. Contractor’s Approval: The Contractor shall check, review, and approve shop 
drawings, product data, and samples for dimensions, means, methods, techniques, 
sequences, and operations of construction, safety precautions, and programs 
incidental thereto, and conformance with requirements of the Contract 
Documents. Prior to submitting to the Owner’s Representative, stamp each 
submittal to indicate approval. Submittals transmitted to the Owner’s 
Representative without Contractor’s approval or not in strict compliance with this 
section will be returned to the Contractor without review or comment. 
1. The Contractor shall inform the Owner’s Representative in separate 

correspondence attached to the submittal form of any deviations in the 
submittal from the requirements of the Contract Documents. Deviations 
from the requirements of the Contract Documents included in a submittal 
reviewed by the Owner’s Representative or his consultants are not 
accepted unless they have been identified by the Contractor in writing and 
specifically acknowledged as having been reviewed by the Owner’s 
Representative. 
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2. It shall be the sole responsibility of the prime contractor submitting any 
deviations to the contract requirements to advise all its subcontractors of 
the deviations and the impact of such deviations on their work. Prime 
contractors proposing deviations from the contract documents shall also 
maintain sole responsibility of any cost impact of those deviations. 

B. Coordination: Coordinate preparation and processing of submittals with 
performance of the Work and in accordance with the approved Construction 
Register. Transmit each submittal to the Owner’s Representative sufficiently in 
advance of scheduled performance of related construction activities to avoid 
delay. 
1. Coordinate transmittal of different types of submittals for same elements of 

the Work and different elements of related parts of the Work so processing 
will not be delayed by the Owner’s Representative’s need to review 
submittals concurrently for coordination. 
a. The Owner’s Representative reserves the right to withhold action on a 

submittal requiring coordination with other submittals until related 
submittals are received. 

2. Processing: Allow sufficient review time so that installation will not be 
delayed as a result of the time required to process submittals, including time 
for resubmittals. 
a. Allow two weeks for reprocessing each submittal. 
b. Advise the Owner’s Representative when processing time is critical to 

progress and the Work would be expedited if processing time could be 
shortened. 

c. No extension of Contract Time will be authorized because of the 
Contractor’s failure to transmit submittals to the Owner’s Representative 
sufficiently in advance of the Work to permit processing. 

C. Submittal Preparation: Place a permanent label or title block on each submittal for 
identification. Indicate the name of the entity that prepared each submittal on the 
label or title block. 
1. Include the following information on the label for processing and recording 

action taken: 
a. Project name. 
b. Date. 
c. Name and address of Owner’s Representative  
d. Name and address of Contractor. 
g. Name of manufacturer. 
h. Number and title of appropriate Specification Section. 
i. Drawing number and detail references, as appropriate. 
j. Submittal name. 

D. Submittal Transmittal: Contractors are to use CSI Form 12.1A or substitute 
approved by Owner’s Representative.  An electronic copy can be provided upon 
request. 
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1.4 CONTRACT CONSTRUCTION SCHEDULE 

A. Bar-Chart Schedule: Prepare a fully developed, horizontal bar-chart type 
Contractor's construction schedule. Submit within 14 days of conditional contract 
award. 
1. Provide a separate time bar for each significant construction activity. Provide 

a continuous vertical line to identify the first working day of each week, at a 
minimum. Use the same breakdown of units of the Work as indicated in the 
"Schedule of Values." 

2. Prepare the schedule on a sheet, or series of sheets, of stable transparency, or 
other reproducible media, of sufficient width to show data for the entire 
construction period. 

3. Secure time commitments for performing critical elements of the Work from 
parties involved. Coordinate each element on the schedule with other 
construction activities, including minor elements involved in the sequence of 
the Work. Show each activity in proper sequence. Indicate graphically 
sequences necessary for completion of related portions of the Work. 

4. Coordinate the Contractor's construction schedule with the schedule of 
values, progress reports, payment requests, and other schedules. 

5. Indicate completion in advance of the date established for Substantial 
Completion.  Indicate Substantial Completion on the schedule to allow time 
for the Owner’s Representative’s procedures necessary for certification of 
Substantial Completion. 

6. Indicate by shading or other designation activities, which determine the 
critical path, have no float, and control project completion. 

B. Phasing: Provide notations on the schedule to show how the sequence of the work is 
affected by any specified requirements for phased completion to permit work by 
other Contractors or partial occupancy by the Owner prior to Substantial 
Completion. 

C. Distribution: Following response to the initial submittal, print, and distribute copies 
to the Owner’s Representative, other contractors, subcontractors, and other parties 
who may be required to comply with scheduled dates.   
1. When revisions are made, distribute to the same parties and post in the same 

locations.  Delete parties from distribution when they have completed their 
assigned portion of the Work and are no longer involved in construction 
activities. 

F. Schedule Updating: Revise the schedule after each meeting or activity where 
revisions have been recognized or made. Issue the updated schedule concurrently 
with report of each progress and coordination meeting. 

1.5 DAILY CONSTRUCTION REPORTS 

A. Prepare a daily construction report, recording the following information concerning 
events at the site, sign report, and submit legible copies to the Owner’s 
Representative at weekly intervals: 
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1. Copy of daily reports. 
2. Approximate count of contractor’s personnel at the site. 
3. High and low temperatures--general weather conditions. 
4. Work accomplished. 
5. Significant materials and equipment received. 
6. Accidents and unusual events. 
7. Meetings and significant decisions. 
8. Stoppages, delays, shortages, and losses. 
9. Emergency procedures implemented. 
10. Change Orders received/implemented. 
11. Partial Completions and occupancies. 
12. Substantial Completions authorized. 

1.7 SPECIFIC SUBMITTAL REQUIREMENTS 

A. Shop Drawings: Submit newly prepared information drawn to accurate scale. Do not 
reproduce Contract Documents or copy standard information as the basis of Shop 
Drawings.   Highlight, encircle, or otherwise indicate deviations from the Contract 
Documents on the Shop Drawings. 
1. Include the following information on shop drawings: 

a. Dimensions. 
b. Identification of products and materials included. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 

2. Sheet Size:  Except for templates, patterns, and similar full-size Drawings, 
submit Shop Drawings on sheets at least 8-1/2" x 11" but no larger than 24" 
x 36." 

3. Shop Drawing Submittal:  Submit two correctable translucent reproducible 
prints and three blue or black-line prints for the Engineer Consultant’s 
review; the reproducible print will be returned. 
a. One of the reproducible prints returned shall be marked-up by the 

contractor to reflect as-built conditions and maintained as a "Record 
Document." 

4. Distribution: Furnish copies of final Shop Drawing submittal to 
manufacturers, subcontractors, suppliers, fabricators, installers, governing 
authorities, and others as required for performance of the construction 
activities. Show distribution on the transmittal forms. 

1.8 OWNERS REPRESENTATIVE’S ACTION 

A. Except for submittals for record, information, or similar purposes where action and 
return are required or requested, the Owner’s Representative will review each 
submittal, mark to indicate action taken, and return promptly. 
1. Compliance with specified characteristics is the Contractor's responsibility 

and not considered part of the Owner’s Representative’s review. 
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B. Action Stamp: The Owner’s Representative or his consultant will stamp each 
submittal with a uniform, self-explanatory action stamp. The stamp will be 
appropriately marked, as follows, to indicate the action taken: 
1. Final Unrestricted Release: Where submittals are marked "No Exception 

Taken," that part of the Work covered by the submittal may precede 
provided it complies with requirements of the Contract Documents--final 
acceptance will depend upon that compliance. 

2. Final-But-Restricted Release: When submittals are marked "Make 
Corrections Noted" that part of the Work covered by the submittal may 
precede provided it complies with notations or corrections on the submittal 
and requirements of the Contract Documents--final acceptance will depend 
on that compliance. 

3. Returned for Resubmittal: When submittal is marked "Rejected or Revise 
and Resubmit," do not proceed with that part of the Work covered by the 
submittal, including purchasing, fabrication, delivery, or other activity.  
Revise or prepare a new submittal in accordance with the notations--
resubmit without delay. Repeat, if necessary, to obtain a different action 
mark. 
a. Do not permit submittals marked "Rejected or Revise and Resubmit" to 

be used at the Project site or elsewhere where work is in progress. 
4. Other Action: Where a submittal is primarily for information or record 

purposes, special processing, or other activity, the submittal will be returned 
only upon request and may be marked "Action Not Required" or 
“informational Only”. 

 
 

END OF SECTION 013000 
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and 
security and protection facilities. 

B. Related Section: 
1. Division 01 Section "Summary" for work restrictions, limitations and 

interruptions. 

1.2. BARRICADES, WARNING SIGNS, AND LIGHTS 
A. The Contractor shall furnish all barricades, signs, lights, and other safety devices to 

protect his construction and protect the public. Comply with recognized standards and 
code requirements for erection of substantial barricades where needed to prevent 
accidents. Paint barricades with appropriate colors, graphics, and warning signs to 
inform personnel and the public of the hazard at the construction site. Provide lighting 
where needed, including flashing red lights where appropriate. These devices shall 
remain in place until Final Cleanup. 

1.3. MAINTENANCE  

A. Do not allow unsanitary conditions, public nuisances, or hazardous conditions to 
develop or persist on the construction site. Contractor will periodically clean the 
project site from accumulated debris or as directed by the Owner or Owner’s 
representative. 

1.4. SAFETY MEASURES 

A. In addition to complying with safety requirements set forth in the General Conditions, 
the Contractor shall: 

1. Inform himself of and fully comply with all applicable requirements of the 
Williams-Steiger Occupational Safety and Health Act of 1970 (Public Law 91-
596) in the performance of work required under this Construction Contract. The 
County shall not be responsible for making the contractor comply with safety 
standards. 

2. The Contractor shall adhere to the rules, regulations, and interpretations of the 
Secretary of the United States Department of Labor (29 Code of Federal 
Regulations (CFR) Part 1518) relating to safety and health for construction. The 
applicable occupational health and safety standards are hereby incorporated into 
these Contract Specifications. 
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3. Contractor shall follow all the rules set out in the regulations and 
recommendations published by the Associated General Contractors (AGC) and 
the North Carolina Department of Labor. The Contractor shall use every effort to 
safeguard life and property throughout the performance of his operations. 

1.5. BASIS FOR PAYMENT 

A. All work covered by this section shall be included in the base bid. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 
 
 

END OF SECTION 015000 
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SECTION 017000 – PROJECT CLOSEOUT 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

 A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and other Division-1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

 A. This Section specifies administrative and procedural requirements for project 
closeout, including but not limited to: 
1. Inspection procedures. 
2. Project record document submittal. 
3. Submittal of warranties. 
4. Final cleaning. 

 B. Closeout requirements for specific construction activities are included in the 
appropriate Sections. 

1.4 SUBSTANTIAL COMPLETION 

 A. Preliminary Procedures: Before requesting inspection for certification of Substantial 
Completion and before submitting a 95% complete application for payment, 
complete the following. List exceptions in the request. 
1. Project Observation Reports: Contractor will maintain a 3-ring binder of 

Owners Representative reports at the site. Contractor will correct individual 
non-complying items in report plus all reported or unreported instances of 
similar items throughout the job site within 30 days of report issuance.  
Contractor will document correction of each item by initialing approval, 
dating, and sending Owners Representative copy of initialed items. 
Continued failure to correct non-complying items will result in increased 
retainage. Final review for Substantial Completion cannot be scheduled until 
all reported items are in compliance. 

2. Contractor's Final Review: Contractor shall fully inspect the work with 
Contractor's project manager, superintendent and subcontractors' managers 
to verify that the work is ready for Project Manager's final review. 

3. It is the Contractor's responsibility to manage proper structural and technical 
installation of all exposed finishes.  The Contractor must also assure the 
quality of the workmanship of all finishes. 
Do not wait for or attempt to use Engineer’s final review to identify 
unacceptable quality workmanship. Attempts to substitute Engineer’s final 
review in lieu of Contractor quality assurance will subject Contractor to 
possible increased retainage, back-charging of corrective work by others 
to Contractor, Owner delay claims, and termination.  

4. In the Application for Payment that coincides with, or first follows, the date 
Substantial Completion is claimed, show 100 percent completion for the 
portion of the work claimed as substantially complete. Include supporting 
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documentation for completion as indicated in these Contract Documents and 
a statement showing an accounting of changes to the Contract Sum. 
a. If 100 percent completion cannot be shown, include a list of 

incomplete items, the value of incomplete construction, and reasons 
the work is not complete. 

5. Advise Owner in writing of pending insurance change-over requirements. 
6. Submit specific warranties, workmanship bonds, maintenance agreements, 

final certifications, and similar documents. 
7. Obtain and submit releases enabling the Owner unrestricted use of the 

Work, and similar releases. 
8. Submit record drawings, maintenance manuals, final project photographs, 

damage or settlement survey, and similar final record information. 
9. Discontinue or change over and remove temporary facilities from the site, 

along with construction tools, mock-ups, and similar elements. 
10. Complete final clean up requirements.  Touch-up and otherwise repair and 

restore marred exposed finishes. 

B. Final Review Procedures: The Project Manager will perform one continuous final 
review when the contractors have completed all the work, their own review, and 
have requested a final review. On receipt of a request for inspection, the Project 
Manager will either proceed with inspection or advise the Contractor of unfilled 
requirements. The Project Manager will prepare the Certificate of Substantial 
Completion following inspection or advise the Contractor of construction that 
must be completed or corrected before the certificate will be issued. Results of the 
final review will form the punch list. 
1. Incomplete work by the Contractor or work that is not of quality in the opinion 

of the Project Manager will delay the final review until that work is completed or 
corrected throughout. The Project Manager performing routine field reviews will 
be the sole judge of readiness for the final review.  Routine field reviews by the 
Project Manager and/or a final review of a pre-arranged sample building area 
will identify incomplete or non-complying items, all of which must be corrected 
throughout entire contract area prior to requesting a final review. 

2. The final review will be a single continuous effort.  Contractor shall have all 
finishes complete.  Contractor shall provide ladders, scaffolds, keys, drop cord 
lights, swing stages, or other equipment and manpower necessary to complete 
the final review in a timely manner.  Contractor project manager and 
superintendent will accompany the Project Manager at all times during the final 
review.  Contractor will bring bound field reports, specifications, addenda, 
construction change directives, change orders, and record prints along on final 
review.  Contractor will temporarily label non-complying finish areas on all 
surfaces for correction and remove location marks after each item is approved at 
punch list review. 

3. Correct or complete all non-complying items. 
4. Submit copies of the Project Manager's final punch list of itemized work to be 

completed or corrected.  Contractor's project manager or superintendent must 
inspect, approve, and initial completion or correction of each punch list item. 
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5. Punch List Review: The review of the punch list will also be a single continuous 
effort. Attempted reviews canceled due to incomplete compliance with the 
contract requirements will be provided as an additional review at a back-charged 
cost to the Contractor of $100.00 per hour for each review team member 
involved. Should three items be incomplete or unsatisfactory, the review will be 
terminated.  The Contractor will be back-charged for all further review efforts 
without the processing and approvals required for a change order. 

1.5 FINAL ACCEPTANCE 

 A. Preliminary Procedures:  Before requesting final inspection for certification of final 
acceptance and final payment, complete the following. List exceptions in the 
request. 
1. Submit the final payment request with releases and supporting documentation 

not previously submitted and accepted.  Include certificates of insurance for 
products and completed operations where required. 

2. Submit an updated final statement accounting for final additional changes to the 
Contract Sum. 

3. Submit consent of surety to final payment. 
4. Submit a final liquidated damages settlement statement. 
5. Submit evidence of final, continuing insurance coverage complying with 

insurance requirements. 
6. Submit record Project Manual with all addenda and change order items neatly 

posted and identified on or adjacent to each page. 
7. Submit record drawings, final project photographs, damage or settlement survey, 

and similar final record information. 

1.6 RECORD DOCUMENT SUBMITTALS 

A. General: Do not use record documents for construction purposes--protect from 
deterioration and loss in a secure, fire-resistive location; and, provide access to 
record documents for the Architect's reference during normal working hours. 

B. Record Drawings: Maintain a clean, undamaged set of blue or black line 
white-prints of Contract Drawings and Shop Drawings. Mark the set to show the 
actual installation where the installation varies substantially from the work as 
originally shown. Mark whichever drawing is most capable of showing conditions 
fully and accurately; and, where Shop Drawings are used, record a cross-reference at 
the corresponding location on the Contract Drawings. Give particular attention to 
concealed elements that would be difficult to measure and record at a later date. 
1. Mark record sets with red erasable pencil and use other colors to distinguish 

between variations in separate categories of the work. 
2. Mark new information that is important to the Owner, but was not shown on 

Contract Drawings or Shop Drawings. 
3. Note related Change Order numbers where applicable. 
4. Organize record drawing sheets into manageable sets, bind with durable paper 

cover sheets, and print suitable titles, dates, and other identification on the cover 
of each set. 
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C. Record Specifications: Maintain one complete copy of the Project Manual, including 
addenda and one copy of other written construction documents such as Change 
Orders and modifications issued in printed form during construction.  Mark these 
documents to show substantial variations in actual work performed in comparison 
with the text of the Specifications and modifications. Give particular attention to 
substitutions, selection of options, and similar information on elements that are 
concealed or cannot otherwise be readily discerned later by direct observation. Note 
related record drawing information and Product Data. 
1. Upon completion of the work, submit record Specifications to the Project 

Manager for the Owner's records. 
D. Record Product Data: Maintain one copy of each Product Data submittal. Mark 

these documents to show significant variations in actual work performed in 
comparison with information submitted. Include variations in products delivered to 
the site and from the manufacturer's installation instructions and recommendations.  
Give particular attention to concealed products and portions of the work that cannot 
otherwise be readily discerned later by direct observation. Note related Change 
Orders and mark-up of record drawings and Specifications. 
1. Upon completion of mark-up, submit complete set of record Product Data to the 

Project Manager for the Owner's records. 

PART 2 - PRODUCTS (Not Applicable) 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: General cleaning during construction is required by the General 
Conditions and included in Section "Temporary Facilities". 

B. Cleaning:  Employ experienced workers or professional cleaners for final 
cleaning.  Clean each surface or unit to the condition expected in a normal 
cleaning and maintenance program. Comply with manufacturer's instructions. 
1. Remove labels that are not permanent labels. 
2. Clean exposed exterior hard-surfaced finishes to a dust-free condition, free of 

stains, films, and similar foreign substances.  Restore reflective surfaces to their 
original reflective condition.   

3. Clean the site, including landscape development areas, of rubbish, litter, and 
other foreign substances. Sweep paved areas broom clean; remove stains, spills, 
and other foreign deposits.  Rake grounds that are neither paved nor planted to a 
smooth even-textured surface. 

PART 4 -  CHECKLIST 

A. Closeout requirements for specific construction activities are included in the 
appropriate Sections in Divisions 2 through 32; this checklist is for the 
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convenience of the parties concerned and is not intended to be complete in all 
respects.  It is the responsibility of each Contractor to ensure that all requirements 
of their contract are fulfilled prior to project closeout, including, but not limited 
to, submission of all items on this checklist. 

 
END OF SECTION 017000 
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PROJECT CLOSEOUT CHECKLIST 
 
Project:                                                                                                     
 
TASK DESCRIPTION     Completed       Date   
 
A. General Requirements 
 
 1. Certification of Substantial Completion 
   executed by Designer, Contractor, and  
  Owner (AIA Form G704)                                             
 
 2. Close-out Submittals 
 
  a. Certification of Compliance by  
    Building Inspection Officials        (N/A)                              
 
  b. Copy of Building Official         (N/A)                              
   Inspection Card showing  
   required inspection approvals 
 
  c. Certificates of Inspection 
 
   (1) General Contract                                          
 
   (2) Mechanical Contract   
    (Include testing and 
    balance reports)        (N/A)                         
 
   (3) Electrical Contract        (N/A)                         
 
   (4) Plumbing Contract        (N/A)                         
  
   (5) Fire Protection Contract       (N/A)                         
  
   (6) Others as required    
    (NCDFS, NCDOT, NC 
    Land Quality, Local  
    Government, Utilities,  
    Health Dept., Fire-proofing 
    Certification, Structural 
    Steel Inspection,  
    Certification, etc.)        (N/A)                         

 
d. Owner Instruction and Training 

   with Equipment and Systems 
   (Memo required)         (N/A)                         
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  e. Utility Connections and Transfer  
   of Billings to Owner's Account 
   (Memo required)         (N/A)                          
 
  f. Transfer of Owner required attic 
   stock material (Typed Inventory 
   Required)          (N/A)                         
 
  g. Transfer of organized key cabinet 
   and miscellaneous keys to Owner 
   (keys to electrical cabinets, security 
   panels, fire alarm panels, and  
   toilet accessories)         (N/A)                         
 
  h. Insurance coverage change over                                         
 
B. Record Document Requirements 
 
 1. As-built drawings (CD and hard copy on   
  bond paper)                                             
  
  a. General                                             
 
  b. Electrical          (N/A)                         
 
   c. Mechanical ___(N/A)__ _________ 
  
  d. Utility           (N/A)                         
 
  d. Plumbing          (N/A)                         
 
 2. Specifications and Addenda 
 
  a. Product and Operational Manuals       (N/A)                          
 
  b. Warranties and Bonds, Guarantees, 
   Maintenance Agreements                                         
  

3. Change Orders, Back Charges, Field  
  Directives                                            
 
 4. Complete set of Shop Drawings with 
  Designer's Review Stamp                                          
  
 5. Field Test Reports                                           
 
 6. Construction Reports (site visit reports, 
  Contractor's Job Log, photographs)                                         
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 7. Certification by Project Manager of  
  Completed Final Punch list                                          
 
C. Final Accounting Requirements 
 
 1. Final Request for Payment Certified by  
  Designer                                            
 
 2. Contractor's Affidavit completion of Work                                        
 
 3. Final Release of Liens (AIA Form G706A)                                         
 
 4. Affidavit of Payment of Debts and Claims 
  (AIA Form G706)                                           
 
 5. Consent of Surety to Final Payment 
  (AIA Form G706A)                                           
 
 6. Final liquidated damages analysis by 
  Designer                                             
 
 7. Certified listing of N.C. and Wake County 
  Sales and Use Taxes paid                                          
 
 8. Certificate of Substantial Completion 
  (Fully executed)                                          
  
 9. Final Completion Certificate executed 
  by Designer                                            
 
 10. Certified listing of M/WBE firms used 
  (include exact subcontract amount)                                         
 
D. Warranty Period 
 
 1. Pre-expiration warranty inspection (to be 
  made 30 days before warranty expiration date)                                        
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SECTION 017400 – WARRANTIES AND BONDS 

PART 1 -  GENERAL 

1.1 RELATED DOCUMENTS 

 A. Drawings and general provisions of Contract, including General and Supplementary 
Conditions and other Division-1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

 A. This Section specifies general administrative and procedural requirements for 
warranties and bonds required by the Contract Documents, including manufacturer’s 
standard warranties on products and special warranties. 

 
1. Refer to the General Conditions for terms of the Contractor's special warranty of 

workmanship and materials. 
2. General closeout requirements are included in Section "Project Closeout." 
3. Certifications and other commitments and agreements for continuing services to 

Owner are specified elsewhere in the Contract Documents. 
 B. Disclaimers and Limitations: Manufacturer's disclaimers and limitations on product 

warranties do not relieve the Contractor of the warranty on the Work that 
incorporates the products, nor does it relieve suppliers, manufacturers, and 
subcontractors required to countersign special warranties with the Contractor. 

1.3 DEFINITIONS 

A. Standard Product Warranties are pre-printed written warranties published by 
individual manufacturers for particular products and are specifically endorsed by the 
manufacturer to the Owner. 

 B. Special Warranties are written warranties required by or incorporated in the Contract 
Documents, either to extend time limits provided by standard warranties or to 
provide greater rights for the Owner. 

1.4 WARRANTY REQUIREMENTS 

 A. Related Damages and Losses: When correcting warranted Work that has failed, 
remove and replace other Work that has been damaged as a result of such failure or 
that must be removed and replaced to provide access for correction of warranted 
Work. 

 B. Reinstatement of Warranty: When Work covered by a warranty has failed and been 
corrected by replacement or rebuilding; reinstate the warranty by written 
endorsement. The reinstated warranty shall be equal to the original warranty with an 
equitable adjustment for depreciation. 

 C. Replacement Cost: Upon determination that Work covered by a warranty has failed, 
replace or rebuild the Work to an acceptable condition complying with requirements 
of Contract Documents. The Contractor is responsible for the cost of replacing or 
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rebuilding defective Work regardless of whether the Owner has benefited from use 
of the Work through a portion of its anticipated useful service life. 

 D. Owner's Recourse: Written warranties made to the Owner are in addition to implied 
warranties, and shall not limit the duties, obligations, rights and remedies otherwise 
available under the law, nor shall warranty periods be interpreted as limitations on 
time in which the Owner can enforce such other duties, obligations, rights, or 
remedies. 
3. Rejection of Warranties: The Owner reserves the right to reject warranties and to 

limit selections to products with warranties not in conflict with requirements of 
the Contract Documents. 

 E. The Owner reserves the right to refuse to accept Work for the Project where a 
special warranty, certification, or similar commitment is required on such Work or 
part of the Work, until evidence is presented that entities required to countersign 
such commitments are willing to do so. 

1.5 SUBMITTALS 

 A. Submit written warranties to the Owner’s Representative at 80% billing. If the 
Designer's Certificate of Substantial Completion designates a commencement date 
for warranties other than the date of Substantial Completion for the Work, or a 
designated portion of the Work, submit written warranties upon request of the 
Owner’s Representative. 
1. When a designated portion of the Work is completed and occupied or used by 

the Owner, by separate agreement with the Contractor during the construction 
period, submit properly executed warranties to the Owner’s Representative 
within fifteen days of completion of that designated portion of the Work. 

 B. Form of Submittal: At Final Completion compile two copies of each required 
warranty and bond properly executed by the Contractor, or by the Contractor, 
subcontractor, supplier, or manufacturer. Organize the warranty documents into an 
orderly sequence based on the table of contents of the Project Manual. 

 C. Bind warranties and bonds in heavy-duty, commercial quality, durable 3-ring vinyl 
covered loose-leaf binders, thickness as necessary to accommodate contents, and 
sized to receive 8-1/2" by 11" paper. 
1. Provide heavy paper dividers with celluloid covered tabs for each separate 

warranty.  Mark the tab to identify the product or installation. Provide a typed 
description of the product or installation, including the name of the product, and 
the name, address and telephone number of the installer. 

2. Identify each binder on the front and the spine with the typed or printed title 
"WARRANTIES AND BONDS, the Project title or name, and the name of the 
Contractor. 

  
 

END OF SECTION 017400 
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	2) Prior to submission of a written request for mediation to the County, the parties should give notice of any and all claims in accordance with their respective contracts, obtain decisions on the claims as required or allowed by their respective cont...
	RULE 2. SELECTION OF MEDIATOR
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	A. Attendance.
	1. All parties to the dispute must designate an official representative to attend the mediation.
	2. “Attendance” means physical attendance, not by telephone or other electronic means.  Any attendee representing a party must have authority from that party to bind it to any agreement reached as a result of the mediation.
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	1. The Mediator shall define and describe the following at the beginning of the conference:
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	2. Disclosure:  The Mediator has a duty to be impartial and to advise all participants of any possible bias, prejudice or partiality.
	3. Declaring Impasse: The Mediator may determine at any time during the mediation conference that an impasse exists and that the conference should end.
	4.  Reporting Results of Conference.  The Mediator shall submit a written report to the County and the other parties within 10 days of the conference stating whether or not the parties reached an agreement.  The Mediator’s report shall indicate the ab...
	5. Scheduling and Holding the Conference.  It is the duty of the Mediator to schedule the conference and conduct it prior to the deadline of completion set by the rules.  The Mediator shall strictly observe deadlines for completion of the conference u...
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary General Conditions and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	1.3 DEFINITIONS
	A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract Sum to various portions of the Work and used as the basis for reviewing Contractor's Applications for Payment.

	1.4 SCHEDULE OF VALUES
	A. Coordination: Coordinate preparation of the Schedule of Values with preparation of Contractor's Construction Schedule.
	1. Correlate line items in the Schedule of Values with other required administrative forms and schedules, including the following:
	a. Application for Payment forms with Continuation Sheets.
	b. Submittals Schedule.

	2. Submit the Schedule of Values to Engineer at earliest possible date but no later than seven days before the date scheduled for submittal of initial Applications for Payment.

	B. Format and Content: Use the Project Manual table of contents as a guide to establish line items for the Schedule of Values. Provide at least one line item for each Specification Section.
	1. Identification: Include the following Project identification on the Schedule of Values:
	a. Project name and location.
	b. Name of Engineer.
	c. Project ID Number.
	d. Contractor's name and address.
	e. Date of submittal.

	2. Arrange the Schedule of Values in tabular form with separate columns to indicate the following for each item listed:
	a. Related Specification Section or Division.
	b. Description of the Work.
	c. Name of subcontractor.
	d. Name of manufacturer or fabricator.
	e. Name of supplier.
	f. Change Orders (numbers) that affect value.
	g. Dollar value.
	1) Percentage of the Contract Sum to nearest one-hundredth percent, adjusted to total 100 percent.


	3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation of Applications for Payment and progress reports. Coordinate with the Project Manual table of contents. Provide several line items for principal subcontract...
	4. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
	5. Provide a separate line item in the Schedule of Values for each part of the Work where Applications for Payment may include materials or equipment purchased or fabricated and stored, but not yet installed.
	a. Differentiate between items stored on-site and items stored off-site. Include evidence of insurance or bonded warehousing if required.

	6. Provide separate line items in the Schedule of Values for initial cost of materials, for each subsequent stage of completion, and for total installed value of that part of the Work.
	7. Each item in the Schedule of Values and Applications for Payment shall be complete. Include total cost and proportionate share of general overhead and profit for each item.
	a. Temporary facilities and other major cost items that are not direct cost of actual work-in-place may be shown either as separate line items in the Schedule of Values or distributed as general overhead expense, at Contractor's option.

	8. Schedule Updating: Update and resubmit the Schedule of Values before the next Applications for Payment when Change Orders or Construction Change Directives result in a change in the Contract Sum.


	1.5 APPLICATIONS FOR PAYMENT
	A. Each Application for Payment shall be consistent with previous applications and payments as certified by Engineer and paid for by Owner.
	1. Initial Application for Payment and final Application for Payment involve additional requirements.

	B. Payment Application Times: The date and period for each progress payment will be determined during the pre-construction meeting.
	C. Payment Application Forms: Use forms provided by Owner for Applications for Payment. (AIA G702, G703 cont.)
	D. Application Preparation: Complete every entry on form. Notarize and execute by a person authorized to sign legal documents on behalf of Contractor. Engineer will return incomplete applications without action.
	1. Entries shall match data on the Schedule of Values and Contractor's Construction Schedule. Use updated schedules if revisions were made.
	2. Include amounts of Change Orders and Construction Change Directives issued before last day of construction period covered by application.
	3. Include completed Contractor’s Sales Tax Report. (Appendix B)

	E. Transmittal: Submit an approved signed and notarized electronic copy of each Application for Payment to Engineer by a method ensuring receipt within 24 hours. Include waivers of lien and similar attachments if required.
	G. Initial Application for Payment: Administrative actions and submittals that must precede or coincide with submittal of first Application for Payment include the following:
	1. Schedule of Values.
	2. Contractor's Construction Schedule.
	3. Copies of authorizations and licenses from authorities having jurisdiction for performance of the Work.
	4. Certificates of insurance and insurance policies.

	H. Final Payment Application: Submit final Application for Payment with releases and supporting documentation not previously submitted and accepted, including, but not limited, to the following:
	1. Evidence of completion of Project closeout requirements.
	2. Insurance certificates for products and completed operations where required and proof that taxes, fees, and similar obligations were paid.
	3. Updated final statement, accounting for final changes to the Contract Sum.
	4. "Contractor's Affidavit of Payment of Debts and Claims."
	5. "Contractor's Affidavit of Release of Liens."
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	PART 1 -  GENERAL
	1.1. RELATED DOCUMENTS
	A. Drawings and general provisions of Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	1.3 SUBMITTAL PROCEDURES

	A. Contractor’s Approval: The Contractor shall check, review, and approve shop drawings, product data, and samples for dimensions, means, methods, techniques, sequences, and operations of construction, safety precautions, and programs incidental there...
	1. The Contractor shall inform the Owner’s Representative in separate correspondence attached to the submittal form of any deviations in the submittal from the requirements of the Contract Documents. Deviations from the requirements of the Contract Do...
	2. It shall be the sole responsibility of the prime contractor submitting any deviations to the contract requirements to advise all its subcontractors of the deviations and the impact of such deviations on their work. Prime contractors proposing devia...

	B. Coordination: Coordinate preparation and processing of submittals with performance of the Work and in accordance with the approved Construction Register. Transmit each submittal to the Owner’s Representative sufficiently in advance of scheduled per...
	C. Submittal Preparation: Place a permanent label or title block on each submittal for identification. Indicate the name of the entity that prepared each submittal on the label or title block.
	1.4 CONTRACT CONSTRUCTION SCHEDULE
	1.5 DAILY CONSTRUCTION REPORTS
	1.7 SPECIFIC SUBMITTAL REQUIREMENTS
	1.8 OWNERS REPRESENTATIVE’S ACTION
	END OF SECTION 013000
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	1.1 SUMMARY
	A. Section includes requirements for temporary utilities, support facilities, and security and protection facilities.
	B. Related Section:
	1. Division 01 Section "Summary" for work restrictions, limitations and interruptions.
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	1.1 RELATED DOCUMENTS
	1.2 SUMMARY
	1.4 SUBSTANTIAL COMPLETION
	a. If 100 percent completion cannot be shown, include a list of incomplete items, the value of incomplete construction, and reasons the work is not complete.


	7. Obtain and submit releases enabling the Owner unrestricted use of the Work, and similar releases.
	8. Submit record drawings, maintenance manuals, final project photographs, damage or settlement survey, and similar final record information.
	9. Discontinue or change over and remove temporary facilities from the site, along with construction tools, mock-ups, and similar elements.
	10. Complete final clean up requirements.  Touch-up and otherwise repair and restore marred exposed finishes.
	B. Final Review Procedures: The Project Manager will perform one continuous final review when the contractors have completed all the work, their own review, and have requested a final review. On receipt of a request for inspection, the Project Manager...
	1.5 FINAL ACCEPTANCE
	1.6 RECORD DOCUMENT SUBMITTALS

	PART 2 -  PRODUCTS (Not Applicable)
	PART 3 -  EXECUTION
	3.1 FINAL CLEANING
	A. General: General cleaning during construction is required by the General Conditions and included in Section "Temporary Facilities".
	B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or unit to the condition expected in a normal cleaning and maintenance program. Comply with manufacturer's instructions.


	PART 4 -   CHECKLIST
	A. Closeout requirements for specific construction activities are included in the appropriate Sections in Divisions 2 through 32; this checklist is for the convenience of the parties concerned and is not intended to be complete in all respects.  It is...

	END OF SECTION 017000
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